

ID	Outline Number	Task Name	Duration	Start	Finish	2015												2016												2017					
						4th Quarter			1st Quarter			2nd Quarter			3rd Quarter			4th Quarter			1st Quarter			2nd Quarter			3rd Quarter			4th Quarter			1st Quarter		
						Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar
1	1	<b>Preliminary Regulation Development</b>	<b>396 days</b>	<b>Mon 1/12/15</b>	<b>Mon 7/18/16</b>	Preliminary Regulation Development																													
2	1.1	<b>Develop Draft Regulations/Guidelines</b>	<b>187 days</b>	<b>Mon 1/12/15</b>	<b>Tue 9/29/15</b>	Develop Draft Regulations/Guidelines																													
3	1.1.1	<b>Develop Regulation Package, includes but not limited to:</b>	<b>142 days</b>	<b>Thu 1/15/15</b>	<b>Fri 7/31/15</b>	Develop Regulation Package, includes but not limited to:																													
4	1.1.1.1	Quantification of Public Benefits	110 days	Thu 1/15/15	Wed 6/17/15	Quantification of Public Benefits																													
5	1.1.1.2	Water Quality Priorities	66 days	Mon 3/2/15	Mon 6/1/15	Water Quality Priorities																													
6	1.1.1.3	Ecosystem Priorities	66 days	Mon 3/2/15	Mon 6/1/15	Ecosystem Priorities																													
7	1.1.1.4	Relative Environmental Value	54 days	Wed 4/1/15	Mon 6/15/15	Relative Environmental Value																													
8	1.1.1.5	Tribal Consultation Outcomes	22 days	Wed 5/20/15	Thu 6/18/15	Tribal Consultation Outcomes																													
9	1.1.1.6	Determination by the Commission	88 days	Wed 4/1/15	Fri 7/31/15	Determination by the Commission																													
10	1.1.2	<b>Develop Guidelines Package, includes but not limited to:</b>	<b>133 days</b>	<b>Mon 1/12/15</b>	<b>Wed 7/15/15</b>	Develop Guidelines Package, includes but not limited to:																													
11	1.1.2.1	Proposal Solicitation Package(s)	86 days	Mon 2/16/15	Mon 6/15/15	Proposal Solicitation Package(s)																													
12	1.1.2.2	Evaluation/Ranking Methodologies	76 days	Wed 4/1/15	Wed 7/15/15	Evaluation/Ranking Methodologies																													
13	1.1.2.3	General Program Requirements/Procedures	111 days	Mon 1/12/15	Mon 6/15/15	General Program Requirements/Procedures																													
14	1.1.3	Compile Draft Regulation Package & Related Documents	7 days	Wed 8/26/15	Thu 9/3/15	Compile Draft Regulation Package & Related Documents																													
15	1.1.4	Final Legal Review of Draft Regulation Package	7 days	Fri 9/4/15	Mon 9/14/15	Final Legal Review of Draft Regulation Package																													
16	1.1.5	Final Review/Revisions of Draft Regulation Package	11 days	Tue 9/15/15	Tue 9/29/15	Final Review/Revisions of Draft Regulation Package																													
17	1.2	<b>Supporting Documents</b>	<b>339 days</b>	<b>Wed 4/1/15</b>	<b>Mon 7/18/16</b>	Supporting Documents																													
18	1.2.1	<b>CEQA Documentation</b>	<b>339 days</b>	<b>Wed 4/1/15</b>	<b>Mon 7/18/16</b>	CEQA Documentation																													
19	1.2.1.1	Develop Appropriate Draft CEQA Document	88 days	Wed 4/1/15	Fri 7/31/15	Develop Appropriate Draft CEQA Document																													
20	1.2.1.2	Develop Final CEQA Document	22 days	Fri 6/17/16	Mon 7/18/16	Develop Final CEQA Document																													
21	1.2.2	<b>Economic Impact Statement (SRIA), If Major Rule Making</b>	<b>90 days</b>	<b>Wed 6/17/15</b>	<b>Tue 10/20/15</b>	Economic Impact Statement (SRIA), If Major Rule Making																													
22	1.2.2.1	Develop Draft SIRA, if required	66 days	Wed 6/17/15	Wed 9/16/15	Develop Draft SIRA, if required																													
23	1.2.2.2	Submit to DOF for Approval	1 day	Tue 10/20/15	Tue 10/20/15	Submit to DOF for Approval																													
24	1.2.3	<b>Develop Statement of Reasons</b>	<b>270 days</b>	<b>Tue 7/7/15</b>	<b>Mon 7/18/16</b>	Develop Statement of Reasons																													
25	1.2.3.1	Draft Statement of Reason	61 days	Tue 7/7/15	Tue 9/29/15	Draft Statement of Reason																													
26	1.2.3.2	Final Statement of Reasons	22 days	Fri 6/17/16	Mon 7/18/16	Final Statement of Reasons																													
27	1.3	<b>Outreach and Engagement Efforts</b>	<b>143 days</b>	<b>Fri 1/16/15</b>	<b>Tue 8/4/15</b>	Outreach and Engagement Efforts																													
28	1.3.1	<b>Stakeholder Advisory Group for Draft Regulations</b>	<b>140 days</b>	<b>Wed 1/21/15</b>	<b>Tue 8/4/15</b>	Stakeholder Advisory Group for Draft Regulations																													
29	1.3.1.1	Authorize Concept and Scope	1 day	Wed 1/21/15	Wed 1/21/15	Authorize Concept and Scope																													
30	1.3.1.2	Constitute Group Membership	17 days	Thu 1/22/15	Fri 2/13/15	Constitute Group Membership																													
31	1.3.1.3	<b>Advisory Group Engagement Period</b>	<b>121 days</b>	<b>Tue 2/17/15</b>	<b>Tue 8/4/15</b>	Advisory Group Engagement Period																													
32	1.3.1.3.1	Meeting 1	1 day	Tue 2/17/15	Tue 2/17/15	Meeting 1																													
33	1.3.1.3.2	Meeting 2	1 day	Tue 3/3/15	Tue 3/3/15	Meeting 2																													
34	1.3.1.3.3	Meeting 3	1 day	Tue 3/17/15	Tue 3/17/15	Meeting 3																													
35	1.3.1.3.4	Meeting 4	1 day	Tue 3/31/15	Tue 3/31/15	Meeting 4																													
36	1.3.1.3.5	Meeting 5	1 day	Tue 4/14/15	Tue 4/14/15	Meeting 5																													



