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Existing Los Vaqueros Reservoir

• Los Vaqueros Reservoir is 
an off-stream reservoir in 
Contra Costa County with 
a capacity of 160 TAF

• Contra Costa Water 
District (CCWD) operates 
Los Vaqueros Reservoir in 
conjunction with four 
Delta intakes

• Benefits:
• Water quality improvements 
• Drought supply reliability
• Emergency supply 
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Proposed Project

New Facilities 
• Expand Reservoir
• New pipeline,

connecting CCWD’s
system to the
California Aqueduct

Benefits 
• Wildlife refuge
• Urban drought
• Agriculture

Cost
• $980 million



Potential Partners
• Alameda County Water District
• Bay Area Water Supply and Conservation 

Agency
• City of Brentwood
• Grassland Water District
• East Bay Municipal Utility District
• San Francisco Public Utilities 

Commission
• San Luis & Delta-Mendota Water 

Authority
• Byron-Bethany Irrigation District
• Del Puerto Water District
• Panoche Water District
• Westlands Water District

• Valley Water (formerly SCVWD)
• Zone 7 Water Agency

CCWD

EBMUD

SFPUC

BAWSCA ACWD

Valley Water

Zone 7

SLDMWA

Los Vaqueros 
Reservoir

GWD

Brentwood



5

Existing Early Funding Agreement

• Los Vaqueros Reservoir Expansion Project 
Conditionally Awarded $459 million

• Early funding agreement $13.65 million
• Agreements
• Environmental documentation
• Permits

• Division of Safety of Dams
• Biological Opinions
• Incidental Take Permit
• USACE permits
• Water rights modifications
• Others
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Accelerated Cash Flow

• Work is progressing faster than planned
• Final environmental document February 2020
• Permit and agreement development work is ramping up
• Increased engagement by Local Agency Partners 

• Federal funding is accelerating
• Reclamation budget $2.155 million this year
• Requesting $83 million next year

• Additional costs for state permitting agency staff 
• California Department of Fish and Wildlife
• Potential additional agencies
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Requesting Amendment

• Requesting CWC authorize amendment to provide 
additional early funding 

• Maximum of 5% of conditional award
• Up to $22.95 million total
• Maintain existing match requirements
• No change to final work completion date of 

December 21, 2022
• Scope remains consistent with CWC requirements
• Approach is consistent with early funding 

agreements on other projects (Sites and Pacheco)
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Los Vaqueros Reservoir 
Expansion Schedule

Jul-2018 Jan-2019 Jul-2019 Jan-2020 Jul-2020 Jan-2021 Jul-2021 Dec-2021

CWC Early Funding Term

Environmental

Federal Feasibility Study

Permitting

Contracts for Public Benefits

Water Rights

Final Award Hearing


	Slide Number 1
	Slide Number 2
	Slide Number 3
	Slide Number 4
	Slide Number 5
	Slide Number 6
	Slide Number 7
	Slide Number 8



