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1. Purpose and Introduction 
This Quarterly Report is to inform the California Water Commission (Commission) of changes and 
updates to the project, schedule, and status of the Inland Empire Utilities Agency (IEUA) Chino 
Basin Conjunctive Use Environmental Water Storage/Exchange Program, hereafter referred to as 
the Chino Basin Program (CBP), occurring during the most recent quarter of April through June 
2023. The report contents are based on guidance provided by Commission staff and documents 
progress that IEUA is making toward complying with conditions required to enter a funding 
agreement with the Commission for implementation of the CBP. 

The report is organized into the following sections: 

1. Purpose and Introduction 

2. Project Planning Update 

3. Project Schedule Update 

4. Project Cost and Financing Update 

• Attachment 1 — Table 1. Project Schedule 
• Attachment 2 — Table 2. Quarterly Reporting Items for Hearing on Final Awards 

2. Project Planning Update 

The Project Planning Update is a narrative summary update of the project. This summary provides a 
description of IEUA’s status in meeting the requirements and milestones identified by the 
Commission (see Attachments 1 and 2, respectively). Issues or concerns that have, will, or could 
affect milestones or requirements are also provided here. Figure 2-1 shows a conceptual illustration 
of the function and primary components that make up the CBP. 

 
Figure 2-1. Location and Features of the Chino Basin Program 
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As reported in previous Quarterly Reports submitted to the Commission, IEUA continues to work 
closely and diligently with local, regional, and State resource agency partners to develop the CBP. 
Through this extensive collaboration with local agencies in the Chino Basin and Metropolitan Water 
District of Southern California (Metropolitan), IEUA continues to make progress in developing the 
CBP. IEUA, together with its CBP partners, continues to work toward advancing the engineering 
design elements of the program, the operational plans for local management of the water supply 
produced by the program, and the administrative and management plans with State resource 
agencies for the public benefits it will support. The sections below provide additional highlights of 
efforts during the second quarter of 2023.  

The CBP has been planned with the region’s long-term objectives in mind, which include developing 
advanced treated water capacity to address rising total dissolved solids concentrations, maximizing 
local use of recycled water, and increasing water supply resiliency through regionally connected 
infrastructure. The CBP Feasibility Study Report submitted to the Commission in November 2021, 
describes the CBP and the balance of operational capabilities to achieve these program benefits. 
The CBP planned facilities are shown in Figure 2-2a and Figure 2-2b. These planned facilities 
provide the basis for completing preliminary design efforts which are required to develop the planned 
facilities in more detail, refine estimated project and operational costs, finalize partner agreement 
terms and conditions, and facilitate site specific environmental planning and permitting efforts.  

During the 2nd quarter of 2023, IEUA and its partners continued to invest significant effort into the 
preliminary design of the PUT facilities, including: 

• Completing the preliminary design of the advanced water purification facility (AWPF) 

• Completing the preliminary design of the recycled water interconnection to the City of Rialto 

• Initiating field investigations of planned injection wells. 

A draft preliminary design report (PDR) of the AWPF and recycled water interconnection will be 
completed in the 3rd quarter of 2023. 

IEUA efforts during the 2nd quarter of 2023 to further advance the CBP are further highlighted in the 
sections below. 

Design, Construction, and Operation Update 
IEUA continued to invest significant effort into the preliminary design of the PUT facilities, specifically 
the AWPF, Rialto Recycled Water Intertie, and injection wells. These efforts are progressing in a 
coordinated manner with the goal of completing the preliminary design of PUT facilities in late 2023 
and early 2024.  

AWPF 

IEUA held preliminary design workshops and review meetings for the AWPF. These preliminary 
design workshops and review meetings involved IEUA engineers and operators to gather input on 
equipment layout and building integration into the existing RP-4 wastewater treatment plant (the 
location of the AWPF). Preliminary design of the AWPF was completed in the 2nd quarter of 2023. 
IEUA began drafting the AWPF Preliminary Design Report (PDR); IEUA plans to complete a draft of 
the PDR during the 3rd quarter of 2023 and finalize the PDR in the 4th quarter of 2023. 
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In conjunction with completing the AWPF preliminary design, IEUA initiated work on regulatory 
requirements associated with CBP advanced water purification elements. IEUA held a regulatory 
strategy review meeting with IEUA operations, compliance, laboratory, and engineering staff to 
establish protocols and review the permitting strategy for the AWPF and the Rialto Recycled Water 
Supplies.  

In the months ahead, IEUA and its partners will conduct review meetings to receive comments on 
the AWPF PDR and Rialto PDR. In addition, a water sampling plan will be developed and finalized. 

Rialto Recycled Water Intertie  

IEUA held preliminary design workshops and review meetings for the Rialto Recycled Water Intertie 
project. These preliminary design workshops and review meetings involved IEUA engineering and 
operations staff, and partners. Input was provided on alignment, materials, telecommunications, and 
coordination and integration with other local projects (street improvements). 

IEUA made significant progress on the Rialto Recycled Water Intertie preliminary design in the 2nd 
quarter of 2023. Notable efforts include review of pipeline alignment alternatives and selection of the 
preferred alternative, and booster pump station siting and design review. A draft PDR of the Rialto 
recycled water interconnection was also completed.  

In the 3rd quarter of 2023, IEUA and its partners will conduct a PDR review meeting to discuss 
comments. And IEUA will work towards finalizing the PDR and completing the purchase agreement 
based upon the executed term sheet. The water quality sample plan discussed above will also 
address the integration of the Rialto water supply and the AWPF. 

Western Riverside County Regional Wastewater Authority Joint Powers Authority 

Discussions are continuing with the Western Riverside County Regional Wastewater Authority Joint 
Powers Authority (WRCWRA JPA) for developing an additional recycled water connection between 
the IEUA recycled water distribution system and the recycled water pipeline from the WRCWRA 
wastewater treatment plant. 

Aquifer Replenishing Wells (Injection Wells) 

The injection wells will receive purified water produced by the AWPF and will be used for recharging 
this purified water into the Chino Groundwater Basin. IEUA is developing an injection well siting plan 
based on review of land parcels that have been identified as potential locations.  

IEUA initiated an investigation involving exploratory borings and monitoring wells. Geophysical 
surveys were completed during the 2nd quarter of 2023 with the goal of identifying the most suitable 
locations. This investigation will provide information about subsurface geophysical conditions critical 
to the design and operation of the injection wells. The investigation will be conducted during the 
summer of 2023. IEUA plans to award construction contracts for the boreholes/monitoring wells in 
the fall of 2023 and begin construction in late 2023 and continue into early 2024. 

The injection well siting plan will be used to identify sites and preliminary design of injection wells for 
proposed sites will be completed in the 3rd quarter of 2023. 

Regulatory strategy 

A Regulatory Strategy was prepared describing the regulatory permitting needs and strategy for the 
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CBP. A technical memorandum was completed in conjunction with the development of the AWPF 
PDR. 

Status of CBP TAKE Facilities 

Regarding CBP TAKE facilities, IEUA is continuing to work with Metropolitan and the CBP partners 
to develop the scope of work for predesign of the extraction wells, pipelines, and interconnections. 
Workshops were held with CBP partner agencies to discuss opportunities for siting and value 
engineering with existing systems. 

 
Figure 2-2a. CBP PUT Infrastructure 

 
Figure 2-2b. CBP TAKE Infrastructure  
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Environmental Planning and Permitting 
IEUA continues to work with various regulatory agencies to identify permits and other regulatory 
actions that may be necessary for the CBP facilities. Also, IEUA continues to coordinate with DWR 
regarding California Environmental Quality Act (CEQA) coverage required for delivery of pulse flows 
into the Feather River. A signed agreement describing roles and responsibilities, and various 
conditions, was finalized in the 2nd quarter of 2023 and will be executed by DWR and IEUA in the 3rd 
quarter of 2023. 

Water Exchange 
The CBP will include a water exchange element that includes producing purified recycled water 
stored in the Chino Groundwater Basin that will be made available to offset Metropolitan State Water 
Project (SWP) supplies in some drier years. In these years, the SWP supply would be released from 
Lake Oroville as spring pulse flows to benefit native fish populations in the Feather River and Bay-
Delta watershed. As reported in previous quarterly reports, IEUA continues to work closely with 
DWR, Metropolitan, and the California Department of Fish and Wildlife (CDFW) to develop the water 
exchange. DWR hosted a coordination meeting in April and June 2023 to review the status of water 
exchange efforts. These efforts include completing the necessary environmental analysis to meet 
CEQA requirements, planning for carriage water considerations, and development of operational 
agreements and adaptive management plans. 

Engagements and Agreements 
IEUA continues to advance the CBP by collaborating closely with its partners and State resource 
agencies. A summary of key policy and technical meetings with partner agencies, stakeholders, and 
the State conducted to date are shown in Table 2-1 below. Not shown in this table are the project 
meetings that occur as part of regular engagement between IEUA management, and the various 
agencies involved in the CBP. These regular engagements are critical to the continued 
advancement of the planning and design of the CBP.  

Local and State Engagement and Agreements 

IEUA continues to exchange information with its partners and interested stakeholders as shown in 
Table 2-1. And IEUA and Metropolitan continue to coordinate with DWR and CDFW regarding the 
exchange between Metropolitan and the SWP to support the release of pulse flows from Lake 
Oroville to the Feather River during call years.  

Outreach 

IEUA continues to develop and implement an outreach strategy for additional CBP communication, 
presentations, media communications, and more. IEUA CBP outreach efforts are expanding to 
include major employers, public services institutions, and educational forums.   
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Table 2-1. Featured CBP Policy and Technical Meetings with Partner Agencies and Stakeholders 

Quarter Meetings Objectives 

Q4 2018 CBP Workgroup Overview, workgroup charter, CBP MOU 

Q1 2019 CBP Workgroup (2) Water sources, costs/benefits, financing, partner agreements 

Q2 2019 CBP Workgroup (2) Rate study, alternatives, agreement needs, water sources  

Q3 2019 Water Resources (2)  Water sources, alternatives update, regulatory, economics 

Q1 2020 CBP Workgroup Regulatory challenges and master planning update.  

Q3 2021  CBP Workgroup (2),  Alternatives, regional benefits, rate impacts, water sources  

Q4 2021  IEUA/Commission Mtg Board action for local cost share; Commission determination  

Q1 2022 IEUA/DWR Mtg Local agency discussion of drought and regional programs 

Q2 2022 IEUA/Partnership Mtgs Commitments agreement. Board actions  

Q3 2022 IEUA/CNRA Mtg 
ACWA DC2022 Mtg 
CBP Workshop 
CBP Expo 
Rialto Site Visit 
Partnership/ Stakeholder 
Mtgs 

Review CBP implementation issues 
Present CBP objectives and status 
Discuss CBP water and wastewater elements 
Discuss CBP local benefits w/ stakeholders and partners 
Recycled Water Interconnection to the City of Rialto 
Discuss CBP purposes and benefits, identify common goals 
and objectives, draft agreement principles 

Q4 2022 

CBP Workshop 
Partnership/ Stakeholder 
Mtgs (multiple) 
IEUA Board Mtg Monthly 
Update 
Water Agency GM 
Monthly Mtg Update 

Review CBP Agreements 
Discuss CBP purposes and benefits, identify common goals 
and objectives, draft agreement principles. 
Provide status updates on PDR Engineering work, grant 
applications, and coordination with State and Performing 
Agencies. 
 

Q1 2023 

Partnership/ Stakeholder 
Mtgs 
 
IEUA Board Mtgs 
 
Water Agency GM Mtg 

Review CBP Agreements. Discuss CBP purposes and 
benefits, identify common goals and objectives, draft 
agreement principles. Provide status updates on PDR 
Engineering work, grant applications, and coordination with 
State and Performing Agencies. 
 

Current Reporting Quarter 

Q2 2023 

Partnership/ Stakeholder 
Mtgs 
 
Water Agency GM Mtg 
 
Ad-Hoc Committee 
 
 
PDR Workshops - AWPF  
 
PDR Workshops – Rialto 
 
Tech Spec Workshops – 
Boreholes 

Review CBP progress. Develop a common understanding of 
roles and responsibilities for CBP performance.  
 
 
 
 
 
 
Present technical analysis and obtain input for PDR 
development. 
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Additional Funding Opportunities 
IEUA and agency partners continue to pursue additional grant and loan opportunities to further offset 
costs of the CBP. Key milestones from this last quarter include the following: 

• USBR’s Large-Scale Water Recycling Program Planning Grant 

Specific opportunities IEUA is pursuing include the EPA’s WIFIA program for low-interest loan 
funding and the California State Water Resources Control Board Recycled Water Program.  

3. Project Schedule Update 

IEUA and its partners continue to work together to define CBP elements on a schedule consistent 
with the proposed commitments to achieve local and statewide public benefits. A schedule of CBP 
milestones is shown in Figure 3-1. Additional schedule details for the agreements and contracts are 
provided in Table 3-1.  

 
Figure 3-1. CBP Working Schedule through 2030  
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Table 3-1. Schedule for Agreements and Contracts between IEUA and CBP Partners/State Agencies 

Agreement/Contract Schedule Status/Notes 
State Agency Agreements 

Public Benefit Agreement – 
Environmental (IEUA – CDFW) 

Draft Winter 2023 
Final 2024/25 

CDFW prepared Draft Contract 
Template. WSIP project agencies are 
reviewing principles and conditions 

Public Benefit Agreement – Water Quality 
(IEUA – SWRCB) 

Draft Winter 2023 
Final 2024/25 

Staff developing Draft Contract 
Templates 

Public Benefit Agreement – Emergency 
Response (IEUA – DWR) 

Draft Winter 2023 
Final 2024/25 

Staff developing Draft Contract 
Templates 

Pulse Flow Agreement (DWR – CDFW)  Draft Winter 2023 
 Final 2024/25 

Staff from each agency in discussions 

Water Exchange Agreements 
(IEUA – MWD – DWR) 

Draft Winter 2023 
Final 2024/25 

Discussions ongoing. IEUA reviewed and 
commented on draft agreement 

Funding Agreement (IEUA – CWC) Draft Winter 2023 
Final 2024/25 

Staff developing Draft Contract 
Templates. WSIP project agencies are 
reviewing principles and conditions. 

Local Agency Agreements 

Recycled Water Term Sheet/Purchase 
Agreements 
- Rialto 
- WRCRWA-JCSD 

- Agreement w/Rialto: 
Summer 2023 
- Term Sheet w/WRCRWA-
JCSD Fall/Winter 2023 
- Agreement w/WRCRWA-
JCSD 2024 

Term sheet w/Rialto completed 

CBP Performance, Ownership and 
Operating Agreements – FWC, CVWD, 
potentially others  

- Term sheet: Winter 2023 
- Agreement: 2024/2025 

Draft Term sheet developed after PDRs 
and cost recovery methods finalized 

CBP Performance, Operating Agreement 
- MWD 

- Agreement: Winter 2023 - Term sheet w/MWD completed 
 

 

4. Project Efforts Planned for Next Quarter 

IEUA will continue its collaborative efforts with local, regional, and State agencies to further develop 
the CBP and continue to drive the following activities: 

• Local and Regional Partner Agency Coordination: Continue to convene meetings and 
workshops with local and regional agency partners, including Fontana Water Company, 
Cucamonga Valley Water District, and Metropolitan, to facilitate focused discussions for the 
development of draft terms and agreements. 

• State Resource Agency Coordination: Continue to coordinate and collaborate with State 
resource agencies to advance agreements. These activities will include focused discussions on 
the public benefit contracts with DWR, CDFW, and SWRCB. 

• Preliminary design efforts of CBP PUT components. Complete predesign of the AWPF, 
Rialto recycled water intertie, and injection well system.  

• Pursuing additional State and federal funding. Continue to pursue grant and loan 
opportunities available through State and federal programs.
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Table 1. Project Schedule 

Funding Agreement Milestone Start Date Finish Date Status 

State Level Agreements - for Administration of Public Benefits 

Public Benefit Agreement – Environmental (IEUA – CDFW) Winter 2021 2024/2025 35% 
Public Benefit Agreement – Water Quality (IEUA – SWRCB) Spring 2022 2024/2025 10% 
Public Benefit Agreement – Emergency Response (IEUA – DWR) Summer 2022 2024/2025 10% 
State Level Agreements - for Administration of Operations and Funding 

Pulse Flow Agreement (DWR – CDFW) Winter 2022 2024/2025 70% 

Water Exchange Agreements (IEUA – MWD – DWR) Summer 2019 2024/2025 75% 
Funding Agreement (IEUA – CWC ) Fall 2022 2024/2025 35% 
Local Agency Agreements – for Non-Public Benefits Cost-Share* 

Recycled Water Purchase Agreements: Rialto Winter 2022 2023 80% 
Recycled Water Purchase Agreements: WRCRWA/JCSD Winter 2022 2024 50% 

CBP Performance, Ownership and Operating Agreements – 
FWC, CVWD, potentially others Summer 2021 2024/2025 40% 

CBP Performance, Operating Agreement - MWD Summer 2021 2023 70% 
* Remaining balance of capital and operating costs (i.e., non-public benefits cost share) will be financed by IEUA with 
cost recovery through (1) IEUA wastewater rates and (2) agreements with local agencies participating in the CBP. 
(Reference: CBP Letter of Commitment for Non-public Benefit Costs, 10/20/21) 

Completed Feasibility Studies (includes past efforts and studies that help frame the CBP) 

2000 Optimum Basin Management Plan (OBMP) for Chino Basin 1995 2000 100% 

2001 Chino Basin Organics Management Strategy 1998 2001 100% 

2002 Recycled Water System Feasibility Study 2000 2002 100% 

2002 Wastewater Facilities Master Plan 2000 2002 100% 

2002 Salinity Management Plan 2000 2002 100% 

2005 Urban Water Management Plan 2003 2005 100% 

2005 Recycled Water Implementation Plan 2003 2005 100% 

2007 Recycled Water Three Year Business Plan 2006 2007 100% 

2010 Urban Water Management Plan 2009 2011 100% 

2013 Recharge Master Plan Update (RMPU) 2011 2013 100% 

2015 Energy Management Plan 2014 2015 100% 

2015 Recycled Water Program Strategy 2013 2016 100% 

2015 Wastewater Facilities Master Plan Update 2014 2016 100% 

2015 Water Use Efficiency Business Plan Update 2014 2016 100% 

2016 Feasibility Study of Recycled Water Interconnection  2014 2016 100% 

2016 Integrated Water Resources Plan 2013 2016 100% 

2017 Recycled Water Intertie Study – Jurupa Community 
Services District and IEUA 2014 2017 100% 

2018 RMPU 2017 2018 100% 
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Funding Agreement Milestone Start Date Finish Date Status 

CBP Feasibility Studies and Pre-Design 2019 2021 100% 

IEUA Rate Study 2019 2020 100% 

Environmental Documentation (includes already completed that support elements of the CBP) 
IEUA Facilities Master Plan PEIR 2016 2017 100% 

OBMP Update for Chino Basin Environmental EIR Addendum 2016 2017 100% 

CBP Program EIR Summer 2019 Spring 2022 100% 

CBP Project-Level EIR Spring 2023 2024 5% 

CBP Supplemental EIR (Pulse Flow Projects) Spring 2022 2023 50% 

CBP Project Certification of the SEIR Winter 2023 2023/2024 5% 

Federal, State, and Local Approvals 

Petition for Instream Flow Dedication (1707) Spring 2022 2025 0% 

Wastewater Change Petition Summer 2019 2025 0% 

Air Quality Permit Summer 2019 2025 0% 

State: SWP contract amendment if needed (Metropolitan/DWR) 2019 2024 0% 

State: Other State permits and approvals (TBD) 2019 2024 0% 

Local: Encroachment permits (city/county) 2019 2024 0% 

Local: Other possible local permits and approvals (TBD) 2019 2024 0% 

Funding Agreement Components 

Project Workplan 2017 2024 10% 

Project Schedule 2017 2024 10% 

Project Budget 2017 2024 10% 

Documentation for Commitment for non-State Share Funding 2019 2024 25% 

Project Design 2022 2024 0% 

Construction 2025 2028 0% 

Begin Operations 2028 2078 0% 
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Table 2. Quarterly Reporting Items for Commission Hearing on 
Final Awards 
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Table 2. Quarterly Reporting Items for Commission Hearing on Final Awards* 

 
Description 

Estimated 
Completion 

 
Status 

State Level Agreements - for Administration of Public Benefits 
Public Benefit Agreement – Environmental (IEUA – CDFW) 2024/2025 35% 

Public Benefit Agreement – Water Quality (IEUA – SWRCB) 2024/2025 10% 

Public Benefit Agreement – Emergency Response (IEUA – DWR) 2024/2025 10% 

State Level Agreements - for operations and funding 
Pulse Flow Agreement (DWR – CDFW) 2024/2025 70% 

Water Exchange Agreements (IEUA – MWD – DWR) 2024/2025 75% 

Funding Agreement (IEUA – CWC) 2024/2025 35% 
Completed Feasibility Studies (includes past efforts and studies that help frame the CBP) 
2000 OBMP for Chino Basin Done 100% 
2001 Chino Basin Organics Management Strategy Done 100% 

2002 Recycled Water System Feasibility Study Done 100% 

2002 Wastewater Facilities Master Plan Done 100% 

2002 Salinity Management Plan Done 100% 

2005 Urban Water Management Plan Done 100% 

2005 Recycled Water Implementation Plan Done 100% 

2007 Recycled Water Three Year Business Plan Done 100% 

2010 Urban Water Management Plan Done 100% 

2013 RMPU Done 100% 

2015 Energy Management Plan Done 100% 

2015 Recycled Water Program Strategy Done 100% 

2015 Wastewater Facilities Master Plan Update Done 100% 

2015 Water Use Efficiency Business Plan Update Done 100% 
2016 Feasibility Study of Recycled Water Interconnection Done 100% 

2016 Integrated Water Resources Plan Done 100% 

2017 Recycled Water Intertie Study – JCSD and IEUA Done 100% 

2018 RMPU Done 100% 

CBP Feasibility Studies and Pre-Design 2021 100% 

IEUA Rate Study 2020 100% 

Environmental Documentation (includes already completed that support elements of the CBP) 

IEUA Facilities Master Plan PEIR 2017 100% 

OBMP Update for Chino Basin EIR Addendum 2017 100% 

CBP PEIR Spring 2022 100% 
CBP Project-Level EIR 2024 5% 
CBP Supplemental EIR (Pulse Flow Projects) 2023 50% 
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Attachment 2 2 

 
Description 

Estimated 
Completion 

 
Status 

 
CBP Project Certification of the SEIR (Pulse Flow Projects) 2023/2024 5% 

All required federal, State, and local approvals, certifications, and agreements 

Petition for Instream Flow Dedication (1707) 2025 0% 

Wastewater Change Petition 2025 0% 

Air Quality Permit 2025 0% 

State: SWP water supply contract amendments if needed  2024 0% 

State: Other State permits/approvals (TBD) 2024 0% 

Local: Encroachment permits (city/county) 2024 0% 

Local: Other possible local permits and approvals (TBD) 2024 0% 

*Note: Updates to the Funding Agreement and Status Update sections of the Table 2 quarterly reporting 
template (provided by the Commission) are for elements needed to execute a funding agreement. 
The Commission requires an update of these elements only when a significant change has 
occurred. There currently is no information to report for these elements and there has been no 
change in the information related to these elements at this time. 
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INLAND EMPIRE UTILITIES AGENCY 

Chino Basin Conjunctive Use Environmental Water Storage/Exchange Program  
(Chino Basin Program) 

 
Elizabeth Hurst 

Program Manager, Chino Basin Program 
ehurst@ieua.org 
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