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At‐A‐Glance ‐ 2014 Water Transfer Expedited Process and Schedule (Rev. Jan 13, 2014)
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Verify Transfer Water 
By Apr 15, issues 

approval decision on 
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Continue to monitor conveyance capacity

Buyer/Seller OR Buyer/Seller ANDDWR and Reclamation will expedite review and approval of proposals meeting the above deadlines but does not preclude proposals  Buyer/Seller OR
DWR/USBR Activity
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submitted after the deadlines. When preparing proposals, please use the schedule along with the guidance provided in the 2014 Draft 
Technical Information for Preparing Water Transfer Proposals, http://www.water.ca.gov/watertransfers/.  


