

WSIP Project Updates March 2023

Project	Recent Activity/Current Status	Estimated Final Award Date
Harvest Water Program	Draft Contract for Administration of Public Benefits	May 2023
Los Vaqueros Reservoir Expansion	Executed third amendment to EFA: addition of funds, extension of time to 12/2023.	October 2023
Willow Springs Water Bank	Seeking State Water Contractor partner for project.	November 2024
Sites Reservoir	Supplemental information for Water Right application submitted to SWB in January.	December 2024
Chino Basin Program	Preliminary Design Report in late Spring which will determine permit pathway.	March 2025
Kern Fan Groundwater Project	Continuing design of recharge basins for Phase 1 work; Determining turn out location on aqueduct.	February 2026
Pacheco Reservoir Expansion	Joint draft EIS and recirculated draft EIR – May 2025.	August 2027