

<b>Process Timeline for CWC Annual Review of SWP</b>	
September 7	Meeting of CWC staff and State Water Project (SWP) deputy director.
September 8	Annotated outline and schedule drafted and circulated for internal review.
September 15	Annotated outline and schedule provided to Commissioners for discussion at 9/21 meeting.
September 21	Presentation to Commission at meeting. Includes overview, current activities, open issues, potential findings by commission. Discussion of review process, outline and schedule. Commissioners provide direction to staff.
September 26	Internal draft complete, routed for internal review and comment.
October 3	Preliminary draft provided to Commission's State Water Project committee. Courtesy copy to State Water Contractors, other stakeholders.
October 3-7	CWC State Water Project Committee meeting (or include as part of the October Commission meeting)
October 7-12	Revised draft for discussion at 10/19 meeting. Distribute and post on website.
October 19	Discussion on review draft with direction to staff on final changes. Public comment.
November 7	Final document distributed to commissioners for 11/16 meeting.
November 16	Final approval at CWC Meeting. Publish and distribute to Department and Legislature as per statute.