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Preface 

Document Purpose 

This document is the Draft Strategic Plan which, in final form, will be content for Exhibit F to the Global 
Agreement to the Healthy Rivers and Landscapes Program (Program) in the Bay-Delta. The Parties provide 
this draft to the State Water Board for information, as they prepare their Staff Report to update the Bay-
Delta Plan and Program of Implementation. This Strategic Plan provides an overview of the proposed 
Program as well as additional details on the Flow and Non-flow Measures included in the March 29, 2022, 
Memorandum of Understanding to advance the Term Sheet for the Program, including amendments 
(Appendix A). Appendix B and Appendix C provide a description of the Draft Governance Program and 
Draft Science Plan for the Healthy Rivers and Landscapes Program. The primary purposes of governance 
and science activities are to maximize benefits of the Flow and Non-flow Measures for the narrative 
objectives and to provide accountability and transparency of the Program to regulatory agencies and the 
public. 

Definitions 

Applicable Law means: state or federal law, including a Constitution, statute, regulation, court decision, 
precedential adjudicative decision, or common law, that applies to obligations or activities of Parties 
contemplated by this Agreement. 

Bay-Delta Plan means: Water Quality Control Plan for the San Francisco Bay/Sacramento/San Joaquin 
Delta Estuary (2018, as amended [date of Final Action]). 

Bay-Delta Watershed means: the area extending nearly 500 miles from the Cascade Range in the north to 
the Tehachapi Mountains in the south, and is bounded by the Sierra Mountain Range to the east and the 
Coast Range to the west that drains through the Sacramento River, the San Joaquin River, and their 
tributaries through the Delta to the Pacific Ocean through the Golden Gate Strait. 

California Native American Tribe means: a federally recognized California Native American tribe or a non-
federally recognized California Native American tribe that is on the contact list maintained by the Native 
American Heritage Commission. 

CDFW means: the California Department of Fish and Wildlife. 

CDWR means: the California Department of Water Resources. 

Central Valley Project or CVP means: the project authorized by 50 Stat. 850 (1937) and subsequent 
statutes, and operated by the U.S. Department of the Interior Bureau of Reclamation, for water supply, 
protection, restoration, and enhancement of fish and wildlife, power, flood control and other purposes. 

Contributed Funds means: funds paid by Parties and deposited by the Systemwide Funding Entity in 
either the Structural Science and Habitat Fund or the Revolving Water Transfer Fund. 

Delta means: the Sacramento-San Joaquin Delta (including Suisun Marsh) as defined in Water Code Sec. 
85058. 

Flow Measure means: Additional flows provided through the Healthy Rivers and Landscapes Program, as 
described in Appendix 1 of the March 29, 2022, Term Sheet and all associated amendments. 

Enforcement Agreements  means: the agreements signed by non-federal Parties pursuant  to Government  
Code section 11415.60, or with  respect to  federal  Parties,  a Government  Code  section 11415.60 
agreement to implement any  Program-related  modifications  to water rights held by a federal entity and a 
memorandum  of understanding to implement  other federal  Program  commitments,  and approved by the  
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State Water Board, to provide in part regulatory authority for Flow Measures and Non-flow Measures in 
the Program. 

Final Action means: final action by the State Water Board to amend the Bay-Delta Plan. 

Global Agreement means: the Global Agreement establishing the overall structure for the Program, and 
specifically providing the systemwide terms for the Science, Funding, and Governance Programs. 

Governance Entities means: all institutional arrangements identified for the implementation of the 
Healthy Rivers and Landscapes Program. 

Governance Program means: the governance procedures that the Parties will follow to implement the 
Program. A description of the Governance Program is provided in Appendix B to the Draft Strategic Plan. 

Implementation Agreements means: the agreements to implement Flow and Non-flow Measures, 
specific to a Tributary or the Delta. 

Implementing Entities means: Parties that sign an Implementation Agreement, and other entities 
specified therein, that have responsibilities to implement measures stated in the agreement. 

Memorandum of Understanding or MOU means the “Memorandum of Understanding Advancing a Term 
Sheet for The Voluntary Agreements to Update and Implement the Bay-Delta Water Quality Control Plan, 
and Other Related Actions,” dated March 29, 2022. 

Narrative Viability Objective means: a new water quality objective that the Parties support in the Bay-
Delta Plan, as stated below: 

“Maintain water quality conditions, including flow conditions in and from tributaries and  
into the Delta, together with other measures in the watershed, sufficient to support and  
maintain the natural production  of viable native fish populations.  Conditions  and  
measures that reasonably contribute  toward  maintaining viable native  fish populations  
include, but may not be limited to, (1) flows that support native fish species, including 
the relative magnitude, duration,  timing,  temperature, and spatial extent of flows, and  
(2) conditions within water bodies  that  enhance spawning, rearing, growth, and  
migration in order to contribute to improved  viability.  Indicators  of viability include  
population abundance, spatial extent, distribution, structure, genetic and life history  
diversity, and productivity.* Flows provided  to meet this objective will be  managed in a  
manner to  avoid causing significant adverse impacts to fish and  wildlife beneficial uses  
at other times  of the year.  

* The actions the State Water Board and other agencies expect to take to implement 
this objective are described in section [insert number] of this Plan’s Program of 
Implementation.” 

Non-flow Measures means: habitat restoration and other non-flow measures as described in Appendix 2 
of the March 29, 2022, Term Sheet and all associated amendments and other measures (e.g., funding for 
science). 

Participants means: Representatives from Parties, California Native American tribes, non-governmental 
organizations, and other interested parties that are appointed consistent with the procedures in the 
Systemwide Governance Committee Charter and that together participate in the Governance Program. 

Parties means: signatories to the MOU and amendments. 

Program of Implementation means: the program of measures, schedule, and monitoring necessary to 
achieve the water quality objectives in the Bay-Delta Plan, as adopted pursuant to Water Code sections 
13241 and 13242. 

ii 



 

 
 

    
 

   
 

    
   

    
      
 

     

     
 

     
     

  

     
    

   

   
   

  
  

  
      

  

  

    

     
     

  

     
   

   

  
   

  

       
   

 

  

Public Water Agencies or water purveyors means: Parties that are water suppliers and distributors for 
agricultural, municipal, industrial, hydropower, recreational and environmental use. 

Responsible Parties means: the Parties who are Implementing Entities and sign an Enforcement 
Agreement. 

Revolving Water Transfer Fund means: an account created by the SWF Entity to compensate Parties for 
flow contributions pursuant to the applicable Implementation Agreements. 

Science Program means: the procedures and other requirements that the Parties will use to evaluate the 
effects of the Healthy Rivers and Landscapes Program. The Science Plan is Appendix C to the Draft 
Strategic Plan. 

State Water Board means: the State Water Resources Control Board. 

State Water Project or SWP means: the project authorized by California Water Code sections 11000 et 
seq., and operated by CDWR, for water supply, power, flood control and other purposes. 

Strategic Plan means: this document or the plan developed, maintained, and updated by the Systemwide 
Governance Committee to describe the schedule and other details of implementation of the Healthy 
Rivers and Landscapes Program. 

Structural Science and Habitat Fund or SSHF means a fund created by the SWF Entity to support science 
and habitat programs within the Healthy Rivers and Landscapes Program in accordance with this Global 
Agreement and the applicable Implementation Agreements. 

Substitute Environmental Document or SED means: the substitute environmental document that 
analyzes the effects of implementing the Healthy Rivers and Landscapes Program, as well as other issues 
as necessary for the update to the Bay-Delta Plan, in compliance with the California Environmental 
Quality Act. The SED is part of the State Water Board’s Staff Report for the updated Bay-Delta Plan. 

Supported Amendments means: amendments to the Bay-Delta Plan, including Table 3 and Program of 
Implementation, that incorporate the Healthy Rivers and Landscapes Program. The Parties sign the Global 
Agreement following the State Water Board’s Final Action on the Supported Amendments. 

System Operator means: the organizations that control their respective water operations. 

Systemwide means: same scale as the Bay-Delta Watershed. 

Systemwide Funding Entity or SWF Entity means: the funding entity established pursuant to Section 11. 
The Systemwide Funding Entity may be either an already existing entity or a new entity formed by one or 
more Parties with the written consent of the other Parties. 

Systemwide Measures means: the Flow and Non-flow Measures that are not tightly constrained, and 
therefore can be deployed for the greatest overall benefit as assessed at the scale of the Bay-Delta 
Watershed by the Systemwide Governance Committee. 

Term Sheet means: the “Term Sheet for The Voluntary Agreements to Update and Implement the Bay-
Delta Water Quality Control Plan, and Other Related Actions” (March 29, 2022) and associated 
amendments.  

Tributary/Delta Measures means: the Flow and Non-flow Measures that can be implemented by the 
Party that committed the measures as long as that implementation is consistent with the Enforcement 
Agreements. 

USBR means: the United States Bureau of Reclamation. 

iii 



 

 
 

     
 

     

      

     

   

    

   

   

     

Healthy Rivers and Landscapes Program means the measures, rights and obligations stated in the Global 
Agreement and: 

A. Supported Amendments to Bay-Delta Plan (Exhibit A); 

B. Implementation Agreements (Exhibit B.1 – B.X); 

C. Enforcement Agreements (Exhibit C.1 – C.X); 

D. Governance Program (Exhibit D); 

E. Science Plan (Exhibit E); 

F. Strategic Plan (Exhibit F); and 

G. Funding Plan (Exhibit G). 

Agreements  to Support  Healthy Rivers and Landscapes  means: the  Global Agreement, the 
Implementation Agreements, and the Enforcement Agreements.  

Year means: time starting on the Effective Date of the Global Agreement. Year 0 begins on that date. 

iv 



 
 

  
 

 
   

 

  

   
   

  
 

  
   

    
    

 
  

  

    
  

     
     

  
 

      
     

    
 

    
  

    

     
  

   
   

 
 

   
  

  

  
 

  

 

   
 

 

Draft Strategic Plan 

Draft Strategic Plan for the Proposed Agreements to Support 
Healthy Rivers and Landscapes 

1 Overview 

The proposed Healthy Rivers and Landscapes Program 
(“Program”) will be a comprehensive, multi-year effort 
that brings together dozens of water agencies with the 
state and federal governments to pool resources and 
provide targeted river flows and expanded habitat in the 
Sacramento and San Joaquin River watersheds and Bay 
Delta. The Program, if approved by the State Water 
Resources Control Board (State Water Board) as one 
implementation pathway for an updated Bay-Delta Plan, 
could help meet requirements to protect beneficial uses in 
the Sacramento and San Joaquin watersheds. 

Building on the Term Sheet to the March 29, 2022, 
Memorandum of Understanding (MOU) and amendments 
(Appendix A), this Draft Strategic Plan (“Plan”) was 
produced by the Parties to the MOU1 to provide additional 
detail on the proposed Program. The Parties that signed 
the MOU and amendments are “Parties” for the purpose 
of this Plan. Section 1 of this Plan provides background 
and an overview of the proposed Program. Sections 2 and 
3 provide details on the Flow Measures and Non-flow 
Measures that are proposed for inclusion in the Program. 
Appendices to this Plan provide additional details on 
proposed governance, science and funding activities 
within the Program. 

This draft Plan (inclusive of appendices) was produced for 
the purposes of informing the State Water Board’s public 
review process on the updating of the Bay-Delta Plan. The 
Parties may update this Plan as necessary following the 
public review process, including to address comments 
received. The Parties will then request that the State 
Water Board approve this Plan as an element of the 
Program of Implementation. 

1.1 Background 

The State Water Board and the nine regional water quality 
control boards administer the Porter-Cologne Water 
Quality Control Act (Wat. Code, § 13000 et seq.) (Porter-

Current MOU Signatories  

State And Federal Agencies  
California Natural Resources Agency  

California Environmental Protection Agency  
California Department of Water Resources  
California Department of Fish  and Wildlife  

US Bureau of Reclamation  
 

Upper Sacramento River  
Garden Highway Mutual Water Company  

Glenn-Colusa Irrigation District  
River Garden Farms  

Sutter Mutual Water Company  
 

Feather River  
Western Canal Water District  

 

Yuba River  
Yuba Water Agency  

 

American River  
Regional Water Authority  

 

Mokelumne River  
East Bay Municipal Utility District  

 

Tuolumne River  
San Francisco Public Utilities Commission  

Modesto Irrigation District  
Turlock Irrigation District  

 

San Joaquin (Friant)  
Friant Water Authority  

 

Putah Creek  
Solano County Water Agency  

 

State and Federal Contractors  
Metropolitan Water District of Southern California  

State Water Contractors  
Westlands Water District  

Kern County Water Agency  
San Luis and Delta-Mendota Water Authority  

Tehama-Colusa Canal Authority  
 Contra Costa Water District  

1 Current signatories are indicated in the accompanying text box. Additional parties may sign the MOU in 
the future. 
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Draft Strategic Plan 

Cologne Act) to achieve an effective water quality control program for the state and are responsible for 
the regulation of activities and factors that may affect the quality of the waters of the state. The State 
Water Board is authorized to adopt a water quality control plan in accordance with the provisions of 
Water Code sections 13240 through 13244, insofar as they are applicable (Wat. Code, § 13170). The State 
Water Board has adopted a Water Quality Control Plan for the San Francisco Bay/Sacramento-San Joaquin 
Delta Estuary (Bay-Delta Plan). It first adopted the plan in 1978, amending it in 1995, 2006, and 2018. In 
2008, it initiated its periodic review and began proceedings to update the current Bay-Delta Plan. The 
Bay-Delta Plan designates beneficial uses of the waters of the San Francisco Bay/Sacramento-San Joaquin 
Delta Estuary (Bay-Delta watershed), establishes water quality objectives for the protection of those 
beneficial uses, and establishes a program of implementation to implement those objectives. 

In May 2017, then-Governor Edmund G. Brown, Jr. issued “Principles for Voluntary Agreements” stating in 
relevant part: “The goal is to negotiate durable and enforceable Voluntary Agreements that will be 
approved by applicable regulatory agencies, will represent the program of implementation for the water 
quality objectives for the lower San Joaquin and Sacramento Rivers and Delta, will forego an adjudicatory 
proceeding related to water rights, and will resolve disputes among the parties regarding water 
management in the Sacramento-San Joaquin-Bay-Delta Watershed.” Interested parties, including state 
and federal agencies, municipal and agricultural water suppliers, and others undertook extensive efforts 
beginning in 2017 to negotiate Voluntary Agreements. On December 12, 2018, the Directors of California 
Department of Fish and Wildlife (CDFW) and California Department of Water Resources (CDWR) appeared 
before the State Water Board and presented the results of the negotiation process to date. Specifically, 
the Directors presented a “Framework Proposal for Voluntary Agreements to Update and Implement the 
Bay-Delta Water Quality Control Plan” (Framework Proposal). On December 12, 2018, the State Water 
Board adopted Resolution No. 2018-0059 to update the 2006 Bay-Delta Plan. First, it amended the water 
quality objectives for the protection of fish and wildlife beneficial uses in the Lower San Joaquin River and 
its three eastside tributaries (the Stanislaus, Tuolumne, and Merced Rivers), and agricultural beneficial 
uses in the southern Delta. It also amended the program of implementation for those objectives. It 
approved and adopted the Substitute Environmental Document (SED) for the Lower San Joaquin River. 
Ordering paragraph 7 of Resolution No. 2018-0059 states: 

“The State Water Board directs staff to provide appropriate technical and regulatory 
information to assist the California Natural Resources Agency in completing a Delta watershed-
wide agreement, including potential flow and non-flow measures for the Tuolumne River, and 
associated analyses no later than March 1, 2019. State Water Board staff shall incorporate the 
Delta watershed-wide agreement, including potential amendments to implement agreements 
related to the Tuolumne River, as an alternative for a future, comprehensive Bay-Delta Plan 
update that addresses the reasonable protection of beneficial uses across the Delta 
watershed, with the goal that comprehensive amendments to the Bay-Delta Plan across the 
Delta watershed may be presented to the State Water Board for consideration as early as 
possible after December 1, 2019.” 

In January 2019, Governor Gavin Newsom confirmed his intention to complete the efforts to reach 
Voluntary Agreements, providing commentary on February 4, 2020 that “California must get past 
differences on water. Voluntary agreements are the path forward.” On March 1, 2019, the Directors of 
CDFW and CDWR entered into a “Planning Agreement Proposing Project Description and Procedures for 
the Finalization of the Voluntary Agreements to Update and Implement the Bay-Delta Water Quality 
Control Plan” (Planning Agreement). Over the course of 2019, the State, Reclamation, water agencies, 
and NGOs met to develop the Voluntary Agreement framework. A large plenary group consisting of 
representatives from several state and federal agencies, water agencies and NGOs was formed along with 
three primary subgroups: legal, governance and science, and assets (measures). Each group developed 
materials for a 15-year framework, which was then presented in February 2020 to the plenary as a 
complete framework. The State and Reclamation then continued conversations with water agencies 
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Draft Strategic Plan 

through March 2022 to build upon the 2020 framework to include additional detail and secure additional 
assets (funding and water). Based on this updated framework, state agencies, federal agencies and water 
providers across the Bay-Delta watershed, signed a Memorandum of Understanding to advance the 
“Term Sheet for the Voluntary Agreements Program to Update and Implement the Bay-Delta Water 
Quality Control Plan” (Term Sheet to the MOU; Appendix A). 

In 2023, the initiative to develop Voluntary Agreements was re-named Agreements to Support Healthy 
Rivers and Landscapes to more accurately reflect that the Program does not rely on voluntary actions and 
will have regulatory oversight from the State Water Board. 

1.2 Narrative Objectives 

The Parties are committed to providing Flow and Non-flow Measures in the Healthy Rivers and 
Landscapes Program, that together with other measures in the Bay-Delta Plan, are necessary to 
implement water quality objectives in the Bay-Delta Plan related to the protection of native fishes. These 
objectives are: (1) the existing narrative objective that provides for water quality conditions, together 
with other measures in the watershed, sufficient to achieve a doubling of natural production of chinook 
salmon from the average production of 1967-1991, consistent with the provisions of State and federal law 
(Narrative Salmon Objective); and (2) a new narrative objective to achieve the viability of native fish 
populations (Narrative Viability Objective). 

The Parties propose that the State Water Board adopt the following Narrative Viability Objective for the 
Bay-Delta Watershed, including the Lower San Joaquin River: 

“Maintain water quality conditions, including flow conditions in and  from tributaries and  
into the Delta, together with other measures in  the watershed, sufficient  to support and  
maintain the natural  production  of viable native fish populations.  Conditions and  
measures that reasonably contribute  toward  maintaining viable  native fish  populations  
include, but may not be limited to, (1) flows  that support native fish species, including 
the relative magnitude,  duration,  timing,  temperature, and spatial extent of flows, and  
(2)  conditions within water bodies  that  enhance spawning, rearing,  growth, and  
migration in order to contribute to improved  viability.  Indicators of viability  include  
population abundance, spatial extent,  distribution, structure, genetic and life history  
diversity, and productivity.* Flows provided  to meet this objective shall be  managed in a 
manner to  avoid causing significant adverse impacts to  fish and  wildlife beneficial uses  
at other times  of the year.  

* The actions the State Water Board and other agencies expect to take to implement 
this objective are described in section [insert number] of this Plan’s Program of 
Implementation.” 

1.3 Proposed Healthy Rivers and Landscapes Program 

In the Bay-Delta watershed, a comprehensive approach to managing and integrating habitat, flow, 
landscape, and other factors is required to protect native fish and wildlife species, while concurrently 
protecting water supply reliability, consistent with the legal requirement of providing reasonable 
protection for all beneficial uses. The Bay-Delta Plan requires flow measures, and while recommending 
other actions, the Bay-Delta Plan’s Program of Implementation generally does not include actions that the 
State Water Board will take directly to address other non-flow measures to protect fish and wildlife, 
including physical habitat restoration of channels, wetlands and floodplains. The Parties seek to take a 
comprehensive approach to integrate flow and non-flow measures, including habitat restoration and 
landscape reactivation, subject to ongoing adaptive management based on a science program. This Plan, 
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Draft Strategic Plan 

together with the appendices, describes a Program to effect this comprehensive approach. Flow and Non-
flow Measures will be subject to regulatory oversight mechanisms as described in Section 1.4. 

The Parties request that the Program of Implementation in the updated Bay-Delta Plan include the 
Healthy Rivers and Landscapes Program as a pathway to implement the Narrative Salmon Objective and 
proposed Narrative Viability Objective, on a finding that the Healthy Rivers and Landscapes pathway, in 
conjunction with other measures in the Bay-Delta Plan, will provide reasonable protection of the 
associated beneficial uses as documented in the Substitute Environmental Document (SED). 

Flow Measures 

Commitments by participating water agencies will generate hundreds of thousands of acre-feet of water 
dedicated for environmental purposes that will be adaptively managed to benefit native fish populations 
and habitats and protected for Delta outflow. The amount of this environmental water varies depending 
on how dry or wet a year becomes, with up to 815,000 acre-feet in some years above flows resulting from 
the 2019 Biological Opinions and State Water Board Decision 1641. 

The proposed Flow Measures for the Program can be flexibly managed based on timing and season to 
increase instream flows and Delta outflows and test biological hypotheses, consistent with regulatory 
requirements. The proposal focuses the deployment of Flow Measures in the Spring (March through 
May). Consistent with the State Water Board’s Scientific Basis Report (SWRCB 2017), Flow Measures 
provided during March through May, are hypothesized to help to restore more natural flow patterns 
during a biologically important time period in an effort to improve conditions for native aquatic species. 

Section 2 provides details on the proposed Flow Measures, including water quantities by water source 
and water year type, seasonal timing, and a narrative description of flow accounting. Additional details on 
flow accounting are provided in Appendix E. 

Non-flow Measures 

Through the Program, significant, coordinated investments will be made to improve fish and wildlife 
habitat conditions throughout the watershed. The Program includes more than 45,000 acres of instream 
habitat, new spawning and rearing habitat, floodplain habitat and fish food production. Section 3 provides 
more detail on the expected commitments of habitat restoration activities and other Non-flow Measures 
by geographic area, including their expected implementation timing and an overview of habitat 
accounting protocols. Additional details on Non-flow Measures accounting are provided in Appendix F. 

Governance, Science and Adaptive Management 

The primary purposes of governance and science activities within the Program are to maximize benefits of 
the Flow and Non-flow Measures for the narrative objectives and to provide accountability and 
transparency of the Program to regulatory agencies and the public. The Parties will coordinate efforts, 
engage other interested participants and report on activities at both a systemwide (Bay-Delta watershed) 
and local scale through the governance structures and processes described in Appendix B. One of these 
governance structures, the Systemwide Governance Committee, is in the initial stages of forming for the 
purposes of preparing for the implementation of the Program. 

A Science Committee has also been established to coordinate science activities and recommend an 
adaptive management framework to assess outcomes of Flow and Non-flow Measures. A Draft Science 
Plan developed by the Science Committee is provided in Appendix C. The draft Science Plan describes the 
metrics that will be used to evaluate the benefits of Flow and Non-flow Measures towards the narrative 
objectives and to inform adaptive management. 
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Funding 

Over $2.9 billion of funding commitments have been identified to support the Program. Funding to support 
the Program will be generated from multiple sources over the term of the agreement, including from DWR, 
Reclamation and other federal agencies, public water agencies, bond and other state funding, and other 
sources. Funding will support the acquisition of water and support science and habitat projects. For 
additional details on the expected revenues to support the Program, see Appendix 3 of the Term Sheet. 

1.4 Regulatory Oversight 

The Program is anticipated to have multiple mechanisms of regulatory oversight. Three key mechanisms 
described in the Term Sheet to the MOU are: 

(1) Government Code Section 11415.60 Agreements (or ‘Enforcement Agreements’) that will state the 
specific obligations of those Parties responsible for implementation, along with related regulatory 
enforcement mechanisms, each to be signed by Parties and the State Water Board (see Section 2.2C 
of the Term Sheet). 

(2) Annual and Triennial Reports that will be produced at the local and systemwide (Bay-Delta 
Watershed) scale for submittal to the State Water Board (see Section  4  of this Plan  for more detail).   

(3) The initiation of a process by the State Water Board at Year 6 of the Program to evaluate and 
determine the implementation pathway for Parties after Year 8 (see Section 7.1 of the Term Sheet 
for more detail). 

The Draft Governance Description (Appendix B) also includes additional information on proposed State 
Water Board oversight. The Draft Governance Description is expected to be further developed in 
coordination with State Water Board staff to ensure consistency with the above described Enforcement 
Agreements and State Water Board regulatory requirements. 

1.5 Program Timeline 

Table 1 provides an overview of key activities and anticipated timeline with respect to the Program. In 
2023 and 2024, Parties are working to develop necessary legal agreements and provide information to 
the State Water Board for regulatory review purposes. Early implementation of habitat projects is also 
ongoing and described further in Section 3. As defined in the Term Sheet, the Program would become 
effective on the date the Enforcement Agreements are executed. The Program would then remain in 
effect for a term of 8 years after the Effective Date, with the possibility of extension. 
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Table 1. Healthy Rivers and Landscapes Program - Key Activities and Timeline. 

Category 2023 2024 2025 

Year 1 

2026 

Year 2 

2027 

Year 3 

2028 

Year 4 

2029 

Year 5 

2030 

Year 6 

2031 

Year 7 

2032 

Year 8 

Governance, 

Science, & 

Adaptive 
Management 

Development of agreements; Submit  
package to State team 

Systemwide Governance Committee 

Science Committee 

Tributary-specific governance & Implementation Agreements 

Regulatory 
Release of SBR 
Supplement  
Staff Report 

SWB 
consideration of 
proposal;  
Adoption of 
WQCP 

SWB enforcement of  Healthy Rivers and Landscapes Program obligations (tributary-specific Enforcement Agreements) 

Annual 
Report to 
SWB 

Annual 
Report to 
SWB 

Annual 
Report to 
SWB; 
Triennial 
Summary 
Report 

Annual 
Report to 
SWB 

Annual 
Report to 
SWB 

Annual 
Report to 
SWB; 
Triennial 
Report 

Annual 
Report to 
SWB 

Annual 
Report to 
SWB 

- - - - - SWB initiates review of Healthy Rivers and 
Landscapes Program  

Flow Measures - - Implementation of flow measures based on water year type; Acquisition of additional water via Water Fund (made of 
contributions from participating agencies) 

Non-Flow 
Measures 

Early Implementation: 

114 acres of spawning habitat, 

145 acres of instream rearing habitat, 

4,013 of floodplain rearing  habitat,  

Other habitat enhancements  

Construction, restoration, and 
enhancements: 

~47 acres of spawning habitat, 

~29 acres of instream rearing habitat,  

~8,982 acres of floodplain rearing habitat, 

~3,000 acres of tidal wetlands 

Construction, restoration, and 
enhancements: 

~86 acres of spawning habitat, 

~233 acres of instream rearing habitat,  

~10,991 acres of floodplain rearing habitat, 

~2,500 acres of tidal wetlands 

Construction, restoration, 
and enhancements: 

~43 acres of spawning 
habitat, 

~22 acres of instream  
rearing habitat,  

~3,935 acres of floodplain 
rearing habitat  

Other habitat enhancements (weir improvements and fish passage projects, fish food production on agricultural land, 
predator control activities, etc.). 
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2 Flow Measures Description 

This section provides details on the proposed Flow  Measures for the Program including water quantities  
by water source and water year type (Section  2.1.1),  a default  plan  and  flexibility bracket for the  
seasonal timing of Flow Measures (Section  2.1.2), the flexibility  of Flow Measures  for systemwide  
coordination (Section  2.1.3), a narrative description  of flow accounting (Section  2.1.4),  and additional 
details for each water source, including decision-making processes for the deployment of Flow 
Measures that are  subject to Implementation  Agreements, Enforcement Agreements and applicable  
regulatory requirements (Sections  2.2  to  2.12).  

2.1 Overview of Flow Measures 

2.1.1 Water Quantities by Water Source and Water Year Type 

Table 2 describes the water quantities of the Flow Measures by water source and water year type. Flow 
Measures will be provided by each participating tributary upstream of the San Francisco 
Bay/Sacramento-San Joaquin Delta (Delta), and at the CVP and SWP export facilities through export 
reductions. The Flow Measures are additive to a reference operation or flow as described further in 
Section 2.1.4 and Appendix E. The Flow Measures are new flows that will be in addition to flows to meet 
D-1641 and other regulatory requirements. Flow Measures may require actions from the State Water 
Board to protect flows made available. Flow Measures described as “Water Purchase Program” or other 
water purchases will be obtained through a free-market program for single-year transfers, subject to 
applicable law (Term Sheet, Section 5.1). Flow contributions from all water sources will not impact water 
supplies for wildlife refuges nor impact health and safety water supplies. Additional details on Flow 
Measures are provided in Appendix 1 to the Term Sheet and associated amendments. 
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Table 2: New Contributions to Tributary Flow and Delta Outflows in Thousand Acre Feet by Sacramento River Index1,2,3  (Adapted from Term Sheet, Appendix 1 
and associated amendments) 

Source Category Specific Source   C (15%)4 D (22%) BN (17%)  AN (14%)  W (32%) 

San Joaquin River Basin 
Minimum Placeholder Contributions 

(Stanislaus and Merced)5  11 83 101 85 0 

San Joaquin River Basin San Joaquin Basin Portion of Gap5  - 11 2 10 -

San Joaquin River Basin Tuolumne15  37 62 78 27 0 

Friant - 0 50 50 50 0 

Sacramento River Basin6  Sacramento7  0 100 100 100 0 

Sacramento River Basin6  Feather 0 60 60 60 0 

Sacramento River Basin6  Yuba16  0 50 50 50 0 
Sacramento River Basin6  American8  30 40 10 10 0 

Sacramento River Basin6  Mokelumne13  0 5 5 7 0 

Sacramento River Basin6  Putah9  7 6 6 6 0 

CVP/SWP Export Reduction10  - 0 125 125 175 0 

PWA Water Purchase Program Fixed Price 3 63.5 84.5 99.5 27 

PWA Water Purchase Program Market Price11, 14  0 50 60 83 0 

Permanent State Water Purchases12  - 65 108 9 52 123 

Year 1 New Outflow Above Baseline 
(Low Target) - 153 813.5 740.5 814.5 150 

Footnotes to Table 2: 
1 This table reflects status of negotiations as of the date of this Framework.  Prior "global gap" to meet adequacy are now reflected as Permanent State Water 

Purchases. 
2 Outflows additive to baseline and will be provided January through June.  A portion of the Flow Measures can be flexibly shaped to other times of year to test 

biological hypotheses while reasonably protecting beneficial uses. Such shaping will be subject to the Healthy Rivers and Landscapes Governance Program. Flows 
made available through reservoir reoperations will be subject to accounting procedures described in term sheet and all flows will be verified as a contribution 
above baseline using these accounting procedures. 

3 An assessment based on the accounting procedures to be developed pursuant to Term Sheet section 8.3 will be conducted prior to year 8 of VA to determine if 
the flows in this table have materialized on average above baseline by water year type. The VA parties acknowledge that, if this analysis does not demonstrate 
that flows have materialized as shown in this table, then the VAs will be subject to Term Sheet provisions of Section 7.4(B)(ii) or (iii). 

4 C year off-ramps subject to negotiation, but flows in this table must reflect average C year contributions over the term of the Program. 
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5 As of the date of this document, discussions with these water sources are still ongoing. Table shows minimum placeholder contribution for the SJR tributaries 
(Stanislaus and Merced) equivalent to what would have been provided under the Agreements to Support Healthy Rivers and Landscapes. Additional flows above 
minimum placeholder values will be required in certain year types to satisfy current water quality objectives. 

6 The new flow contributions from the Sacramento River Basin identified in this table, plus new flow contributions resulting from the below-referenced PWA 
Water Purchase Program, Permanent State Water Purchases, and PWA Fixed Price Water Purchase Program line items in Table 1, are not intended to result in 
idling more than 35,000 acres of rice land in the Sacramento River Basin. 

7. See description of timing and approval process for shifting timing of this Flow Measure in Section 2.3. The March 2022 Term Sheet identified the possibility of 
an additional 2 TAF in Critical and Dry years that was subject to ongoing discussions. These discussions have been concluded. The additional 2 TAF is not available 
and the table has been revised accordingly. 

8 Contingent on funding groundwater substitution infrastructure to be completed by a subsequent year.  These flows are included in the Year 1 subtotal. 30 TAF of 
groundwater provided in 3 out of 8 D or C years; 10 TAF of upstream reservoir storage provided in 3 out of 8 AN or BN years; and an additional 10 TAF in D years 
provided from one or a combination of sources. 

9 Consistent with the safe yield of the Putah Creek Accord (2000). 
10 If, in any year, this level of Exporter contribution would reduce supplies that would otherwise be provided to Exporters to protect M&I Public Health and Safety, 

then the Exporter contribution will be reduced to avoid reduction of M&I Public Health and Safety water, consistent with operations contemplated in D-1641 and 
the biological opinions for the coordinated operations of the CVP and SWP to protect health and safety water supplies. 

11 The Healthy Rivers and Landscapes’ Governance Program will be used to determine the use of available funding to provide additional outflow in AN, BN, or W 
years.  If DWR is called upon to provide the water by foregoing SWP exports, such call will be handled through a separate agreement between DWR and its 
contractors. 

12 State to permanently acquire 65TAF of water in all water year types to contribute to meeting the flow targets specified in this table.  After applying this 65TAF in 
all water years a gap of 43TAF will persist in D years and a gap of 58TAF will persist in W years; however, there will be a surplus of 56TAF in BN years and a 
surplus of 13TAF in AN years.  D and W year gaps to filled by redistributing a portion of the PWA water purchase contribution from BN and AN years, and through 
additional State water purchases in W years. 

13 EBMUD will operate to the tributary flows proposed in Section 2.7.3 or Appendix A5 of the Memorandum of Understanding dated March 1, 2019 (“Mokelumne 
River Proposal” or “2019 MRP”). Modeled flows in the 2019 MRP were above the existing requirements in EBMUD’s D-1641/Joint Settlement Agreement (JSA) 
year types. EBMUD will present modeling, consistent with their flow accounting procedures, to demonstrate average long-term contribution of new flows from 
the Mokelumne, and if a shortfall is determined relative to the flows stated in modified Table 1 above for a given Sacramento Valley index year type EBMUD will 
commit to funding the purchase of any remaining volume difference when that Sacramento year type occurs during the 8-year term of the agreement. The 
Parties will endeavor to achieve fair and equitable pricing for all water purchases. 

14 EBMUD commits to coordinating and prioritizing possible water purchases from the Mokelumne River system to the extent feasible and practical and acceptable 
to EBMUD. And, consistent with footnote 11 of Appendix 1 Flow Tables, Table 1a: The VA’s governance program will be used to determine the use of available 
funding to provide additional outflow in AN, BN, or W years. 

15 As measured at the Modesto flow gauge. Modeling done by the State predicts that with implementation of the Tuolumne Healthy Rivers and Landscapes 
Agreement that Tuolumne River flows as measured at the Modesto gauge, on average by water year type, will exceed the average January-June flows in the base 
case (flow resulting under current conditions with the 1995 FERC Settlement Agreement in effect). The modeling projects the following resultant flows at 
Modesto gauge that will be protected as Delta outflows. 
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16The Yuba Flow Measure was identified as 60 TAF in the MOU (2022), however, the correct quantity is 50 TAF in Dry, Below Normal and Above Normal water 
years. The State Water Board’s Draft Staff Report and Final draft Scientific Basis Report Supplement’s models and analyses use the correct contribution for Yuba at 
50 TAF. 

10 



 

 
 

  

      
  

   

      

     
    

  
    

  
    

  

   
      

   
 

Draft Strategic Plan 

2.1.2 Default Plan and Flexibility Bracket 

A Default Plan and a Flexibility Bracket for Flow Measures is provided in Table 3 to Table 6. The Default 
Plan defines a long-run average timing for Flow Measures by water source and water year type which is 
based on hydrology and operations analysis and/or modeling. 

The Flexibility Bracket is defined for each water source and is inclusive of: 

• Flexibility for Healthy Rivers and Landscapes Program governance entities to time the Flow Measure 
for the benefit of native fish and to test hypotheses in consideration of hydrological opportunities; 

• Flexibility for implementing organizations (operators) to work within operational and hydrological 
constraints and to ensure that Flow Measures are additive contributions. 

In any given year within the 8-year Program, Flow Measures will be deployed within the Flexibility 
Bracket. State Water Board approval is needed for deployment of Flow Measures outside of the 
Flexibility Bracket. 

The Default Plan and Flexibility Bracket focus the deployment of Flow Measures in the Spring (March 
through May). Consistent with the State Water Board’s Scientific Basis Report (SWRCB 2017), Flow 
Measures provided during March through May are hypothesized to help to restore more natural flow 
patterns during a biologically important time period in an effort to improve conditions for native aquatic 
species. 
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Table 3: Default Plan and Flexibility Bracket for Flow Measures in Above Normal water year. Bolded numbers represent the Default Plan and numbers in parentheses 
represent the Flexibility Bracket for any given year. Values are a proportion of the total flow contribution as stated in Table  1 (Appendix 1 of the MOU and all 
associated amendments). The summary row was calculated by multiplying each water source’s water quantity contributions by the Default Plan proportion. 

Source Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sept 

Friant 0% 0% 0% 0% 5% 
(0-5%) 

20% 
(15-30%) 

40% 
(35-70%) 

35% 
(0-35%) 

0% 0% 0% 0% 

Sacramento 0% 0% 0% 0% 
(0-25%) 

0% 
(0-25%) 

0% 
(0-25%) 

50% 
(0-100%) 

50% 
(0-100%) 

0% 
(0-25%) 

0% 0% 0% 

Feather 0% 0% 0% 0% 0% 50% 
(0-100%) 

25% 
(0-100%) 

25% 
(0-100%) 0% 0% 0% 0% 

Yuba (YWA) 0% 0% 0% 0% 0% 0% 50% 
(33-66%) 

50% 
(33-66%) 

0% 
(0-33%) 

0% 0% 0% 

American 0% 0% 0% 0% 0% 50% 
(33-66%) 

50% 
(33-66%) 

0% 
(0-33%) 0% 0% 0% 0% 

Mokelumne 1  13% 
(10-30%) 

0% 0% 0% 0% 8%2  43%2  36%2  0% 0% 0% 0% 

Tuolumne 0% 0% 0% 0% 0% 63%3  18%3  19%3  0% 
(0-40%) 

0% 0% 0% 

Putah 0% 16.7% 
(0-75%) 

16.7% 
(0-75%) 

16.7% 
(0-75%) 

16.7% 
(0-84%) 

16.7% 
(0-74%) 

8.3% 
(0-54%) 

8.3% 
(0-57%) 

0% 0% 0% 0% 

CVP/SWP Export Reduction 0% 0% 0% 0% 0% 0% 
(0-30%) 

50% 
(30-70%) 

50% 
(30-70%) 

0% 
(0-30%) 

0% 0% 0% 

PWA Water Purchase 
Program 0% 0% 0% 0% 0% 0% 

(0-40%) 
50%4  50%4  0% 

(0-40%) 
0% 0% 0% 

Permanent State Water 
Purchases 0% 0% 0% 0% 0% 

(0-40%) 
33.3%5  33.3%5  33.3%5  0% 

(0-40%) 
0% 0% 0% 

Summary <1% <1% <1% <1% <1% 12% 44% 43% 0% 0% 0% 0% 
1 Refers to Camanche Dam releases in “Normal & Above” Mokelumne HRL Year Type. Mokelumne year type determined as described in Section 2.7  based on D-1641 

thresholds of projected unimpaired runoff. Flow Measure releases subject to offramp to protect cold water pool, described in Table  13, fn. 1. 
2 Flexibility Bracket for the March to May period is 70-90%. 
3 Flexibility Bracket for the March to May period is 60-100%. 
4 Flexibility Bracket for the April to May period is 60-100%. 
5 Flexibility Bracket for the March to May period is 60-100%. 
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Table  4: Default Plan and Flexibility Bracket for Flow Measures in  Below Normal  water year.  Bolded numbers represent the Default Plan and numbers in parentheses  
represent  the Flexibility Bracket for any given year.  Values are a proportion of the total flow contribution as stated in  Table  1  (Appendix 1 of the MOU and all  
associated amendments).  The summary row was calculated by multiplying each water source’s water quantity contributions by the Default Plan proportion . 

Source Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sept 

Friant 0% 0% 0% 0% 5% 
(0-5%) 

20% 
(15-30%) 

40% 
(35-70%) 

35% 
(0-35%) 

0% 0% 0% 0% 

Sacramento 0% 
(0-25%) 

0% 
(0-25%) 

0% 
(0-25%) 

0% 
(0-25%) 

0% 
(0-25%) 

0% 
(0-50%) 

50% 
(0-50%) 

50% 
(0-50%) 

0% 
(0-25%) 

0% 
(0-25%) 

0% 
(0-25%) 

0% 
(0-25%) 

Feather 0% 0% 0% 0% 0% 25% 
(0-100%) 

50% 
(0-100%) 

25% 
(0-100%) 0% 0% 0% 0% 

Yuba (YWA) 0% 0% 0% 0% 0% 0% 50% 
(33-66%) 

50% 
(33-66%) 

0% 
(0-33%) 

0% 0% 0% 

American 0% 0% 0% 0% 0% 50% 
(33-66%) 

50% 
(33-66%) 

0% 
(0-33%) 0% 0% 0% 0% 

Mokelumne1  26% 
(10-30%) 

0% 0% 0% 0% 17%2  32%2  25%2  0% 0% 0% 0% 

Tuolumne3  0% 0% 0% 0% 0% 77%4  11%4  12%4  0% 
(0-40%) 0% 0% 0% 

Putah 0% 16.7% 
(0-75%) 

16.7% 
(0-75%) 

16.7% 
(0-75%) 

16.7% 
(0-84%) 

16.7% 
(0-74%) 

8.3% 
(0-54%) 

8.3% 
(0-57%) 

0% 0% 0% 0% 

CVP/SWP Export 
Reduction 0% 0% 0% 0% 0% 33.3% 

(20-80%) 
33.3% 

(20-80%) 
33.3% 
(0-50%) 

0% 
(0-25%) 0% 0% 0% 

PWA Water 
Purchase Program 0% 0% 0% 0% 0% 0% 

(0-40%) 
50%5  50%5  0% 

(0-40%) 
0% 0% 0% 

Permanent State 
Water Purchases 0% 0% 0% 0% 0% 

(0-40%) 
33.3%4  33.3%4  33.3%4  0% 

(0-40%) 
0% 0% 0% 

Summary 0% <1% <1% <1% 1% 27% 38% 34% 0% 0% 0% 0% 
1 Refers to Camanche Dam releases in “Below Normal” Mokelumne HRL Year Type. Mokelumne year type determined as described in Section  2.7  based on D-1641 

thresholds of projected unimpaired runoff. Flow Measure releases subject to offramp to protect cold water pool, described in Table  13, fn. 1. 
2 Flexibility Bracket for the March to May period is 70-90%. 
3 See Table  16  for Default Plan in off-ramp conditions. 
4 Flexibility Bracket for the March to May period is 60-100%. 
5 Flexibility Bracket for the April to May period is 60-100%. 
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  Table  1  
Table 5: Default Plan and Flexibility Bracket for Flow Measures in a Dry water year. Bolded numbers represent the Default Plan and numbers in parentheses represent 
the Flexibility Bracket for any given year. Values are a proportion of the total flow contribution as stated in (Appendix 1 of the MOU and all associated 
amendments). The summary row was calculated by multiplying each water source’s water quantity contributions by the Default Plan proportion. 

Source Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sept 

Friant 0% 0% 0% 0% 0% 40% 
(40-75%) 

30% 
(25-30%) 

30% 
(0-30%) 

0% 0% 0% 0% 

Sacramento 0% 
(0-25%) 

0% 
(0-25%) 

0% 
(0-25%) 

0% 
(0-25%) 

0% 
(0-25%) 

0% 
(0-50%) 

50% 
(0-50%) 

50% 
(0-50%) 

0% 
(0-25%) 

0% 
(0-25%) 

0% 
(0-25%) 

0% 
(0-25%) 

Feather 0% 0% 0% 0% 0% 33.3% 
(0-100%) 

33.3% 
(0-100%) 

33.3% 
(0-100%) 

0% 0% 0% 0% 

Yuba 0% 0% 0% 0% 0% 0% 50% 
(33-66%) 

50% 
(33-66%) 

0% 
(0-33%) 

0% 0% 0% 

American 0% 0% 0% 0% 0% 33.3% 
(20-40%) 

33.3% 
(20-40%) 

33.3% 
(20-40%) 

0% 0% 0% 0% 

Mokelumne1  25% 
(10-30%) 

0% 0% 0% 0% 15%2  34%2  26%2  0% 0% 0% 0% 

Tuolumne3  0% 0% 0% 2% 1% 60%4  19%4  16%4  2% 
(2-37%) 

0% 0% 0% 

Putah 0% 16.7% 
(0-75%) 

16.7% 
(0-75%) 

16.7% 
(0-75%) 

16.7% 
(0-84%) 

16.7% 
(0-74%) 

8.3% 
(0-54%) 

8.3% 
(0-57%) 

0% 0% 0% 0% 

CVP/SWP Export 
Reduction 0% 0% 0% 0% 0% 33.3% 

(20-80%) 
33.3% 

(20-80%) 
33.3% 
(0-50%) 

0% 
(0-25%) 0% 0% 0% 

PWA Water 
Purchase Program 0% 0% 0% 0% 0% 0% 

(0-40%) 
50%5  50%5  0% 

(0-40%) 
0% 0% 0% 

Permanent State 
Water Purchases 

0% 0% 0% 0% 0% 
(0-40%) 

33.3%6  33.3%6  33.3%6  0% 
(0-40%) 

0% 0% 0% 

Summary 0% <1% <1% <1% <1% 24% 38% 37% 0% 0% 0% 0% 
1 Refers to Camanche Dam releases in “Dry” Mokelumne HRL Year Type. Mokelumne year type determined as described in Section 2.7  based on D-1641 thresholds of 

projected unimpaired runoff. Flow Measure releases subject to offramp to protect cold water pool, described in  Table  13, fn. 1. 
2 Flexibility Bracket for the March to May period is 70-90%. 
3 See Table  16  for Default Plan in off-ramp conditions. 
4 Flexibility Bracket for the March to May period is 60-95%. 
5 Flexibility Bracket for the April to May period is 60-100%. 
6 Flexibility Bracket for the March to May period is 60-100%. 
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Table 6: Default Plan and Flexibility Bracket for Flow Measures in a Critical water year. Bolded numbers represent the Default Plan and numbers in parentheses 
represent the Flexibility Bracket for any given year. Values are a proportion of the total flow contribution as stated in  Table  1  (Appendix 1 of the MOU and all  
associated amendments). Note that not all water sources are making contributions to Flow Measures in critical years – see Table  1  for details. The summary row was 
calculated by multiplying each water source’s water quantity contributions by the Default Plan proportion. 

Source Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sept 

American 0% 0% 0% 0% 0% 50% 
(33-66%) 

50% 
(33-66%) 

0% 
(0-33%) 

0% 0% 0% 0% 

Tuolumne1  0% 0% 0% 2% 2% 68%2  14%2  9%2  5% 
(5-36%) 

0% 0% 0% 

Putah 0% 16.7% 
(0-75%) 

16.7% 
(0-75%) 

16.7% 
(0-75%) 

16.7% 
(0-84%) 

16.7% 
(0-74%) 

8.3% 
(0-54%) 

8.3% 
(0-57%) 

0% 0% 0% 0% 

PWA Water 
Purchase 
Program 

0% 0% 0% 0% 0% 0% 
(0-40%) 

50%3  50%3  0% 
(0-40%) 

0% 0% 0% 

Permanent 
State Water 
Purchases 

0% 0% 0% 0% 0% 
(0-40%) 

33.3%4  33.3%4  33.3%4  0% 
(0-40%) 

0% 0% 0% 

Summary 0% 1% 1% 1% 1% 44% 31% 19% 1% 0% 0% 0% 
1 See Table  16  for Default Plan in off-ramp conditions. 
2 Flexibility Bracket for the March to May period is 60-91%. 
3 Flexibility Bracket for the April to May period is 60-100%. 
4 Flexibility Bracket for the March to May period is 60-100%. 
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2.1.3 Systemwide Planning and Decision Making for Flow Measures 

The Draft Governance Program (Appendix B to the Strategic Plan) describes the Healthy Rivers and 
Landscapes Program governance entities that will be engaged in planning and decision making related to 
Flow Measures, including a Systemwide Governance Committee and Tributary/Delta Governance Entities. 
Some Flow Measures are more flexible than others in terms of the degree to which their timing can be 
shaped by decisions or recommendations from the Systemwide Governance Committee. Note that 
Responsible Parties reserve final decision-making authority over the deployment of Flow Measures 
(subject to Implementation Agreements, Enforcement Agreements and applicable regulatory 
requirements). Table 7 summarizes which water sources have Flow Measures that may be possible to 
shape given a recommendation from the Systemwide Governance Committee. Sections  2.2  to 2.12  
describe the governance and decision-making processes related to each water source. 

Table 7: Summary of whether the Systemwide Governance Committee can make recommendations or decisions 
with respect to the Flow Measures for each water source. 

Water Source 
Can the Systemwide Governance Committee make recommendations or decisions 
with respect to the Flow Measures for this water source? 

Friant The flow is managed by a Restoration Administrator to achieve a specific Restoration 
Goal. It is uncertain if this Restoration Administrator can consider recommendations 
from the Systemwide Governance Committee. 

Sacramento Yes (recommendations), but there are many other regulations, constraints and 
considerations for this water source which will limit ability to implement 
recommendations. 

Feather Yes (recommendations), 50 TAF is under direct control of SWP and DWR can flexibly 
allocate that quantity of water over the March to May period based on 
recommendations from local system biologists and the Systemwide Governance 
Committee. 

Yuba Yes (recommendations) - The Yuba Water contribution can be flexibly allocated 
across April through June, including in response to recommendations from the 
Systemwide Governance Committee, at the discretion of Yuba Water and consistent 
with the Yuba River Development Project’s regulatory and operational constraints. 

American Yes (recommendations) - the Systemwide Governance Committee can make 
recommendations within the March through May Flexibility Bracket. American 
River-specific tributary governance will consider the recommendations after 
assessing river conditions and integration of flows with the Modified Flow 
Management Standard. 

Mokelumne Yes (recommendations) – the Mokelumne governance entity for the Healthy Rivers 
and Landscapes Program is the Partnership established by a Joint Settlement 
Agreement. The Partnership will consider any timely recommendations from the 
Systemwide Governance Committee. 

Tuolumne Yes (recommendations) - The Tuolumne River Parties will consider 
recommendations from the Systemwide Governance Committee. 

Putah Yes (recommendations) – The flow to Lower Putah Creek is managed by the Solano 
County Water Agency. Monthly minimum and current seasonal pulse flow releases 
are governed by the Putah Creek Accord. The Systemwide Governance Committee 
can make recommendations within the Flexibility Brackets from November to May 
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Water Source 
Can the Systemwide Governance Committee make recommendations or decisions 
with respect to the Flow Measures for this water source? 

subject to real-time conditions, and within the operational and systematic 
limitations discussed in Section that are beyond the Agency’s control. 

CVP/SWP 
Export 
Reduction 

Yes (recommendations) – The Systemwide Governance Committee may make 
recommendations to the Reclamation and DWR, however there is limited flexibility 
in the timing for this water source given the constraints that need to be met to 
ensure this is additional water. 

PWA Water 
Purchase 
Program 

Yes (decisions) – the Systemwide Governance Committee will make decisions 
related to timing of use and exercise of flexibility of the water made available by 
each water purchase within the program. These decisions will need to be made in 
coordination with the entities that are making the water available. 

Permanent 
State Water 
Purchases 

Yes (recommendations) – the Systemwide Governance Committee may make 
recommendations to the State related to timing of use and exercise of flexibility of 
the water made available by each water purchase within the program. These 
recommendations will need to consider any constraints in how the water is being 
made available. 

2.1.4 Flow Accounting 

Flow Measures accounting involves confirming that the actions Responsible Parties commit to take have 
in fact occurred. In coordination with the State Water Board, the Responsible Parties, Department of 
Water Resources, and US Bureau of Reclamation have developed flow accounting procedures to ensure 
that Flow Measures provided in the Healthy Rivers and Landscapes Program are additional contributions, 
which are intended to result in increased Delta inflow and outflow. These procedures are subject to 
approval by the State Water Board. This section provides an overview of the flow accounting procedures 
for how each water source in the Healthy Rivers and Landscapes Program contributes additional instream 
tributary flow or a reduction in CVP/SWP Exports. Additional details on flow accounting are provided in 
Appendix E to this Plan and in the Agreements. 

Measuring the total additional contribution of Flow Measures to Delta inflow and outflow will require a 
modeling and monitoring approach. This integrated approach will consider the direct measurement of the 
additional flow contributions from tributaries, Delta operations, and water purchases, with the real-time 
hydrology conditions that occur within any particular year, and include other additional evaluation 
methods as appropriate (e.g., verification of fallowing actions). 

The narrative description of flow accounting in Table 8 includes the following: 

• Column 1: the source of water for the Flow Measure. 

• Column 2: A description of the immediate action(s) taken to provide additional instream flows, which 
include (a) reservoir releases of flows in excess of what would otherwise be released, and (b) pumping 
and diversion rates below what would have otherwise been allowed. 

• Column 3: The additional action(s) that are taken to make water available, such as through reducing 
consumptive uses or through reservoir releases or reductions in pumping/diversion. Water-source 
specific details are included in Table  7, but general definitions of these actions follow: 
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o Fallowing: land is left unplanted (idled) that would have otherwise been planted, which avoids 
the need for irrigation from either groundwater or diversions from surface water. Surface 
water that would have typically been used to irrigate fallowed fields is released from 
upstream reservoirs to be protected as additional instream flows. 

o Groundwater substitution: forgoing the diversion of surface water supplies for consumptive 
use (irrigation, M&I) and instead relying on groundwater supplies (in compliance with 
applicable SGMA Basin Plans). Surface water that would have otherwise been used for 
consumptive use is released from upstream reservoirs to be protected as additional instream 
flows. 

o Reservoir reoperation: modifying the current/existing operations of upstream reservoirs to 
release additional instream flows during the January-June period that would be protected 
from other downstream diversions consistent with water right priorities.  

o Forgone exports: water that would otherwise be planned and allowed to be exported 
(consistent with other regulatory requirements and agreements) remains instream and 
protected from other downstream diversions. 

• Column 4: a description of the reference flow and operation and other conditions that Flow Measures 
are additive to, and against which the Flow Measures will be measured to demonstrate that they are 
in fact additional flows. The reference flows for Mokelumne, Putah and Tuolumne Flow Measures 
consist of minimum in-stream flow requirements. The reference flow for the Friant Flow Measure is 
San Joaquin River flows without releases from Friant Dam (as San Joaquin River Restoration Program 
flows from Friant dam count toward the Friant Flow Measure). The reference flows for all other water 
sources are the flows resulting from existing requirements, which include but are not limited to 
minimum instream flow and downstream requirements including Delta needs. The reference flows 
will be projected in near real-time and documentation will be provided to State Water Board in a 
timely manner to facilitate review of the reference flow estimates. A Flow Operations Team will also 
be established with State Water Board representation to facilitate review of the reference flows. 

• Column 5: a description of the conceptual measurement approaches, including the station where 
flows are measured for each water source. 

The descriptions in Table 8 rest on the following assumptions: 

• The State Water Board, working together with the Parties, will use its legal authorities to protect 
all flows generated by the actions described in Table 8 against diversions for other purposes for 
the term of the Program consistent with water right priorities. 

• To ensure flows can be protected without redirecting impacts to other water users, the State 
Water Board will need to implement a mechanism to protect those flows consistent with water 
right priorities and in some cases, commitments or other agreements between water users 
resolving any impacts may be necessary and are not shown in the tabulations. 

18 



 

  
 

    

 

 
 

 
 

  
  

  

 
 

    

  

 
 

 
 

 
 

 
 

 
 

 
 

 
 

 
 
 

 

  
 

 

 
 

  
  

 

 
 

 
 

 
 

   
  

   
  

Draft Strategic Plan 

Table 8: Narrative description of flow accounting for each water source (see Appendix E for more details) 

Water Source 

Immediate action(s) 
taken to provide 
additional instream 
flows 

Additional action(s) taken to 
make water contributions 
available 

Flow Measures will be 
additive to… Conceptual Measurement Approaches 

Friant Continued 
implementation of the 
San Joaquin River 
Restoration Program 

Reduce the in-Delta and 
Lower San Joaquin recapture 
of San Joaquin River 
Restoration Program flows 
(the downstream capacity for 
Restoration Flows and ability 
to recapture these flows is 
increasing over time) 

San Joaquin River flows 
without releases from 
Friant Dam (as San 
Joaquin River 
Restoration Program 
flows from Friant Dam 
count toward the Flow 
Measure) 

Flows from Friant Dam as measured at 
Vernalis and downstream recapture 
locations 

Sacramento   
River  

Reclamation releases  
additional water into  
Sacramento River from  
Shasta Reservoir, which  
is paid back in arrears,  in 
real  time, or ahead  of 
time based  on the timing  
of the action   

Fallowing & groundwater 
substitution, which  results in  
reduced diversions based  on  
a crop irrigation/  
evapotranspiration schedule  

Flows resulting from  
operative in-stream flow  
and Delta requirements  
(i.e., requirements in  
effect at the time of the 
operation)  

Flow Measure  is measured as  increase  
in release  measured at  Keswick and  
would exclude  those flows  needed to  
meet Delta  requirements.  

Fallowing and groundwater  
substitution  verification would follow  
the approach described in the Transfer  
White  Paper, though future work  will 
resolve differences between Healthy  
Rivers and Landscapes  Program  
accounting and  White  Paper idling ET  
rates and groundwater substitution  
depletion factors.    

Feather River DWR releases additional 
water into Feather River 
from Lake Oroville during 
Spring following with 
payback timing 

•  Fallowing & groundwater 
substitution through 
reduced diversions 

Upstream Reservoir  
reoperation  

Flows resulting from 
operative in-stream flow 
and Delta requirements 
(i.e., requirements in 

Flow Measure is measured as increase 
in release at Oroville complex and 
would exclude those flows needed to 
meet Delta requirements. 
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Water Source 

Immediate action(s) 
taken to provide 
additional instream 
flows 

Additional action(s) taken to 
make water contributions 
available 

Flow Measures will be 
additive to… Conceptual Measurement Approaches 

effect at the time of the 
operation) 

Fallowing and groundwater 
substitution verification would 
preliminarily follow the Water 
Transfers White Paper framework. 

For reservoir reoperation,  Flow  
Measure is  measured at Ponderosa 
Dam  where verification would  
preliminarily follow the approach  
described in the Water  Transfer White 
Paper.   

Yuba River (YWA) Yuba Water Agency 
releases additional water 
into Yuba River from 
New Bullards Bar 
Reservoir during Spring 

Reservoir reoperation Flow resulting from 
operations to comply 
with Yuba Accord 
required flows and end 
of September target 
storage in New Bullards 
Bar Reservoir 

Flow Measure is measured as an 
increase in Yuba flows measured at 
Marysville gauge, and end of 
September storage used to verify 
seasonal contribution. 

American River  Reclamation releases 
additional water into the 
Lower American River 
from Folsom Lake during 
Spring 

Upstream reservoir 
reoperation 

Flows resulting from 
operative in-stream flow 
and Delta requirements 
(i.e., requirements in 
effect at the time of the 
operation) 

Flow Measure is measured as increase 
in release at Folsom Reservoir outlets 
and would exclude those flows needed 
to meet Delta requirements. 

Reclamation releases  
additional water into  the  
Lower American River 

Groundwater substitution  
(using groundwater  
diversions instead of surface  
diversions, with accounting  

Flows resulting from  
operative in-stream flow  
and Delta requirements  
(i.e., requirements in  

Flow Measure  is measured as  increase  
in release at Folsom Reservoir outlets  
and would exclude  those flows needed  
to meet Delta  requirements.  
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Water Source 

Immediate action(s) 
taken to provide 
additional instream 
flows 

Additional action(s) taken to 
make water contributions 
available 

Flow Measures will be 
additive to… Conceptual Measurement Approaches 

from Folsom Lake during 
Spring 

for groundwater/surface 
interaction) 

effect at the time of the 
operation) 

Mokelumne  
River  

See Section  2.7  
for more  detail.  

Operation of Camanche  
Dam to increase  
minimum releases into  
the Mokelumne River  
above  existing minimum  
release requirements  
and senior downstream  
rights, by the volume 
equal to the  target flow  
requirements (10/20/45  
TAF in “Dry,”  “Below  
Normal” (BN), and  
“Normal and Above”  
(AN) years, as described  
in Section 2.7.3).  

Contribute funding towards  
the  purchase of water if 
modeled additional inflow  to  
the Delta from the 
Mokelumne River is less than  
the  minimum target flow  
commitment based on  
Sacramento Valley Index  
(Dry: 5 TAF; BN: 5 TAF; AN:  7 
TAF).   

Operation of Camanche  
Dam to  meet existing  
minimum release  
requirements and senior  
downstream rights,  
including JSA, D-1641,  
and prior obligations.  

Flow Measure  is measured as  increased  
minimum  volume of releases from  
Camanche Dam above releases needed  
to meet existing minimum release  
requirements and senior downstream  
rights.  

Tuolumne River Operation of Don Pedro 
Reservoir to meet an 
increased in-stream flow 
requirement at the La 
Grange gauge. The 
Program’s in-stream flow 
schedule and pulse flow 
volumes are greater than 
the current in-stream 
flow schedule and pulse 
flow volumes (1995 FERC 
Settlement Agreement) 

Operation of Don Pedro 
Reservoir to make increased 
in-stream flow releases 
consistent with the Tuolumne 
Implementing and 
Enforcement Agreements.  

Operation of Don Pedro 
Reservoir to meet the in-
stream flow requirements 
at the La Grange gauge 
included in the 1995 FERC 
Settlement Agreement 
for the Don Pedro 
Project. This operation 
will be estimated so that 
it incorporates the 
hydrology experienced 
during the 

Healthy Rivers and Landscapes 
Program compliance will be 
determined by confirming that the in-
stream flow requirements for the 
Program are met at the La Grange 
gauge, accounting for diversion at the 
Infiltration Galleries (if any). 

Flow  will be  measured at the La Grange  
gauge and compared  to an  estimate of  
flow that would  have occurred  at  the  
La Grange gauge if Don  Pedro Reservoir  
were operated  to meet the in-stream  
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Water Source 

Immediate action(s) 
taken to provide 
additional instream 
flows 

Additional action(s) taken to 
make water contributions 
available 

Flow Measures will be 
additive to… Conceptual Measurement Approaches 

by the volumes shown in 
the MOU (top row of 
table in Tuolumne 
section, labeled 
“Tuolumne River 
downstream of La 
Grange Dam”). 

implementation of the 
Program and reflects 
operational decisions 
that would have been 
made while operating to 
the 1995 FERC 
Settlement Agreement. 

flow requirements of the 1995 FERC 
Settlement Agreement. This 
comparison will account for diversion 
at the Infiltration Galleries (if any). 

Putah Creek  
(SCWA)  

SCWA  releases additional 
water into Putah Creek  
from Lake Solano based  
on target flow requests.  

Reservoir reoperation Minimum instream  
requirements  in the 
Putah Creek Accord  

Flow Measure is measured at the Putah  
Diversion  Dam as flows above  
minimum instream requirements.  

SWP/CVP  
Forgone Exports  

Reduction in export of  
unstored flows during 
the spring  

Forgone Exports at CVP &  
SWP facilities  

Operative regulatory  
requirements (i.e.,  
requirements in  effect at  
the time of the 
operation)  in the Delta2  

Flow Measure  is measured as  a 
reduction in diversion at Jones  
Pumping Plant  and  Clifton Court  
Forebay.   

2 Section 4.1 in the Term Sheet to the 2022 MOU states that Flow Measures will be additive to the Delta outflows required by Revised Water Rights Decision 1641 
(Revised D-1641) and resulting from the 2019 Biological Opinions (BiOps), although the 2019 Biological Opinions may be modified, including to resolve litigation 
concerning those opinions. The 2019 BiOps are in the process of being updated. A Biological Assessment (BA) of the Proposed Action was released November 8, 2023 . 
A proposed process to address the new BiOPs is included in the Export Flow Accounting Procedure (Appendix E), as the Export Flow Measure is the only water source 
in the Healthy Rivers and Landscapes Program that may be affected by the updating of the BiOp. 
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Water Source 

Immediate action(s) 
taken to provide 
additional instream 
flows 

Additional action(s) taken to 
make water contributions 
available 

Flow Measures will be 
additive to… Conceptual Measurement Approaches 

Water Purchases Varies based upon 
method of actions taken 
to make water available 
(primarily includes 
additional reservoir 
releases, and/or 
diversion reductions) 

Through export/diversion 
reductions or upstream 
contributions (e.g., fallowing, 
reservoir reoperations, etc.) 

Flows resulting from 
operative regulatory 
requirements (i.e., 
requirements in effect at 
the time of the 
operation) 

For upstream releases, fallowing, or 
ground water substitution, 
contributions to the Program are 
measured based on methods that 
follow the Transfer White Paper. 

For export reductions, see Delta  
Operations.  
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2.2 Friant Flow Measures 

Friant will make water available through continued implementation of the San Joaquin River Restoration 
Program, and will reduce the recapture (i.e., rediversion) of Restoration Flows in the Delta and/or the 
lower San Joaquin River to the extent necessary to achieve a goal of contributing 50,000 acre-feet toward 
Delta outflows derived from all Friant releases during the period of February through May except for Wet, 
Critical-High, and Critical-Low years. 

2.2.1 Default Plan and Flexibility Bracket 

Table  9  presents the Default Plan and Flexibility Bracket for the Flow Measure from the Friant water 
source. Note that the Default Plan may need further refinement based on additional modeling. The 
Default Plan presented here is based on cursory post-processing of DWR’s CalSim 3 results to account for 
one iteration of potential San Joaquin River Restoration Flows, accounting for flexibilities provided to the 
Restoration Administrator. 

Table 9: Timing of Flow Measures from the Friant water source. Bolded numbers represent the Default Plan for 
Flow Measures and numbers in parentheses represent the Flexibility Bracket for any given year. Friant does not 
have Flow Measures in wet and critical water years. 

Water Year Feb Mar Apr May 

Above Normal and Below Normal 5% 
(0-5%) 

20% 
(15-30%) 

40% 
(35-70%) 

35% 
(0-35%) 

Dry 0% 40% 
(40-75%) 

30% 
(25-30%) 

30% 
(0-30%) 

The Default Plan for Friant’s Flow Measure assumes that in all years, except for those determined to be 
Wet, Critical-High, and Critical-Low under the Stipulation of Settlement in NRDC, et al. v. Kirk Rodgers, et 
al. (San Joaquin River Restoration Settlement [Settlement]), that Reclamation will reduce the recapture of 
Restoration Flows to achieve a goal of total Delta outflows derived from any San Joaquin River flows 
released below Friant Dam of 50,000 acre-feet during the period of February through May (Delta Outflow 
Goal). The maximum amount of reduced recapture in any month during the period of February through 
May would be up to 50% of the total recapturable Restoration Flows for such month. All flows released 
below Friant Dam, including those flows released and/or bypassed by Friant Dam necessary to address 
flood conditions, would contribute towards satisfying the 50,000 acre-foot Delta Outflow Goal as 
measured at Vernalis. It is understood and allowed that in some years there would not be sufficient 
Restoration Flows to meet the Delta Outflow Goal, and Reclamation would not be required to take other 
actions or make other releases of water. 

It is anticipated that downstream capacity constraints will occur due to construction of Restoration 
Program projects, which will occur during the early duration of the Healthy Rivers and Landscapes 
Program. At this time, the capacity allowed for bypass flows during construction is uncertain, but is 
anticipated to be about 300 cfs during the months of Friant Flow Measures (approximately the capacity in 
2023) and will be dependent on construction bids, which are anticipated to occur in 2025. At times, this 
capacity may limit flows in meeting the Delta Outflow Goal. 

2.2.2 Governance and decision-making for Friant Flow Measures 

For Friant, the Restoration Flow Guidelines describe the process to quantify, release, and monitor 
Restoration Flows to comply with the Settlement. The Unimpaired Runoff on the San Joaquin River at 
Friant Dam over the course of the Water Year (October through September) sets the allocation of water 
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volume available to the Restoration Administrator and the default Restoration Flow releases for each 
Restoration Year (March through February). When Reclamation sets the Initial Restoration Allocation, the 
issuance will be accompanied by a Default Flow Schedule. The Default Flow Schedule is derived from the 
Settlement Exhibit B Base Flow Hydrographs adjusted for the precise Unimpaired Runoff. Default Flow 
Schedules prepared by Reclamation provide an initial daily distribution of the annual Restoration 
Allocation and a starting point for the Restoration Administrator to develop a specific flow schedule. An 
approved Restoration Administrator’s Restoration Flow Schedule Recommendation supersedes any 
Default Flow Schedule for the purposes of scheduling and releasing Restoration Flows. 

Reclamation will discuss forecasts and operations with the Restoration Administrator before issuance of a 
Restoration Allocation and Default Flow Schedule. Reclamation will indicate the likely allocation for 
planning purposes, whether a new allocation is warranted, discuss the forecasts being used to generate 
the allocation, discuss Unreleased Restoration Flow management, discuss channel conveyance capacity 
constraints, and provide updates to flow operations and flow accounting. 

Restoration Administrator 
The Restoration Administrator (RA) is an individual selected by the non-Federal Settling Parties to help 
administer and implement the Restoration Goal of the Settlement, including annual and seasonal 
development of Restoration Flow Recommendations. The Restoration Administrator makes 
recommendations to the Secretary concerning the manner in which the hydrographs shall be 
implemented and when the Buffer Flows are needed to help in meeting the Restoration Goal. The 
Restoration Administrator’s general duties are set forth in Paragraphs 9 and Paragraphs 11 through 19 of 
the Settlement. 

The Technical Advisory Committee (TAC) contains six members selected by the Friant Water Authority and 
the Natural Resources Defense Council that advise the Restoration Administrator regarding technical 
topic areas outlined in the Settlement Exhibit D, including information needed to inform Flow 
Recommendations. There are two State of California members of the TAC (DWR and DFW) and three 
Federal agency liaisons (Reclamation, NMFS, USFWS) to the RA and TAC to ensure coordination and 
information-sharing with the Implementing Agencies. 

Restoration Flow Schedule 
The Restoration Administrator will provide an initial flow recommendation to Reclamation by January 31 
of each year following the receipt of Reclamation’s initial Restoration Allocation and Default Flow 
Schedule. When Reclamation provides a subsequently updated allocation, the Restoration Administrator 
will provide an updated recommendation. In addition, the Restoration Administrator may submit a new 
Restoration Flow Schedule or revise an existing schedule at any time or Reclamation may request an 
updated recommendation to help manage operational issues or rapidly changing hydrologic conditions. 

Reclamation will release the Restoration Flow Schedule at Friant Dam or otherwise make releases from 
Friant Dam to meet the Restoration Administrator’s flow targets at Gravelly Ford, Friant Dam, or other 
specified locations. It is recognized that fluctuations in Holding Contract demand in Reach 1, and any 
channel losses for Restoration Flows, may necessitate that Reclamation adjust releases at Friant Dam in 
order to meet the recommended flow targets at Gravelly Ford and other specified locations. Reclamation 
will also coordinate with San Joaquin River facility operators downstream of Gravelly Ford to meet the 
Restoration Administrator’s recommended flow targets at downstream locations. 

Flexible Flow Provisions 
The Settlement outlines specific flexibilities that are always available to the Restoration Administrator, 
including ability to: 

• Flexibly schedule Restoration Flows within the Spring Flexible Flow Period and Fall Flexible Flow 
Period, so long as the total volume of flows during that period of the year is not changed. The volume 
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of flows depicted in the Exhibit B Base Flow Hydrograph during the Spring Period (March 1– April 30) 
and Fall Period (October 1–November 30) may be shifted up to four weeks earlier or later. This 
includes shifting Spring Flows into the winter of the proceeding Restoration Year. Flushing Flows also 
fall within this flexibility. These Flexible Flow Periods are depicted in figure below. 

• Schedule Buffer Flows needed to meet the Restoration Goal based on daily flow rates or within the
flexible provisions.

• Release Riparian Recruitment Flows to promote the establishment of riparian vegetation at
appropriate elevations in the channel.

The Settlement outlines additional flexibilities that are only available to the Restoration Administrator 
with a determination of no increase in water delivery reduction to Friant Division Long–term Contractors 
as compared to the hydrographs and provisions of Settlement Exhibit B. These include: 

• Shifts within the summer or winter flow accounts pursuant to Exhibit B 4(d). The volume within the
summer or winter flow period remains the same, but the distribution of that volume across the flow
period is different on a monthly or daily basis as compared to the Default Flow Schedule. This is
referred to as “shifting flows”.

• Transfers between flow accounts pursuant to Exhibit B 4(d). This is referred to as “transferring flows.”

Given all the uncertainties described above in the Restoration Flow Schedule compared to the Default 
Flow Schedule, the Flexibility Bracket in  Table 8  represents the potential range of when Restoration Flows 
would be anticipated to contribute to the Delta. 

2.3 Sacramento Flow Measures 

The Sacramento River Settlement Contractors (SRSC), water right holders on the Sacramento River that 
precede the Central Valley Project who also have a Settlement Contract with the Bureau of Reclamation, 
will contribute 100,000 acre-feet in Dry, Below Normal, and Above Normal years through annual land 
fallowing and up to 20% groundwater substitution pumping. This water would be available to the system 
under a land idling monthly allocation from April through October. 

2.3.1 Default Plan and Flexibility Bracket 

Table  10  presents the Default Plan and Flexibility Bracket for the Flow Measure from the Sacramento 
water source. 

Table 10: Timing of Flow Measure from the Sacramento water source. Bolded numbers represent the Default Plan 
for the Flow Measure and numbers in parentheses represent the Flexibility Bracket for any given year. 
Sacramento does not have a Flow Measure in wet water years. 

Water 
Year Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep 

Above 
Normal1  

0% 0% 0% 0% 
(0-25%) 

0% 
(0-25%) 

0% 
(0-25%) 

50% 
(0-100%) 

50% 
(0-100%) 

0% 
(0-25%) 

0% 0% 0% 

Below 
Normal, 
Dry 

0% 
(0-25%) 

0% 
(0-25%) 

0% 
(0-25%) 

0% 
(0-25%) 

0% 
(0-25%) 

0% 
(0-50%) 

50% 
(0-50%) 

50% 
(0-50%) 

0% 
(0-25%) 

0% 
(0-25%) 

0% 
(0-25%) 

0% 
(0-25%) 

1 Responsible Parties agree that the Sacramento River flow contribution of 100 TAF will be provided during the 
January through June period, except when it is recommended through the Healthy Rivers and Landscapes 
governance process that shifting the timing of a portion of this contribution would be in the best interest of the 
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fishery. Recommendations by the governance group require approval from the State Water Board if they fall 
outside of Table 10 and also require approval from the National Marine Fisheries Service or California Department 
of Fish and Wildlife. A process will need to be developed which describes this decision-making process for each of 
the three agencies as well as a summary of why one of the agencies chose not to approve the action. 

During initial discussions with DWR and CDFW, State representatives requested that SRSC make supply 
available in a Spring Pulse focused in April-May to benefit Delta outflow and in river spring run salmon 
outmigration. As the State Water Board developed its Phase II UIF, subsequent to these initial 
conversations, it directed flows be made available from January through June. The Default Plan shown in 
Table  9  is to focus supply in April and May for Above Normal, Below Normal, and Dry water years. In 
Below Normal and Dry water years, for the purposes of maximizing benefits to fish, it is possible that 
supply will be spread into other months or the water may be carried over and utilized in the following 
year, subject to the necessary approvals as explained more below. 

2.3.2 Governance and decision-making for Sacramento Flow Measures 

Water provided by the SRSC will require the reoperation of Shasta Reservoir, which is owned and 
operated by Reclamation. This reoperation will involve the following actions and order: 

1. A water year designation needs to be determined, if Dry, Below Normal, or Above Normal, the 
SRSC would implement actions to make water available, and would take actions to reduce 
demand by 100,000 AF. 

2. Healthy Rivers and Landscapes Program governance entities (Sacramento River Governance and 
Systemwide Governance Committee) would decide on a Spring Action based on the framework in 
the Strategic Plan. An evaluation of Shasta Cold Water Pool would be completed to ensure any 
spring action would not impact Winter Run salmon cold water temperature requirements that 
align with the applicable Record of Decision on the Long-Term Operation of the Central Valley 
Project and State Water Project (see discussion below on the ROC-LTO) and State Water Board 
water right requirements. 

3. Implementation of recommendations by the Program governance entities that fall outside of 
Table 10 require approval from the State Water Board and also require approval from the 
National Marine Fisheries Service or California Department of Fish and Wildlife. 

4. If a Spring Pulse is not possible (for example, because of winter-run salmon cold water 
temperature requirements) or needed, the Program governance entities would discuss other 
options for the block of water made available, subject to Reclamation approval and/or applicable 
ROC-LTO, which could include: 

a. Making the water available instream per the fallowing schedule 
b. Holding the water in storage in Shasta Reservoir until the fall to help meet fall flow and 

temperature requirements for fall-run salmon 
c. Carrying the water over into the next water year for a spring action while ensuring 

decision making is clear and accounting is done through an approved methodology 
(subject to any additional necessary regulatory approvals still under development) 

d. Actions coordinated through the governance teams of ROC-LTO. 

For science informing governance, the Sacramento River Science Partnership can be used to develop a 
science and monitoring plan to inform the Strategic Plan and decision making. 
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2.3.3 Reinitiation of Consultation on Long Term Operations on the Central Valley Project (ROC-LTO) 

The Shasta Management Plan proposes to integrate Sacramento Basin flow and non-flow measures that 
are part of HRL to update and implement the Bay-Delta Water Quality Control Plan. These measures are 
further described in Section 3.7.5 of the ROC-LTO Biological Assessment. The HRL offers a watershed-wide 
approach that includes new flows, habitat restoration, and a governance and science program that would 
be deployed adaptively. Specifically, under HRL, flow and non-flow actions covered under this proposed 
action are not intended to conflict with the SWRCB’s Narrative Salmon Objective of the Narrative Viability 
Objective once adopted. 

ROC-LTO Section 3.1.7 describes how Sacramento River Pulse Flows will be implemented to increase 
outmigration survival of Chinook salmon. Reclamation would release up to 150 TAF in pulse flow(s) each 
water year, typically in the spring, to benefit Chinook salmon in the Sacramento River watershed when 
the pulse does not interfere with the ability to meet temperature objectives or other anticipated 
operations of the reservoir. Reclamation will schedule this pulse after coordination through the SRG and 
SHOT and may include coordinating timing with natural flow events, potential storage management 
operations and/or pulse flows in tributaries. These pulses would be separate from the HRL flows and in 
some cases both actions could occur in the same year.  However, HRL flows would be dedicated for delta 
outflow where Pulse flows under the ROC-LTO could be used by Reclamation for other project purposes 
once those flows have been used for in river benefits. 

The timing, magnitude, duration, and frequency of the pulse flows will be refined through the SRG to 
maximize multi-species benefits, which may include coordinating timing with natural flow events, 
potential storage management operations, potential SRSC demands and infrastructure limitations, and/or 
pulse flows in tributaries or reducing the volume of the pulse flow. The pulse flow volume and schedule 
will be developed through the SRG and provided to the SHOT. Reclamation, through the SHOT, will discuss 
the plan and make any appropriate and/or necessary refinements prior to implementation. 

Currently, the Sacramento River Temperature Task Group (SRTTG) provides feedback to Reclamation as it 
relates to Shasta cold water pool operations and winter-run salmon actions. Since the Sacramento River 
Flow Measures are more extensive and multi-species, a new governance structure will need to be formed 
from the Parties focused on Sacramento River mainstem operations, actions, projects, and monitoring. 
The role and participants of the SRTTG may need to be adjusted to meet the Agreements to Support 
Healthy Rivers and Landscapes, Biological Opinion and Temperature Management Planning processes. 
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2.4 Feather Flow Measures 

Parties to the Feather River Implementation Agreement will contribute up to 60,000 acre-feet in Dry, 
Below Normal, and Above Normal years between March and May. Approximately 50,000 acre-feet will be 
provided from the Feather River Service Area (FRSA) through reduced diversions as a result of fallowing 
and groundwater substitution. Up to 10,000 acre-feet will be provided from upstream of Lake Oroville 
through reservoir re-operation. 

2.4.1 Default Plan and Flexibility Bracket 

Table  11  presents the Default Plan and Flexibility Bracket for the Flow Measure from the Feather River. 

Table 11. Timing of Flow Measures from the Feather water source. Bolded numbers represent the Default Plan for 
Flow Measures and numbers in parentheses represent the Flexibility Bracket for any given year. The Feather River 
does not have Flow Measures in wet and critical water years. 

Water Year Mar Apr May 

Above Normal 50% 
(0-100%) 

25% 
(0-100%) 

25% 
(0-100%) 

Below Normal 25% 
(0-100%) 

50% 
(0-100%) 

25% 
(0-100%) 

Dry 33.3% 
(0-100%) 

33.3% 
(0-100%) 

33.3% 
(0-100%) 

A pulse flow for two to three weeks in March and/or April will likely increase survival of emigrating 
juvenile salmonids by providing increased cover from predators, reduced pathogen transmission, faster 
migration speed, and increased rearing habitat. Specifically: 

• By March/April, most juveniles will be rearing lower in the Feather River or in the Delta. Targeting 
March allows juveniles rearing or migrating at any location in the watershed (upper Feather River or 
Delta) the opportunity to benefit from increased flows. 

• A March/April pulse flow is late enough to benefit nearly all recently emerged juvenile salmonids 
(spring-run and fall-run) while not waiting too long in their life cycle to provide the expected survival 
benefit (i.e., smaller, actively moving juveniles are most vulnerable). 

• A March/April pulse could also correspond well with natural runoff events in the lower Feather River 
(e.g., Yuba River or Bear River) or the lower Sacramento River, heightening the potential value of an 
action due to increased turbidity or flow. 

• In March/April, the first half of juvenile spring-run are released from the Feather River Fish Hatchery, 
so improved survival of this group would be expected. 

• By stimulating or accelerating movement in March/April juveniles may emigrate through the lower 
Feather River before Striped Bass (Morone saxatilis) enter the system in large numbers, reducing the 
effect of predation. 

• March/April is a key time for pathogen transmission in the lower Feather River. Utilizing a pulse flow 
would dilute pathogens and speed migration through pathogen dense portions of the river. 

• Depending on timing of adult migration, a March/April pulse could improve adult passage over Sunset 
Pumps. 
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Dry year types would see a shift in focus to maintaining suitable habitat conditions and emigration period 
conditions by increasing flows over several weeks. Specifically: 

• In dry years having the flexibility between March, April, and May to distribute water over several 
weeks or months (when flows are predicted to be lowest) to maintain basic habitat conditions 
(rearing habitat, ideal temperatures, etc.) could be critical for juvenile salmonid survival as they 
emigrate and rear in the lower Feather River. 

• Maintaining slightly higher flows over Sunset Pumps would facilitate upstream passage of spring-run 
Chinook adults into the upper Feather River where conditions are most suitable. 

• Even small increases spread out over many days between March and April would likely benefit both 
releases of juvenile spring-run Chinook from the Feather River Fish Hatchery (into the lower Feather 
River) by providing better rearing habitat, faster migration speeds, and reduced pathogen 
transmission. 

• A March/April increase could also correspond well with natural runoff events in the lower Feather 
River (e.g., Yuba River or Bear River) or the lower Sacramento River, heightening the potential value 
of an action due to increased turbidity or flow. 

2.4.2 Governance and decision-making for Feather Flow Measures 

50,000 acre-feet of the total contribution of 60,000 is under the direct control of the SWP. As such, DWR 
is in the position to flexibly allocate that quantity of water over the March to May period, based on 
recommendations from local system biologists and the Systemwide Governance Committee. 

2.5 Yuba Flow Measures 

Yuba Water Agency’s contribution, through measures described in Yuba Water’s Implementation 
Agreement, will provide up to 50,000 acre-feet per year during Above Normal, Below Normal and Dry 
water years, as measured at the Marysville Gage. These flows will be available April through June. 

2.5.1 Default Plan and Flexibility Bracket 

Table  12  presents the Default Plan and Flexibility Bracket for the Flow Measure from the Yuba water 
source. 

Table 12: Timing of Flow Measure from the Yuba water source. Bolded numbers represent the Default Plan for 
Flow Measure and numbers in parentheses represent the Flexibility Bracket for any given year. Yuba does not 
have a Flow Measure in wet and critical water years. 

Water Year Apr May Jun 

Above Normal and Below Normal 50% 
(33-66%) 

50% 
(33-66%) 

0% 
(0-33%) 

Dry 50% 
(33-66%) 

50% 
(33-66%) 

0% 
(0-33%) 
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2.5.2 Governance and decision-making for Yuba Flow Measures 

The Yuba Flow Measure can be flexibly allocated across April through June, including in response to 
recommendations from the Systemwide Governance Committee, at the discretion of Yuba Water Agency 
and consistent with the Yuba River Development Project’s regulatory and operational constraints. 

When planning releases of the Yuba Flow Measure, Yuba Water Agency will seek input from the 
Department of Fish and Wildlife on local and Delta conditions. The Yuba Flow Measure will then be 
managed using the Yuba Accord’s existing framework for coordination of operations with the Department 
of Water Resources and the Bureau of Reclamation. 

In some years the flexibility shown in the table may be available (i.e., 33-66% in April, 33-66% in May, and 
0-33% in June), while in other years the flexibility may be significantly limited by the Yuba River 
Development Project’s regulatory and operational constraints. 

2.6 American Flow Measures 

Parties to the American Implementation Agreement will contribute 10 TAF in each of three Above Normal 
and Below Normal years, 30 TAF is each of three Dry and Critical years, and an additional 10 TAF in each 
of three Dry years. 

2.6.1 Default Plan and Flexibility Bracket 

Table  13  presents the Default Plan and Flexibility Bracket for Flow Measures from the American water 
source. 

Table 13: Timing of Flow Measures from the American water source. Bolded numbers represent the Default Plan 
for Flow Measures and numbers in parentheses represent the Flexibility Bracket for any given year. The American 
does not have Flow Measures in wet years. 

Water Year Mar Apr May 

Above Normal and Below Normal 
50% 

(33-66%) 

50% 

(33-66%) 

0% 

(0-33%) 

Dry 
33.3% 

(20-40%) 

33.3% 

(20-40%) 

33.3% 

(20-40%) 

Critical 
50% 

(33-66%) 

50% 

(33-66%) 

0% 

(0-33%) 

The Default Plan for the American Flow Measures is to deploy water in March through May. In critical 
years, a concentrated pulse is biologically beneficial for juvenile outmigration, focusing on the months of 
March and April. For dry years, spreading contributions evenly over the months of March, April, and May 
are the most biologically beneficial. For above normal and below normal years, spreading contributions 
through the months of March and April are preferable. Reclamation would make these flows available 
from Folsom Reservoir and water providers in the American River region would back these flows up later 
in the year either through groundwater substitution above the Folsom outlets or downstream, or through 
releases from upstream storage. Flow pulses for the Healthy Rivers and Landscapes Program would 
potentially compliment flows made consistent with the Modified Flow Management Standard (MFMS), 
which provides protections for redd dewatering via a minimum release requirement. Additionally, 
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American Flow Measures could compliment the MFMS’s spring pulse flows from March 15 to April 15 to 
help provide an emigration cue before lower flow conditions and thermal warming later in the spring. 

The Default Plan and Flexibility Bracket provided here are consistent with science gathered on the 
American River and knowledge of suitable flow for outmigrating fish. 

In dry and critical years, there may be advantages to fish in shifting the deployment of Flow Measures 
from Spring to other seasons, such as: 

• Hold water in Folsom for cold water pool formation and maintenance and deploy water in fall for 
adult migration; or, 

• Hold water in Folsom through the following winter for temperature control. Keeping water in the 
reservoir over the winter will build a larger pool of cold water for the spring and following summer, 
particularly if there are consecutive dry years. 

Any deployment of Flow Measures  outside of the Flexibility Bracket defined in  Table 12  would be subject 
to State Water Board approval and would be considered on a case-by-case basis in coordination with the 
Operations Review Group (ORG, membership provided below) and in consideration of flows made 
through the MFMS. Deployment of Flow Measures outside of the Flexibility Bracket is applicable for 
groundwater substitution. 

2.6.2 Governance and decision-making for American VA Flow Measures 

Flow Measures for the American River require the reoperation of Folsom Reservoir, which is owned and 
operated by the Bureau of Reclamation. The Parties to the American Implementation Agreement, the 
Sacramento Water Forum, and Reclamation, through the ORG, will convene by February 1 of each year to 
review potential operational scenarios and water year types for the water year. An evaluation will occur, 
and a determination will be made whether releases will be made for American Flow Measures and 
whether the current year provides appropriate conditions to release water from Folsom Reservoir for the 
American River’s flow contributions from upstream surface storage and/or groundwater substitution. 

Reclamation would begin releasing Flow Measures for the American River from Folsom as early as 
March 1 of a designated outflow year for the Healthy Rivers and Landscapes Program according to the 
schedule provided below, with replenishment3 to occur after reservoir releases. For the Default Plan, 
Reclamation would release flows on the following schedule: 

• In Above Normal, Below Normal years: 5 TAF released in March and 5 TAF released in April. These 
releases will be replenished from upstream storage. 

• In Dry years: 10 TAF released in March, 10 TAF released in April, and 10 TAF in May. These releases 
will be replenished from groundwater substitution. 

• In Dry years: An additional 3.3 TAF released in March, 3.3 TAF released in April, and 3.3 TAF in May. 
These releases will be replenished from upstream storage, groundwater substitution, or a 
combination of sources. If a D year is predicted by the ORG, a determination of the source of 
replenishment water will be determined by February 28 of the outflow year. 

• In Critical years: 15 TAF released in March and 15 TAF released in April. These releases will be 
replenished from groundwater substitution. 

3 Replenishment is the water made available by American River Parties, either through upstream surface storage 
releases or groundwater substitution, to fill the VA volumes released by Reclamation out of Folsom Reservoir. 
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The American River will also continue to be managed according to the MFMS, which is reflected in the 
2019 Biological Opinions, and through a Memorandum of Understanding between the Sacramento Water 
Forum and Reclamation. The MFMS and VA for the American River will be treated as complimentary 
actions and will require local watershed-specific governance, with ongoing systemwide governance 
coordination. 

2.7 Mokelumne Flow Measures 

The Mokelumne Flow Measures include two components: first, an instream component, wherein the 
Mokelumne Flow Measures would be released from Camanche Dam; and second, a Delta contribution 
that includes funding for additional water purchases based on long-term modeling. The Mokelumne Flow 
Measures for the instream component are being made available by several public water agencies on the 
Mokelumne River, including EBMUD. EBMUD owns and operates Camanche Dam and will coordinate with 
the other Mokelumne Parties to ensure the release of Flow Measures. 

The instream component – the Mokelumne River flow assets – are a volume of minimum Mokelumne 
flows to be released by EBMUD from Camanche Dam in excess of the volume of water that EBMUD is 
presently obligated to release from Camanche Dam to meet existing release requirements. Existing 
release requirements are comprised of (1) releases needed to satisfy demands of senior downstream 
water users and (2) releases required to meet instream flow requirements imposed by the 1998 Lower 
Mokelumne River Joint Settlement Agreement (JSA).4 The State Water Board incorporated the minimum 
release requirements of the JSA into D-1641 and thereby also into EBMUD’s applicable water rights. 

EBMUD would operate to provide Flow Measure releases from Camanche Dam, above existing minimum 
release flow requirements, of 10 thousand acre-feet (TAF), 20 TAF, and 45 TAF in “Dry,” “Below Normal” 
(BN), and “Normal and Above” (AN) modified Joint Settlement Agreement (JSA) year types, respectively. 
These Flow Measures will be provided in two ways: (1) reservoir reoperation as needed to ensure a 
sufficient volume of releases above existing release requirements are provided to meet the obligation on 
the schedule required by the Healthy Rivers and Landscapes Program, and (2) if and to the extent 
necessary, also from forgoing diversions to storage or direct diversion EBMUD could otherwise lawfully 
make under its water rights. 

In addition, the Mokelumne Flow Measures include a Delta component. EBMUD will make a financial 
contribution for the purchase of additional water based on Sacramento Valley Index Year Type. EBMUD 
will work with DWR to refine modeling used to develop the modeled average long-term contributions of 
instream Mokelumne Flow Measures as inflow to the Delta from the Mokelumne River based on 
Sacramento Valley Index year type. If the modeling indicates the long-term average contribution will not 
meet an agreed quantity in any of three Sacramento Valley Index year types (specifically:  Dry: 5 TAF; BN: 
5 TAF; AN: 7 TAF), then EBMUD would contribute funding towards the purchase of the remaining volume 
difference when that Sacramento Valley Index year type occurs during the 8-year term of the agreement 
at an agreed price (or pricing method) specified in the Healthy Rivers and Landscapes Program. EBMUD 
could also receive credit toward backstop payments in years where modeled long term averages result in 
flows greater than zero during critical Sacramento Valley Index year types, or result in  flows greater than 
5 TAF in dry  Sacramento Valley Index year types. 

The Mokelumne River Governance Program will consider deployment requests made by the Systemwide 
Governance Committee and, when feasible, accommodate reasonable requests within real-time 

4 These two components of existing release requirements are not necessarily additive in all circumstances. 
Under certain circumstances, a given amount of flow may properly be accounted for as simultaneously 
satisfying JSA minimum instream flow requirements and the rights of downstream water users. 
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systematic constraints or emergency conditions. EBMUD will account aggregate Flow Measure 
contributions on a water year basis; any water that is not used during each water year will not carry-over 
to the following year. 

2.7.1 Default Plan and Flexibility Bracket 

The Default Plan and Flexibility Bracket for Flow Measures from the Mokelumne water source (i.e., 
releases from Camanche Dam) are presented in Table  14  and Table  15, respectively. The numbers in  Table  
14  and represent percent of the annual block of flow released from Camanche Dam in a given 
month or season. The Default Plan values are based on modeling completed for the Mokelumne River 
proposal and they are not operating criteria. Actual operations will be determined by the tributary 
governance in conformance with the seasonal Flexibility Bracket. 

Mokelumne Flow Measures are available in three Water Year types (“Dry”, “Below Normal”, and “Normal 
and Above”). These Water Year types are specific to the Mokelumne River and have been used since the 
1990s to make minimum flow release decisions on the tributary. For purposes of implementing the Flow 
Measure requirement, the tributary governance body will determine the Water Year type in the manner 

  2.7.3  set forth in Section below.  In years  when there is a year-type mismatch  between the Sacramento  
Valley  Index and the  Mokelumne-specific  year type, the Mokelumne-specific  year type is controlling  for 
Mokelumne Flow Measures.  

Table 14: Default Plan for timing of Flow Measures from the Mokelumne water source1. Year types are based on 
Mokelumne-specific index. Mokelumne does not have Flow Measures in water years designated “Critically Dry” 
under the Mokelumne-specific index. 

Mokelumne specific Water 
Year Type Oct Mar Apr May 

Normal & Above 13% 8% 43% 36% 

Below Normal 26% 17% 32% 25% 

Dry 25% 15% 34% 26% 
1 In years when EBMUD’s March 1st median forecast of Total Combined Pardee and Camanche (P+C) storage by End-of-September 

is projected to be less than 350 thousand acre-feet, then no VA flow requirement applies, but JSA-required flows would be 
provided. 

Table 15. Flexibility Bracket for Flow Measures from the Mokelumne water source. Year types are based on 
Mokelumne-specific index. Mokelumne does not have Flow Measures in water years designated “Critically Dry” 
under the Mokelumne-specific index. 

Mokelumne specific Water 
Year Type Oct Mar to May 

Normal & Above 10-30% 70-90% 

Below Normal 10-30% 70-90% 

Dry 10-30% 70-90% 

The Mokelumne proposal for Flow Measures was developed to provide biologically beneficial flow 
regimes below Camanche Dam based on ambient conditions and when those flows are most beneficial to 
Mokelumne River fisheries. The proposal contains an offramp (Table  14, footnote 1) which applies when 
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combined Pardee and Camanche storage is projected to be below a certain threshold. The purpose of the 
offramp is to minimize water temperature impacts and preserve cold water resources and achieve 
downstream temperatures to support the doubling goal of salmonid populations. The proposal provides 
no assurances that any flow will be released in any one month, but it assures the entirety of the obligated 
block flow (except in off ramp years) will be released during the designated year. The Mokelumne River 
Proposal anticipates 70-90% of full annual volume released in the March-May period and 10-30% in 
October as reflected by the Flexibility Brackets stated in Table  15. 

2.7.2 Governance and decision-making for Mokelumne Flow Measures 

Tributary governance decisions which concern pre-existing flow obligations on the Mokelumne River are 
made by the Partnership established by the Lower Mokelumne River Joint Settlement Agreement (JSA). 
The Partnership will also provide tributary governance with respect to Mokelumne Flow Measures. The 
Partnership’s governance obligations for the Healthy Rivers and Landscapes Program will include (1) 
making a year type determination in the manner described in this section, which will govern Mokelumne 
Flow Measures for each given water year, and (2) making decisions regarding the timing of Mokelumne 
Flow Measures based on considerations described below and consistent with the Agreements to Support 
Healthy Rivers and Landscapes. 

Mokelumne Year Type Determination 

For many years, Mokelumne River governance has been based on a tributary-specific year-type index 
developed for the JSA and incorporated into it. Attachment 1 of the JSA defines four year types: “Normal 
& Above”, “Below Normal”, “Dry”, and “Critically Dry”. The JSA imposes minimum release obligations in 
each year type. The year-types are determined based on Mokelumne-specific indicators as stated in JSA 
Attachment 1. Therefore, in any given year, the Mokelumne year-type may differ from the “equivalent” 
year-type of other year-typing systems like the Sacramento Valley Index. In general, for purposes of the 
JSA, year types are determined by a combination of projected storage and projected runoff indicators. 
The State Water Board incorporated the Mokelumne JSA year-type index and its associated thresholds 
into D-1641 (p.175). The year-type methodology described in those documents will continue to be used 
for the purpose of determining the JSA’s applicable flow obligations. 

To determine the applicable Flow Measure obligations, Parties to the Mokelumne River Implementation 
Agreement will use a slightly modified version of the year-type methodology described in the JSA and D-
1641. The modified JSA year types and their application to determining the release requirement at a given 
time will be fully described in the Mokelumne River Implementation Agreement. In general, for the 
purposes of the Healthy Rivers and Landscapes Program, Mokelumne year-type would be determined 
based on projected unimpaired runoff using the runoff thresholds specified in the JSA and D-1641, 
without regard to projected storage, as shown in  Table 16. 

Table 16: Mokelumne Year Types and Thresholds for the Healthy Rivers and Landscapes Program 

Mokelumne Year Type Normal & Above Below Normal Dry 

Unimpaired runoff 890 TAF or More 889 TAF to 500 TAF 499 TAF to 300 TAF 

In order to protect cold water pool, EBMUD will not be obligated to release water above existing release 
requirements in years when EBMUD’s March 1st median forecast of Total Combined Pardee and 
Camanche (P+C) storage by End-of-September is projected to be less than 350 thousand acre-feet, but in 
those circumstances the JSA/D-1641 required flows would continue to be provided. The Partnership 
would make an initial Mokelumne year-type determination each year before March based on available 
runoff projections. Following the release of DWR Bulletin 120, which typically occurs in April, the 
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Partnership would update the Mokelumne River year-type designation based on the Bulletin’s unimpaired 
runoff projection, and that final designation would govern Mokelumne Flow Measure obligations through 
October. 

Flow Asset Decision-making 

To meet the potential desire to release flows in March, the Mokelumne River Partnership Coordinating 
Committee (PCC) has a proposed schedule of decision making as follows: 

• By mid-February each year, the PCC will make a preliminary year type determination and design and 
develop a daily flow schedule for the Spring Block flow to apply in the months of March through May 
based on EBMUD’s most recent median projection of Mokelumne Watershed unimpaired runoff for 
the Water Year. The PCC may develop more than one alternative in order to respond to changing 
conditions, or in case the water year type changes. The proposals will be shared with the SWGC for 
systemwide coordination. 

• In March, the PCC will refine the year type determination and revise the daily release schedule as 
necessary. If applicable, Spring releases will begin. 

• In April, the PCC will make the final year type determination based on DWR’s April 1 Bulletin 120 
median forecast of unimpaired runoff for the Mokelumne River. The PCC will adjust the daily 
schedule, if needed. If applicable, flow releases will be made according to the daily schedule. 

• In August-September each year, the PCC will design and develop a daily flow schedule for the Fall 
Block flow to apply in October based on EBMUD’s most recent median projection of Mokelumne 
Watershed unimpaired runoff for the Water Year. 

• The block flow will be distributed on a daily schedule, subject to ramping rates in place and approved 
by the PCC. It is anticipated that contingency plans may also be included with the flow schedule, 
subject to periodic adjustments in median projections, to provide guidance on revising and/or 
adapting the schedule based on a change in conditions. 

• If flood control releases on a given day are greater than the daily schedule of proposed Flow Measure 
releases provided by the PCC, then no additional Flow Measure release is required on that day, as the 
portion of the flood releases that is equivalent to the proposed Flow Measure release will be credited 
as meeting the Flow Measure obligation. Additional water may be released above the Flow Measure’s 
minimum scheduled daily flows on a given day as necessary or appropriate for flood control purposes. 

Each year’s flexibility will be based on real-time conditions, and decision making by the local tributary 
governance for the Mokelumne River (the Partnership) established by the Joint Settlement Agreement 
within the following boundary guidelines: 

• The flow proposal is for up to 90% of committed Camanche Release flows to occur in the March-May 
period. 

• The remaining flow after establishing releases in the March-May period to occur in October, not to 
exceed 30% of the annual releases. 

• The Partnership considers a number of parameters annually to determine the correct distribution of 
flows to allow for optimizing fisheries benefit. Those parameters include, but are not limited to: 

o Delta entry timing of adult chinook for timing of fall attraction pulses, 

o Coordination with Reclamation on Delta Cross Channel operations to improve attraction pulse 
effectiveness; 
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o Redd emergence timing so that floodplain benefits will be available for when most juvenile 
salmonids are able to use them; 

o Water year type (the dry year contribution is not intended to fill floodplains to beneficial 
growth criteria and so spring water would be used to encourage juvenile outmigration or 
introduce food into the main channel– likely in May); and 

o Ambient air and water temperatures (not attracting adults upstream when temperatures are 
limiting or not inundating floodplain when water temperatures are too low to produce good 
growth inducing opportunities). 

Due to these variable parameters, March may receive less of the spring flows based on ambient and river 
water temperatures not supporting floodplain growth opportunities and may only see floodplain 
inundation in warmer climatological years where growth would be supported. In dry years, spring flow 
may only be in May to implement an outmigration peak pulse to move fish out of the system before 
temperatures become critical, or to provide instream food delivery. The fall flows will be released in 
October, based on salmon migration timing, Delta Cross Channel coordination, and ambient conditions. 

The Partnership will review and consider any requests from the Systemwide Governance Committee but 
retain final decision-making authority on Mokelumne Flow Measure release schedules. 
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2.8 Tuolumne Flow Measures 

The Tuolumne Flow Measure is a total increase over current instream flow requirements (base case) of 
138 TAF in Wet and Above Normal water years, 127 TAF in Below Normal water years, 140 TAF in Dry 
water years and 86 TAF in Critical water years5,6. Modeling done by the State predicts that with 
implementation of the Tuolumne Healthy Rivers and Landscapes Agreement that Tuolumne River flows as 
measured at the Modesto gauge, on average by water year type, will exceed the average January-June 
flows in the base case (flow resulting under current conditions with the 1995 FERC Settlement Agreement 
in effect) by 27, 78, 62, and 37 TAF in Above Normal, Below Normal, Dry, and Critical water years, 
respectively (as shown in Table 2). 

2.8.1 Default Plan and Flexibility Bracket 

The Default Plan and Flexibility Bracket for Flow Measures from the Tuolumne water source are 
presented in  Table  17  and Table  18, respectively. 

Table 17: Default Plan for timing of Flow Measures from the Tuolumne water source. Flows for the Healthy Rivers 
and Landscapes Program are new and additive flows. 

Water Year Jan Feb Mar Apr May Jun 

Wet 0% 0% 63% 18% 19% 0% 

Above Normal 0% 0% 63% 18% 19% 0% 

Below Normal 0% 0% 77% 11% 12% 0% 

Below Normal with off-ramp 0% 0% 70% 14% 16% 0% 

Dry 2% 1% 60% 19% 16% 2% 

Dry with off-ramp 5% 5% 35% 28% 20% 7% 

Critical 2% 2% 68% 14% 9% 5% 

Critical with off-ramp 7% 7% 63% 2% 0% 21% 

Table 18. Flexibility Bracket for timing of Flow Measures from the Tuolumne water source. Flows for the Healthy 
Rivers and Landscapes Program are new and additive flows. 

Water Year Jan Feb Mar to May Jun 

Wet 0% 0% 60% to 100% 0% to 40% 

Above Normal 0% 0% 60% to 100% 0% to 40% 

Below Normal 0% 0% 60% to 100% 0% to 40% 

5 Tuolumne water-year types are based on the San Joaquin Valley Index. 
6 In Below Normal years following a Dry or Critical year or a Below Normal year with off-ramp, Tuolumne 
River HRL required flows would be 98 TAF greater than base case required flows. In Dry years following a 
Dry or Critical year or a Below Normal year with off-ramp, Tuolumne River HRL required flows would be 
40 TAF greater than base case required flows. In Critical years following a Dry or Critical year or a Below 
Normal year with off-ramp, Tuolumne River HRL required flows would be 17 TAF greater than base case 
required flows. 
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Water Year Jan Feb Mar to May Jun 

Below Normal with off-ramp 0% 0% 60% to 100% 0% to 40% 

Dry 2% 1% 60% to 95% 2% to 37% 

Dry with off-ramp 5% 5% 60% to 83% 7% to 30% 

Critical 2% 2% 60% to 91% 5% to 36% 

Critical with off-ramp 7% 7% 60% to 65% 21% to 26% 

Timing of Flow Measures from the Tuolumne River 

The Tuolumne River Flow Measures set instream flow requirements, including base flows that are set 
according to water year type and calendar date, and two pulse volumes for which the timing is somewhat 
variable within the March-June period. The tables above only pertain to the additive volume committed 
to in the Tuolumne River Implementation Agreement and Enforcement Agreement. These additive flows 
are above current FERC 1995 requirements which include minimum daily flows in all months in all water 
year types. In the default schedule presented here, it is assumed that one pulse volume is released in 
March, and the second is released in April and May. In the flexibility ranges presented here in brackets, it 
is assumed that the March pulse volume can be released in any month from March through June, and it is 
also assumed that the April-May pulse volume could be released entirely in April, entirely in May, or could 
be released across both April and May. However, at least 60% of the additive flow will be released March 
through May. The biological basis for the flow flexibility is provided below. 

Biological rationale: pulse flows and flexibility 

There are two pulse flow volumes included in the Tuolumne VA: (1) floodplain inundation pulse, and (2) 
spring outmigration pulse. 

1. Floodplain pulse 
• To maximize the benefit of the floodplain rearing pulse flow, each year’s pulse will be timed 

with Chinook salmon rearing timing, which shall be determined via monitoring. Default timing 
will be March, but year-to-year decisions on timing will be determined on an annual basis 
relying upon such information as date of egg deposition, date of emergence, water 
temperatures, visual observations, RST data and other relevant information. 

2. Spring outmigration pulse 
• Generally, the time period for release of spring outmigration pulse flows falls within the 

period of April 16 through May 31. The Tuolumne River VA includes the active monitoring of 
spawning timing and river temperatures, supplemented by snorkel surveys and/or seining, to 
calibrate degree days and juvenile size for the purpose of timing the spring outmigration 
pulse flows to coincide with the smoltification of large numbers of juveniles. 

• Adaptive management principles will be applied to optimizing over time the timing, duration, 
and flow rate of the pulse flows as data is collected on the resulting outmigration survival as a 
ratio to the number of female spawners (e.g., exiting smolts per female spawner) as 
measured at the Districts’ RSTs. 

2.8.2 Governance and decision-making for Tuolumne Flow Measures 

The Tuolumne River Parties (Modesto Irrigation District, Turlock Irrigation District, and San Francisco 
Public Utilities Commission) may flexibly allocate the flow contribution across January through June as 
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provided by the Flexibility Brackets in the table above, including in response to recommendations from 
the Systemwide Governance Committee, real-time conditions on the Lower Tuolumne River, and 
consistent with regulatory and operational constraints. Additionally, the Parties to the Tuolumne River 
Implementation Agreement may allocate some or all of the flexible volumes of water outside of the 
January through June period as recommended by the Systemwide Governance Committee and approved 
by the State Water Board subject to real-time conditions on the Lower Tuolumne River and consistent 
with regulatory and operational constraints. 

2.9 Putah Flow Measures 

As per the Putah Creek Implementation Agreement, the Solano County Water Agency will release an 
additional 6 TAF in Above Normal, Below Normal, and Dry water years and 7 TAF in Critical water years 
from Lake Berryessa that would otherwise not be released. 

2.9.1 Default Plan and Flexibility Bracket 

Table  19  presents the Default Plan and Flexibility Bracket for Flow Measures from the Putah water source. 

Table 19: Timing of Flow Measures from the Putah water source. Bolded numbers represent the Default Plan for 
Flow Measures and numbers in parentheses represent the Flexibility Bracket for any given year. Putah does not 
have Flow Measures in wet water years. 

Water Year Nov Dec Jan Feb Mar Apr May 

Above Normal, 
Below Normal 

16.7% 
(0-75%) 

16.7% 
(0-75%) 

16.7% 
(0-75%) 

16.7% 
(0-84%) 

16.7% 
(0-74%) 

8.3% 
(0-54%) 

8.3% 
(0-57%) 

Dry & Critical 16.7% 
(0-75%) 

16.7% 
(0-75%) 

16.7% 
(0-75%) 

16.7% 
(0-84%) 

16.7% 
(0-74%) 

8.3% 
(0-54%) 

8.3% 
(0-57%) 

Hydrology 

The Putah Creek watershed has a unique hydrology compared to most other Sacramento valley streams. 
Lake Berryessa is purely a rainfall fed reservoir, snow melt is negligible. The watershed lies under a 
corridor that channels frequent atmospheric river events over it, these conditions commonly occur in 
most years even when most of the state is experiencing “dry” conditions. Over the last decade, dry 
conditions have become more prevalent during the late fall/early winters (NOV-JAN) period. The late 
winter/early spring (JAN-MAR) is typically the most productive run-off period. 

Operations 

Monticello Dam (MD) impounds Putah Creek to form Lake Berryessa. Lake Berryessa does not have active 
flood management responsibilities or capabilities and only two relatively small controlled release point, a 
hollow jets valve and power house. The maximum controlled flow release from MD is less than 1,000 cfs. 
The Lake has a “Glory Hole” spillway that passively manages the lake level to prevent overtopping the 
MD. Regulated water released from the MD is re-impounded at the Putah Diversion Dam (PDD), a low-
head check dam located 7 miles downstream to form Lake Solano, a small shallow regulating pool to 
check-up the water elevation for diversion to the Putah South Canal. This 7-mile reach is known as the 
Inter-dam Reach (IDR). There are five unregulated tributaries to the IDR and two downstream of the PDD. 
Minimum releases to Lower Putah Creek (LPC), downstream of PDD, are made through a venturi valve. 
The venturi provides fine tuning of releases and is accurately measured up to 100 cfs for most compliance 
needs. Lake Solano has very little storage capacity, so the PDD is operated to pass all unregulated flood 
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water downstream to lower Putah Creek (LPC) through a series of twelve sluice gates where flow 
measurement is considerably less accurate. 

The unregulated tributaries produce flows during most rainfall events. The rainfall-runoff response is 
flashy with considerable flow that typically lasts days to a couple weeks depending on the cadence of 
subsequent rain events. Once Lake Berryessa is filled the spillway can provide sustained flood flow for 
weeks to months depending on the hydrologic conditions. Flow releases for the Program are not practical 
when the PDD is operating to pass unregulated flood water, or the Yolo Bypass is operating to pass 
unregulated flood flow from the Sacramento River. During periods of sustained flood flow the flexibility to 
release could be zero for the month. 

Following the default implementation plan schedule, the annual voluntary volume translated to daily 
average operational releases are: 

o 6 TAF: 100 cfs/d (30-Days); 17 CFS/d (NOV-MAR), 9 cfs/d (APR-MAY) 
o 7 TAF: 117 cfs/d (30-Days); 20 CFS/d (NOV-MAR), 10 cfs/d (APR-MAY) 

This range of flows are within the operating range of the venturi valve. The implementation can be 
satisfied by releasing 100 cfs for 30 days or spread out across the months in accordance with the Default 
Plan. 

Instream Flow Requirements 

Instream flow releases to LPC downstream of the PDD are governed by a local settlement agreement, the 
Lower Putah Creek Flow Accord (Putah Creek Accord or “Accord”). There is a minimum release schedule 
from PDD and a downstream compliance point at the Interstate 80 crossing (I-80). The Accord also has 
two pulse flow provisions: 1) a fall pulse flow for salmon spawning attraction, and 2) a spring pulse flow 
for trout spawning and salmon outmigration. Table 20  is a simplified summary of relevant Accord 
provisions. 

Table 20. Instream Flow Requirements for Putah Creek Accord. 

- Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep 
Minimum Diversion Dam 
Release: “Normal” Year 

20 25 25 25 16 26a  46 43 43 43 34 20 

Minimum Diversion Dam 
Release: “Dry” Yearb  

15 25 25 25 16 26 46 33 33 33 26 15 

Downstream Compliance 
Station (I-80): “Normal” Year 

5 19c  19 19 19 25 50d  20 15 15 10 5 

Downstream Compliance 
Station (I-80): “Dry” Year 

2 2 2 2 2 2 2 2 2 2 2 2 

a Sometime between February 15 and March 31, the following Diversion Dam three-day pulse release must be made: 
150 cfs for the first 24 hours, 100 cfs for the second 24 hours, and 80 cfs for the third 24 hours. Immediately 
following this three-day release, must maintain a minimum flow of 50 cfs at I-80 bridge for the next 30 days (see 
“d” below) 

b For the purposes of the Putah Creek Accord, a “dry year” release schedule is triggered when the total storage in 
Lake Berryessa is less than 750,000 acre-feet on April 1. “Normal-year” releases will be reinstated in the event that 
total Lake storage equals or exceeds 750,000 acre-feet prior to the following April 1. Additional rules apply when 
consecutive dry years occur. 

c Between November 15 and December 15, must release enough water to maintain a 50 cfs flow, for five 
consecutive days, at the “Confluence with Toe Drain”. Immediately following that five-day period, a minimum flow 
of 19 cfs must be maintained at the I-80 bridge. The 19 cfs criterion remains in effect through February. 

d Immediately following the three-day pulse described in (a), must maintain a minimum flow of 50 cfs at I-80 Bridge 
for the next 30 days. Immediately following the 30-day period, stream flow releases are to be “gradually” ramped 
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down over a seven-day period to match the prevailing stream flow release requirement (assuming there are no 
concurrent flood flow releases). 

Riparian Agriculture Diversions 

LPC flows along the Solano/Yolo County line from the PDD to I-80 and across the Yolo Bypass through the 
Yolo Basin Wildlife Area (YBWA) ultimately terminating in the “Toe Drain” (Figure 1).  

Figure 1: Putah Creek and Yolo Bypass Map 

Each agriculture season two water impoundments are installed on LPC in the YBWA to manage water, 
initially for riparian agriculture diverters, and then for preparation of the Refuge by CDFW for hunting 
season. One impoundment is a temporary earthen crossing with culverts and the other is flashboard dam 
known locally as the “Los Rios” Dam. Once these structures are in-place and operational two conditions 
occur: 1) the structure impede the flow preventing any substantive flow increases from PDD without 
damaging them, and 2) riparian water use dominates the water management upstream of the toe-drain. 
Very little water makes it past the Los Rios Dam due to excessive diversions. These structures are typically 
in place from May through mid-November but could occur earlier in April under dry spring conditions. 
SCWA has no control of the installation or operation of these facilities and cannot deploy flows releases 
for the Program while they are in place. This a considerable constraint to the viability of April-May 
releases. 

Functional Flow Benefits for the Healthy Rivers and Landscapes Program 

LPC terminates in the Toe Drain and Putah water ultimately finds its way to the Cache Slough Complex 
(CSC). The CSC is part of the North Delta Arc and is coveted as a prime location for tidal wetland habitat 
restoration that benefits many native species. The abiotic condition in the CSC habitat can be hostile to 
biotic needs of native species during extreme dry periods in the late-fall and winter as we have seen more 
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regularly. Adverse conditions such as poor circulation, high water temperatures, low dissolved oxygen, 
low turbidity, and concentrated contaminants may be improved by deployment of Flow Measures. 

LPC hydraulic connectivity to the Delta is a very circuitous route and the tidal flux into Cache Slough can 
be a formidable force to downstream progression of water. The LPC provides very little water to the Delta 
except during flood events7. LPC contribution would be most beneficial to CSC and salmon spawning in 
the LPC in the fall. Flow Measures in the spring through March during extended dry conditions would 
most benefit salmon smolts for emigration out of LPC before the irrigation dam is installed. Flow released 
in April through May has a low guarantee of benefit due to many constraints as discussed below but may 
be able to occur opportunistically. 

In summary, the deployment of LPC Flow Measures would have the greatest benefit regionally for: 

• Augment Accord minimum release compliance conditions in LPC when they are controlling. (See Table  
21 below). 

• Extend/enhance the Accord pulse flow conditions. (See  Table  22  below) 

• Improve food transport akin to the North Delta Flow Action pilot program. 

• Improve late-fall abiotic conditions in the CSC that favor biotic responses of native species during 
excessive dry periods. 

• Adaptive management for habitat restoration in the CSC. 

Table 21. Healthy Rivers and Landscapes Program Flow Plan for Putah Creek 

- “Normal” 
Year 

“Normal” 
Year 

“Normal” 
Year 

“Dry” 
Year 

“Dry” 
Year 

“Dry” 
Year -

- A B A+B C D C+D -

-
LPC 

Accord 
(cfs/d) 

VA 
Default 
(cfs/d) 

LPC 
Minimum 

(cfs/d) 

LPC 
Accord 
(cfs/d) 

VA 
Default 
(cfs/d) 

LPC 
Minimum 

(cfs/d) 

Operational Constraints 

Oct 20 0 20 15 0 15 Los Rios Dam, Ag Div 
Nov 25 17 42 25 20 45 Pulse, Tribs, Spill 
Dec 25 17 42 25 20 45 Pulse, Tribs, Spill 
Jan 25 17 42 25 20 45 Tribs, Spill 
Feb 16 17 33 16 20 36 Pulse, Tribs, Spill 
Mar 26 17 43 26 20 46 Pulse, Tribs, Spill 
Apr 46 9 55 46 10 56 Los Rios Dam, Ag Div 
May 43 9 52 33 10 43 Los Rios Dam, Ag Div 
Jun 43 0 43 33 0 33 Los Rios Dam, Ag Div 
Jul 43 0 43 33 0 33 Los Rios Dam, Ag Div 
Aug 34 0 34 26 0 26 Los Rios Dam, Ag Div 
Sep 20 0 20 15 0 15 Los Rios Dam, Ag Div 

A: Minimum Putah Diversion Dam Release (Normal Year) 
B: Default Daily Ave (6 TAF) for Healthy Rivers and Landscapes Program 
C: Minimum Putah Diversion Dam Release (Dry Year) 
D: Default Daily Ave (7 TAF) for Healthy Rivers and Landscapes Program 

7 Draft Hydrological and Operations Modeling Considerations for the Phase II Update of the 2006 Bay-Delta Plan 
(SWRCB 2016) 
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Table 22. Description of operational actions 

Operational 
Action 

Modeled Water 
Year Type 

Monthly 
Distribution 

Instream 
Flow 

Constraints on 
Asset 

Notes 

2.5 TAF (Pulse  
Flow)  

Yes All but  
Wet  

Nov to Dec To be  
determined  

Removal of Los  
Rios Dam  

See “SWCA  
Notes” below  

2.5 TAF (Ramp  
Down Flow)  

Yes All but  
Wet  

Following Pulse  
Flow and through 
March  

To be  
determined  

See “SWCA  
Notes” below  n/a 

1.0 TAF 
(Flushing Flow)  

Yes All but  
Wet  

April to May To be  
determined  

Prior to  
installation of  
Los Rios Dam  

See “SWCA  
Notes” below  

SWCA Notes: 
1) Proposed Pulse, Ramp Down, and Flushing Flows are in addition to streamflows required pursuant to the 2000 

Putah Creek Accord 
2) Proposed Pulse Flow will augment existing pulse flow releases and is for the purposes of attracting adult Chinook 

Salmon. Timing of the Pulse Flow must coincide with the annual removal of the seasonal Los Rios Dam in the Yolo 
Bypass (typically removed by mid-November). Magnitude and duration of Pulse Flow – other than total quantity 
of water committed for pulse flows – to be determined and cannot exceed 1,000 cfs due to Solano Project 
infrastructure constraints. 

3) Proposed Ramp Down Flow will augment existing ramp down releases and enhance habitats for native fish 
assemblage. Magnitude of Ramp Down Flow – other than total quantity of water committed to ramp down flows 
– to be determined and cannot exceed 1,000 cfs due to Solano Project infrastructure constraints. 

4) Proposed Flushing Flow will augment existing Flushing flows and is intended to encourage downstream migration 
of juvenile salmon. Timing of flushing flows must precede reinstallation of the Los Rios Dam (typically between 
mid and late May). Magnitude and duration of Flushing Flow – other than total quantity of water committed for 
Flushing Flows – to be determined and cannot exceed 1,000 cfs due to Solano Project infrastructure constraints. 

2.9.2 Governance and decision-making for Putah Flow Measures 

The flow to LPC is managed by the Solano County Water Agency. Monthly minimum and current seasonal 
pulse flow releases are governed by the Putah Creek Accord. Releases above the minimum requirements 
are required to pass flood water in the fall though spring, higher carriage water in dry spring through fall 
to meet monthly compliance targets further downstream, or to accommodate flow requests. The 
Systemwide Governance Committee can make recommendations within the Flexibility Brackets from 
November to May subject to real-time conditions, and within the operational and systematic limitations 
discussed above that are beyond the Agency’s control. However, there are considerable constraints to the 
viability of April-May releases. 

2.9.3 Additional Details on Flow Accounting for Putah Flow Measures 

The Putah Creek Flow Measures are a volume of Putah Creek water to be released by SCWA from Putah 
Diversion Dam in excess of existing minimum release requirements, which are governed by the Putah 
Creek Accord. SCWA would operate to contribute flow to Lower Putah Creek from Putah Diversion Dam, 
above existing minimum instream flow requirements, up to the volumes specified under the hydrologic 
condition stipulated in Table 1. 

The Flow Measures will be made available each water year on October 1 as a dedicated volume (block) of 
water in storage for deployment within that corresponding water year. SCWA will consider deployment 
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requests made by the Systemwide Governance Committee and accommodate reasonable requests within 
real-time systematic constraints or emergency conditions that may arise. SCWA will account aggregate 
Program contributions on a water year basis, any portion of the Flow Measure that is not able to be 
released due to conditions and constraints beyond SCWA control during each water year, such as 
specified below, will not carry-over to the following year. 

SCWA will not be obligated to release Flow Measures while uncontrolled releases are occurring at the 
Putah Diversion Dam (i.e., flood flows- inflow from tributaries downstream of Monticello Dam or the 
Glory Hole is spilling) or when the Yolo Bypass is passing uncontrolled flood water from the Sacramento 
River. Additionally, SCWA will not be obligated to provide Flow Measure contributions during the seasonal 
period (typically Apr-Nov) while the Los Rios Check Dam is installed in the YBWA by others for irrigation 
operations. 

2.10 CVP/SWP Export Reduction Flow Measures 

The Flow Measures from CVP/SWP export reduction are to contribute 175 TAF in Above Normal water 
years and 125 TAF in Below Normal and Dry water years. 

2.10.1 Default Plan and Flexibility Bracket 

Table  23  presents the Default Plan and Flexibility Bracket for Flow Measures from CVP/SWP Export 
Reduction. 

Table 23. Timing of Flow Measures from the CVP/SWP Export Reduction water source. Bolded numbers represent 
the Default Plan for Flow Measures and numbers in parentheses represent the Flexibility Bracket for any given 
year. There are no Flow Measures in wet and critical water years. 

Water Year Mar Apr May Jun 

Above Normal 0% 
(0-30%) 

50% 
(30-70%) 

50% 
(30-70%) 

0% 
(0-30%) 

Below Normal and Dry 
33% 

(20-80%) 
33% 

(20-80%) 
33% 

(0-50%) 
0% 

(0-25%) 

2.10.2 Governance and decision-making for CVP/SWP Export Reduction Flow Measures 

Reclamation and DWR are the implementing organizations and decision makers for the deployment of the 
CVP/SWP export reduction water source within the proposed Flexibility Bracket as described in Table  23. 
The main purpose of this Flexibility Bracket is to ensure that there is enough time to reduce exports and 
achieve the required additive water quantity for the Healthy Rivers and Landscapes Program. The 
Systemwide Governance Committee may make recommendations to Reclamation and DWR, however 
there is limited flexibility in the timing for this water source given the constraints that need to be met to 
ensure this is additional water. 

2.11 PWA Water Purchase Program Flow Measures 

The PWA Water Purchase Program Flow Measures will deploy 27, 144.5, 129.5, 108.5, and 3 TAF in Wet, 
Above Normal, Below Normal, Dry, and Critical water years, respectively, through fixed price and market 
price purchases. 
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2.11.1 Default Plan and Flexibility Bracket 

Table  24  presents the Default Plan and Flexibility Bracket for Flow Measures from the PWA Water 
Purchase Program. 

Table 24. Timing of Flow Measures from the PWA Fixed Price Water Purchase Program water source. Bolded 
numbers represent the Default Plan for Flow Measures and numbers in parentheses represent the Flexibility 
Bracket for any given year. 

Water Year Mar Apr May Jun 

Wet, Above Normal, Below 
Normal, Dry and Critical 0%1  50%2  50%2  0%1  

1 The flexibility bracket for these months is 0-40% 
2 The flexibility bracket for April to May is 60-100% 

The Default Plan for the PWA Fixed Price Water Purchase Program would make water available in April 
and May; similar to the CVP/SWP Export Reduction measure (84-90% of the purchases, depending on year 
type, are planned in the CVP/SWP service area). The Default Plan for the PWA Market Price Purchase 
Program will depend on the amount, location, and mechanism for making water available. 

In any given year, the timing of the Flow Measure will depend on the needs as determined by the 
Systemwide Governance Committee. The Purchase Program will have significant flexibility. The individual 
purchases will have similar characteristics to other Flow Measures in the Program; i.e., purchases in the 
CVP/SWP service area will have similar flexibility to the CVP/SWP Export Reduction Flow Measures; 
purchases from land being fallowed in the Sacramento Valley will have similar flexibility to the 
Sacramento Flow Measures; and purchases that make water available through reservoir reoperation with 
refill criteria will have flexibility similar to the Yuba Flow Measures. 

2.11.2 Governance and decision-making for PWA Water Purchase Program 

Within the Flexibility Bracket defined in  Table  24, the Systemwide Governance Committee will make 
decisions related to timing of use and exercise of flexibility of the water made available by each water 
purchase within the Program. These decisions will need to be made in coordination with the entities that 
are making the water available. 

2.12 State Water Purchases Flow Measures 

The State Water Purchase Program will provide 123, 52, 9, 108 and 65 TAF in Wet, Above Normal, Below 
Normal, Dry, and Critical water years, respectively. 

2.12.1 Default Plan and Flexibility Bracket 

Table  25  presents the Default Plan and Flexibility Bracket for Flow Measures from the PWA Water 
Purchase Program. 
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Table 25. Timing of Flow Measures from Permanent State Water Purchases. Bolded numbers represent the 
Default Plan for Flow Measures and numbers in parentheses represent the Flexibility Bracket for any given year. 

Water Year Jan Feb Mar Apr May Jun 

Wet, Above Normal, 
Below Normal, Dry and 
Critical 

0% 0%1  33.3%2  33.3%2  33.3%2  0%1  

1 The flexibility bracket for these months is 0-40% 
2 The flexibility bracket for March to May is 60-100% 

The Default Plan for the Permanent State Water Purchases is to target deployment of these Flow 
Measures in March, April, and May. This Default Plan will depend on the amount, location, and 
mechanism for making water available. The Flexibility Brackets are defined to be responsive to real-time 
hydrology and providing enhanced aquatic species benefits given variances in hydrology and species 
needs between years. 

In any given year, the timing of the Flow Measure will depend on the needs as determined by the 
Systemwide Governance Committee. The State purchases will have similar characteristics to other 
measures in the Flow Program depending upon the location and mechanisms for making water available 
(e.g., purchases from land being fallowed will have similar flexibility to the Sacramento Flow Measure; 
and purchases that make water available through reservation reoperation with refill criteria will have 
flexibility similar to the Yuba Flow Measure, etc.). 

2.12.2 Governance and decision-making for State Water Purchase Program 

Within the Flexibility Bracket defined in  Table  25  the Systemwide Governance Committee will make 
decisions related to timing of use and exercise of flexibility of the water made available by each water 
purchase within the Program. These decisions will need to be made in coordination with the State and will 
depend upon any constraints in how the water is being made available. 
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3 Non-flow Measures Description 

This section provides details on the proposed Non-flow Measures for the Healthy Rivers and Landscapes 
Program (“Program”) including the minimum additive contributions to habitat enhancement or 
restoration and other Non-flow Measures by geographic area (Section ), an outline of the expected 
implementation timing of Non-flow Measures (Section ), an approach for habitat accounting 
(Sections 3.1.4), and area-specific descriptions of Non-flow Measures, including a description of the 
relevant governance arrangements and/or Responsible Entities that will guide implementation, subject to 
Implementation Agreements, Enforcement Agreements and applicable regulatory requirements (Sections 
3.2  to 3.10). 

3.1 Overview of Non-flow Measures 

3.1.1 Minimum Additive Contributions to Habitat Restoration 

Table  26  describes the minimum additive contributions to habitat enhancement or restoration and other 
Non-flow Measures proposed for the Program by geographic area. These Non-flow Measures will be 
additive to physical conditions and regulatory requirements existing as of December 2018, when the State 
Water Board adopted Resolution 2018-0059. Implementation of such measures by Parties after that date, 
but prior to execution of the Healthy Rivers and Landscapes Program Agreements, will be considered as 
contributing towards implementation of the Narrative Salmon Objective and Narrative Viability Objective 
(Term Sheet, Section 4.2). 

Table 26: Minimum Additive Contributions to Habitat Restoration and other Non-flow Measures (Source: 
Appendix 2 of Term Sheet and associated amendments)*  

Area Total Acres1  
San Joaquin Basin – Tuolumne2  77 (rearing/floodplain), >21.35 (spawning gravel) 
Sacramento Basin – Sacramento 137.5 (instream), 113.5 (spawning) 
Sacramento Basin – Sutter Bypass, Butte 
Sink, and Colusa Basin 

20,000 (floodplain)3, 20,000 (fish food production)4  
Initial Targets per funding and permitting 

Sacramento Basin – Feather 15 (spawning), 5.25 (instream), 
1,655 (floodplain)5  

Sacramento Basin – Yuba6  50 (instream), 100 (floodplain) 
Sacramento Basin – American 25 (spawning), 75 (rearing) 
Sacramento Basin – Mokelumne 1 (instream), 25 (floodplain) 
Sacramento Basin – Putah 1.4 (spawning) 
North Delta Arc and Suisun Marsh 5,227.57  

* To expedite the completion of these projects, the State will commit to establish a new, multi-disciplinary 
restoration unit, with authority to coordinate and work collaboratively to obtain all permits required to implement 
the restoration activities. The unit will track and permit these projects and seek to: (1) encourage coordination 
between and among state and federal agencies, (2) avoid repetitive steps in the permitting process, (3) avoid 
conflicting conditions of approval and permit terms, and (4) provide an expedited path to elevate and resolve 
permitting challenges. 

1 This column represents the sum of habitat restoration commitments proposed in the Planning Agreement and 
habitat restoration acres identified in the State’s VA Framework from February 2020 (modified to reflect the 8-yr 
term of the Program, State Team’s discussion with participants, and modeling analysis). 

2 Tuolumne Parties will work to define habitat projects in collaboration with CDFW, drawing from the prior 15-year 
Program habitat list. Projects will be funded by the Tuolumne Parties and implemented, subject to and depending 
on obtaining applicable requirements for project-specific environmental review or regulatory approval, within the 
8-year term of the agreement. 

3 Floodplain habitat will be generated via Tisdale Weir and other modifications. Subject to analysis showing that 
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acreage meets suitability criteria. 
4 Subject to analysis of effectiveness. Water will be pumped onto rice fields, held for a period of time to allow fish 

food production (e.g., zooplankton), and then discharged to the river for the benefit of native fishes downstream. 
5 This consists of added instream habitat complexity and side-channel improvements. 
6 This constructed floodplain will be activated at 2,000 cfs. 
7 This will be tidal wetland and associated floodplain habitats. 

3.1.2 Systemwide Implementation Schedule 

Table 27 provides a system-wide overview of the implementation schedule for Program Non-flow 
Measures, drawing on the detailed area-by-area descriptions in the sections that follow. The numbers in 
Table 27 provide an indication of the general pace of implementation of the habitat restoration and other 
Non-flow Measures, and are provided with the following points of clarification: 

• Acreages and numbers of projects planned for implementation during the Term of the Program 
(2025-2033) are approximate and intended to demonstrate the magnitude of anticipated habitat 
restoration and other Non-flow Measures. 

• Acreages represented under the Early Implementation heading in Table 27 are approximate, and 
will be updated for consistency with the accounting approach for Non-flow Measures described in 
Section 3.1.4  upon  finalization of the  accounting methods.   

• Where the anticipated acreages and numbers of projects identified in Table 27 and the area-
specific tables exceed the commitments in  Table  26  (Appendix 2 of the MOU and Term Sheet and 
associated amendments), these are not intended to constitute additional commitments, but 
instead to demonstrate that sufficient opportunity and flexibility exists to meet the requirements 
of the Program. 

• All planned projects are subject to the availability of funding at the time of implementation and to 
the granting of required permits. 
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Table 27. Systemwide Summary of Healthy Rivers and Landscapes Program Non-flow Measures 

Description of Measures 

Early 
Implementation 

(Dec 2018 – 2024) 
Years 1 -3 

(2025 – 2027) 
Years 4 -6 

(2028 – 2031) 
Years 7 -8 

(2032 -2033) Total 
Spawning Habitat Construction, 
Restoration, & Enhancements (total acres) 114 47 86 43 291 

Instream Rearing Habitat Construction, 
Restoration, & Enhancements (total acres) 144 29 233 28 434 

Floodplain Rearing Habitat Construction, 
Restoration, & Enhancements (total acres) 4011 8982 10,991 3942 27,926 

Tidal Wetlands Construction, Restoration, 
& Enhancements (total acres) 500 2500 2350 - 5350 

Weir Improvements & Fish Passage 
Projects (# of projects) 8 5 1 - 14 

Fish Food Production on Agricultural Land 
(annual acres) 30,000 20,000 20,000 20,000 20,000 

Predator Control Activities 
(# of projects) - 1 2 - 3 

Other Salmonid Habitat Enhancements 
(# of projects) - 4 3 1 8 
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3.1.3 Non-flow Measure Accounting and Assessments 

The Program will result in new Non-flow Measures, including habitat restoration and enhancements, that 
are intended to contribute to the achievement of the Narrative Objectives, and which will be 
implemented in specific geographic locations overseen by Tributary/Delta Governance Entities 
(Tributary/Delta GEs). Coordinated by the Science Committee, the Tributary/Delta GEs will conduct 
accounting and assessments of Non-flow Measures as follows: 

• Accounting for Non-flow Measures will be conducted to inform the Systemwide Governance 
Committee and State Water Board on progress relative to the Parties’ Non-flow Measure 
commitments as described in the March 2022 MOU and Term Sheet and applicable amendments, 
summarized in  Table 26  above. The Non-flow Measure accounting process is described further in 
Section , and detailed protocols are provided in Appendix F of this Plan. 

• Consistency assessments, described in Appendix F of this Plan, will be conducted to evaluate the 
degree to which the post-implementation availability of habitat acreage over a range of flows, as 
measured at the tributary scale, is consistent with similar estimates made in the Scientific Basis 
Report Supplement (SWRCB 2023). 

• Habitat suitability assessments, described in the Science Plan, consider Non-flow Measure 
accounting design criteria, as well as additional metrics that may affect species occupancy and their 
ability to feed, grow, avoid predators, and reproduce in the new or enhanced habitat. These 
suitability metrics are additional to the metrics informing the habitat accounting procedures and 
often regard water quality (e.g., water temperature). For example, suitability metrics for spawning 
habitat, in-channel rearing habitat, tributary floodplain habitat, bypass floodplain habitat, and tidal 
wetland habitat are described in Science Plan Hypotheses HS2, HR2, HTribFP2, HBypassFP5, and HTW2, 
respectively. The habitat suitability assessment is separate from the habitat accounting method 
described in this document (Section  3.1.3) because it considers suitability metrics that may not be 
possible to control through project design but may affect utilization and biological effectiveness. The 
results of the habitat suitability assessments will be provided in Program reports as described in 
Section 9.4 of the MOU and Term Sheet as well as the ecological outcomes analysis to be provided 
prior to Year 7 of the Program, as described in Appendix 4 of the MOU and Term Sheet. The 
assessment methods for habitat suitability are described further in the Science Plan, Section 4.1.1. 

• Habitat utilization and biological effectiveness assessments, described in the Science Plan, will be 
conducted to determine whether target species are using the new or enhanced habitat areas, are 
exhibiting expected near-term benefits (e.g., improved fish passage, increased growth rate) that can 
be attributed to the completed habitat action, and whether these measures are achieving or are likely 
to achieve the anticipated ecological outcomes by creating, restoring, or enhancing the habitat of one 
or more target species and lifestages. For example, Hypothesis HR4 in the Science Plan tests whether 
the new or enhanced rearing habitat for Chinook salmon has higher juvenile salmon densities 
compared to areas outside of the new or enhanced habitat project locations. The results of the 
habitat utilization and biological effectiveness assessments will be provided in Program reports as 
described in Section 9.4 of the MOU and Term Sheet as well as the ecological outcomes analysis to be 
provided prior to Year 7 of the Program, as described in Appendix 4 of the MOU and Term Sheet. The 
assessment methods for habitat utilization and biological effectiveness are described further in the 
Science Plan, Section 4.1.2. 

3.1.4 Conceptual Non-flow Measure Accounting 

The intention of the Parties is to align the benefits resulting from implementation of the committed Non-
flow Measures with those anticipated in the Final Draft Scientific Basis Report Supplement (SWRCB 2023). 
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To achieve this, the Parties intend to plan, design, and construct new Non-flow Measures that reflect the 
best available science about the habitat needs of the species and life stages that the projects are intended 
to benefit. Quantitative and narrative design criteria for non-flow habitat measures for Sacramento Valley 
tributaries and floodplains are described in Appendix F of this Plan and are based on the Parties’ 
understanding of best available science at the time of writing8. The acreage of each Non-flow Measure on 
Sacramento Valley tributaries that conforms to all applicable design criteria (as described in Appendix F or 
approved through the design criteria review process described below) will be counted toward the Non-
flow Measure commitments identified in  Table  26. As demonstrated by tributary-specific flow-habitat 
relationships meeting design criteria, suitability of certain habitat acreages varies over a range of flows. 
Thus, in many cases habitat accounting does not assume 100% suitability for all constructed acres (per 
project or tributary) across all flows, and the detailed protocols described in Appendix F are designed to 
accommodate this assumption. For all aspects of habitat design, Parties should also refer to established 
manuals for habitat restoration, such as the California Salmonid Stream Habitat Restoration Manual, 4th 

Edition, among other manuals approved by the CDFW Fish Restoration Grant Program9, and the 
Conservation Planning Foundation for Restoring Chinook Salmon (Oncorhynchus tshawytscha) and O. 
mykiss in the Stanislaus River (Anchor QEA, LLC 2019). 

Guidance for the design of other Non-flow Measure habitat enhancements (e.g., fish passage, fish food 
production, as listed in ) is provided in the Science Plan. These include NMFS guidelines for fish 
passage facilities (NMFS 2023) and guidance for zooplankton production in shallow water areas for 
duration and water temperature conditions (e.g., as described in Corline et al. 2017). 

For Non-flow Measure projects, accounting will occur according to the following steps: 

1. Any project that implements all applicable design criteria in Appendix F will be counted toward
the Non-flow Measure commitments identified in Table 26. If any project element deviates from
the applicable design criteria identified in Appendix F or is a Tidal Wetland or Bypass Floodplain
project, the project moves to Step 2. Otherwise, the project moves to step 3.

2. During the project planning stage, any variances from the design criteria in Appendix F will be
proposed to the Science Committee and finalized according to the design criteria review process
described below.

3. After construction is completed, the Non-flow Measure accounting procedure will count the new
or enhanced non-flow habitat acres that conform with the approved project design criteria
toward the appropriate Non-flow Measure commitments (identified in Table  26). Detailed
technical protocols for determining that constructed projects conform to approved design criteria
are described in Appendix F and will be coordinated by the Science Committee.

Note that early implementation projects will follow a different accounting process, described in Section 
3.1.5. Consistent with Section 4.2 of the MOU and Term Sheet, Non-flow Measures will only be counted if 
they are additive to physical conditions and regulatory requirements existing as of December 2018. In 
addition, enhancement projects will only be counted for the Bypass floodplain habitat projects included in 
Non-Flow Measure Commitments and their acreages will only be counted to the extent that areas of 
enhanced habitat meeting the design criteria are additive to the physical conditions and regulatory 
requirements existing in that habitat area as of December 2018. 

8 Design criteria for the Tuolumne River are pending development and will target consistency with the 
Tuolumne River Scientific Basis Report that is being prepared by the State Water Board. 

9 https://nrm.dfg.ca.gov/FileHandler.ashx?DocumentID=183423&inline 
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Design Criteria Review Process: 

The design criteria review process will ensure all Non-flow Measures address the necessary design 
elements to contribute toward the Program objectives and have a design that is based on best available 
science and information. To facilitate a timely review, the project proponent will prepare a justification of 
the proposed design criteria with appropriate supporting rationale, including any applicable citations to 
the scientific literature and PDFs of all citations. This justification document will explain why variances are 
needed from the design criteria outlined in Appendix F and why alternative criteria would provide similar 
or better benefits for the target species. The justification may include other benefits or constraints (e.g., 
traditional ecological knowledge, health and safety limitations) that inform the proposed alternative 
design criteria. For Tidal Wetland and Bypass floodplain projects, which have no established criteria, the 
justification will explain how the design criteria will result in benefits for the target species and how they 
align with the general guidelines outlined in Sections 3 and 4 of Appendix F. The design criteria review 
process will follow the following steps: 

1. The design criteria review process will rely on existing venues for early consultation used for 
permitting procedures to the maximum extent possible (e.g., Water Forum Habitat Team on the 
American River, Lower Yuba River Management Team on the Yuba River, Mokelumne River 
Technical Advisory Committee on the Mokelumne River, CVPIA Project Work Teams and Technical 
Advisory Committees for CVPIA funded projects). If a venue does not exist, the Tributary/Delta GE 
will establish a project work team or technical advisory committee for the project design criteria 
review process. These venues will allow for active participation by CDFW, USFWS, NMFS, State 
Water Board, and Science Committee members and the intent is to have a collaborative process 
to provide a timely review of the proposed design criteria. If consensus is reached on the design 
criteria at this step by the Tributary/Delta GE, CDFW, and State Water Board then the design 
criteria are approved for Non-flow Measure accounting purposes. If any of the Tributary/Delta GE, 
CDFW, or State Water Board do not approve of the proposed design criteria, then the design 
criteria review process moves to Step 2. 

2. If consensus is not reached in step 1 within 30 days, the Tributary/Delta GE overseeing the project 
will bring the proposed design criteria to the Systemwide Governance Committee, who may refer 
questions to the Science Committee as necessary. If the Systemwide Governance Committee and 
State Water Board reach consensus on the proposed design criteria, then the design criteria are 
approved for Non-flow Measure accounting purposes. 

3. If consensus is not reached at the Systemwide Governance Committee within 30 days, CDFW and 
State Water Board, in consultation with USFWS and NMFS, will seek agreement on the design 
criteria that the project would need to achieve for the purposes of Non-flow Measure accounting. 
As part of this process, State Water Board and CDFW may bring design criteria for peer review by 
an independent group appropriate for the project in question. CDFW and State Water Board will 
have 30 days to agree to the project’s design criteria for accounting purposes. 

The above design criteria review process will also need to consider project constraints from other 
regulatory processes (e.g., Flood Board, USACE). Adaptive management will be necessary, and as the 
knowledge base evolves, there will be opportunities to incorporate Traditional Ecological Knowledge and 
other considerations (e.g., environmental justice) that may inform the design criteria review process for 
Non-flow Measure accounting. All projects are expected to engage in early consultation with CDFW on 
project design. 

Triennial synthesis reports, as described in Term Sheet Section 9.4.B and Section  4  of this Plan, will 
provide an opportunity to assess tributary-scale changes in acreage conforming to the Non-flow Measure 
accounting process within each geographic area (consistent with the analyses and scientific principles in 

53 



 
 

 
 

    
     

     
    

    
    

   
   

  

       
  

   
     

   
   

      
  

  
     

   
  

   
  

    
     
     

   
     

     
    

    
    

   

       
   

   
    

  
      

     

 

     
  

Draft Strategic Plan 

the Final Draft Scientific Basis Report Supplement [SBRS, SWRCB 2023]), and confirm whether the changes 
described in this Strategic Plan and in the SBRS, in fact, materialize as anticipated. The results of this Non-
flow Measure accounting will be one factor, in addition to the habitat suitability, and the utilization and 
biological effectiveness assessments described above, considered in the Year 8 Red/Yellow/Green 
assessment of the Program as a whole (as described in Term Sheet Section 7.4.C (iv)). Some Parties 
remain concerned that this process has the potential to slow implementation of Non-flow Measures, and 
this will also be assessed as part of the Annual Reports and Triennial synthesis reports to ensure that the 
review process is working to both achieve expedited implementation and intended habitat outcomes. 

3.1.5 Early Implementation 

As of Jan. 1, 2024, projects that have been completed since December 2018 or that are in more advanced 
stages of the project lifecycle (i.e., permitting, in-progress/implementation, or construction, see Table  28) 
will be considered as part of Early Implementation10. Assuming that design criteria in this document are 
adopted by the State Water Board, then early implementation spawning, instream rearing, and tributary 
floodplain habitat Measures will count towards the Non-flow commitments in Appendix 2 of the Term 
Sheet as long as those projects meet the design and permitting requirements of the permitting agencies 
and the depth and velocity criteria in Appendix F at the time of post-construction habitat accounting or 
meet the criteria as approved through the design criteria review process. Early implementation projects 
for tributary rearing habitats will be expected to provide an explanation that is acceptable to State Water 
Board and CDFW that the projects provide suitable cover and inundation regimes for the intended 
benefits. The explanation may include other benefits or constraints (e.g., traditional ecological 
knowledge, health and safety limitations) that informed the project design and/or construction. Tidal 
Wetland and Bypass Floodplain projects will propose design criteria for accounting and undergo the 
design criteria review process specified above, with consideration for the advanced stages of many of 
those projects. The expectation for tributary spawning, instream rearing, and tributary floodplain habitat 
measures is that the area of suitable habitat conforms to the design criteria at a range of flows. For the 
purposes of understanding consistency with the SBRS, the Science Committee will also develop the 
methodology for comparing the acreage of suitable habitat of Non-flow Measures conforming to the 
design criteria against the flow-habitat relationships provided by the Parties for the Final Draft Scientific 
Basis Report Supplement (SWRCB 2023). Appendix F of this Plan provides an overview of the relevant 
information that will be used to support this analysis. As demonstrated by tributary-specific flow-habitat 
relationships meeting the design criteria described in Appendix F, suitability of certain habitat acreages 
varies over a range of flows. Thus, in many cases habitat accounting does not assume 100% suitability for 
all constructed acres (per project or tributary) across all flows. 

Accounting for early implementation projects will be provided in the first Annual Report. All Non-flow 
Measures (including those completed under Early Implementation) will be subject to the same habitat 
suitability and habitat utilization and biological effectiveness assessments noted in Section  3.1.3  of this 
Strategic Plan. 

Projects early in the planning and implementation lifecycle (i.e., proposed, or planning/scoping phases, 
see Table  28) as of Jan. 1, 2024, will not be considered as part of early implementation and will be subject 
to the accounting procedures described in Section 3.1.4 and Appendix F. 

10 Acreage represented under the Early Implementation heading in Table 27 may differ slightly from the Early 
Implementation acreage estimated through the accounting procedure described in this section. 
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Appendix D provides a non-exhaustive list of Non-flow Measures that may potentially be credited under 
Early Implementation, pending testing and refinement of the Non-flow Measure Accounting description 
provided above. 

Table 28. An adaptation of EcoAtlas "Site Status" definitions, used to identify projects under Early 
Implementation. 

Phase Description Project status as of Jan. 1, 2024… 
Proposed Project has been proposed. Only displayed if 

marked as public. 
Program Implementation 

Planning/Scoping Project is in the planning/scoping phase. Program Implementation 

Permitting Permit has been submitted. Early Implementation 

In-progress/Implementation Project is in-progress or is being 
implemented. 

Early Implementation 

Construction planned Construction is planned but has not started. Early Implementation 

Construction in-progress Construction has started at the site. Early Implementation 

Construction completed Construction has been completed. Early Implementation 

Completed Project has been completed. Early Implementation 

3.2 Sacramento Mainstem 

3.2.1 Non-flow Measure Descriptions 

Consistent with the MOU Advancing a Term Sheet for VAs (March 2022), the Sacramento River VA 
physical improvements (habitat) action is for the restoration of 137.5 acres of instream habitat for 
juvenile Chinook salmon rearing and 113.5 acres of spawning habitat. Each individual VA habitat measure 
could consist of a mixture of habitat features, including both instream and spawning habitats. 

Salmonid habitat improvements within the Sacramento Mainstem have been planned and implemented 
by Federal and Non-Federal partnerships, with the support of financial contributions from Federal, State 
and local agencies, in addition to non-governmental organizations contributions. Habitat planned or 
proposed for implementation during the VA term is part of an ongoing and robust salmonid habitat 
improvement program informed by science through the multi-State, Federal, and Non-Federal 
participants of the CVPIA Science Integration Team (SIT). These actions are implementing both the 
National Marine Fisheries Service’s Recovery Plan for the Sacramento River and the California Natural 
Resources Agency’s Sacramento Valley Salmon Resiliency Strategy. They continue the work of Sacramento 
Valley Salmon Recovery Program, a collaborative partnership of local water management entities, 
conservation organizations and state and federal fisheries and water management agencies formed to 
complete projects and improve science to promote recovery of salmon and other species of fish in the 
region. Since December 2018, 12 spawning/rearing combination projects contributing to the VA 
environmental targets have been implemented in the Sacramento mainstem. 

For the Sacramento River Mainstem, early implementation projects are contributing 71.85 acres of 
spawning habitat and 105.65 acres of instream habitat (in-channel rearing habitat) towards the habitat 
restoration targets established in the MOU. Additional early implementation projects are contributing 
138.2 acres of tributary floodplain rearing habitat, 3.5 acres of fish passage improvement habitat and 31.9 
acres of predation reduction and other salmon recovery projects. During the term of the agreements, 

55 



 
 

 
 

    
   

  
 

 

   

      

 
 

  
 

 
 

  
 

 
  

 
 

  

      
      

   
  

   
   

    

 
 

 
 
 

 
     

          
           

           

 
  

     

 

  
 

  

 
  

  

 
  
  

 
  

  

 
  
  

 
 

 
  

-
-

–
-

–
-

-

Draft Strategic Plan 

additional acres of habitat will be constructed to meet, and potentially exceed, the targets established in 
the MOU. 

Program habitat planned to be implemented or maintained during the VA term includes spawning 
habitat, perennially inundated rearing habitat (side channels), and seasonally inundated rearing habitat 
(floodplain grading/planting). 

3.2.2 Default Implementation Schedule 

Table 29. Default implementation schedule for Non-flow Measures on the Sacramento Mainstem. 

Description of 
Measures 

Early 
Implementation 
(Dec 2018 2024) 

Years 1 3 
(2025 2027) 

Years 4 61  

(2028 2031) 
Years 7 81  

(2032 2033) Total2  

Spawning (acres)3   71.85 45.37 73.20 42.20 232.62 
Rearing: In-Channel 
(Instream) (acres)4  

105.65 8.07 121.70 3.00 238.42 

Rearing: Tributary 
Floodplain (acres)4  

138.20 328.20 5,476.00 0 5,942.40 

Fish passage 
improvements 
(# of acres)4  

3.50 0 0 0 3.50 

Other (predation 
reduction/combina 
tion of acres and 
number of 
clusters) 

31.9 acres 
predation / 2,085 

clusters 

0 acres 
predation / 
50 clusters 

2 acres 
predation / 

193.3 
clusters 

0 acres 
predation / 
50 clusters 

33.9 acres 
predation 
/ 2,378.30 
clusters 

1Assumes adequate funding exists at the time of implementation. 
2 Table includes all likely feasible acreage planned for implementation and/or maintenance under existing and 
ongoing habitat program, based on the current implementation schedules. More habitat may be constructed during 
the VA timeframe above than required. The VA commitment includes 135.5 acres of rearing and 113.5 acres of 
spawning habitat. Any acreages created during the VA term above those obligations will not be subject to VA 
governance or Board oversight. 
3 Includes implementation of current programmatically permitted and designed spawning/rearing combination sites 
and ongoing maintenance of spawning sites, to ensure continued habitat function at early implementation program 
(EIP) funded sites through the period of performance for the Voluntary Agreements. 
4 Includes implementation of current programmatically permitted rearing and spawning combination habitat sites 
and implementation of new rearing-only sites that have not yet been permitted and for which designs are currently 
at the conceptual level. 

3.2.3 Implementation Details 

Lead implementation of Non-flow Measures will continue to be Reclamation, DWR, and working with 
Water Districts and other non-governmental agencies under existing habitat programs. 

Acreages presented in  Table 29  include a mix of projects along the Sacramento River: 1) currently 
designed (65% level) and programmatic permitted combination spawning/rearing habitat sites, which are 
generally implemented in the following manner - material excavated from existing gravel bars is sorted to 
specified sizes and placed in the river for spawning gravel, and the subject excavated area is reworked to 
provided adjacent paired rearing habitat, 2) rearing-only sites of varying sizes and complexity which are 
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currently at the conceptual design level and do not yet have regulatory coverage but would be 
constructed through localized grading and the addition of willow/riparian plantings and/or large woody 
material, and 3) maintenance of early implementation program sites using gravel from designated borrow 
sites (for spawning habitat) and targeted grading (for rearing habitat) to ensure continued habitat 
function at previously implemented project sites through the period of performance for the Voluntary 
Agreements. 

The acreage totals provided in the table reflects what is prescribed for VA non-flow actions on the 
Sacramento River. However, proposing a mix of potential projects, of varying sizes along the river 
continuum, offers the existing program flexibility in support of the following objectives: continued annual 
implementation and maintenance of salmonid habitat, maintaining vital landowner and stakeholder 
support, operating mindfully within the constraints of available funding, coordinating schedules with 
other entities planned work in the river corridor, and allowing for adaptive management while fully 
meeting VA habitat acreage requirements during the term. 

3.3 Sutter Bypass, Yolo Bypass, Butte Sink, and Colusa Basin 

3.3.1 Non-flow Measure Descriptions 

Consistent with the Sutter Bypass, Butte Sink and Colusa Basin section in the MOU Advancing a Term 
Sheet for VAs (March 2022), the Sutter Bypass, Butte Sink, and Colusa Basin non-flow (habitat) action is 
for the restoration of 20,000 acres of floodplain habitat and 20,000 of fish food production (initial targets 
per funding and permitting). Additional habitat measures are planned to provide weir improvements and 
fish passage projects. 

Floodplain Habitat 

New floodplain habitat enhancement areas totaling at least 20,000 acres will be developed in the Sutter 
and Yolo Bypasses, Butte Sink and the Colusa Basin. This enhanced floodplain habitat will provide rearing 
habitat and food production for resident and migratory fish species. Spreading out and slowing down 
water moving across this landscape is a nature-based, natural infrastructure solution that mimics natural 
floodplain processes and provides multiple benefits year-round by allowing farmers to cultivate rice and 
other crops for humans during the spring and summer, provide food and habitat for a diversity of 
migratory birds and other wetland-dependent wildlife in the fall and winter, and food for juvenile native 
fish species in the winter. These innovative habitat restoration and floodplain reactivation concepts are 
intended to quickly improve and enhance fish and wildlife habitat by increasing opportunities for juvenile 
salmonid rearing and additional water onto the floodplains to stimulate fish food production and to 
support the millions of migratory and resident birds that rely on the Sacramento Valley. 

Fish Food Production 

This out-of-stream floodplain reactivation will support recovery of endangered species by producing 
needed food resources.  Fish species benefiting from this habitat acreage include resident and migratory 
species.  In fall after rice harvest, farmers re-flood their rice fields using the same irrigation canals that 
were used to irrigate the fields in summer. This water is being used to mimic the natural floodplain 
conditions needed to reactivate the floodplain’s explosively productive aquatic food web. In the shallow 
water, bacteria and fungi break down the plant matter that grew on the floodplain during summer, these 
microbes are then eaten by billions of small crustaceans and insects called zooplankton. This food-rich 
water is returned to the river using existing water management infrastructure, where it feeds young fish. 
The annual 20,000 acreage target for fish food production is expected to be met and likely exceeded 
during the term of the VAs. 

Weir Improvements and Fish Passage Projects 
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Draft Strategic Plan 

In addition to the targets identified in the Term Sheet, these areas will also be the location for several 
weir improvements and fish passage projects within the weirs and bypasses. These projects will enhance 
passage success for migrating juvenile and adult fish through weir structures and within bypasses. 

3.3.2 Default Implementation Schedule 

Table 30. Default implementation schedule for Non-flow Measures in Sutter and Yolo Bypasses, Butte Sink, and 
Colusa Basin. 

Description of 
Measures 

Early 
Implementation 

(Dec 2018 – 2024) 
Years 1 -3 

(2025 – 2027) 
Years 4 -61  

(2028 – 2031) 
Years 7 -81  

(2032 -2033) Total 

Floodplain 
Habitat 
(Includes 
Upstream and 
Tidal Floodplain 
acres) 

3,600 8,600 [Additional 
acres will be 

constructed in 
these years to 
achieve, and 
potentially 
exceed, VA 

requirements] 

[Additional 
acres will be 

constructed in 
these years to 
achieve, and 
potentially 
exceed, VA 

requirements] 

20,000 

Fish Food 
Production on 
Agricultural 
Land (annual 
acres)  2  

30,0003  20,000 20,000 20,000 20,000 

Weir 
Improvements 
& Fish Passage 
Projects (# of 
projects)  4  

45  36  - - 7 

1Assumes adequate funding exists at the time of implementation. 
2 Table includes acreage planned for implementation and/or maintenance under existing and ongoing habitat 
program, based on the current implementation schedules. More habitat may be constructed during the VA 
timeframe above that required 
3 Represents acreage implemented in 2022-2023 season. 
4 These salmon recovery projects are in addition to targets contained in the Sutter Bypass, Butte Sink and Colusa 
Basin section in the MOU Advancing a Term Sheet for VAs 
5 Illustrative projects include: Tisdale Weir Improvements and Fish Passage; Sutter Bypass Weir 2; Los Rios Check 
Dam Fish Passage Project; County Road 106a Fish Passage Project 
6 Illustrative projects include: Butte Slough Outfall Gates; Sutter Bypass Weir 2; Lisbon Weir 

3.3.3 Implementation Details 

Projects will be implemented through collaborative partnerships organized from a group of water 
management entities, local governments, landowners, conservation organizations, universities and state 
and federal water management and fisheries organizations. The implementation schedule will be 
dependent on funding availability and permitting support from the regulatory agencies. 
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3.4 Feather 

3.4.1 Non-flow Measure Descriptions 

Non-flow measures in the Feather River include restoring salmonid spawning habitat and creating 
additional side-channels and access to floodplain habitat to improve rearing conditions for juvenile 
salmonids. There are also measures to improve fish passage and reduce the impacts of predators. 
Collectively, these measures should increase the number of juvenile fish produced, their survival to the 
ocean, and ultimately the number of spawning adults returning to the Feather River.  

In the early implementation phase of the VA, DWR is restoring 9 acres of spawning habitat in the upper 
reaches of the Feather River with the addition of approximately 13,000 cubic yards of gravel.  Within this 
phase, Sutter Butte Flood Control Agency (SBFCA) has also restored 100 acres of floodplain habitat in the 
Oroville Wildlife Area improving rearing conditions for juvenile Chinook salmon in the lower Feather 
River. 

In subsequent phases of the VA, DWR proposes projects that will improve spawning conditions of an 
additional 6 acres of habitat in the upper reaches of the Feather River, as well as the creation of 
approximately 1,300 linear feet of side-channel habitat. DWR is also developing plans for several levee 
set-back levee projects in the Feather River corridor that would create approximately 1,000 acres of 
additional floodplain habitat. 

CDFW continues to develop a floodplain project at Nelson Slough that would lower and widen an existing 
slough within the existing levees of the lower Feather River corridor downstream of Highway 99 and 
connecting it with Nelson Slough in the Sutter Bypass. This would allow Feather River basin water to flow 
into the Sutter Bypass with much greater frequency than the current condition connecting a remnant 
floodplain in the lower Feather River corridor with existing floodplain in the Sutter Bypass. The project 
could increase floodplain habitat available to Feather, Yuba, and Bear River salmonids by approximately 
3,000 acres. Additional floodplain inundation resulting from this project could provide rearing benefits to 
Sacramento River origin juvenile winter and spring-run Chinook salmon, juvenile Butte Creek spring-run 
Chinook salmon in the Sutter Bypass as well as to Feather River basin spring-run Chinook salmon. This 
project has an approved CVPIA charter. 

SBFCA continues to develop planned restoration projects including the addition of side-channel and 
floodplain habitat in the Robinson’s Riffle complex of the Feather River — a prime rearing area for 
salmonids. Filling in Robinson’s Pond (a gravel borrow pond) will create additional floodplain and in-river 
rearing habitat, as well as eliminate predator refugia. 
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3.4.2 Default Implementation Schedule 

Table 31. Default implementation schedule for Non-flow Measures on the Feather River. 

Description of 
Measures 

Early 
Implementation 
(Dec 2018 -2024) 

Years 1 -3 
(2025 – 2027) 

Years 4 -61  

(2028 – 2031) 
Years 7 -81  

(2032 -2033) Total 

Spawning 
(acres) 

9 - 62  - 152  

Rearing: In-
Channel 
(acres) 

- - 1 4.25 5.25 

Rearing: 
Tributary 
Floodplain 
(acres) 

100 - 15552   - 16552  

Fish passage 
improvements 
(number of 
projects) 

- - 1 - 1 

Other Predation 
reduction 

- - 1 - 1 

1Assumes adequate funding exists at the time of implementation. 
2More habitat is planned for the program during this timeframe than is required under the VA Agreement. 

Additional acres above VA requirements and are not included in the total quantities here. 

3.4.3 Implementation Details 

The primary implementing entities include the following: 

• Department of Water Resources 

• Sutter Butte Flood Control Agency 

• Department of Fish and Wildlife 

Measures to be implemented before  2031 assume permits  and funding will be granted.   
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3.5 Yuba 

3.5.1 Non-flow Measure Descriptions 

Consistent with the MOU Advancing a Term Sheet for VAs (March 2022), the Yuba River VA non-flow 
(habitat) action is for the restoration of 50 acres of instream habitat and 100 acres of floodplain habitat 
for juvenile Chinook salmon rearing. Each individual VA habitat measure will consist of a mixture of 
habitat features, including both instream and floodplain habitats. 

Instream (In-Channel) Habitat 

Instream (i.e., in-channel) habitat is defined as certain components (i.e., “features”) of the habitat 
portfolio that occur within the bankfull boundaries of the lower Yuba River. The bankfull channel has been 
delineated by the wetted channel boundary corresponding with a flow of approximately 5,000 cfs11. 
Importantly, instream habitat is not defined by a specific flow threshold. Rather, instream habitat occurs 
within the bankfull channel geospatial boundary generally associated with 5,000 cfs. Instream habitat 
associated with VA habitat measures can be comprised of various features including perennial side-
channels, ephemeral side-channels, backwater and alcoves, and channel edge habitats. 

The Draft Scientific Basis Report Supplement in Support of Proposed Voluntary Agreements for the 
Sacramento River, Delta, and Tributaries Update to the Bay-Delta Water Quality Control Plan (Draft SBRS) 
(p. 5-6) suggests that an appropriate representation would characterize proposed VA instream juvenile 
Chinook salmon rearing habitat corresponding with the State Team’s suitability criteria12 at different flow 
levels, which would include minimum, maximum, and target or other intermediate flows. In general 
conformance with this representation scheme, lower Yuba River juvenile Chinook salmon VA instream 
rearing habitat will be characterized as being constructed and suitable as follows. 

• Yuba River proposed VA instream juvenile Chinook salmon rearing habitat would be constructed 
such that it would be at least 50% suitable (i.e., conforming to the State Team’s depth and 
velocity suitability criteria from the Draft SBRS) on an areal extent basis at baseflow (730 cfs 
above Daguerre Point Dam, and 560 cfs below Daguerre Point Dam), and be at least 80% suitable 
at 2,000 cfs, measured at Smartsville for above Daguerre Point Dam and Marysville for below 
Daguerre Point Dam locations. 

Yuba River proposed VA instream juvenile Chinook salmon rearing habitat would not be designed to be 
constructed within the river bankfull channel at elevations exceeding those associated with a flow of 
2,000 cfs. Rearing habitat would be designed and constructed such that it would remain at least 70% 
suitable up to bankfull flows (for assessment purposes, 5,000 cfs), while recognizing that proposed VA 
instream rearing habitat would continue to exhibit suitability (albeit at reduced levels) at flows exceeding 
bankfull. 

Floodplain Habitat 

The Draft SBRS apparently differentiated lower Yuba River instream versus floodplain rearing habitats by 
equating instream habitats as those occurring at flows less than or equal to 5,000 cfs, and floodplain 
habitats as those occurring at flows greater than 5,000 cfs. While Yuba Water recognizes the State Team’s 
need to simplify habitat characterization for the purpose of distinguishing in-channel versus floodplain 
habitat, habitat features in the lower Yuba River occurring in the bankfull channel at flows up to 5,000 cfs 

11 Wyrick, J. and G. Pasternack. 2012. Landforms of the Lower Yuba River. Prepared for the Lower Yuba River Accord Planning Team. 
Lower Yuba River Accord Monitoring and Evaluation Program. April 2012. 

12 As specified in the Draft SBRS (p. 5-6, Table 5-3), the instream rearing habitat depth suitability range is 0.5 – 4.0 ft, and the 
velocity suitability range is 0.0 – 3.0 fps. 
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can serve a variety of ecological functions, including some functionality as floodplain habitat. Floodplain 
habitat associated with VA habitat measures consists of broad areas that may be flat or have a gentle 
slope and tend to be characterized by relatively low velocities with little to no concentrated flow paths. 
Consistent with the March 2022 MOU, floodplain habitat activates at 2,000 cfs. Floodplain habitat 
suitability will conform with the State Team’s depth and velocity criteria13. However, because floodplain 
habitats are intended to increase aquatic habitat productivity (primary and secondary) and food 
availability to encourage juvenile Chinook salmon growth, floodplain habitats will be designed and 
constructed to be functional at the lower end of the suitable depth and velocity ranges over a range of 
flows. 

As specified in the March 2022 MOU, the Yuba River proposed VA floodplain habitats would be 
constructed to be inundated at 2,000 cfs and, in accord with the Draft SBRS (p. 5-10, Table 5-6), would be 
assumed to be suitable (i.e., meeting the State Team’s depth and velocity criteria) when inundated (i.e., 
above flows of 2,000 cfs in the lower Yuba River). 

3.5.2 Default Implementation Schedule 

Table 32. Default implementation schedule for Non-flow Measures on the Yuba River. 

Description of 
Measures 

Early 
Implementation 
(Dec 2018 -2024) 

Years 1 -3 
(2025 – 2027) 

Years 4 -61  

(2028 – 2031) 
Years 7 -81  

(2032 -2033) Total 

Hallwood Side  
Channel and  
Floodplain  
Restoration  
Project  
(Constructed in  
4 phases)  

Total Floodplain  
habitat: ~138 ac  

Total Instream  
habitats: ~6 ac  

Total Other  
habitats: ~13  ac  

- - - Approximate 
157-acre  
project 

footprint  

Long Bar 
Salmonid  
Habitat  
Restoration  
Project (Lower  
Long Bar)  

Floodplain  
habitat: ~ 18  
acres  

Instream habitat:  
~12 ac  

Other habitats:  
~13 ac  

- - - Approximate 
43-acre  
project 

footprint  

Upper Rose Bar 
Restoration 
Project2   

Spawning 
habitat3: ~5 acres 

Instream habitat: 
~1.2 acres 

Other habitats 
and construction 
areas: ~37 ac 

- - - Approximate 
43-acre  
project 

footprint  

13 As specified in the Draft SBRS (p. 5-6, Table 5-3), the floodplain rearing habitat depth suitability range is 0.5 – 4.0 ft, and the 
velocity suitability range is 0.0 – 3.0 fps. 
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Description of 
Measures 

Early 
Implementation 
(Dec 2018 -2024) 

Years 1 -3 
(2025 – 2027) 

Years 4 -61 

(2028 – 2031) 
Years 7 -81 

(2032 -2033) Total 

Upper Long Bar 
Habitat 
Enhancement 
Project 

- Preliminary concept is to create a diversity of 
seasonal off-channel juvenile salmonid rearing 

habitat types (e.g., floodplain, side channel, 
alcove). Project contingent upon funding and 

permitting, timeline for implementation is 
TBD4, but could  occur with the term of the VA. 

Approximate 
100 acres5  of 

floodplain 
and instream 

rearing 
habitat 

Rose Bar 
Comprehensive 
Restoration 
Plan 

- Preliminary concept includes creating 
instream/rearing, spawning, floodplain, and fish 
food production habitat functionalities. Project 

contingent upon funding and permitting, 
timeline for implementation is TBD, but could  

occur with the term of the VA. 

Approximate 
50 acres5  of 
floodplain 

and instream 
rearing 
habitat 

1Assumes adequate funding exists at the time of implementation. 
2Permits have been drafted, ESA consultation initiated, and funding application submitted to CDFW Fisheries 

Restoration Grant Program during April 2022. 
3 Yuba River VA does not include spawning habitat restoration actions. 
4Funding for project planning has been secured from Yuba Water and the Wildlife Conservation Board. 

Implementation funding sources have not yet been identified but may potentially include Yuba Water and other 
grant funds (e.g., Prop 68), among others. 

5Proportionate amount of instream and floodplain habitats that will be created under this habitat enhancement 
project will be determined through further design development. 

3.5.3 Implementation Details 

Consistent with the March 2022 MOU, Yuba Water would contribute $10 million14 together with 
additional state funds as needed to meet the 50 acres of instream and 100 acres of floodplain juvenile 
Chinook salmon rearing habitat enhancement component of the Yuba River VA over the term of the Yuba 
River VA15. 

The primary objectives of the habitat enhancement component of the Yuba River VA proposal are to 
improve the productivity, complexity and diversity of anadromous salmonid juvenile rearing habitat in the 

14 Table 4 (Funding for VAs’ Framework) of Appendix 3 to the March 2022 MOU references the December 2018 
Framework for overall VA funding commitments. In the December 2018 Framework, Yuba Water’s proposal 
included contribution of $10 million for habitat enhancement measures over the 15-year term of the VA. 
However, pursuant to the March 2022 Term Sheet, the VAs will remain in effect for a term of 8 years after the 
Effective Date (i.e., on the date the Government Code section 11415.60 Agreements are executed). As such, the 
Yuba Water funding amount specified in the December 2018 Framework would be prorated over the actual term 
of the VA. 

15 Implementation of the habitat enhancement component of the Yuba River VA proposal would be subject to and 
dependent upon the availability of, and access to, appropriate land, legal constraints and other external factors. 
The habitat enhancement conceptual design regarding inundation elevations and associated flows are not yet at 
the stage of final project designs. Although work is in progress, specific habitat enhancement measures have not 
all been identified and are subject to requisite evaluations including, but not limited to, hydrologic sustainability 
analyses, land ownership and purchase or lease potential, site access, mineral rights, hazardous materials 
remediation, state lands commission lease requirements, future liability, and replacement requirements. 
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lower Yuba River, and therefore provide greater opportunities for a more diverse portfolio of rearing and 
outmigration life history strategies. The anticipated outcomes include increased growth and survivability 
of juvenile anadromous salmonids, and subsequent contribution to spawning stock escapement. The Yuba 
River VA proposed habitat enhancement measures are intended to provide physical habitat conditions 
that would support broad temporal and spatial distributions of juvenile anadromous salmonid rearing, 
and larger individuals in better condition with higher survivorship by providing: (1) physical habitat 
structure (i.e., complexity, sinuosity, diversity, instream object and over-hanging cover); (2) improved 
food availability, quality and diversity; (3) refugia from predators; and (4) refugia from high flows. 

The Yuba River proposed VA habitat enhancement strategy originates from biological and ecological 
functionality, not strict geomorphology or hydrological statistical characterization of flow exceedance 
probabilities. In other words, adherence to a simplistic definition of flow levels or suitability criteria does 
not reflect the holistic definition of ecological diversity that contributes to the viability of native fish 
populations. Rather, each habitat enhancement measure reflects ecological diversity through variation in 
ecological functionality resulting, in part, from variable flow regimes and their interaction with the 
physical habitat structure associated with each habitat enhancement measure. 

The habitat acreages provided in Section 3.5.2  (above) are beyond what is proposed for the Yuba River VA 
non-flow (habitat) actions. Each habitat enhancement project consists of up to several different habitat 
types, including instream rearing (e.g., perennial side-channels, ephemeral side-channels, backwater and 
alcoves, and channel edge habitats), floodplain rearing, and in some instances, spawning habitat 
components. The areal extent (or project footprint) of each habit enhancement project is a composite of 
the areal extent of all the habitat types, and potentially includes other habitats and construction areas. 
The preliminarily identified habitat enhancement projects could contribute towards meeting the Yuba 
River proposed VA habitat acreages during the term of the VA. 

Additional details regarding each of the projects identified in Section are available and are   3.5.2  
summarized below. The early implementation (2018-2024) projects are ongoing efforts to which Yuba 
Water has committed resources and funding for design, permitting, and construction. The longer-term 
implementation (2024 and beyond) projects are specific examples of potential Yuba River VA projects for 
which preliminary conceptual outlines, designs or other planning efforts already been initiated, and 
which, if completed within the term of the VA, could contribute to the Yuba River VA non-flow (habitat) 
actions of 50 acres of instream habitat and 100 acres of floodplain habitat for juvenile Chinook salmon 
rearing. 

3.5.4 Early Implementation (2018 – 2024) Projects 

The following habitat enhancement projects are identified as “early implementation” (2018 – 2024) 
projects for which Yuba Water has committed resources and funding for the design, permitting, and 
construction of these projects. These projects will contribute toward the 50 acres of instream and 100 
acres of floodplain juvenile Chinook salmon rearing habitat Yuba River VA commitments, and include 
Hallwood Side Channel and Floodplain Restoration Project, Long Bar Salmonid Habitat Restoration Project 
(Lower Long Bar), and Upper Rose Bar Restoration Project. 

Hallwood Side Channel and Floodplain Restoration Project 

The Hallwood Side Channel and Floodplain Restoration Project (Hallwood Project), located in the lower 
Yuba River downstream of Daguerre Point Dam, is a floodplain rearing habitat enhancement project 
developed by the U.S. Fish and Wildlife Service (USFWS), Yuba County, and the South Yuba River Citizens 
League (SYRCL). Yuba Water joined the project through funding implementation and construction during 
the summer of 2019. The project would increase the extent and duration during which juvenile salmonids 
are able to access the floodplain over a range of flows, as well as create and enhance perennial and 
seasonal side channel habitat. 
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The Hallwood Project consists of 4 phases, enhancing approximately 157 acres of seasonally inundated 
riparian floodplain, perennial side channels, and seasonally inundated side channels, alcoves, and swales. 

• Phase 1 represents an enhancement of floodplain rearing habitat within a grading footprint of 89 
acres and includes instream habitat of approximately 1.7 miles of perennial side channels and 6.1 
miles of seasonally inundated side-channels, alcoves, and swales. Phase 1 of the Hallwood Project was 
completed during 2020. 

• Phase 2, which involved removal of about 800,000 yards3 of sediment from the Middle Training Wall 
and surrounding floodplains in the upper reach and enhancing 34 acres of floodplain and seasonally 
inundated side channel habitat was completed during 2021. 

• Phase 3 removed approximately 825,000 yards3 of mainly Middle Training Wall material, with an 
overall footprint of 13 acres of created floodplain habitat. Phase 3 was completed in 2022. 

• The remaining phase (Phase 4) of the Hallwood Project will remove a total of about 400,000 yards3 of 
sediment from portions of the Middle Training Wall and enhance an additional 21 acres of floodplain 
and seasonally inundated side channel habitat. Construction of Phase 4 is expected to be completed 
in 2024 (Yuba Water Agency 2022). 

For planning purposes, the design for all 4 phases of the Hallwood Project represents the creation of 
approximately 138 acres of floodplain, and about 6 acres of instream juvenile rearing Chinook salmon 
habitat, and 13 acres of other habitats (e.g., high terrace). 

Long Bar Salmonid Habitat Restoration Project (Lower Long Bar) 

Located upstream of Daguerre Point Dam, the Lower Long Bar Salmonid Habitat Restoration Project was 
designed to enhance approximately 43 acres along the lower Yuba River in an area referred to as Long Bar 
(USFWS and Yuba County 2021). This is a collaborative project developed and funded by Yuba Water, 
USFWS, SYRCL, the Long Bar Mine LLC, Western Aggregates, and Silica Resources Inc. The project involves 
removing about 350,000 yards3 of hydraulic mining debris to lower the floodplain and create juvenile 
anadromous salmonid rearing habitat. In addition to riparian plantings adjacent to re-graded areas, other 
habitat features will include enhanced floodplain areas (17.9 acres), perennial backwater channels (5.4 
acres), riparian terraces (2.9 acres), side channels (4 acres), secondary and low flow channels (2.4 acres), 
and terraces (6.4 acres), among others (USFWS and Yuba County 2021). Construction began in 2020 and 
was completed in 2022, and about 80,000 yards3 of material was removed as of July 2022 (SYRCL 2022). 

For planning purposes, the Long Bar Salmonid Habitat Restoration Project represents the creation of 
approximately 18 acres of floodplain, and 12 acres of instream juvenile rearing Chinook salmon habitat, in 
addition to other habitat features (described above). 

Upper Rose Bar Restoration Project 

The Upper Rose Bar Restoration Project is located on private property owned by Yuba Water along the 
lower Yuba River near the community of Smartsville in Yuba County, California. The project, including 
design, permitting, construction, and monitoring, is funded and directed by CDFW through the 
Proposition 1 grant program, and designed by SYRCL. The project footprint is approximately 43 acres and 
will provide approximately 5 acres of Chinook salmon spawning habitat. The project also includes 
placement of large wood, and other measures that provide refugia and suitable rearing habitat for 
juvenile salmonids, resulting in approximately 1.2 acres of juvenile Chinook salmon instream rearing 
habitat. Construction is anticipated to occur in 2023 and require only one year to complete (Cramer Fish 
Sciences 2022). 
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3.5.5 Longer-term Implementation (2024 and beyond) Projects 

Preliminary conceptual outlines, designs or other progress for potential longer-term (2024 and beyond) 
habitat enhancement projects that may contribute to the Yuba River VA non-flow (habitat) actions of 50 
acres of instream habitat and 100 acres of floodplain habitat for juvenile Chinook salmon rearing include 
the Upper Long Bar Habitat Enhancement Project (Upper Long Bar) and Rose Bar Comprehensive 
Restoration Plan (preliminary details available upon request). Timing for permitting, funding, and 
construction of these projects will need to be assessed by project proponents, but could be completed 
within the term of the VA. 

References: 
Cramer Fish Sciences. 2022. Upper Rose Bar Salmonid Spawning Habitat Restoration Project Biological Assessment.  

May 2022. West Sacramento, CA.  
South Yuba River Citizen’s League (SYRCL). 2022. Lower Long Bar Restoration Project. Available online at: 

https://yubariver.org/our-work/lower-yuba-restoration/active-lower-yuba-projects/long-bar-restoration-
project/. Accessed on October 26, 2022. 

USFWS and Yuba County. 2021. Long Bar Salmonid Habitat Restoration Project on the Lower  Yuba River.  
Environmental Assessment and Initial Study/Mitigated Negative Declaration. February 2021.  

Yuba Water Agency (Yuba Water). 2022. Hallwood Side Channel and Restoration Project website and fact sheet. 
Available online at: https://www.hallwoodproject.org/.  Accessed on February 23, 2023. 

3.6 American 

3.6.1 Non-flow Measure Descriptions 

Salmonid habitat improvements along the Lower American River have been planned and implemented by 
the Water Forum since 2008, with the support of Federal and State funding.  As members of the 
Sacramento Water Forum, American River signatories have also provided significant support to this effort. 
Habitat planned or proposed for implementation during the VA term is integrated into a salmonid habitat 
improvement program informed by American River-specific fisheries, topographic/bathymetric, hydraulic, 
and hydrologic data. To date, twelve spawning/rearing combination projects have been implemented 
and/or maintained under the existing salmonid habitat program and this is expected to grow with 
additional VA funding opportunities. 

The Water Forum has a long, successful history of implementing habitat projects on the Lower American 
River. It is anticipated that the American River signatories will continue to rely on the Water Forum’s 
ability to deliver habitat projects for the purposes of VA implementation. The Water Forum’s currently 
permitted combination spawning/rearing program sites consist of 10 separate implementation areas 
concentrated in the upper portion of the river (RM 13-23). These spawning/rearing sites and their 
ongoing implementation and maintenance are planned to be used to fulfill a portion of the VA habitat 
requirements. Current program sites have been refined to a 65% level of design and have been 
individually and cumulatively analyzed using 2017 Digital Elevation Model (DEM) information 
incorporated into our HEC-RAS 2D hydrodynamic model developed and calibrated for the American River. 
The 10 program sites are also covered under a comprehensive programmatic permitting and regulatory 
framework, which includes the following: Corps 408 Programmatic Permission, Corps 404 Regional 
General Permit 16, Central Valley Flood Protection Board Encroachment Permit (annual), USFWS and 
NMFS Biological Opinions, Central Valley Regional Water Quality Control Board 401 Certification, CDFW 
1600 Waivers, SHPO/106 Tribal Cultural consultations, a State Lands Commission lease, NPS Wild & Scenic 
concurrence, and NEPA/CEQA compliance. Additionally, there are several additional sites identified on the 
American River that have the potential to further support VA habitat projects. These sites are currently at 
the conceptual design level, and a portion of these site designs are planned to be refined, permitted, and 
implemented during the next 10 years, to fulfill the remainder of the VA rearing habitat requirements for 
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the American River. The habitats described above will continue to be constructed and maintained 
throughout the VA term and beyond with the support of future funding sources. 

The design process for all sites is and will be based on adaptive management, ongoing monitoring, and 
analysis of prior implemented projects along the American River. A long-term consistent team (Water 
Forum, consultants, and Reclamation fisheries staff) has collaborated on planning, analysis, design, 
implementation, outreach, and monitoring of all sites. It is anticipated that the same or similar team, 
along with American River signatories, will continue this collaboration for future projects. All designs 
include and will continue to include analysis required for habitat optimization of spawning and/or rearing 
hydraulics, cut/fill volume balancing, bed mobility assessment and consideration of landowner and 
stakeholder concerns. 

Habitat planned to be implemented or maintained during the VA term includes spawning habitat and in-
stream rearing habitat. 75 acres of rearing habitat were committed to being constructed on the American 
Rive, in the Term Sheet. However, neither the 75-acre total commitment nor the total rearing acreage of 
a single constructed project would meet suitability criteria 100% of the time under all conditions. In-
stream rearing habitat is designed to complement the geomorphic and hydrologic/operational regime of 
the American River and would become inundated and optimized (for flow and velocity) over a varying 
range of flows (and thus water year types). These designs also incorporate cover elements appropriate to 
the existing character of the American River and as allowed by permitting agencies. Based on habitat 
effectiveness monitoring, this design approach has proven successful to provide suitable habitat for 
rearing juveniles in the American River, over a range of water year types. 

3.6.2 Default Implementation Schedule 

Table 33. Default implementation schedule for Non-flow Measures on the American River. 

Description 
of Measures 

Early 
Implementation 

(Dec 2018 -
2024) 

Years 1 -3 
(2025 – 2027) 

Years 4 -61  

(2028 – 2031) 
Years 7 -81  

(2032 -2033) 
Total Acres 

for VA2  

Spawning3  25 
[Additional acres 

have been 
constructed in these 

years above VA 
requirements and 
are not included in 
the total quantities 

here] 

[Additional acres 
will be 

constructed in 
these years 
above VA 

requirements 
and are not 

included in the 
total quantities 

here] 

[Additional acres 
will be 

constructed in 
these years above 
VA requirements 

and are not 
included in the 
total quantities 

here] 

[Additional acres 
will be 

constructed in 
these years 
above VA 

requirements 
and are not 

included in the 
total quantities 

here] 

25 

Rearing: In-
Channel4  

26 13 23 13 
[Additional acres 

will be constructed 
in these years 

above VA 
requirements and 
are not included in 
the total quantities 

here] 

75 

1 Assumes adequate funding exists at the time of implementation. 
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2 The VA commitment includes 75 acres of rearing and 25 acres of spawning habitat. More habitat may be 
constructed during the VA timeframe above that required. Any acreages created during the VA term above those 
obligations will not be subject to VA governance or Board oversight. 
3 Includes implementation of current programmatically permitted and designed spawning/rearing combination sites 
and ongoing maintenance of spawning sites, to ensure continued habitat function at early implementation program 
(EIP) funded sites through the period of performance for the Voluntary Agreements. 
4 Includes implementation of current programmatically permitted rearing and spawning combination habitat sites 
and implementation of new rearing-only sites that have not yet been permitted and for which designs are currently 
at the conceptual level. 

3.6.3 Implementation Details 

The American River signatories, in collaboration with the Water Forum, are expected to continue to lead 
implementation of non-flow measures on the American River. 

Acreages presented in  Table 33  include a mix of projects along the American River: 1) currently designed 
(65% level) and programmatically permitted combination spawning/rearing habitat sites, which are 
generally implemented in the following manner - material excavated from existing gravel bars is sorted to 
specified sizes and placed in the river for spawning gravel, and the subject excavated area is reworked to 
provided adjacent paired rearing habitat, 2) rearing-only sites of varying sizes and complexity which are 
currently at the conceptual design level and do not yet have regulatory coverage but would be 
constructed through localized grading and the addition of willow/riparian plantings and/or large woody 
material, and 3) maintenance of EIP sites using gravel from designated borrow sites (for spawning habitat) 
and targeted grading (for rearing habitat) to ensure continued habitat function at previously implemented 
EIP sites through the period of performance for the Voluntary Agreements. 

Final habitat acreages for each site are refined during the final design process and are dependent on site-
specific hydraulic conditions and constructability. Spawning/rearing combination sites are concentrated in 
the upper 10 miles of the river (RM 13-23), where hydraulic and substrate conditions are most suitable for 
spawning and where ongoing monitoring shows a concentration of spawning activity. Rearing-only sites 
extend into the lower portion of the river (RM 3-13). 

3.7 Mokelumne 

3.7.1 Non-flow Measure Descriptions 

Consistent with the Mokelumne River amendment (August 2022) to the MOU Advancing a Term Sheet for 
VAs (March 2022), the Mokelumne River VA non-flow (habitat) action is for the restoration of 25 acres of 
floodplain rearing habitat and 1 acre of instream rearing habitat. Additional habitat measures are planned 
to provide a suite of habitat improvements to benefit the Mokelumne River anadromous fish populations, 
including screening riparian diversions and maintenance of restored gravel sites to maintain suitability 
throughout the term of the VA. 

Twenty-five acres of new floodplain rearing habitat enhancement measures will be created. In addition, 
EBMUD has committed to the annual maintenance of a restored 1-mile (15 acres) spawning reach. No 
designated spawning habitat is required under minimum required habitat goals, but EBMUD has 
implemented 1.27 acres of new spawning habitat and 0.87 acres of maintenance of existing habitat as 
early implementation actions and will continue to implement habitat improvements above the minimum 
required as landowner and funding opportunities allow. One acre of suitable instream rearing habitat will 
be implemented through screening diversions and providing habitat complexity during spawning habitat 
restoration work. 

Floodplain Habitat Enhancement Projects 
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New floodplain habitat enhancement areas would be designed to primarily be inundated at river flows 
between 900 cubic feet per second (cfs) and 1,500 cfs, and portions of the habitat enhancement areas 
would provide suitable juvenile rearing habitat at flows as low as 700 cfs, and as high as 5,000 cfs. Under 
the current flow regime, the recurrence interval for inundation of these habitats is once every 1.5 years. 
This frequency could change depending on how voluntary agreement flow assets are allocated. 

Spawning Habitat Enhancement (Maintenance) and Augmentation (New) Projects 

New and maintained suitable spawning habitat areas would be designed to be inundated at river flows 
between 200 cfs and 600 cfs, and a portion of the habitat would provide suitable salmonid spawning 
habitat at flows as low as 150 cfs, and as high as 1,000 cfs. 

The habitat augmentation projects add to existing habitat within the lower Mokelumne River.  These 
projects would also provide additional juvenile rearing space, habitat complexity, and ultimately provide 
conditions that would allow for meeting habitat suitability metrics related to juvenile salmon size and 
survival. 

Water Diversion Screening Projects 

Surface water diversion structures have been indicated as a significant threat to the salmonid populations 
in the California Central Valley, with hydrologic conditions, timing of juvenile fish emigration, and timing 
of water diversions, identified as important factors in juvenile entrainment (Moore et al. 1996; Vogel 
2013; Goodman et al 2017). Therefore, one of the priorities of the Central Valley Project Improvement Act 
(CVPIA), is to modify and/or replace unscreened diversions in order to protect juvenile anadromous fish in 
both the Sacramento and San Joaquin watersheds. 

On the Mokelumne River, a critical time-period has been identified in which juvenile salmonid are rearing 
and/or out-migrating (February - July) and agriculture irrigation season (April - August) is on-going, in 
which farms with water rights (riparian or appropriative) pull water directly from the river via privately-
owned pumps. During this time-period, both Fry (Length < 2.36 inches: 60 mm) and Fingerling (Length > 
2.36 inches: 60 mm) size salmonids are present and distributed throughout the Mokelumne River. Based 
on this information, the screens that are fabricated and installed on water diversion structures in the 
Mokelumne River must meet the strictest criteria (fry criteria) set forth by the National Marine Fisheries 
Service (NMFS; NMFS, 1997), which ensures a project’s effectiveness at protecting a variety of aquatic 
species and life stages based on swimming ability and project design criteria. 

Criteria for Water Diversion Screening Projects 

• Screens must accommodate the expected range of water surface elevations 

• Screens must be generally parallel to river flow and aligned with the adjacent bank line 

• Approach velocities must be ≤ 0.33 f/s (0.10 m/s) 

• Sweeping velocities must be ≤ approach velocity 

• Perforated plate screen face ≤ 3/32 inches (2.38 mm) 

As juvenile salmonids out-migrate from the Mokelumne River (0 - 103 river kilometers (rkm)) they may 
encounter up to 300 water diversion structures, of which over 90% of these water diversions lack a 
screening design sufficient to prevent fish entrainment (PSMFC 2017). Based on this knowledge, 
researchers with EBMUD conducted field surveys of water diversions in the Mokelumne River (46-103 
rkm) in which data was collected (i.e., intake size, pipe size, site hydraulics, channel substrate, and 
vegetation/cover). This information was then paired with historic data from riparian water diversions and 
juvenile fish outmigration timing to create a Relative Risk Model (RRM; Bilski, 2019). The RRM enabled 
researchers to rank each water diversion and therefore identify the diversion that pose the greatest 

69 



 
 

 
 

       
    

   
    

     
    

   
    

     
    

  

   

     

 

 
 
      

      
       

 
      

 
 

 

 
  

 

 
 

 
 

  

 
 

 
 
 

 
  

   
  

 
 

    
   

  

      
  

   
        

   
    

     
 

 
 

Draft Strategic Plan 

threat to the native anadromous salmonids. Due to the potential harm to native salmonids caused by 
unscreened water diversion structures in the Mokelumne River, EBMUD has made it a priority to work 
with local, regional, state, and federal partners to screen high priority water diversion structures 
identified by the RRM (priority water diversions 1-50). 

In order to ensure that water diversion screening projects meet the NMFS screening criteria, water 
velocity field surveys will be conducted pre- and post-screen construction using an acoustic doppler 
current profiler (ADCP), which uses an unmanned remote operated boat to map the water column 
velocities around each of the active water diversion locations. Measuring the three-dimensional velocity 
field in the vicinity of the water diversions provides a means of assessing the projects effectiveness for 
protecting a variety of aquatic species and life stages based on their swimming ability and project design 
criteria. 

3.7.2 Default Implementation Schedule 

Table 34. Default implementation schedule for Non-flow Measures on the Mokelumne River. 

Description of Measures 

Early 
Implementation 
(Dec 2018 -2024) 

Years 1 -31  
(2025 – 2027) 

Years 4 -61  
(2028 – 2031) 

Years 7 -81  
(2032 -2033) Total2  

Spawning (acres) 2.14 0.6 0.6 0.6 3.94 
Rearing: In-Channel (acres) 0.87 1.14 - - 2.01 
Rearing: Tributary 
Floodplain (acres) 3.67 11 11 - 25.67 

Fish passage 
improvements3 (# of 
projects) 

3 Screens4  
(0.87 acre of In-
Channel rearing 

habitat) 

2 Screens5  
(1.14 acre of 
In-Channel 

rearing 
habitat) 

- -

5 Screens 
(2.01 acre 

of In-
Channel 
rearing 
habitat) 

1Assumes adequate funding exists at the time of implementation. 
2More habitat is planned for the program during this timeframe than is required under the VA Agreement. Although 
more habitat is planned than required under the VAs, by providing a programmatic view of potential feasible 
acreages, it offers flexibility for adaptive management while fully meeting VA habitat acreage requirements. 
3Screening projects are converted to acres of in-channel rearing habitat for juvenile salmonids habitat improvement 
based on Flowwest/USBR calculation (20 cfs screened = 1 acre; USBR 2021) 
4Site #1 = 8.47 cfs; Site #2 = 4.46 cfs; Site #3 = 4.46 cfs; Total cfs = 17.39; Total acres = 0.87 
5Site #1 = 11.4 cfs; Site #2 = 11.4 cfs; Total cfs = 22.8; Total acres = 1.14 

3.7.3 Implementation Details 

EBMUD will be the lead implementing agency with support from the federal and state fisheries agencies 
(USFWS, NMFS, CDFW) and the Joint Settlement Agreement Partnership Coordinating Committee (JSA 
PCC). The implementation schedule will be dependent on funding availability and permitting support from 
the regulatory agencies. As of June 2024, EBMUD has received funding from two sources: 1) DWR FAIR 
funding in the amount of $7.5 million dollars to implement floodplain restoration, install riparian 
diversion screens, maintain and enhance spawning habitat, and monitor McCormack-Williamson Tract 
sub-tidal wetland habitat; and 2) $650,000 dollars from US Bureau of Reclamation WaterSmart Grant, to 
support the planning, design and permitting of floodplain habitat. Floodplain planning and riparian 
screening have both been initiated under these funding streams. 
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3.8 Putah 

3.8.1 Non-flow Measure Descriptions 

The Solano County Water Agency (SCWA) in association with the Yolo Bypass Wildlife foundation and 
CDFW completed the Program Environmental Impact Report for the Lower Putah Creek Restoration 
Project – Upper Reach Program in 2022 (PEIR, 2022). The overall Program purpose is to restore and 
rehabilitate the creek channel, banks, and associated habitats to more natural, self-sustaining form and 
function, consistent with the current (post-Monticello Dam) hydrologic regime. The Program is being 
implemented to stop further degradation of the creek corridor and to “jump-start” natural geomorphic 
and ecological processes systematically. 

Although Lower Putah Creek (including its riparian corridor) is one of the largest remaining tracts of high-
quality wildlife habitat in Yolo and Solano counties and provides habitat for a unique assemblage of fish 
and wildlife species native to the Central Valley, it is characterized by altered channels and eroding banks, 
habitat loss and degradation, flood and flood control related impacts, invasive weed infestations, and 
other problems. The Lower Putah Creek channel is, in many locations, no longer in natural form and 
function in response to the modified flow regime post-dam. Additionally, historic gravel extraction, 
channelization, vegetation removal, and other channel modifications have caused significant degradation 
of natural channel form, process, and ecology. As a result, the Putah Creek channel has become deeply 
incised, overly wide and is generally lacking in pool-riffle-run sequences, natural meander patterns, and 
functional floodplains. The existing channel condition cannot ‘self-adjust’ to a more natural morphology 
because flow velocities are insufficient to mobilize sediment, and natural gravel recharge is substantially 
arrested. In this condition, the creek is virtually devoid of riffles and spawning habitat, and lacks the 
materials and functions needed to build such features naturally. 

Proposed Program activities will reconfigure degraded areas of the creek channel to more natural cross-
sectional form (confined, sinuous low flow channel with adjacent floodplain surfaces) to stabilize eroding 
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banks, facilitate channel shading with bank-side riparian vegetation, and improve habitat values for native 
fish species. A narrower (more efficient) low flow channel will also serve to increase flow velocities, lower 
water temperatures, restore competency of the channel to mobilize gravels (for spawning), and restore 
geomorphic processes that support natural channel and ecosystem dynamics. Implementation of these 
activities would expand the geographical extent of high-quality habitat for native fish species, including 
local fall-run Chinook salmon and rainbow trout, and increase riparian habitat by converting shallow, 
open water areas to floodplains. Channel reconfiguration activities may consist of modifications to 
channel geometry, construction of grade/flow control structures (i.e., rock-vanes), stabilizing channel 
banks, creating side-channels, improving spawning gravels, and/or filling abandoned gravel pits. 
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3.8.2 Default Implementation Schedule 

Table 35. Default implementation schedule for Non-flow Measures on Putah Creek. 

Description of 
Measures 

Early 
Implementation 
(Dec 2018 -2024) 

Years 1 -3 
(2025 – 2027) 

Years 4 -61  

(2028 – 2031) 
Years 7 -81  

(2032 -2033) Total 

Spawning 
(acres) 

1.4 - - - 1.4 

1Assumes adequate funding exists at the time of implementation. 

3.8.3 Implementation Details 

SCWA has nearly 20 years of practical experience in adaptive management of functional flow relationships 
aligned with habitat restoration with much success and is well versed in the hydrology and aquatic biology 
of Lower Putah Creek. Since the execution of the Putah Creek Accord, SCWA has restored, enhanced, and 
managed many miles of Putah Creek and its tributaries. 

SCWA has secured Prop 68 grant funding (#H90410-0) from CNRA to construct the first shovel ready 
project approved in the Lower Putah Creek Restoration Project – Upper Reach Program. SCWA as the lead 
CEQA agency will tier off of the PEIR and permitting is in progress with construction planned for summer-
fall 2024. The project area encompasses 29 acres of primarily riparian habitat and 0.5-mile section of 
Lower Putah Creek channel in Yolo and Solano counties. The proposed project objective is to restore this 
section of active channel that is currently in an over-widened condition and degraded aquatic habitat for 
native assemblages (i.e., lacking floodplain habitat, essentially stagnant velocities, and long residence 
time in pools with excessive solar exposure that increases water temperatures). The plan is to create a 
narrow design channel in a more central, meandering form and new spawning side channels in 
conjunction with other floodplain habitat improvements that will be more conducive to the favor the 
needs of native species over invasives. The goal of this proposed project is to create 62,000 sq ft of new 
spawning habitat in Lower Putah Creek and 0.5 mile of nearly continuous instream and riparian habitat to 
double the available salmonid spawning habitat in Lower Putah Creek. 

In addition, SCWA has a CDFW Routine Maintenance Agreement to implement approximately 0.4 acres of 
gravel scarification, a mechanized process of loosening embedded gravels in locations where armoring by 
cementation has rendered streambed gravels inaccessible for use by spawning salmon, annually. The 
scarification program began in 2014 and results have shown that between 2014 and 2019, 89 -100% of 
newly reclaimed spawning areas were occupied by spawning adult salmon and rainbow trout. 

SCWA has additional conceptual projects that may be implemented in years 1-8 dependent on availability 
of resources and funding. 

3.9 Tuolumne 

3.9.1 Non-flow Measure Descriptions 

Consistent with the MOU Advancing a Term Sheet for VAs (November 2022), the Tuolumne River Partners 
propose a number of non-flow actions that, in combination with the proposed VA flow commitments, are 
intended to improve salmonid spawning and rearing habitat on the lower Tuolumne River. Some of the 
highlights of the Tuolumne non-flow measures include additional in-channel spawning and rearing 
habitat, as well as 77 acres of rearing/floodplain habitat that will be inundated at the flows proposed in 
the MOU for the VA. Many of the proposed projects include a mixture of habitat features that include 
both instream and floodplain benefits. The non-flow actions proposed by the Tuolumne River Partners go 
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beyond habitat restoration projects and include additional measures, such as predation management, 
that are also intended to improve conditions for native fish on the lower Tuolumne River. 

The non-flow measures for the lower Tuolumne River  are based  on science developed  on the lower  
Tuolumne River  over several decades, including the most recent studies completed as part of  the 
relicensing  of the Don  Pedro hydroelectric project.  The non-flow  measures  identified f or the 8-year term  
of the VA are included in the tables below and descriptions  of the various actions  are also provided. All of 
the non-flow  measures described below are supported by studies conducted as  part of  the Amended Final  
License Application (AFLA)  for the Don  Pedro Hydroelectric  Project and can be found at the Don Pedro  
relicensing website:  www.donpedro-relicensing.com. Of importance is  the fact that the projects and  
resulting acreages listed in  the tables below were developed for  the AFLA and are subject to adjustment 
as part  of ongoing and future project  specific design.   

Non-flow habitat projects 1, 2, 3, 4, 6, 7, 8, 9, 11 as listed in the table below will improve spawning gravel 
quantity and quality through (1) gravel augmentation of approximately 75,000 tons between RM 52 and 
39 and 25,000 tons between RM 39 and 24.5; (2) gravel cleaning of selected gravel patches for two to 
three weeks for 5 years to expand availability of high quality gravel which would improve spawning 
success and egg-to-emergence survival for fall-run Chinook salmon; and (3) placement of properly-sized 
and designed large woody debris between RM 43- 50 to provide favorable micro-habitats for O. mykiss 
and promote localized scour of fines to benefit fall-run Chinook salmon spawning. 

The Lower Tuolumne River Habitat Improvement  Program (project  5)  will identify, design, construct and  
monitor floodplain and in-channel habitat improvements to benefit fall-run Chinook and  O. mykiss  
juvenile rearing life  stages.  Individual projects will be located along  the lower Tuolumne River and will be  
designed in coordination with the flow regimes in  the  Tuolumne River VA. Specific individual projects  
envisioned to be undertaken through the fund  are likely to include floodplain restoration; floodplain  
lowering to foster floodplain access at lower flows; backwater slough connections to the  mainstem;  
riparian vegetation enhancements using native  species; in-channel habitat improvements through  
placement  of LWD; and/or  re-contouring of potential juvenile Chinook  stranding areas.  

Non-flow habitat projects 12 &13 target a reduction in annual predation rates of 10% below RM 25.5 and 
20% above RM 25.5 through (1) construction and operation of a fish barrier and counting weir that will 
prohibit the movement of striped bass into upstream habitats used by rearing juvenile fall-run Chinook 
salmon and O. mykiss, while simultaneously providing a location where striped bass will congregate, 
facilitating their isolation and removal; and (2) annual predator suppression activities not limited to, 
removal and/or isolation methods such as electro-fishing, fyke netting, seining and other positive 
collection methods. 

Non-flow habitat project  14 will involve deployment  of a temporary barrier when female spawners  
counted at the RM25.2  counting facility reaches 4,000  to  encourage use of  suitable habitats  at locations  
further downstream.  

Non-flow habitat project 10 will complete/construct and operate two infiltration galleries near RM 26 for 
the purpose of benefiting lower Tuolumne River cold-water fisheries, notably O. mykiss, while at the same 
time protecting the Districts’ water supplies. 
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3.9.2 Default Implementation Schedule 

Table 36. Non-flow measures in the Tuolumne VA, including information on location, approximate area, and estimated implementation timing.[1] 

Project  
No.  

Project and  
location  

Description Life stage Benefits Early  
Implementation  
(Dec 2018-2024)  

Years 1-3 Years 4-6 Years 7-8 Total 

1 Riffle A2 
Rehabilitation 
River Mile 
(RM) 50.6/50.7 

Add appropriately 
sized gravel to 
improve substrate 
conditions for 
spawning and 
incubation 

Spawning and 
incubation 

Increased 
spawning 
opportunity and 
improved egg-
to- emergence 
survival 

-

0.15 acres 

- -

0.15 
acres 

2 Riffle A3  
Rehabilitation   
RM 50.4 to  
50.6  

Add appropriately 
sized gravel to  
improve substrate 
conditions for  
spawning and 
incubation  

Spawning and 
incubation  

Increased  
spawning  
opportunity and 
improved egg-
to- emergence 
survival  

1.00 acres 1.00 
acres  

- - -

3 Riffles 3A and  
3B RM 49.2 to  
49.6  

Add appropriately 
sized gravel; restore 
banks to appropriate  
floodplain elevation  
and function; remove  
invasive hardwood  

Spawning  
incubation and 
juvenile rearing  

Improved egg-
to-emergence 
survival and 
expanded 
floodplain  
rearing habitat  

0.50 acres 0.50 
acres  

- - -

4 Gravel  
Cleaning RM  
45-49 

Clean  select gravel  
patches to expand 
availability of high-
quality gravel to  
improve spawning  
and incubation  

Spawning and 
incubation  

Improved  
spawning  
habitat quality  
and egg-to-
emergence 
survival   

- † † - -

5 Lower  
Tuolumne  
River Habitat  
Improvement  
Program   

$19M capital fund  
shall be used for a  
variety of 
improvement and 
restoration projects to  

Juvenile rearing,  
smolt  
outmigration   

Expanded 
floodplain  
rearing;  
expanded in- 
channel rearing;  

77 acres 77 acres 

- - -
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Project Project and Description Life stage Benefits Early Years 1-3 Years 4-6 Years 7-8 Total 
No. location Implementation 

(Dec 2018-2024) 

RM 5-48 be developed in 
conjunction with the  
TRPAC (below).  
Examples of likely  
projects include  
floodplain lowering,  
floodplain  
connectivity, riparian  
plantings, in-channel  
placement of LWD  

and improved 
smolt  
outmigration  
survival  

6 Riffle A5   
RM 51.2  

Construct alternative  
riffle/pool  
morphology  

Over- 
summering  O.  
mykiss  juvenile 
and adults  

Improved  
juvenile rearing;  
improved  
foraging;  
improved  
spawning  
habitat  

2.78 acres 2.78 

- - -

acres 

7 Riffle A6   
RM 51.0  

Construct alternative 
riffle/pool  
morphology  

Over- 
summering  O.  
mykiss  juvenile 
and adults  

Improved  
juvenile rearing;  
improved  
foraging;  
improved  
spawning  
habitat  

2.29 acres 2.29 
acres 

- - -

8 Basso Pool 
RM 47.0-47.3 

Construct medial bar: 
riffle pool-tail 
morphology 

Over- 
summering  O.  
mykiss  juvenile 
and adults  

Improved  
juvenile rearing;  
improved  
foraging;  
improved  
spawning  
habitat  

8.78 acres 8.78 
acres 

- - -

9 Large Woody  
Debris  

Improve instream 
habitat complexity  
through targeted 

O. mykiss 
Juvenile rearing  

Improved  
juvenile rearing 
and increased 

Place  
6,535 

cubic feet  

6,535 
cubic 
feet of 

- - -
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Project Project and Description Life stage Benefits Early Years 1-3 Years 4-6 Years 7-8 Total 
No. location Implementation 

(Dec 2018-2024) 

addition of LWD to 
the lower  Tuolumne 
River  

in-channel  
rearing area  

of large 
woody  

material  

large  
woody  
material  

10 Infiltration  
Galleries (IG)  
RM 26  

Construct IG#2 and 
operate IG#1  
(existing) and IG#2 
(proposed) from June  
through mid- October,  
enabling an increase  
of flow between La  
Grange and the IGs to  
benefit  O. mykiss  

O. mykiss 
Juvenile rearing 
and over- 
summering  
adults.  

Improve 
temperature 
conditions for  
O. mykiss 
juvenile rearing 
and adult  
habitat  

Operate  
IG #1  

Construct 
IG #2  

- - -

11 Riffle A3/A4 
(RM 51.5);  
Gravel  
Augmentation  

Spawning gravel size  
and distribution 
integrated with VA 
flow regime  

Stream 
geomorphology  

Resorting 
gravels and  
improved gravel  
size for Chinook 
spawning  

- -

5.85 acres 

-

5.85 
acres  

12 Fish Counting  
Barrier and  
Weir RM 25  

Improve rearing and  
migration conditions  
upstream of the weir  
by preventing access  
by striped bass and 
other predators  

Fry and juvenile  
rearing; smolt  
outmigration   

Reduce 
predation on fry 
and juvenile fall-
run Chinook  
Salmon  

Construct 
Fish  

Counting  
and 

Barrier  
Weir  

- - - -

13 Predator 
Control 

Improve rearing and 
migration conditions 
by reducing predation 

Fry and juvenile 
rearing; smolt 
outmigration 

Reduce 
predation on fry 
and juvenile fall-
run Chinook 

- -

Implement 
Predator 
Control 

Implement 
Predator 
Control -

salmon 

14 Reduce Redd 
Superimpositio 
n (seasonal 
weir) RM 47-
52 

Construct a seasonal 
weir when upstream 
gravel patches are at 
capacity to encourage 
use of suitable 

Spawning and 
incubation 

Improve overall 
fall-run Chinook 
spawning 
success by 

- ‡ ‡ ‡ -
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Project 
No. 

Project and 
location 

Description Life stage Benefits Early 
Implementation 
(Dec 2018-2024) 

Years 1-3 Years 4-6 Years 7-8 Total 

habitats at 
downstream locations 

reducing red 
superimposition 

[1] The projects and their associated attributes listed in above table were derived as part of on-going FERC relicensing activities and are subject to adjustment as part of 
ongoing and future project specific design. 

† Clean selected gravel patches in the lower Tuolumne River at or below the confluence of intermittent streams downstream from La Grange Diversion Dam, including 
Gasburg Creek (RM 50.3) and Peaslee Creek (RM 45.5), for two to three weeks each year for 5 years 

‡ Implement seasonal weir operational when >5,000 female spawners are observed in the Tuolumne River. 
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Table 37. Gravel augmentation volumes for specific non-flow measure projects. 

Riffle location Volume (cu. yds.) Tons 

Project 1: Riffle A2 519 700 

Project 2: Riffle A3 3,707 5,000 

Project 6: Riffle A5 9,637 13,000 

Project 7: Riffle A6 14,456 19,500 

Project 8: Basso Pool 27,281 36,800 

Totals 55,600 75,000 

Project 11: Riffle A3/A4[2]  TBD TBD 

Project 3: Riffle 3A/3B2 TBD TBD 

New Project(s) TBD 
between RM 39 and 24.5 

18,535 25,000 

[2] These riffle projects will include gravel augmentation above the VA MOU commitment of 75,000 tons of 
new gravel between RM 52 and 39. 

3.9.3 Implementation Details 

The Tuolumne River Partners will be responsible for funding and implementing the Non-flow Measures, as 
well as the formation of the Tuolumne River Partnership Advisory Committee (TRPAC) which shall include 
USFWS, CDFW, SF, MID and TID as initial members; other resource agencies will be invited to actively 
participate. The TRPAC will provide advice regarding the selection and design of individual habitat projects 
and the management of spill to benefit salmonids. The TRPAC could function as an appropriate forum for 
implementing the Tuolumne River VA, including consideration of recommendations from the Systemwide 
Governance Committee. 

The VA timeframes identified in the table for implementation include the expected timeframe for 
construction to be completed as well as the timeframes associated with performing activities associated 
with project implementation. For example, under “Predator Control,” the fish counting and barrier weir 
would be in place by Year 3 and the predator suppression would occur in tandem with placement and 
continue through Years 4 through 8. 
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3.10 North Delta Arc and Suisun Marsh 

3.10.1 Non-flow Measure Descriptions 

Non-flow measures in the North Delta Arc and Suisun Marsh involve restoration of shallow-water habitat 
for native fish spawning, rearing, and to restore ecosystem function including increased production of 
zooplankton and macroinvertebrate taxa that support growth of native fishes. The target species list is an 
assemblage of natives, including Delta and Longfin smelt, Chinook salmon, as well as tule perch and native 
minnows such as Sacramento blackfish, Sacramento splittail, and hitch. Restored project areas in many 
cases will consist of tidal wetlands, floodplain, subtidal areas, riparian habitat, enhanced fish food 
production areas, and enhanced channel margins. Some non-flow projects may be located within areas 
and/or designed to be enhanced from VA flow actions. 

3.10.2 Default Implementation Schedule 

Table 38. Default implementation schedule for non-flow measures for the North Delta Arc and Suisun Marsh. 

Description of 
Measures 

Early 
Implementation 
(Dec 2018 2024) 

Years 1 -3 
(2025 –
2027) 

Years 4 -61  

(2028 – 2031) 
Years 7 -81  

(2032 -2033) Total 

Tidal Wetland 
and associated 
restored 
habitats (acres) 

500 2,500 2,350 - 5,350 

1Assumes adequate funding exists at the time of implementation. 

3.10.3 Implementation Details 

A variety of federal, State, and local entities are anticipated to implement the habitat measures described 
above. Funding for these habitat measures is anticipated to come from a variety of sources including 
State, federal, and funding collected from VA implementing entities. The Department of Water Resources 
(DWR), in collaboration with other State, federal, and local entities, is in the preliminary planning stages 
for several projects within the North Delta Arc, with potential implementation beginning in late 2024 or 
early 2025. Funding for some of these planning projects is partially secured and DWR is actively working 
with project partners to secure additional funding to support implementation. 
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4 Healthy Rivers and Landscapes Program Annual and Triennial Reporting 

4.1 Annual Reports 

Consistent with the Term Sheet, concise Annual Reports will be prepared by the respective 
Tributary/Delta Governance Entities and compiled by the Systemwide Governance Committee, with 
contributions from the Science Committee, to report on implementation activities that occurred in the 
preceding year. These reports would include: 

• Implementation Report: (a) Flow Measure implementation and accounting; (b) Non-flow 
Measure construction and accounting as described in Strategic Plan including progress toward 
completion of milestones; and (c) Status of planned projects including design, permitting, and 
implementation. 

• Science and Monitoring: (a) Status of tributary, Delta, and project-specific science plans; (b) New 
monitoring or research elements initiated, and outstanding gaps; (c) Available preliminary 
monitoring and research results as they relate to metrics identified in science plans; and (d) Plans 
for enhancing science, monitoring activities in the coming year. 

• Funding Report: (a) Status of program funding for habitat projects; (b) Status of program funding 
for science; and (c) Summary of risks for program implementation in the coming year. 

• Engagement Report: (a) Report on membership (including any changes) at the SWGC, 
Tributary/Delta Governance Entities, and Science Committee; and (b) Report engagement 
activities led by the Program (e.g., any workshops or meetings held that include NGOs or other 
members of the interested public). 

These reports will be technical in nature and strive for a high degree of consistency in documenting the 
milestones achieved by the Program. 

4.2 Triennial Reports 

In years 3 and 6 of the Program, the Science Committee will oversee development of Triennial Reports to 
synthesize monitoring and research outcomes and provide focused analysis on the Program’s progress in 
evaluating metrics, targets, and objectives (described in Section 1.2 of the Science Plan). In coordination 
with the Tributary/Delta Governance Entities, the Science Committee will coordinate multi-year analyses 
focused on the metrics, targets, and objectives developed for the Program. Triennial Reports will contain 
a more detailed report-out on the emerging science elements of the Program and contain a dedicated 
section on Adaptive Management: 

• Status of information with respect to (a) the Big Questions in the Science Plan, including flags for 
priority information streams that still need resources; and (b) Synthesis of information for Tier 2 
and 3 hypotheses. 

• Recommendations for Program adjustments to flow, habitat, and/or science. 
• Peer review: plans or reports from any program element that has been subject to peer review, 

including any new publications in peer-review outlets, discussion of how any review from a formal 
peer review body or tribal scientists will be incorporated into the program. 

Analyses will include but not be limited to statistical evaluation of trends in metrics, comparison with 
targets, and use of species-specific life cycle models to evaluate anticipated outcomes of planned actions 
towards Program Objectives. Triennial synthesis reports will also be an opportunity to identify potential 
improvements to monitoring and modeling tools needed to enhance attainment of needed information 
for evaluation of Program and subsidiary (system and project-specific) Science Plans. 
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These triennial reports will be submitted and presented to the State Water Board and will be the subject 
of informational public workshops. 
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Appendix A 

Memorandum of Understanding (March 29, 2022) and associated amendments 
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Appendix B 

Draft Governance Program 
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Draft Flow Accounting Procedures 
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Appendix F 

Draft Non-flow Measure Accounting Procedures 
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