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Executive order directing the Department of Water 
Resources (DWR) to assess planning for a single tunnel 
project issued in April 2019

All California WaterFix approval and environmental 
compliance documentation Withdrawn by DWR in May 2019

Delta Conveyance Design and Construction Authority
(DCA)* Joint Exercise of Powers Agreement (JEPA) amended 
on June 27, 2019 to include initial design and engineering 
work to support DWR’s environmental review process
*The DCA was originally formed in May 2018 to design 
and construct the approved California WaterFix project 

Stakeholder Engagement Committee (SEC) established 
by the DCA in September 2019 to provide a forum for input 
on the preliminary design of the proposed Delta Conveyance 
Project and optional concepts related to reducing possible 
construction-related localized Delta impacts and improving 
the effectiveness of mitigation

Design & Engineering

2020

JA
N

Environmental Review Process

California Environmental Quality Act (CEQA) formally 
initiated for the proposed Delta Conveyance Project by DWR 
on January 15, 2020 with issuance of Notice of Preparation 
(comment period through April 17, 2020). Following the 
scoping period, DWR began developing alternatives and 
conducting the environmental impact analysis.

M
A

R

Design & Engineering

Independent Technical Review (ITR) of the Conceptual 
Engineering of the Intakes concluded with the issuance 
of the ITR Panel’s Report on March 31, 2020

M
A

Y

Regulatory Compliance

United States Army Corps of Engineers (USACE) Section 
408 Permit: On May 22, 2020 DWR submitted a request to 
the Central Valley Flood Protection Board (CVFPB) to initiate 
USACE project review to formally engage USACE’s Section 
408 team and to initiate National Environmental Policy Act 
(NEPA) compliance

Design & Engineering

ITR of the Conceptual Engineering of the Tunnels and 
Shafts concluded with the issuance of the ITR Panel’s 
Report on May 29, 2020

JU
N

E
JU

LY

Regulatory Compliance

USACE Permit Application under Section 404 of the Clean 
Water Act and Section 10 of the Rivers and Harbors Act 
(404/10) submitted on June 18, 2020 to formally engage 
USACE’s Section 404/10 permitting team and to initiate 
NEPA compliance. As part of the Section 404 process, DWR 
submitted an aquatic resources delineation to USACE, which 
was verified with a Preliminary Jurisdictional Determination 
on June 22, 2020.

Initial Study/Mitigated Negative Declaration (IS/MND) 
for Soil Investigation Project adopted and soil investigation 
project approved by DWR on July 9, 2020

Soils Investigation IS/MND

https://water.ca.gov/deltaconveyance
http://deltaconveyanceproject.com
https://www.dcdca.org
https://www.gov.ca.gov/wp-content/uploads/2019/04/4.29.19-EO-N-10-19-Attested.pdf
https://water.ca.gov/News/News-Releases/2019/May/State-Withdraws-WaterFix-Approvals
https://water.ca.gov/-/media/DWR-Website/Web-Pages/Programs/Delta-Conveyance/Public-Information/DCP_Section404_Application_Package_508.pdf?la=en&hash=AAA24A5BEE5FAFED60A346E3D092AB271149BEDB
https://water.ca.gov/News/News-Releases/2020/April-20/DWR-Deploys-World-Class-Expertise-for-DC-Design
https://www.dcdca.org/wp-content/uploads/2022/03/2020-Intakes-ITR-Report-and-Response-V.F-ADA-Compliant.pdf
https://www.dcdca.org/wp-content/uploads/2022/03/2020-Tunneling-and-Shafts-ITR-Report-and-Response-V.F-ADA-Compliant.pdf
https://www.dcdca.org/wp-content/uploads/2022/03/2020-Tunneling-and-Shafts-ITR-Report-and-Response-V.F-ADA-Compliant.pdf
https://water.ca.gov/-/media/DWR-Website/Web-Pages/Programs/Delta-Conveyance/Public-Information/DCP_408_Initiation_Letter_20200522_Signed_508.pdf?la=en&hash=512B46C10453FA91A9511512D8875EA6450C6330
https://water.ca.gov/-/media/DWR-Website/Web-Pages/Programs/Delta-Conveyance/Public-Information/DCP_408_Initiation_Letter_20200522_Signed_508.pdf?la=en&hash=512B46C10453FA91A9511512D8875EA6450C6330
https://water.ca.gov/-/media/DWR-Website/Web-Pages/Programs/Delta-Conveyance/Public-Information/DCP_408_Initiation_Letter_20200522_Signed_508.pdf?la=en&hash=512B46C10453FA91A9511512D8875EA6450C6330
https://water.ca.gov/-/media/DWR-Website/Web-Pages/Programs/Delta-Conveyance/Images/Delta_Conveyance_Project_NOP_20200115_508
https://water.ca.gov/-/media/DWR-Website/Web-Pages/Programs/Delta-Conveyance/Environmental-Planning/Soil_Investigation_Final_ISMND_w_Appendices_508.pdf?la=en&hash=D75D122BBFA24EEA416A4FB1F1DB7E3F3EFBDF86
https://water.ca.gov/-/media/DWR-Website/Web-Pages/Programs/Delta-Conveyance/Environmental-Planning/Soil_Investigation_Final_ISMND_w_Appendices_508.pdf?la=en&hash=D75D122BBFA24EEA416A4FB1F1DB7E3F3EFBDF86
https://www.dcdca.org/
https://www.dcdca.org/wp-content/uploads/2020/09/2019-06-27-JEPAAmendment1.pdf
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2020
NEPA initiated by USACE on August 20, 2020 with 
issuance of a Notice of Intent (comment period through 
October 20, 2020)

Environmental Review Process

A
U

G

Cost & Funding

Validation Action filed by DWR on August 6, 2020 regarding 
DWR’s authority to, among other things, issue revenue bonds 
to finance the planning, design, construction and other capital 
costs of the proposed Delta Conveyance Project (if approved)Cost & Funding

Preliminary cost estimate prepared by the DCA in August 
2020 to assist the beneficiary Public Water Agency (PWA) 
Boards in their planning funding decisions

N
O

V

Cost & Funding

PWA Boards voted to support continued project planning

D
EC

Design & Engineering

DCA JEPA amended and reconstituted on December 31, 
2020 to expand the Board of Directors to seven members, 
including additional public water agencies that had since 
voted to support project planning

O
N

 G
O

IN
G

Regulatory Compliance

Endangered Species Act (ESA)/California Endangered 
Species Act (CESA) coordination efforts initiated by DWR 
with State and federal fish and wildlife regulatory agencies 
on development and evaluation of the proposed Delta 
Conveyance Project

Tribal Engagement

Tribal consultation conducted under AB 52 and DWR’s 
Tribal Engagement Policy, and participation in informational 
meetings as invited by Tribes

Field Work

Traffic counts, soil explorations and investigations, and Built 
Environment resource surveys

Design & Engineering

Preliminary engineering work: The DCA initiated 
development of the Draft Engineering Project Reports for the 
Central and Eastern Corridor Options and Bethany Reservoir 
Alternative, including summary narrative reports, engineering 
drawings, GIS files, mapbooks, and all associated technical 
memoranda. This preliminary engineering work supports the 
ongoing environmental review process.

https://water.ca.gov/deltaconveyance
http://deltaconveyanceproject.com
https://www.dcdca.org
https://water.ca.gov/-/media/DWR-Website/Web-Pages/Programs/Delta-Conveyance/Public-Information/Complaint-for-Validation-with-Exhibits-8-6-20received_508.pdf?la=en&hash=6205725908BDF989E3EB071CF54662DD426AAEC3
https://www.federalregister.gov/documents/2020/08/20/2020-18197/notice-of-intent-to-prepare-an-environmental-impact-statement-for-construction-of-the-proposed-delta
https://www.dcdca.org/wp-content/uploads/2021/01/AGR-DCA-JPA-Amendment-Final123120.pdf
https://water.ca.gov/Programs/State-Water-Project/Delta-Conveyance/Tribal-Engagement
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JA
N

Community Benefits Program

Community Benefits Program development initiated in 
January 2021, including rolling out the concept to the public, 
sharing information, collecting input through a variety of 
sources such as interviews and community workshops (April/
May), and developing a program framework that will be 
included as an appendix to the Draft EIR

FEB

Soils Investigation IS/MND

Addendum to IS/MND for Soil Investigation Project, 
including modifications to the Soil Investigations Project 
proposed in response to current engineering considerations 
of alternative alignments for the proposed Delta Conveyance 
Project. The modified soil investigation project was approved 
by DWR on February 19, 2021.

JU
LY

Environmental Review Process

DWR and the Bureau of Reclamation released an updated 
version of the CalSim 3 model that simulates operations of 
the State Water Project (SWP) and the Central Valley Project 
(CVP). DWR is using this latest version of CalSim 3 to analyze 
potential project impacts.

A
U

G

Tribal Engagement

DWR and Tribal representatives participated in site visits to 
accessible parcels

Environmental Review Process

Four technical informational webinars held between July 
and September 2021 to provide background information 
related to preparation of the Draft EIR

SEP
T Design & Engineering

Executed an interagency agreement with Caltrans to 
advance preliminary design and project development for 
State Route 160 realignment at the proposed intake sites

N
O

V

Regulatory Compliance

DWR notified USACE of its intent to change the proposed 
project to the Bethany Alternative for the USACE Section 404 
Permit Application to make the application consistent with 
the proposed project that will be identified in the Draft EIR

D
EC

Design & Engineering

DCA hosted its 19th and final SEC Meeting, presenting a 
review of the information shared with the SEC and how their 
input was incorporated into the conceptual plans for the 
proposed project

Field Work

Completed soil explorations planned for year 2021 with the 
issuance of a geotechnical data report

https://water.ca.gov/deltaconveyance
http://deltaconveyanceproject.com
https://www.dcdca.org
https://water.ca.gov/-/media/DWR-Website/Web-Pages/Programs/Delta-Conveyance/Environmental-Planning/Soil_ISMND_Addendum_FINAL_with_Attachments_signed_508.pdf
https://www.deltaconveyanceproject.com/planning-processes/california-environmental-quality-act/informational-webinars
https://water.ca.gov/Programs/State-Water-Project/Delta-Conveyance/Community-Benefits-Program
https://water.ca.gov/News/News-Releases/2021/July-21/Updated-Computer-Models-Released-for-Key-California-Water-Projects
https://water.ca.gov/News/News-Releases/2021/July-21/Updated-Computer-Models-Released-for-Key-California-Water-Projects
https://water.ca.gov/-/media/DWR-Website/Web-Pages/Programs/Delta-Conveyance/Environmental-Planning/Department-of-the-Army-Permit-Application-SPK201900899-for-Proposed-DCPAmended-PP112221Final.pdf
https://water.ca.gov/-/media/DWR-Website/Web-Pages/Programs/Delta-Conveyance/Environmental-Planning/Department-of-the-Army-Permit-Application-SPK201900899-for-Proposed-DCPAmended-PP112221Final.pdf
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O
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Continued preliminary engineering work led by the DCA, 
including development of the Final Draft Engineering Project 
Reports for the Central and Eastern Corridor Option and 
Bethany Reservoir Alternative, including summary narrative 
reports, engineering drawings, GIS, mapbooks, and all 
associated technical memoranda. This preliminary engineering 
work supports the ongoing environmental review process.

Design & Engineering

Continued coordination with fish and wildlife regulatory 
agencies related to ESA/CESA compliance to develop 
operational criteria and identify tools to assess potential effects

Regulatory Compliance

Coordinated with Delta Stewardship Council staff through early 
consultation related to the Delta Plan Consistency process

Regulatory Compliance

Continued development of the Draft EIR and the Draft EIS in 
accordance with CEQA and NEPA to assess potential impacts, 
as well as identify mitigation measures to reduce impacts. The 
draft documents are expected to be released for public review 
and comment in mid-2022.

Environmental Review Process

Tribal consultation conducted under AB 52 and DWR’s 
Tribal Engagement Policy and participation in informational 
meetings as invited by Tribes

Tribal Engagement

Regulatory Compliance

Coordinated Draft EIR analysis with the State Water 
Resources Control Board as a CEQA Responsible Agency in 
anticipation of request for certification under Section 401 of 
the Clean Water Act and preparation for possible petition 
for a change in point of diversionRegulatory Compliance

Development of a draft Programmatic Agreement (PA) 
pursuant to Section 106 of the National Historic 
Preservation Act underway with initial consulting party and 
Tribal consultation meetings hosted by USACE in late 2021

Coordinated with USACE and CVFPB on development of a 
Review Plan pursuant to Section 408

Regulatory Compliance

Traffic counts and soil explorations and investigations

Field Work

simulate operations of the proposed project and the 
alternatives under existing conditions and future climate 
change scenarios to support assessment of potential impacts 
in the Draft EIR

Environmental Review Process

Continued development and refinement of models that 

https://water.ca.gov/deltaconveyance
http://deltaconveyanceproject.com
https://www.dcdca.org
https://water.ca.gov/Programs/State-Water-Project/Delta-Conveyance/Tribal-Engagement
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Design and Engineering

Resolution to formally sunset the SEC adopted by the  
DCA Board 

Community Benefits Program

Initiated discussions with local entities interested in 
development of a potential community specific agreement 

FEB

Design and Engineering

Submitted an electrical grid interconnection application 
to the Western Area Power Administration (WAPA) for Lower 
Roberts tunnel boring machine (TBM) dual launch site and 
Bethany Reservoir Pumping Plant 

A
PR

Design and Engineering

Caltrans completed a draft project report for the proposed 
State Route 160 modifications at the intake sites 

M
A

Y

Field Work

Completed bathymetric mapping of Bethany Reservoir. This 
survey data is used in project design and water quality studies. 

Community Benefits Program

Draft Community Benefits Program Framework released 
publicly (also included in the Draft EIR released for public 
review and comment in July) 

JU
N

E

Soils Investigation IS/MND

Addendum to IS/MND for Soil Investigation Project 
approved by DWR on June 30, 2022. The project modifications 
were proposed in response to current engineering 
considerations of alternative alignments for the proposed  
Delta Conveyance Project.

JU
LY

Regulatory Compliance

DWR submitted an amended Section 404 permit 
application to USACE on July 7, 2022 to reflect the change  
in the proposed project to the Bethany Alternative  

Design and Engineering

Executed a System Impact Study Agreement with the 
Sacramento Municipal Utility District

Environmental Review Process

Draft EIR released for public review and comment on July 27, 
2022 (comment period through December 16, 2022. Original 
comment period end date was October 27, 2022 and was 
extended in September). Design & Engineering

Final Draft EPRs published for the Central and Eastern 
Corridor Options and Bethany Reservoir Alternative, including 
summary narrative reports, engineering drawings, GIS, 
mapbooks, and all associated technical memoranda. These 
EPRs support the ongoing environmental review process. A

U
G

Tribal Engagement

DWR and Tribal representatives participated in site visits  
to accessible parcels 

https://water.ca.gov/deltaconveyance
http://deltaconveyanceproject.com
https://www.dcdca.org
https://water.ca.gov/-/media/DWR-Website/Web-Pages/Programs/Delta-Conveyance/Environmental-Planning/Soil_ISMND_Addendum_FINAL_with_Attachments_signed_508_June_2022.pdf
https://www.dcdca.org/info-center/document-library/#Engineering-Project-Reports
https://www.dcdca.org/wp-content/uploads/2022/01/2022-01-20-DCA-Jan-BOD-Packet-V.F-1.pdf
https://water.ca.gov/-/media/DWR-Website/Web-Pages/Programs/Delta-Conveyance/Public-Information/DCP_Caltrans_Draft-Project-Report.pdf
https://water.ca.gov/-/media/DWR-Website/Web-Pages/Programs/Delta-Conveyance/Public-Information/DCP_Draft_Community_Benefits_Program_Framework_May-2022.pdf
https://water.ca.gov/-/media/DWR-Website/Web-Pages/Programs/Delta-Conveyance/Environmental-Planning/DCP_Section404_Application_Continuation-Sheet_2022_508.pdf
https://water.ca.gov/-/media/DWR-Website/Web-Pages/Programs/Delta-Conveyance/Environmental-Planning/DCP_Section404_Application_Continuation-Sheet_2022_508.pdf
https://www.deltaconveyanceproject.com/


June 2020Page 6water.ca.gov/deltaconveyance    |    deltaconveyanceproject.com    |    dcdca.org

PLANNING PROCESS MILESTONES
2022

Delta Conveyance Project
Modernizing California’s Water Infrastructure | Progress Report 2019–2024

SEP
T

Environmental Review Process

Three virtual public hearings held to receive verbal 
comments on the Draft EIR 

O
C

T

Environmental Review Process

Tribal Representatives Virtual Draft EIR Meeting held for 
Tribal leadership, Tribal government representatives and Tribal 
communities to provide verbal comments on the Draft EIR Executed feasibility study agreements with WAPA for Lower 

Roberts TBM dual launch site and Bethany Reservoir Pumping 
Plant. Finalized Pacific Gas & Electric System Impact Study Plan 
for Lower Roberts TBM dual launch site.

Design and Engineering

D
EC

Environmental Review Process

Second Tribal Representatives Virtual Draft EIR 
Meeting held for Tribal leadership, Tribal government 
representatives and Tribal communities to provide 
verbal comments on the Draft EIR 

Environmental Review Process

Draft EIR comment period closed on December 16, 2022. 
DWR began processing and crafting responses to comments 
received during the Draft EIR public comment period 
and initiated development of the Final EIR and related 
documentation.Environmental Review Process

Draft EIS issued by USACE for public review and 
comment on December 16, 2022 (comment period 
through March 16, 2023) Field Work

Completed soil explorations planned for year 2022, 
including 36 soil borings and 22 cone penetration tests

O
N

G
O

IN
G

Regulatory Compliance

Coordination with Delta Stewardship Council staff through early 
consultation related to the Delta Plan Consistency process 

Regulatory Compliance

Continued to coordinate development of a draft PA pursuant 
to Section 106 of the National Historic Preservation Act 
with the consulting parties

Tribal Engagement and consultation continued under CEQA 
and DWR’s Tribal Engagement Policy 

Tribal Engagement

Regulatory Compliance

ESA/CESA coordination efforts continued between DWR 
and State and federal fish and wildlife regulatory agencies 
on development and evaluation of the proposed Delta 
Conveyance Project 

https://water.ca.gov/deltaconveyance
http://deltaconveyanceproject.com
https://www.dcdca.org
https://assets.website-files.com/63d480efcd015a187238a32a/63e1691b3dacc5e968b29af5_DCP_Draft_EIR%20Presentation_Public%20Hearings_Sept2022_Final_ADA.pdf
https://water.ca.gov/-/media/DWR-Website/Web-Pages/Programs/Delta-Conveyance/Tribal-Engagement/DCPOverview-EIR-PresentationTribalRepsMtg101222.pdf
https://www.spk.usace.army.mil/Missions/Regulatory/Delta-Conveyance/
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Tribal Engagement

Tribal Representatives informational meeting held to share 
information regarding upcoming regulatory compliance 
efforts, including the change in point of diversion process  JA

N Environmental Review Process

Four public meetings held to receive comments on the 
Draft EIS (three virtual meetings were held in January and 
one in-person in March) 

M
A

R
C

H

Environmental Review Process

Draft EIS comment period closed on March 16, 2023 

M
A

Y

Public Information

Statewide poll released showing 76% of voters support 
the Delta Conveyance Project to modernize California’s main 
water distribution infrastructure 

Regulatory Compliance

Published a new “permit portal” website to house 
information and resources related to some of the more 
critical environmental compliance and permitting 
processes that must be completed prior to construction 
and operation of the proposed project 

Soils Investigation IS/MND

Court ruling on the Soils Investigations IS/MND issued  
(1) rejecting a challenge to the adequacy of mitigation measures 
currently being implemented by DWR as part of the ongoing data 
collection activities and (2) dismissing the case against DWR 

A
U

G

Public Information

Agreement signed between DWR and the Contra Costa 
Water District (CCWD) addressing CCWD’s concerns about the 
potential effects of the proposed Delta Conveyance Project on 
their customers, facilities and operations if the project is built 

Multilingual resources in Spanish and Chinese published 
on the project website

Public Information

N
O

V

Tribal Engagement

Formal closure of CEQA Tribal consultation occurred prior 
to the certification of the Final EIR 

D
EC

Public Information

Technical Memo published on 2070 modeling done 
for the Delta Conveyance Project 

Environmental Review Process

Final EIR released to public agencies that commented 
on the Draft EIR, per CEQA requirements 

Environmental Review Process

Final EIR certified and project approved by DWR, 
signaling an important milestone with the completion 
of the environmental review process under CEQA Completed soil explorations planned for year 2023, including 

7,350 feet of soil borings drilled and 3,300 feet of cone 
penetration tests completed 

Field Work

https://water.ca.gov/deltaconveyance
http://deltaconveyanceproject.com
https://www.dcdca.org
https://www.ccwater.com/317/Delta-Conveyance
https://water.ca.gov/News/News-Releases/2023/Dec-23/Department-of-Water-Resources-Approves-Delta-Conveyance-Project
https://www.spk.usace.army.mil/Missions/Regulatory/Delta-Conveyance/
https://watersecurityca.com/2023/05/10/statewide-poll-shows-76-of-voters-support-delta-conveyance-project-to-modernize-cas-main-water-distribution-infrastructure/
https://water.ca.gov/-/media/DWR-Website/Web-Pages/Programs/Delta-Conveyance/Public-Information/DWR_DCP_2023_2070Memo_December.pdf
https://www.deltaconveyanceproject.com/
https://water.ca.gov/Programs/State-Water-Project/Delta-Conveyance/Public-Information
https://water.ca.gov/News/News-Releases/2023/Dec-23/DWR-Releases-Final-Environmental-Impact-Report-for-Delta-Conveyance-Project
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O
N

G
O

IN
G

Tribal Engagement

Tribal engagement and consultation continued under CEQA 
and DWR’s Tribal Engagement Policy 

Regulatory Compliance

Continued to coordinate development of a draft PA pursuant to 
Section 106 of the National Historic Preservation Act with the 
consulting parties and State Historic Preservation Office

Coordination with Delta Stewardship Council staff through 
early consultation related to the Delta Plan Consistency process 

Regulatory Compliance

Community Benefits Program

Continued discussions with local entities interested in 
development of a potential community specific agreement 

Regulatory Compliance

ESA/CESA coordination efforts, including technical assistance, 
continued between DWR and State and federal fish and 
wildlife regulatory agencies on development and evaluation 
of the Delta Conveyance Project in advance of documentation 
submittals and formal consultation processes 

https://water.ca.gov/deltaconveyance
http://deltaconveyanceproject.com
https://www.dcdca.org
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FEB

Change in Point of Diversion Petition for the Delta 
Conveyance Project submitted to the State Water Board 

Regulatory Compliance

State Water Board issued a public notice regarding the Change 
in Point of Diversion Petition acknowledging receipt and 
detailing the process to submit a protest against the petition 

Regulatory Compliance

DCA established a Board Finance Committee to promote 
transparency and accountability 

Design and Engineering

A
PR

IL
Incidental Take Permit Application for the Delta Conveyance 
Project submitted to CDFW, initiating formal consultation 
under CESA 

Regulatory Compliance

M
A

Y
DWR released a benefit-cost analysis for the Delta Conveyance 
Project finding the project would create billions of dollars in 
benefits for California communities, including reliable water 
supplies, climate change adaptation, earthquake preparedness 
and improved water quality 

Cost & Funding

DCA prepared and released an updated cost estimate for the 
Delta Conveyance Project showing costs are holding steady as 
details are added and refinements made to the program 

Cost & Funding

USACE submitted the Construction Biological Assessment 
to both UFWS and NMFS and requested formal consultation 
under the Endangered Species Act  

Regulatory Compliance

A
U

G

Regulatory Compliance

DWR transmitted an Operations Plan for the Delta 
Conveyance Project to the State Water Board describing 
project operations

SEP
T 

O
C

T

DWR posted a draft certification of consistency for the 
2024-2026 Proposed Geotechnical Activities for public 
review and comment in compliance with the Delta Reform 
Act and Delta Stewardship Council regulatory process (the 
Final Certification of Consistency was filed with the Delta 
Stewardship Council in October 2024) 

Regulatory Compliance

Guidelines for the Delta Conveyance Project’s Community 
Benefits Program for public review through March 1, 2025. The 
implementation plan provides more detail about how the CBP 
could be implemented for each of the four elements of the program, 
which include Delta Community Fund, economic development, 
integrated benefits and Community Benefits Agreements

Community Benefits Program

DWR released a Discussion Draft Implementation Plan and 

D
EC

The Delta Stewardship Council held a hearing on appeals 
to DWR’s Certification of Consistency for the 2024-2026 
Proposed Geotechnical Activities. DWR presented information 
justifying the need to advance the proposed geotechnical 
investigations and demonstrating that the investigations are 
not a covered action but are nevertheless consistent with the 
Delta Plan.

Regulatory Compliance

Cost & Funding

PWA Boards voted to support continued project planning, 
permitting, design and engineering (12 votes were completed 
in 2024 with another six scheduled for early 2025)

https://water.ca.gov/deltaconveyance
http://deltaconveyanceproject.com
https://www.dcdca.org
https://water.ca.gov/-/media/DWR Website/Web Pages/Programs/Delta Conveyance/Public Information/DCP Operations Plan_Final.pdf
https://water.ca.gov/-/media/DWR Website/Web Pages/Programs/Delta Conveyance/Public Information/DCP Operations Plan_Final.pdf
https://water.ca.gov/-/media/DWR-Website/Web-Pages/Programs/Delta-Conveyance/Public-Information/CBP-Draft-Implementation-Plan_Final_Oct2024_Final.pdf
https://water.ca.gov/-/media/DWR-Website/Web-Pages/Programs/Delta-Conveyance/Public-Information/CBP-Draft-Implementation-Plan_Final_Oct2024_Final.pdf
https://water.ca.gov/-/media/DWR-Website/Web-Pages/Programs/Delta-Conveyance/Public-Information/Revised_DCP_CPOD_Petition_Package_2024.pdf
https://waterboards.ca.gov/bay_delta/docs/2024/dcp-notice-of-change-petition.pdf
https://www.deltaconveyanceproject.com/planning-processes/california-endangered-species-act/incidental-take-permit-application
https://www.dcdca.org/meetings/#dca-finance-committee-meetings
https://www.dcdca.org/wp-content/uploads/2024/05/2023-Bethany-Total-Project-Cost-Estimate.pdf
https://water.ca.gov/-/media/DWR Website/Web Pages/Programs/Delta Conveyance/Public Information/DCP Benefit-Cost Analysis 2024-05-13__ADA.pdf
https://water.ca.gov/-/media/DWR%20Website/Web%20Pages/Programs/Delta%20Conveyance/Public%20Information/%202024_2026_Field_Investigations_Cert_ADA.pdf
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Tribal Engagement

Tribal engagement and coordination continued under DWR’s 
Tribal Engagement Policy, including hosting quarterly Tribal 
DCP Update meetings for coordinating Tribes. DWR will 
continue coordination and engagement with Tribes throughout 
planning and implementation of the project as directed by 
state and federal laws, project-specific requirements, mitigation 
commitments and at the Tribes request.

Regulatory Compliance

Continued to coordinate development of a draft PA pursuant to 
Section 106 of the National Historic Preservation Act with the 
consulting parties and State Historic Preservation Office

Regulatory Compliance

Coordination with Delta Stewardship Council staff through 
early consultation related to the Delta Plan Consistency process

Community Benefits Program

Continued discussions with local entities interested in 
development of a potential community specific agreement 

Regulatory Compliance

ESA/CESA coordination efforts, including technical assistance, 
continued between DWR and State and federal fish and 
wildlife regulatory agencies on development and evaluation 
of the Delta Conveyance Project related to documentation 
submittals and formal consultation processes

https://water.ca.gov/deltaconveyance
http://deltaconveyanceproject.com
https://www.dcdca.org
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CEQA

SCOPING PERIOD
•	 93-day public comment period:  

January 15 – April 17, 2020
•	 Eight public meetings held across the state

•	 Agenda

•	 Approximately 850 comment letters received
•	 Over 3,500 individual comments

•	 Scoping summary report published in July 2020

SCOPING MEETINGS
•	 Sacramento, February 3, 2020
•	 Los Angeles, February 5, 2020
•	 Walnut Grove, February 10, 2020
•	 San Jose, February 12, 2020

•	 Stockton, February 13, 2020
•	 Clarksburg, February 19, 2020
•	 Brentwood, February 20, 2020
•	 Redding, March 2, 2020

DRAFT EIR PUBLIC REVIEW PERIOD
•	 142 day-comment period

•	 July 27 – October 27, 2022
•	 Extended to December 16, 2022
•	 Approximately 729 comment letters and other 

communications received
•	 Approximately 7,300 individual comments

•	 4,800 individual detailed
•	 2,500 individual general

•	 Companion and Notification Materials & Resources
•	 Draft EIR website
•	 Fact Sheets & Brochures

•	 Draft EIR Explained
•	 What is the Draft Environmental Impact Report  

for the Delta Conveyance Project?
•	 ¿Cuál es el Borrador del Informe de Impacto 

Ambiental para el Proyecto de Agua a Través  
del Delta?

•	 Tips for Commenting on an EIR
•	 Consejos para Comentar sobre un Informe  

de Impacto Ambiental

•	 Public Information Materials Toolkit
•	 Videos

•	 “A Guide to the Draft EIR” series (5)
•	 “Resource Explainer” series (6)

•	 Posters
•	 Poster: Bethany Reservoir Alignment
•	 Poster: Intakes
•	 Poster: Tunneling
•	 Póster: Alineación de La Presa de Bethany
•	 Póster: Tomas de entrada
•	 Póster: Perforación de túneles

•	 Notification
•	 Flyer (English/Spanish version)
•	 傳單
•	 Daim Ntawv Ceeb Toom
•	 Mailer (English/Spanish)

https://water.ca.gov/deltaconveyance
http://deltaconveyanceproject.com
https://www.dcdca.org
https://water.ca.gov/-/media/DWR-Website/Web-Pages/Programs/Delta-Conveyance/Environmental-Planning/DeltaConveyance_ScopingMeeting_Agenda_Final2.pdf
https://water.ca.gov/-/media/DWR-Website/Web-Pages/Programs/Delta-Conveyance/Environmental-Planning/Scoping-Summary/Delta-Conveyance-Project__Scoping-Summary-Report_ADA_Final.pdf
https://www.deltaconveyanceproject.com/
https://assets.website-files.com/63d480efcd015a187238a32a/63e16664e9ced5f73a9ba575_DCP%20Draft%20EIR%20Explained_July%202022_FINAL_ADA.pdf
https://assets.website-files.com/63d480efcd015a187238a32a/63e16664e9ced5f73a9ba575_DCP%20Draft%20EIR%20Explained_July%202022_FINAL_ADA.pdf
https://uploads-ssl.webflow.com/627d556b0f4f5370e839b988/632cf586dd50633ef14fa998_DCP_DEIR_Info_Updated_ADA.pdf
https://uploads-ssl.webflow.com/627d556b0f4f5370e839b988/632cf586dd50633ef14fa998_DCP_DEIR_Info_Updated_ADA.pdf
https://uploads-ssl.webflow.com/627d556b0f4f5370e839b988/632cf1c65867f6a4fdcaed2f_DCP_DEIR_Info_Updated_SPA_ADA.pdf
https://uploads-ssl.webflow.com/627d556b0f4f5370e839b988/632cf1c65867f6a4fdcaed2f_DCP_DEIR_Info_Updated_SPA_ADA.pdf
https://uploads-ssl.webflow.com/627d556b0f4f5370e839b988/632cf1c65867f6a4fdcaed2f_DCP_DEIR_Info_Updated_SPA_ADA.pdf
https://uploads-ssl.webflow.com/627d556b0f4f5370e839b988/632cf481006cd7a15e55f798_DCP_DEIR_Tips%20for%20Commenting_Updated_ADA.pdf
https://uploads-ssl.webflow.com/627d556b0f4f5370e839b988/632deeb0965ef08fefbe1ef9_DCP_EIR_Tips%20for%20Commenting_Updated_SPA_ADA.pdf
https://uploads-ssl.webflow.com/627d556b0f4f5370e839b988/632deeb0965ef08fefbe1ef9_DCP_EIR_Tips%20for%20Commenting_Updated_SPA_ADA.pdf
https://uploads-ssl.webflow.com/627d556b0f4f5370e839b988/633236c2fa93817d71828fb6_DCP_Draft%20EIR_Toolkit_ADA.pdf
https://www.youtube.com/playlist?list=PLeod6x87Tu6dn2VO_D31J7s6PkzJsomG0
https://www.youtube.com/playlist?list=PLeod6x87Tu6csZflpm2heZQVI6qbJttg3
https://uploads-ssl.webflow.com/627d556b0f4f5370e839b988/632cf6f006020740f97c49ed_DCP-Bethany-Alternative-Poster-English_Updated_web.pdf
https://uploads-ssl.webflow.com/627d556b0f4f5370e839b988/632cf77fb46790d13365b218_DCP-Intake-Poster-English_Updated_web.pdf
https://uploads-ssl.webflow.com/627d556b0f4f5370e839b988/632cf7d76cc35f8cbd4ae859_DCP-Tunneling-Poster-English_Updated_web.pdf
https://uploads-ssl.webflow.com/627d556b0f4f5370e839b988/632cf1c6c45d9881d3ccbb6f_DCP_BethanyAlternative11x17Poster_Sp_Updated_web.pdf
https://uploads-ssl.webflow.com/627d556b0f4f5370e839b988/632cf1c506da04277c8c28d9_DCP_Intake11x17Poster_Sp_Updated_web.pdf
https://uploads-ssl.webflow.com/627d556b0f4f5370e839b988/632cf1c622a5141ca463717d_DCP_Tunneling11x17Poster_Sp_2.pdf
https://uploads-ssl.webflow.com/627d556b0f4f5370e839b988/632cf663f95f1830990a1a33_DCP_DEIR_Flyer_Updated_ADA.pdf
https://uploads-ssl.webflow.com/627d556b0f4f5370e839b988/632def747e53915e555496c8_DCP_DEIR_Flyer_Chinese_Updated_ADA.pdf
https://uploads-ssl.webflow.com/627d556b0f4f5370e839b988/632def3b7800458e496f43d2_DCP_DEIR_Flyer_Hmong_Updated_ADA.pdf
https://uploads-ssl.webflow.com/627d556b0f4f5370e839b988/632cf606cc7ef97918895613_DCP_DEIR_Mailer_Updated_ADA.pdf
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CEQA (continued)

DRAFT EIR MEETINGS
•	 Held Three Virtual Public Hearings

•	 September 13, 2022
•	 September 22, 2022
•	 September 28, 2022
•	 Materials

•	 Presentation
•	 Audiencias públicas presentación
•	 公開聽證會 演示文稿

•	 Held two Tribal Representatives Virtual Meetings for  
Tribal leadership, Tribal government representatives  
and Tribal communities to provide verbal comments  
on the Draft EIR
•	 October 12, 2022
•	 December 7, 2022

FINAL ENVIRONMENTAL IMPACT REPORT CERTIFICATION AND PROJECT APPROVAL
•	 Final EIR released to public agencies on December 8, 2023

•	 Fact Sheet: Final Environmental Impact Report and 
Environmental Review Next Steps

•	 Final EIR certified and project approved on  
December 21, 2023
•	 Decisions Regarding the Delta Conveyance Project 

Final Environmental Impact Report

•	 Notice of Determination
•	 Delta Conveyance Project Findings of Fact and 

Statement of Overriding Considerations
•	 Delta Conveyance Project Mitigation Monitoring and 

Reporting Program

NEPA

USACE DRAFT EIS PUBLIC REVIEW PERIOD
•	 90-day comment period:  

December 16, 2022 – March 16, 2023
•	 Draft Environmental Impact Statement 

for the Delta Conveyance Project Fact Sheet

DRAFT EIS MEETINGS
•	 Held four Public Meetings

•	 January 10, 2023 (virtual)
•	 January 12, 2023 (virtual)
•	 January 18, 2023 (virtual)
•	 March 1, 2023 (Stockton)

https://water.ca.gov/deltaconveyance
http://deltaconveyanceproject.com
https://www.dcdca.org
https://www.youtube.com/watch?v=-BXzcvmKLhg
https://www.youtube.com/watch?v=f1FAaxl5L84
https://www.youtube.com/watch?v=72C1gE3OvbE
https://uploads-ssl.webflow.com/627d556b0f4f5370e839b988/632cf9abf2bdd76490964263_DCP_Draft_EIR%20Presentation_Public%20Hearings_Sept2022_Final_ADA.pdf
https://uploads-ssl.webflow.com/627d556b0f4f5370e839b988/632cf1c6006cd7caaa55d291_DCP_Draft_EIR%20Presentation_Public%20Hearings_Sept2022_Final_ADA_ES.pdf
https://uploads-ssl.webflow.com/627d556b0f4f5370e839b988/632cf2e335342c97e5e14825_DCP_Draft_EIR Presentation_Public Hearings_Sept2022_Final_ADA_CN.pdf
https://water.ca.gov/-/media/DWR-Website/Web-Pages/Programs/Delta-Conveyance/Tribal-Engagement/DCPOverview-EIR-PresentationTribalRepsMtg101222.pdf
https://water.ca.gov/-/media/DWR-Website/Web-Pages/Programs/Delta-Conveyance/Tribal-Engagement/DCPOverview-EIR-PresentationTribalRepsMtg12722.pdf
https://assets.website-files.com/63d480efcd015a187238a32a/65727ce83211b5c31eadaf28_DCP_Final EIR Overview Fact Sheet_Final_Dec2023.pdf
https://assets.website-files.com/63d480efcd015a187238a32a/65727ce83211b5c31eadaf28_DCP_Final EIR Overview Fact Sheet_Final_Dec2023.pdf
https://app.box.com/file/1395443150076?s=g2ibx7wo7hjncdpzu1flc1i0yqrwcxni
https://app.box.com/file/1395443150076?s=g2ibx7wo7hjncdpzu1flc1i0yqrwcxni
https://app.box.com/file/1395440932684?s=xwscz3s54vbiwflijzohkcg6dl5902gk
https://app.box.com/file/1395326540937?s=viirli4p3bu311uayvdwcmgjv6kfd34c
https://app.box.com/file/1395326540937?s=viirli4p3bu311uayvdwcmgjv6kfd34c
https://app.box.com/file/1395324460285?s=qct5ey81zeyaxouccc25yyrotzfh2wq8
https://app.box.com/file/1395324460285?s=qct5ey81zeyaxouccc25yyrotzfh2wq8
https://water.ca.gov/-/media/DWR-Website/Web-Pages/Programs/Delta-Conveyance/Environmental-Planning/DWR_DCP_DRAFT-EIS_FS_Final_Dec-2022.pdf
https://water.ca.gov/-/media/DWR-Website/Web-Pages/Programs/Delta-Conveyance/Environmental-Planning/DWR_DCP_DRAFT-EIS_FS_Final_Dec-2022.pdf
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COMMUNITY ENGAGEMENT
Community Benefits Program

INFORMATIONAL MATERIALS
•	 Introduction to Community Benefits Program 

Development  (January 2021)
•	 Concept Paper: Developing the Delta Conveyance 

Project Community Benefits Program  
(Draft January 2021)

•	 Papel de Conceptos: Desarrollo del Programa de 
Beneficios Comunitarios del Proyecto de Agua  
a Través del Delta (Borrador de Enero de 2021)

•	 Interview Summary Report  
(April 2021)

•	 Reporte Resumen de Entrevista  (Abril de 2021)
•	 Community Benefits Program Development Process  

and Next Steps  (June 2021)
•	 Proceso del Desarrollo del Programa de Beneficios 

Comunitarios y Próximos Pasos (Junio del 2021)
•	 Community Benefits Program Overview Fact Sheet (2024)

PUBLIC REVIEW DOCUMENTS
•	 Discussion Draft Implementation Plan and Guidelines 

(October 2024) 
•	 Debate sobre el Borrador del Plan de Implementación y 

Pautas (Octubre de 2024)
•	 商討實施計劃草案和指南 (2024 年 10 月)

Delta Conveyance Project
Modernizing California’s Water Infrastructure | Progress Report 2019–2024

COMMUNITY WORKSHOPS
•	 Flyer (English and en Español)

April 14, 2021 – What Community 
Benefits  
Mean to You (60 attendees)
•	 Agenda
•	 Agenda (en Español)
•	 Presentation (English and en 

Español)
•	 Summary
•	 Resumen
•	 Video
•	 Video (en Español)

May 6, 2021 – Project Ideas (120 
attendees)
•	 Agenda
•	 Agenda (en Español)
•	 Presentation (English and en 

Español)
•	 Suggested Funding Ideas List
•	 Lista de Ideas Financiacion Sugerida
•	 Summary
•	 Resumen
•	 Video
•	 Video (en Español) 

May 17, 2021 – Tribal (24 attendees) 
•	 Agenda
•	 Presentation
•	 Summary
•	 Workshop Flyer

This workshop was specifically for 
Tribal communities, including Tribal 
leadership, representatives, and 
members, as well as other non-Trib-
ally affiliated Tribal persons

May 25, 2021 – Jobs, Education, 
Infrastructure  
and Engagement (88 attendees)
•	 Agenda
•	 Agenda (en Español)
•	 Delta Conveyance Project and 

Community Benefits Program 
Overview Presentation (English and 
en Español)

•	 Economic Development 
and Integrated Benefits 
Presentation (English and en 
Español)

•	 Summary
•	 Resumen
•	 Video
•	 Video (en Español)

October 25, 2021 – Tribal (35 at-
tendees)
•	 Flyer
•	 Agenda
•	 Presentation
•	 Video

This workshop was specifically for 
Tribal communities, including Tribal 
leadership, representatives, and 
members, as well as other non-Trib-
ally affiliated Tribal persons

November 17, 2021 – Case Study  
Workshop (58 Attendees)
•	 Workshop Flyer
•	 Agenda
•	 Agenda (en Español)
•	 Presentation
•	 Presentacion
•	 Summary
•	 Video 
•	 Video (en Español)
•	 Electronic Webinar Flyer (English 

and en Español)

https://water.ca.gov/deltaconveyance
http://deltaconveyanceproject.com
https://www.dcdca.org
https://water.ca.gov/-/media/DWR-Website/Web-Pages/Programs/Delta-Conveyance/Public-Information/DCP_CBP_Flyer_Final_Web_508.pdf
https://water.ca.gov/-/media/DWR-Website/Web-Pages/Programs/Delta-Conveyance/Public-Information/DCPCBPWorkshop1Agenda41421Final.pdf
https://water.ca.gov/-/media/DWR-Website/Web-Pages/Programs/Delta-Conveyance/Public-Information/DCPCBPWorkshop1Agenda41421FinalSpanish.pdf
https://water.ca.gov/-/media/DWR-Website/Web-Pages/Programs/Delta-Conveyance/Public-Information/CBPWkshp1PPTFinal41421508.pdf
https://water.ca.gov/-/media/DWR-Website/Web-Pages/Programs/Delta-Conveyance/Public-Information/CBPWkshp1PPTFinal41421508.pdf
https://water.ca.gov/-/media/DWR-Website/Web-Pages/Programs/Delta-Conveyance/Public-Information/DCPCBPWorkshop1Summary41421Final.pdf
https://water.ca.gov/-/media/DWR-Website/Web-Pages/Programs/Delta-Conveyance/Public-Information/DCPCBPWorkshop1Summary41421FinalSpanish.pdf
https://www.youtube.com/watch?v=ZHsCYRpJJ9g
https://www.youtube.com/watch?v=ZWn9lysl-Ww
https://water.ca.gov/-/media/DWR-Website/Web-Pages/Programs/Delta-Conveyance/Public-Information/DCPCBPWkshp2Agenda5621Final.pdf
https://water.ca.gov/-/media/DWR-Website/Web-Pages/Programs/Delta-Conveyance/Public-Information/DCPCBPWkshp2Agenda5621FinalSpanish.pdf
https://water.ca.gov/-/media/DWR-Website/Web-Pages/Programs/Delta-Conveyance/Public-Information/CBPWkshp2PPTFinal5621508.pdf
https://water.ca.gov/-/media/DWR-Website/Web-Pages/Programs/Delta-Conveyance/Public-Information/CBPWkshp2PPTFinal5621508.pdf
https://water.ca.gov/-/media/DWR-Website/Web-Pages/Programs/Delta-Conveyance/Public-Information/DCP_CBP_Funding_Ideas_List_May2021_Final.pdf
https://water.ca.gov/-/media/DWR-Website/Web-Pages/Programs/Delta-Conveyance/Public-Information/DCP_CBP_Funding_Ideas_List_May2021_Final_Spanish.pdf
https://water.ca.gov/-/media/DWR-Website/Web-Pages/Programs/Delta-Conveyance/Public-Information/DCPCBPWorkshop2Summary5621Final.pdf
https://water.ca.gov/-/media/DWR-Website/Web-Pages/Programs/Delta-Conveyance/Public-Information/DCPCBPWorkshop2Summary5621FinalSpanish.pdf
https://www.youtube.com/watch?v=F4aJkC50FdQ
https://www.youtube.com/watch?v=tdqnRm3DN7A
https://water.ca.gov/-/media/DWR-Website/Web-Pages/Programs/Delta-Conveyance/Tribal-Engagement/DCPCBPTribalWkshpAgenda51721Final.pdf
https://water.ca.gov/-/media/DWR-Website/Web-Pages/Programs/Delta-Conveyance/Tribal-Engagement/CBPTribalWkshpPPTFinal51721508.pdf
https://water.ca.gov/-/media/DWR-Website/Web-Pages/Programs/Delta-Conveyance/Public-Information/DCPCBPTribalWorkshop1Summary51721Final.pdf
https://water.ca.gov/-/media/DWR-Website/Web-Pages/Programs/Delta-Conveyance/Tribal-Engagement/DCP_CBP_Tribal_Flyer_Final_508.pdf
https://water.ca.gov/-/media/DWR-Website/Web-Pages/Programs/Delta-Conveyance/Public-Information/DCPCBPWkshp3Agenda52521Final.pdf
https://water.ca.gov/-/media/DWR-Website/Web-Pages/Programs/Delta-Conveyance/Public-Information/DCPCBPWkshp3Agenda52521FinalSpanish.pdf
https://water.ca.gov/-/media/DWR-Website/Web-Pages/Programs/Delta-Conveyance/Public-Information/DCPCBPWorkshop-3OverviewPresentationFinal52521508.pdf
https://water.ca.gov/-/media/DWR-Website/Web-Pages/Programs/Delta-Conveyance/Public-Information/DCPCBPWorkshop-3OverviewPresentationFinal52521508.pdf
https://water.ca.gov/-/media/DWR-Website/Web-Pages/Programs/Delta-Conveyance/Public-Information/DCPCBPWorkshop-3OverviewPresentationFinal52521508.pdf
https://water.ca.gov/-/media/DWR-Website/Web-Pages/Programs/Delta-Conveyance/Public-Information/DCPCBPWorkshop-3EconDevelopmentPresentationFinal52521508.pdf
https://water.ca.gov/-/media/DWR-Website/Web-Pages/Programs/Delta-Conveyance/Public-Information/DCPCBPWorkshop-3EconDevelopmentPresentationFinal52521508.pdf
https://water.ca.gov/-/media/DWR-Website/Web-Pages/Programs/Delta-Conveyance/Public-Information/DCPCBPWorkshop-3EconDevelopmentPresentationFinal52521508.pdf
https://water.ca.gov/-/media/DWR-Website/Web-Pages/Programs/Delta-Conveyance/Public-Information/DCPCBPWorkshop3Summary52521Final.pdf
https://water.ca.gov/-/media/DWR-Website/Web-Pages/Programs/Delta-Conveyance/Public-Information/DCPCBPWorkshop3Summary52521FinalSpanish.pdf
https://youtu.be/R8CYD7_7BCI
https://youtu.be/TkGhTXAsXVA
https://water.ca.gov/-/media/DWR-Website/Web-Pages/Programs/Delta-Conveyance/Tribal-Engagement/DCP_CBP_TribalWorkshop_2_Final.pdf
https://water.ca.gov/-/media/DWR-Website/Web-Pages/Programs/Delta-Conveyance/Tribal-Engagement/DCPCBPTribalWkshpAgenda102521Final.pdf
https://water.ca.gov/-/media/DWR-Website/Web-Pages/Programs/Delta-Conveyance/Tribal-Engagement/CBPTribalWkshop102521PPTFinal.pdf
https://www.youtube.com/watch?v=HOzjJWfx6P8
https://water.ca.gov/-/media/DWR-Website/Web-Pages/Programs/Delta-Conveyance/Public-Information/DCP_CBP_CaseStudy_Flyer_Final.pdf
https://water.ca.gov/-/media/DWR-Website/Web-Pages/Programs/Delta-Conveyance/Public-Information/Community-Benefits-Case-Study-Workshop-Agenda111721Final.pdf
https://water.ca.gov/-/media/DWR-Website/Web-Pages/Programs/Delta-Conveyance/Public-Information/Community-Benefits-Case-Study-Workshop-Agenda111721FinalSpanish.pdf
https://water.ca.gov/-/media/DWR-Website/Web-Pages/Programs/Delta-Conveyance/Public-Information/DCPCBPCaseStudyWorkshopSummary111721Final.pdf
https://water.ca.gov/-/media/DWR-Website/Web-Pages/Programs/Delta-Conveyance/Public-Information/CBPCaseStudyWorkshopPPT111721FinalSpanish.pdf
https://water.ca.gov/-/media/DWR-Website/Web-Pages/Programs/Delta-Conveyance/Public-Information/DCPCBPCaseStudyWorkshopSummary111721Final.pdf
https://www.youtube.com/watch?v=CwWatens5nk
https://youtu.be/RogOi69Fp04
https://water.ca.gov/-/media/DWR-Website/Web-Pages/Programs/Delta-Conveyance/Public-Information/DCP_Info_Webinars_Electronic_Flyer_June2021.pdf
https://water.ca.gov/News/Blog/2021/January/Introduction-to-Community-Benefits-Program-Development
https://water.ca.gov/News/Blog/2021/January/Introduction-to-Community-Benefits-Program-Development
https://water.ca.gov/-/media/DWR-Website/Web-Pages/Programs/Delta-Conveyance/Public-Information/DCP_Community_Benefits_Program_Concept_Jan2021_508.pdf?la=en&hash=7CD83E6B1E9C2C612C3FC7FFD80E589791358B14
https://water.ca.gov/-/media/DWR-Website/Web-Pages/Programs/Delta-Conveyance/Public-Information/DCP_Community_Benefits_Program_Concept_Jan2021_508.pdf?la=en&hash=7CD83E6B1E9C2C612C3FC7FFD80E589791358B14
https://water.ca.gov/-/media/DWR-Website/Web-Pages/Programs/Delta-Conveyance/Public-Information/DCP_Community_Benefits_Program_Concept_Jan2021_Spanish_508.pdf
https://water.ca.gov/-/media/DWR-Website/Web-Pages/Programs/Delta-Conveyance/Public-Information/DCP_Community_Benefits_Program_Concept_Jan2021_Spanish_508.pdf
https://water.ca.gov/-/media/DWR-Website/Web-Pages/Programs/Delta-Conveyance/Public-Information/DCP_Community_Benefits_Program_Concept_Jan2021_Spanish_508.pdf
https://water.ca.gov/-/media/DWR-Website/Web-Pages/Programs/Delta-Conveyance/Public-Information/DCP_CBP_-Interview-Summary_Final_April2021.pdf
https://water.ca.gov/-/media/DWR-Website/Web-Pages/Programs/Delta-Conveyance/Public-Information/DCP_CBP_-Interview-Summary_Final_April2021_Spanish.pdf
https://water.ca.gov/-/media/DWR-Website/Web-Pages/Programs/Delta-Conveyance/Public-Information/CBP_NextSteps_Graphic_Final.pdf
https://water.ca.gov/-/media/DWR-Website/Web-Pages/Programs/Delta-Conveyance/Public-Information/CBP_NextSteps_Graphic_Final.pdf
https://water.ca.gov/-/media/DWR-Website/Web-Pages/Programs/Delta-Conveyance/Public-Information/CBP_NextSteps_Graphic_Final_Spanish.pdf
https://water.ca.gov/-/media/DWR-Website/Web-Pages/Programs/Delta-Conveyance/Public-Information/CBP_NextSteps_Graphic_Final_Spanish.pdf
https://water.ca.gov/-/media/DWR-Website/Web-Pages/Programs/Delta-Conveyance/Public-Information/DCP_CBP_Overview_June2022.pdf
https://water.ca.gov/-/media/DWR-Website/Web-Pages/Programs/Delta-Conveyance/Public-Information/CBP-Draft-Implementation-Plan_Final_Oct2024_Final.pdf
https://water.ca.gov/-/media/DWR-Website/Web-Pages/Programs/Delta-Conveyance/Public-Information/CBP-Draft-Implementation-Plan_Final_Oct2024_Spanish_Final.pdf
https://water.ca.gov/-/media/DWR-Website/Web-Pages/Programs/Delta-Conveyance/Public-Information/CBP-Draft-Implementation-Plan_Final_Oct2024_Spanish_Final.pdf
https://water.ca.gov/-/media/DWR-Website/Web-Pages/Programs/Delta-Conveyance/Public-Information/CBP-Draft-Implementation-Plan_Final_Oct2024_Chinese_Final.pdf
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COMMUNITY ENGAGEMENT
Informational Webinars

July 14, 2021 – Operations of the State Water Project 
and Delta Conveyance (193 attendees)
•	 Agenda
•	 Agenda (en Español)
•	 Presentation
•	 Presentacion (en Español)
•	 Video
•	 Video (en Español)

August 3, 2021 – Fisheries (132 attendees)
•	 Agenda
•	 Agenda (en Español)
•	 Presentation
•	 Presentacion (en Español)
•	 Video
•	 Video (en Español)

August 25, 2021 – Climate Change (148 attendees)
•	 Agenda
•	 Agenda (en Español)
•	 Presentation
•	 Presentacion (en Español)
•	 Video
•	 Video (en Español)

September 16, 2021 – Environmental Justice  
(128 attendees)
•	 Agenda
•	 Agenda (en Español)
•	 Presentation
•	 Presentacion (en Español)
•	 Video
•	 Video (en Español)

Environmental Justice

Delta Conveyance Project
Modernizing California’s Water Infrastructure | Progress Report 2019–2024

COMMUNITY SURVEY: “YOUR DELTA,  
YOUR VOICE”
•	 Open September 30 – December 18, 2020
•	 Available in English, Spanish and Chinese 
•	 2,156 survey participants
•	 Survey Flyer (English, Spanish and Chinese)
•	 Video: How to Take DWR’s Delta Conveyance Project 

Community Survey
•	 Vídeo: Cómo Completar la Encuesta Comunitaria sobre 

el Proyecto de Agua a través del Delta
•	 視頻：如何進行有關水資源部，三角洲運輸項目社區調查
•	 Environmental Justice Community Survey Report  

(May 2021)
•	 Executive Summary 
•	 Resumen Ejecutivo
•	 ⾏政摘要
•	 Overview Presentation on the Environmental Justice 

Community Survey Report 

COMMUNITY EVENTS 2021
•	 September 18, 2021: Moon Festival, Stockton
•	 October 9, 2021: Bass Festival, Rio Vista
•	 October 14, 2021: Camellia Lions Club, Elk Grove
•	 October 16, 2021: Multicultural Festival, Stockton
•	 November 17, 2021: El Concillio, Virtual
•	 December 18, 2021: Buddhist Temple, Elk Grove

COMMUNITY EVENTS 2022
•	 March 12, 2022: Antioch Flea Market
•	 March 16, 2022: Galt Flea Market
•	 March 27, 2022: Chinese Investment  

and Finance Club, Sac
•	 April 2, 2022: 2022 Delta Looptivity Spring Fling, Isleton
•	 April 10, 2022: The Sunday Market, Isleton
•	 April 14, 2022: The Centre for Land Based Learning 

FARMS Leadership Program
•	 April 22, 2022: Little Manila Rising, Langston Hughes 

Academy & CLBL Earth Day Event, Stockton

https://water.ca.gov/deltaconveyance
http://deltaconveyanceproject.com
https://www.dcdca.org
https://water.ca.gov/-/media/DWR-Website/Web-Pages/Programs/Delta-Conveyance/Public-Information/DCPInfoWebinar1Agenda71421Final.pdf
https://water.ca.gov/-/media/DWR-Website/Web-Pages/Programs/Delta-Conveyance/Public-Information/DCPInfoWebinar1Agenda71421FinalSpanish.pdf
https://water.ca.gov/-/media/DWR-Website/Web-Pages/Programs/Delta-Conveyance/Public-Information/DCPWebinarSWPOpsModeling71421Final.pdf
https://water.ca.gov/-/media/DWR-Website/Web-Pages/Programs/Delta-Conveyance/Public-Information/DCPWebinarSWPOpsModeling71421FinalSpanish.pdf
https://www.youtube.com/watch?v=uBB_GD_kIXI
https://www.youtube.com/watch?v=s6DVNi7Sdk4
https://water.ca.gov/-/media/DWR-Website/Web-Pages/Programs/Delta-Conveyance/Public-Information/DCPInfoWebinar2Agenda8321Final.pdf
https://water.ca.gov/-/media/DWR-Website/Web-Pages/Programs/Delta-Conveyance/Public-Information/DCPInfoWebinar2Agenda8321FinalSpanish.pdf
https://water.ca.gov/-/media/DWR-Website/Web-Pages/Programs/Delta-Conveyance/Public-Information/DCPWebinarFisheries8321Final.pdf
https://water.ca.gov/-/media/DWR-Website/Web-Pages/Programs/Delta-Conveyance/Public-Information/DCPWebinarFisheries8321FinalSpanish.pdf
https://youtu.be/RRqkAVlR4VA
https://youtu.be/R2LFucvk9P0
https://water.ca.gov/-/media/DWR-Website/Web-Pages/Programs/Delta-Conveyance/Public-Information/DCPInfoWebinar3Agenda82521Final.pdf
https://water.ca.gov/-/media/DWR-Website/Web-Pages/Programs/Delta-Conveyance/Public-Information/DCPInfoWebinar3Agenda82521FinalSpanish.pdf
https://water.ca.gov/-/media/DWR-Website/Web-Pages/Programs/Delta-Conveyance/Public-Information/DCPWebinarClimate-Change82521Final.pdf
https://water.ca.gov/-/media/DWR-Website/Web-Pages/Programs/Delta-Conveyance/Public-Information/DCPWebinarClimate-Change82521FinalSpanish.pdf
https://gcc02.safelinks.protection.outlook.com/?url=https%3A%2F%2Fyoutu.be%2Fwq_8WYe3emI&data=04%7C01%7C%7C991c36dcb95d48101a6008d972eeef97%7Cb71d56524b834257afcd7fd177884564%7C0%7C0%7C637667197220381001%7CUnknown%7CTWFpbGZsb3d8eyJWIjoiMC4wLjAwMDAiLCJQIjoiV2luMzIiLCJBTiI6Ik1haWwiLCJXVCI6Mn0%3D%7C0&sdata=RWhiaaBuVMdtsY5Q94d%2FeqH0uRez6AwdebIWOqjfdD0%3D&reserved=0
https://gcc02.safelinks.protection.outlook.com/?url=https%3A%2F%2Fyoutu.be%2Fxdlwrosik14&data=04%7C01%7C%7Cbaa5019d5f3f4b55ba4c08d979428305%7Cb71d56524b834257afcd7fd177884564%7C0%7C0%7C637674148874542068%7CUnknown%7CTWFpbGZsb3d8eyJWIjoiMC4wLjAwMDAiLCJQIjoiV2luMzIiLCJBTiI6Ik1haWwiLCJXVCI6Mn0%3D%7C3000&sdata=NrleryvzTY6zul6TcHlyYL%2BGwW%2FJvZj9maRRWXc5XTI%3D&reserved=0
https://water.ca.gov/-/media/DWR Website/Web Pages/Programs/Delta Conveyance/Images/DCPInfoWebinar4Agenda91621Final.pdf
https://water.ca.gov/-/media/DWR Website/Web Pages/Programs/Delta Conveyance/Images/DCPInfoWebinar4Agenda91621FinalSpanish.pdf
https://water.ca.gov/-/media/DWR Website/Web Pages/Programs/Delta Conveyance/Images/DCPWebinarEJ91621Final.pdf
https://water.ca.gov/-/media/DWR Website/Web Pages/Programs/Delta Conveyance/Images/DCPWebinarEJ91621FinalSpanish.pdf
https://youtu.be/NLdamJ_vZOs
https://youtu.be/HsClBuVDzbU
https://water.ca.gov/-/media/DWR-Website/Web-Pages/Programs/Delta-Conveyance/Survey/DCP_EJ_Survey_Flyer_September2020_508.pdf
https://youtu.be/zgL2nnpr00k
https://youtu.be/zgL2nnpr00k
https://youtu.be/ecZxLKaVnxo
https://youtu.be/ecZxLKaVnxo
https://youtu.be/L2Zo7Njo3Vw
https://water.ca.gov/-/media/DWR-Website/Web-Pages/Programs/Delta-Conveyance/Public-Information/DCP_EJ-Survey-Report-5-28-2021_Final_508.pdf
https://water.ca.gov/-/media/DWR-Website/Web-Pages/Programs/Delta-Conveyance/Public-Information/DCP_EJ-Survey-Report_Executive-Summary-5-28-2021_Final_508.pdf
https://water.ca.gov/-/media/DWR-Website/Web-Pages/Programs/Delta-Conveyance/Public-Information/DCP_EJ-Survey-Report_Executive-Summary-5-28-2021_Final_508_Spanish.pdf
https://water.ca.gov/-/media/DWR-Website/Web-Pages/Programs/Delta-Conveyance/Public-Information/DCP_EJ-Survey-Report_Executive-Summary-5-28-2021_Final_508_Chinese.pdf
https://water.ca.gov/-/media/DWR-Website/Web-Pages/Programs/Delta-Conveyance/Public-Information/DCP_EJ-Survey-Report_Presentation_May2021_Final_508.pdf
https://water.ca.gov/-/media/DWR-Website/Web-Pages/Programs/Delta-Conveyance/Public-Information/DCP_EJ-Survey-Report_Presentation_May2021_Final_508.pdf
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COMMUNITY ENGAGEMENT
Environmental Justice (continued)

Delta Conveyance Project
Modernizing California’s Water Infrastructure | Progress Report 2019–2024

COMMUNITY EVENTS 2022
•	 April 23, 2022: NorCal Science Festival, Lodi
•	 April 24, 2022: Earth Day Festival, Stockton
•	 May 14, 2022: Tracy Farmers Market
•	 May 21, 2022: Brotherhood Park Resource Fair, Stockton
•	 May 24, 2022: Galt Flea Market
•	 May 28, 2022: 18th Annual International Kids Festival, 

Sacramento
•	 June 5, 2022: Discovery Bay Farmers Market
•	 July 7, 2022: Draft EIR Workshop — Spanish
•	 July 13, 2022: Chinese Benevolent Association  

of Stockton
•	 July 14, 2022: Draft EIR Workshop — English
•	 August 9, 2022: Presentation to Jene Wah Board  

— English, Stockton
•	 August 27, 2022: Presentation to Indo-China  

Friendship Association — Chinese, Sacramento
•	 September 6, 2022: Presentation to Jene Wah 

Elders — Chinese and English, Stockton
•	 September 10, 2022: Stockton Multi-Cultural Festival
•	 September 17, 2022: Stockton Mid-Autumn Festival
•	 September 20, 2022: Healthy Neighborhoods Coalition, 

Stockton/Manteca
•	 October 8, 2022: Rio Vista Bass Festival and Derby
•	 October 23, 2022: LSF’s Annual Harvest Carnival  

& Car Show, Tracy
•	 October 25, 2022: Chinese Language Investment Club, 

Elk Grove
•	 November 5, 2022: Water Festival, Sacramento
•	 November 10, 2022: Camellia Lion’s Club, Elk Grove
•	 November 19, 2022: Tracy Farmers Market
•	 December 3, 2022: Walnut Grove Holiday Market
•	 December 6, 2022: Galt Flea Market

COMMUNITY EVENTS 2023
•	 April 16, 2023: Mountain House Farmers Market
•	 April 22, 2022: Norcal Science Festival
•	 May 7, 2023: El Concilio Cinco de Mayo
•	 May 27, 2023: 19th Annual International Kids Festival
•	 June 24, 2023: Lathrop Farmers Market
•	 July 26, 2023: The Galt Flea Market
•	 August 12, 2023: Tracey Farmers Market
•	 August 20, 2023: Mountain House Farmers Market
•	 September 5, 2023: Stockton Black Family Day
•	 October 14, 2023: Rio Vista Bass Derby & Festival

COMMUNITY EVENTS 2024
•	 February 24, 2024: NorCal Science and Technology 

Festival
•	 March 9, 2024: Annual Stockton Chinese New Years 

Festival
•	 April 21, 2024: Stockton Earth Day Festival
•	 May 4, 2024: El Concilio California Cinco de Mayo
•	 May 5, 2024: Locke Asian Pacific Spring Festival
•	 May 25, 2024: 20th Annual International Kids Festival
•	 June 1, 2024: Mountain House Kite Festival
•	 July 20, 2024: Tracy Farmers Market
•	 September 7 – 8, 2024: Pittsburg Seafood &  

Music Festival
•	 October 12, 2024: 76th Rio Vista Bass Derby & Festival
•	 November 2, 2024: Sacramento Water Festival

https://water.ca.gov/deltaconveyance
http://deltaconveyanceproject.com
https://www.dcdca.org
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COMMUNITY ENGAGEMENT
Tribal Engagement

Delta Conveyance Project
Modernizing California’s Water Infrastructure | Progress Report 2019–2024

Ongoing – Informational meetings and Tribal consultation 
under the Public Resources Code (referred to as “AB 52”)  
and DWR’s Tribal Engagement Policy, as requested by  
Tribal governments

September 11, 2019 – Tribal Informational Meeting  
for the California Tribal Community
•	 Agenda
•	 Meeting Package
•	 Meeting Summary

November 12, 2019 – Pre-AB 52 Tribal Information  
Meeting for the Invited California Delta Tribes
•	 Agenda
•	 Meeting Summary

January 15, 2020 – DWR sent notification letters sent to 
all Tribes located in the counties within the “project area,” 
which includes the statutory Delta, CVP/SWP service areas 
and upstream of the Delta, at the addresses provided by 
the Native American Heritage Commission (NAHC). The 
project notification letters provided information regarding 
the availability of the CEQA NOP and an invitation to consult 
with DWR under AB 52 and DWR’s Tribal Engagement Policy.
•	 Sample Project Notification Letter (DWR’s Tribal 

Engagement Policy)

January 21, 2020 – DWR representatives attended a  
TEC* meeting and provided the TEC with information  
about the project and the CEQA Notice of Preparation  
(NOP) for the project

February 3–6, 2020 – DWR outreach, by phone and  
email, to Tribes that did not respond to the January  
project notification letter

March 2020 – DWR sent additional project notification 
letters to two Northern California Tribes during the public 
scoping process

June 24, 2020 – DWR’s Tribal Policy advisor, Anecita 
Agustinez, presented an update on the Delta Conveyance 
Project consultation process during the DCA SEC meeting
•	 Presentation

July 15, 2020 – DWR and DCA representatives attended  
a Tribal Engagement Committee (TEC)* meeting
•	 Agenda
•	 Delta Conveyance Project: Environmental Review Update 
•	 Delta Conveyance Project and Facilities Siting Overview

•	 Project Soils Overview

July 21, 2020 – DWR representatives attended the Northern 
California Tribal Chairperson’s Association meeting 
•	 Delta Conveyance Project: Tribal Consultation Update
•	 Delta Conveyance Project: Environmental Review Update

August 19, 2020 – DWR and DCA representatives attended 
a Tribal Engagement Committee (TEC)* meeting 
•	 Agenda

•	 Link to July 22 DCA SEC presentation

September 16, 2020 – DWR and DCA representatives 
attended a Tribal Engagement Committee (TEC)* meeting
•	 Agenda
•	 Link to August 26 DCA SEC presentation

October 21, 2020 – DWR and DCA representatives 
attended a Tribal Engagement Committee (TEC)* meeting  
•	 Agenda
•	 Link to September 23 DCA SEC presentation

October 22, 2020 – DWR and Tribal Engagement 
Committee representatives attended a tour of the Intake 
Screens, Inc. facility.

October 27, 2020 – Tribal Informational Meeting for the 
California Tribal Community
•	 Agenda
•	 Delta Conveyance Project: Environmental Review Update
•	 Delta Conveyance Project: Tribal Engagement Update
•	 Soil Investigations for Data Collection in the Delta Update
•	 Meeting Summary
•	 Save the Date

Note: This a Tribal Informational Meeting for invited California 
Native American Tribes.

https://water.ca.gov/deltaconveyance
http://deltaconveyanceproject.com
https://www.dcdca.org
https://water.ca.gov/-/media/DWR-Website/Web-Pages/Programs/Delta-Conveyance/Tribal-Engagement/91119TribalMtgAgendaay19.pdf
https://water.ca.gov/-/media/DWR-Website/Web-Pages/Programs/Delta-Conveyance/Tribal-Engagement/91119Tribal-Meeting-PackageFinal.pdf
https://water.ca.gov/-/media/DWR-Website/Web-Pages/Programs/Delta-Conveyance/Tribal-Engagement/FINAL_Summary---September-11-2019---DWR-Delta-Tribal-Informational-Meeting-a.pdf
https://water.ca.gov/-/media/DWR-Website/Web-Pages/Programs/Delta-Conveyance/Tribal-Engagement/Agenda_DCP-Tribal-Meeting_11-12-19_Final.pdf
https://water.ca.gov/-/media/DWR-Website/Web-Pages/Programs/Delta-Conveyance/Tribal-Engagement/SummaryDCP-Tribal-Meeting111219Finalpdf.pdf
https://water.ca.gov/-/media/DWR-Website/Web-Pages/Programs/Delta-Conveyance/Tribal-Engagement/Notification-for-the-Delta-Conveyance-Project_TEMPLATE.pdf
https://water.ca.gov/-/media/DWR-Website/Web-Pages/Programs/Delta-Conveyance/Tribal-Engagement/Notification-for-the-Delta-Conveyance-Project_TEMPLATE.pdf
https://water.ca.gov/-/media/DWR-Website/Web-Pages/Programs/Delta-Conveyance/Tribal-Engagement/DCA_SEC_Tribal_06-24-2020_508.pdf
https://water.ca.gov/-/media/DWR-Website/Web-Pages/Programs/Delta-Conveyance/Tribal-Engagement/Tribal_Engagement_Committee_Agenda_07-15-202_508.pdf
https://water.ca.gov/-/media/DWR-Website/Web-Pages/Programs/Delta-Conveyance/Tribal-Engagement/07152020_DCP_TEC_Env-Update_508.pdf
https://water.ca.gov/-/media/DWR-Website/Web-Pages/Programs/Delta-Conveyance/Tribal-Engagement/DCA_DCP_Facilities-Siting-Overview_508.pdf
https://water.ca.gov/-/media/DWR-Website/Web-Pages/Programs/Delta-Conveyance/Tribal-Engagement/DCA_Soils-Overview_508.pdf
https://water.ca.gov/-/media/DWR-Website/Web-Pages/Programs/Delta-Conveyance/Tribal-Engagement/NCTCA_PPT_07-21-20_FINAL-Agustinez_508.pdf
https://water.ca.gov/-/media/DWR-Website/Web-Pages/Programs/Delta-Conveyance/Tribal-Engagement/DCPOverview-Tribal-Update71320508.pdf
https://water.ca.gov/-/media/DWR-Website/Web-Pages/Programs/Delta-Conveyance/Tribal-Engagement/Tribal_Engagement_Committee_Agenda_08-19-2020_508.pdf
https://www.dcdca.org/wp-content/uploads/2020/07/2020-07-22-SECMeetingPresentation.pdf
https://water.ca.gov/-/media/DWR-Website/Web-Pages/Programs/Delta-Conveyance/Tribal-Engagement/Tribal_Engagement_Committee_Agenda_09-16-2020_508.pdf
https://www.dcdca.org/wp-content/uploads/2020/08/2020-08-26-SECMeetingPresentation.pdf
https://water.ca.gov/-/media/DWR-Website/Web-Pages/Programs/Delta-Conveyance/Tribal-Engagement/Tribal_Engagement_Committee_Agenda_10-21-2020_508.pdf
https://www.dcdca.org/wp-content/uploads/2020/09/2020-09-23-SECMeetingPresentation.pdf
https://water.ca.gov/-/media/DWR-Website/Web-Pages/Programs/Delta-Conveyance/Tribal-Engagement/10-27-2020_Tribal_Informational_Meeting_Agenda_508.pdf
https://water.ca.gov/-/media/DWR-Website/Web-Pages/Programs/Delta-Conveyance/Tribal-Engagement/DCP_Annual-Tribal-Info-Meeting_10-27-2020_Buckman.pdf
https://water.ca.gov/-/media/DWR-Website/Web-Pages/Programs/Delta-Conveyance/Tribal-Engagement/DCP_Annual-Tribal-Info-Meeting_10-27-2020_Agustinez.pdf
https://water.ca.gov/-/media/DWR-Website/Web-Pages/Programs/Delta-Conveyance/Tribal-Engagement/DCP_Annual-Tribal-Info-Meeting_10-27-2020_Marquez.pdf
https://water.ca.gov/-/media/DWR-Website/Web-Pages/Programs/Delta-Conveyance/Tribal-Engagement/DCP_Annual_Tribal_Informational_Meeting_Notes_10-27-2020_508.pdf
https://water.ca.gov/-/media/DWR-Website/Web-Pages/Programs/Delta-Conveyance/Tribal-Engagement/Save-the-Date_DCP_2020_Informational_Meeting_Rescheduled_508.pdf
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COMMUNITY ENGAGEMENT
Tribal Engagement (continued)

Delta Conveyance Project
Modernizing California’s Water Infrastructure | Progress Report 2019–2024

November 18, 2020 – DWR-only representatives attended 
a Tribal Engagement Committee (TEC)* meeting

December 16, 2020 – DWR and DCA representatives 
attended a Tribal Engagement Committee (TEC)* meeting 
•	 Agenda

•	 Link to December 9 DCA SEC Presentation

April 14, 2021 – DWR-only representatives attended  
a Tribal Engagement Committee (TEC)* meeting 

May 17, 2021: Community Benefits Program  
Tribal Workshop
•	 Agenda
•	 Presentation
•	 Meeting Summary
•	 Workshop Flyer

Note: This workshop is specifically for Tribal communities, 
including Tribal leadership, representatives, and members,  
as well as other non-Tribally affiliated Tribal persons.  

October 25, 2021: Community Benefits Program  
Second Tribal Workshop 
•	 Agenda
•	 Presentation
•	 Workshop Flyer

Note: This workshop is specifically for Tribal communities, 
including Tribal leadership, representatives, and members,  
as well as other non-Tribally affiliated Tribal persons.  

December 6, 2021: Tribal Informational Meeting  
for the California Tribal Community
•	 Save the Date
•	 Agenda
•	 Presentation: Tribal Engagement Update
•	 Presentation: Environmental Planning Efforts Update
•	 Presentation: Conceptual Design Overview
•	 Presentation: Environmental Justice Community  

Survey Results

January 27, 2023: Tribal Representatives Informational 
Meeting with interested consulting Tribes

February, July, August, and November 2024 –  
DWR hosted quarterly informational meetings for 
coordinating Tribes
•	 February 27, 2024: Agenda
•	 July 9, 2024: Agenda
•	 August 19, 2024: Agenda
•	 November 7, 2024: Agenda

Note: This a Tribal Informational Meeting for invited California 
Native American Tribes.

*The Tribal Engagement Committee (TEC) is made up of 
Tribal representatives from Tribes with ancestral ties to the 
Delta.  The TEC was formed in late 2019 and meets regularly 
to discuss Delta issues and their common interests. The TEC 
meetings are convened by Shingle Springs Rancheria.

https://water.ca.gov/deltaconveyance
http://deltaconveyanceproject.com
https://www.dcdca.org
https://water.ca.gov/-/media/DWR-Website/Web-Pages/Programs/Delta-Conveyance/Tribal-Engagement/Tribal_Engagement_Committee_Agenda_12-16-2020_508.pdf
https://www.dcdca.org/wp-content/uploads/2020/12/2020-12-09-SEC-Presentation.pdf
https://water.ca.gov/-/media/DWR-Website/Web-Pages/Programs/Delta-Conveyance/Tribal-Engagement/DCPCBPTribalWkshpAgenda51721Final.pdf
https://water.ca.gov/-/media/DWR-Website/Web-Pages/Programs/Delta-Conveyance/Tribal-Engagement/CBPTribalWkshpPPTFinal51721508.pdf
https://water.ca.gov/-/media/DWR-Website/Web-Pages/Programs/Delta-Conveyance/Public-Information/DCPCBPTribalWorkshop1Summary51721Final.pdf
https://water.ca.gov/-/media/DWR-Website/Web-Pages/Programs/Delta-Conveyance/Tribal-Engagement/DCP_CBP_Tribal_Flyer_Final_508.pdf
https://water.ca.gov/-/media/DWR-Website/Web-Pages/Programs/Delta-Conveyance/Tribal-Engagement/DCPCBPTribalWkshpAgenda102521Final.pdf
https://water.ca.gov/-/media/DWR-Website/Web-Pages/Programs/Delta-Conveyance/Tribal-Engagement/CBPTribalWkshop102521PPTFinal.pdf
https://water.ca.gov/-/media/DWR-Website/Web-Pages/Programs/Delta-Conveyance/Tribal-Engagement/DCP_CBP_TribalWorkshop_2_Final.pdf
https://water.ca.gov/-/media/DWR-Website/Web-Pages/Programs/Delta-Conveyance/Tribal-Engagement/Save-the-Date_DCP_2021_Informational_Meeting.pdf
https://water.ca.gov/-/media/DWR-Website/Web-Pages/Programs/Delta-Conveyance/Tribal-Engagement/DCP_12-06-2021_Tribal_Informational_Meeting_Agenda.pdf
https://water.ca.gov/-/media/DWR-Website/Web-Pages/Programs/Delta-Conveyance/Tribal-Engagement/Delta_Conveyance_Tribal_Engagement_12062021.pdf
https://water.ca.gov/-/media/DWR-Website/Web-Pages/Programs/Delta-Conveyance/Tribal-Engagement/Delta_Conveyance_Overview_Tribal_Annual_12062021.pdf
https://water.ca.gov/-/media/DWR-Website/Web-Pages/Programs/Delta-Conveyance/Tribal-Engagement/Delta_Conveyance_Project_Overview_Annual_Tribal_DCA_12-06-2021.pdf
https://water.ca.gov/-/media/DWR-Website/Web-Pages/Programs/Delta-Conveyance/Tribal-Engagement/Delta_Conveyance_Environmental_Justice_12062021_web_ay11.pdf
https://water.ca.gov/-/media/DWR-Website/Web-Pages/Programs/Delta-Conveyance/Tribal-Engagement/Delta_Conveyance_Environmental_Justice_12062021_web_ay11.pdf
https://water.ca.gov/-/media/DWR-Website/Web-Pages/Programs/Delta-Conveyance/Tribal-Engagement/02-27-2024_Tribal_Quarterly_Project_Update_Meeting_Agenda.pdf
https://water.ca.gov/-/media/DWR-Website/Web-Pages/Programs/Delta-Conveyance/Tribal-Engagement/07-09-2024_Tribal_Quarterly_Project_Update_Meeting_Agenda.pdf
https://water.ca.gov/-/media/DWR-Website/Web-Pages/Programs/Delta-Conveyance/Tribal-Engagement/08-19-2024_Tribal_Quarterly_Project_Update_Meeting_Agenda-Part-2.pdf
https://water.ca.gov/-/media/DWR-Website/Web-Pages/Programs/Delta-Conveyance/Tribal-Engagement/11-07-2024_Tribal_Quarterly_Project_Update_Meeting_Agenda.pdf
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DCA Stakeholder Engagement Committee Meetings

•	 December 11, 2019
•	 November 13, 2019
•	 January 22, 2020
•	 February 12, 2020
•	 February 26, 2020

•	 March 11, 2020
•	 April 22, 2020
•	 May 27, 2020
•	 June 24, 2020
•	 July 22, 2020

•	 August 26, 2020
•	 September 23, 2020
•	 November 5, 2020
•	 December 9, 2020
•	 February 24, 2021

•	 April 28, 2021
•	 June 23, 2021
•	 September 22, 2021
•	 December 8, 2021

Technical and Informational ResourcesTechnical and Informational Resources

•	 Map Book (Detailed information on proposed facility 
locations, site plans, construction site photos and 
proposed routes for construction traffic)   

•	 Final Draft Engineering Project Reports (Detailed 
conceptual engineering design narratives for the three 
Delta Conveyance Project options prepared by the DCA 
to inform DWR as it crafted official project descriptions  
for its environmental review process: Central and  
Eastern Options and Bethany Reservoir Alternative)

•	 Draft Project Report for the proposed State Route  
160 modifications (Prepared by Caltrans District 03  
for the proposed State Route 160 modifications)

•	 DCA Brochure Booklet
•	 What is the DCA Video
•	 DCDCA Board of Directors Video
•	 What is the SEC Video
•	 Understanding the Work of the DCA Video
•	 DCA Informational Materials and Where to Find  

Them Video
•	 Draft EIR Released for Public Comment Video
•	 Proposed Delta Conveyance Project Overview Video
•	 Proposed Delta Conveyance Project Alignment 

Alternatives Video

CLOSER LOOK FACT SHEETS
•	 Intakes Fact Sheet
•	 North Delta Traffic Fact Sheet
•	 Pile Driving Fact Sheet
•	 Launch Shaft Fact Sheet
•	 Seismic Resilience Fact Sheet
•	 Soil Testing Fact Sheet
•	 Bethany Complex Fact Sheet
•	 Tunneling Fact Sheet
•	 Why Bethany Fact Sheet

•	 Tunneling Fact Sheet
•	 Reusable Tunnel Material Fact Sheet
•	 Soil Testing – Understanding the Underground
•	 Bethany Complex – Connecting to the Aqueduct
•	 Bethany Reservoir Alignment Reduces Impacts  

Through Engineering
•	 Engineering Innovations

MEMBER AGENCY FACT SHEETS
•	 Alameda County Water District Fact Sheet
•	 Crestline-Lake Arrowhead Water Agency
•	 Desert Water Agency Fact Sheet
•	 Kern County Water Agency Fact Sheet
•	 Mojave Water Agency Fact Sheet
•	 Palmdale Water District Fact Sheet
•	 Santa Clarita Valley Water Agency Fact Sheet
•	 Valley Water Fact Sheet
•	 Zone 7 Water Agency Fact Sheet

 CLOSER LOOK VIDEOS 
•	 North Delta Traffic Management
•	 Launch Shafts
•	 Soil Testing
•	 Delta Conveyance Intakes
•	 Bethany Complex
•	 Seismic Resilience
•	 Minimizing North Delta Pile Driving
•	 The Tunnel
•	 Reusable Tunnel Material
•	 Bethany Reservoir Alignment Reduces Impacts  

Through Engineering

https://water.ca.gov/deltaconveyance
http://deltaconveyanceproject.com
https://www.dcdca.org
https://www.dcdca.org/wp-content/uploads/2020/06/12-11-2019-SECMeeting-Summary-FINAL.pdf
https://www.dcdca.org/wp-content/uploads/2020/06/DCA-SEC-MTG1-SUMMARY-11132019VF2.pdf
https://www.dcdca.org/wp-content/uploads/2020/06/01-22-2020-SECMeeting-Summary-FINAL.pdf
https://www.dcdca.org/wp-content/uploads/2020/06/02142020-SECMeetingSummary-1.pdf
https://www.dcdca.org/wp-content/uploads/2020/06/2020-02-26-MeetingSummary.pdf
https://www.dcdca.org/wp-content/uploads/2020/06/2020-03-11-SECMeetingSummary.pdf
https://www.dcdca.org/wp-content/uploads/2020/06/2020-04-22-SECMeetingSummary.pdf
https://www.dcdca.org/wp-content/uploads/2020/07/2020-05-27-SECMeeting8Summary.pdf
https://www.dcdca.org/wp-content/uploads/2020/07/2020-06-24-MeetingSummary-1.pdf
https://www.dcdca.org/wp-content/uploads/2020/07/2020-07-22-SECMeetingSummary.pdf
https://www.dcdca.org/wp-content/uploads/2020/08/2020-08-26-SECMeetingSummary.pdf
https://www.dcdca.org/wp-content/uploads/2020/09/2020-09-23-MeetingSummary.pdf
https://www.dcdca.org/wp-content/uploads/2020/10/2020-11-05-SECMeetingSummary.pdf
https://www.dcdca.org/wp-content/uploads/2020/12/2020-12-09-SECMeetingSummary.pdf
https://www.dcdca.org/wp-content/uploads/2021/02/2021-02-24-SECMeetingSummary.pdf
https://www.dcdca.org/wp-content/uploads/2021/04/2021-04-28SECMeetingSummary.pdf
https://www.dcdca.org/wp-content/uploads/2021/06/2021-06-23-SEC17-Meeting-Summary.pdf
https://www.dcdca.org/wp-content/uploads/2021/09/2021-09-22-SECMeetingSummary.pdf
https://www.dcdca.org/wp-content/uploads/2021/12/2021-12-08-SEC-19-Meeting-SummaryVF.pdf
https://www.dcdca.org/wp-content/uploads/2022/01/Mapbook_January2022.pdf
https://www.dcdca.org/info-center/document-library/#Engineering-Project-Reports
https://water.ca.gov/-/media/DWR-Website/Web-Pages/Programs/Delta-Conveyance/Public-Information/DCP_Caltrans_Draft-Project-Report.pdf
https://water.ca.gov/-/media/DWR-Website/Web-Pages/Programs/Delta-Conveyance/Public-Information/DCP_Caltrans_Draft-Project-Report.pdf
https://www.dcdca.org/wp-content/uploads/2022/03/DCA_Brochure_FINAL_Web_Spreads.pdf
https://www.youtube.com/watch?v=N-Ia18fQMNY
https://www.youtube.com/watch?v=ARmX4arTMF4&list=PLTx58uLdtZSxS4QEC69pyqeIH0uaFxJAs&index=2
https://www.youtube.com/watch?v=D5KFdQGtWv4
https://www.youtube.com/watch?v=SY_ftYOwTNo&list=PLTx58uLdtZSxS4QEC69pyqeIH0uaFxJAs&index=3
https://www.youtube.com/watch?v=8JQ1_Pv0XGg
https://www.youtube.com/watch?v=8JQ1_Pv0XGg
https://www.youtube.com/watch?v=O8AZ_kMRoig
https://www.youtube.com/watch?v=HNi6QU7Q7HU
https://www.youtube.com/watch?v=w9HgGBUi9vY
https://www.youtube.com/watch?v=w9HgGBUi9vY
https://www.dcdca.org/wp-content/uploads/2023/03/DCA-Intakes-Fact-Sheet.pdf
https://www.dcdca.org/wp-content/uploads/2023/03/DCA-North-Delta-Traffic-Fact-Sheet.pdf
https://www.dcdca.org/wp-content/uploads/2023/03/DCA-Pile-Driving-Fact-Sheet.pdf
https://www.dcdca.org/wp-content/uploads/2023/03/DCA-Launch-Shafts-Fact-Sheet.pdf
https://www.dcdca.org/wp-content/uploads/2023/03/DCA-Seismic-Resilience-Fact-Sheet.pdf
https://www.dcdca.org/wp-content/uploads/2023/07/DCA-Soil-Testing-Fact-Sheet.pdf
https://www.dcdca.org/wp-content/uploads/2023/11/DCA-Bethany-Complex-Fact-Sheet.pdf
https://www.dcdca.org/wp-content/uploads/2024/01/DCA-Tunneling-Fact-Sheet.pdf
https://www.dcdca.org/wp-content/uploads/2024/06/DCA-Why-Bethany-Fact-Sheet.pdf
https://www.dcdca.org/wp-content/uploads/2024/01/DCA-Tunneling-Fact-Sheet.pdf
https://www.dcdca.org/wp-content/uploads/2024/03/DCA-RTM-Fact-Sheet.pdf
https://www.dcdca.org/wp-content/uploads/2023/07/DCA-Soil-Testing-Fact-Sheet.pdf
https://www.dcdca.org/wp-content/uploads/2023/11/DCA-Bethany-Complex-Fact-Sheet.pdf
https://www.dcdca.org/wp-content/uploads/2024/06/DCA-Why-Bethany-Fact-Sheet.pdf
https://www.dcdca.org/wp-content/uploads/2024/06/DCA-Why-Bethany-Fact-Sheet.pdf
https://www.dcdca.org/wp-content/uploads/2024/10/DCA-Engineering-Innovations-Fact-Sheet.pdf
https://www.dcdca.org/wp-content/uploads/2024/01/Alameda-County-Water-District-Fact-Sheet.pdf
https://www.dcdca.org/wp-content/uploads/2024/07/Crestline-Lake-Arrowhead-Fact-Sheet.pdf
https://www.dcdca.org/wp-content/uploads/2024/04/Desert-Water-Agency-Fact-Sheet.pdf
https://www.dcdca.org/wp-content/uploads/2024/01/Kern-County-Water-Agency-Fact-Sheet.pdf
https://www.dcdca.org/wp-content/uploads/2023/11/Mojave-Water-Agency-Fact-Sheet.pdf
https://www.dcdca.org/wp-content/uploads/2023/11/Palmdale-Water-District-Fact-Sheet.pdf
https://www.dcdca.org/wp-content/uploads/2023/11/Santa-Clarita-Valley-Water-Agency-Fact-Sheet.pdf
https://www.dcdca.org/wp-content/uploads/2024/01/Valley-Water-Fact-Sheet.pdf
https://www.dcdca.org/wp-content/uploads/2023/11/Zone-7-Water-Agency-Fact-Sheet.pdf
https://www.youtube.com/watch?v=M4WmFrXs3a0
https://www.youtube.com/watch?v=44XgaPrhxDs
https://www.youtube.com/watch?v=F-2gy4o7khY
https://www.youtube.com/watch?v=2T6N1NamqVc
https://www.youtube.com/watch?v=cIznGEDATH4
https://www.youtube.com/watch?v=w1oWPOQruuI
https://www.youtube.com/watch?v=zXEsmLMj84Q
https://youtu.be/e-5SElz3eow?si=4O-N9IlQOApo25_7
https://youtu.be/_nqaZkjh_yY?si=bvBSLvRjWekI4peY
https://www.youtube.com/watch?v=UaujNCjQuqg
https://www.youtube.com/watch?v=UaujNCjQuqg
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Internship Program

DCA launched an internship program in summer of 2020, 
2022 and again in 2023. The program provides college-level 
students hands-on learning experience about the planning 
process and design aspects of public infrastructure construction. 

The interns gain valuable experience including the opportu-
nity to apply concepts in communications, engineering and 
environmental review. 

Delta Library Resources

Delta area public libraries are a continuous resource for  
the Delta community at large. Understanding the limits of 
broadband and computer access in the region, the DCA has 
provided area libraries with several DCA and DWR project-
related resources in print and on flash drives. Librarians have 
been briefed on these resources and materials and can 

help any visitor access information related to the proposed 
project. Library materials have been updated several times, 
most recently in June/July 2024.
•	 Table of Contents: Delta Conveyance Project Information 

and Resources Available at Delta Libraries 

https://water.ca.gov/deltaconveyance
http://deltaconveyanceproject.com
https://www.dcdca.org
https://water.ca.gov/-/media/DWR-Website/Web-Pages/Programs/Delta-Conveyance/Public-Information/Delta-Library-Binder-TOC_June_2024_final.pdf
https://water.ca.gov/-/media/DWR-Website/Web-Pages/Programs/Delta-Conveyance/Public-Information/Delta-Library-Binder-TOC_June_2024_final.pdf
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MATERIALS
Collateral

2019

August 2019 • DWR and DCA Roles and Responsibilities

September 2019
• FAQ About the DCA Stakeholder Engagement Committee

• Delta Conveyance Q/A (Superseded) – English

• Delta Conveyance Q/A (Superseded) – En Español (Spanish)

2020

January 2020

• NOP and Public Scoping Q&A

• NOP and Public Scoping Q&A – En Español (Spanish)

• Delta Conveyance Environmental Review Notice of Preparation Overview Fact Sheet

• Reseña Informativa sobre el Aviso de Preparación para el Estudio del Impacto Ambiental de
la Modernización de la Infraestructura Hídrica en el Sacramento-San Joaquín Delta (Spanish)

May 2020 • Slide Deck: A Proposal to Protect Water Supplies for the Future

June 2020 • Q&A: Section 404 Permit Application Q&A

July 2020 • Q&A: Initial Study/Mitigated Negative Declaration Q/A

September 2020
• Fact Sheet: California Environmental Quality Act and AB 52 Consultation Milestones

• Federal and State Lead Agency Roles and Actions in the Environmental Planning
and Permitting Process

2021

October 2021 • Table of Contents: Delta Conveyance Project Information and Resources
Available at Delta Libraries

November 2021

• DCP Informational Webinars FAQ

• Overview Fact Sheet: A Proposal to Protect Water Supplies for the Future

• Section 404 Amended Permit Application Q&A

Delta Conveyance Project
Modernizing California’s Water Infrastructure | Progress Report 2019–2024

https://water.ca.gov/deltaconveyance
http://deltaconveyanceproject.com
https://www.dcdca.org
https://water.ca.gov/-/media/DWR-Website/Web-Pages/Programs/Delta-Conveyance/Images/DCA_DWR_role_diagram_04_a_y19.pdf
https://water.ca.gov/-/media/DWR%20Website/Web%20Pages/Programs/Delta%20Conveyance/Images/2019-09-20-StakeholderEngagementCommitteeFAQs_a_y19
https://water.ca.gov/-/media/DWR-Website/Web-Pages/Programs/Delta-Conveyance/Modernizing-Delta-Conveyance-Infrastructure-QA-9419a.pdf?la=en&hash=5DC8C7C9AEF9E27666EC01702EFAD3E26B6D01A7
https://water.ca.gov/-/media/DWR-Website/Web-Pages/Programs/Delta-Conveyance/Delta-Conveyance-QA_Spanish_a.pdf?la=en&hash=3883698961FBD48DAF94D84811425CE75C5CE8C2
https://water.ca.gov/-/media/DWR-Website/Web-Pages/Programs/Delta-Conveyance/Images/DC_NOP_QA_Final
https://water.ca.gov/-/media/DWR-Website/Web-Pages/Programs/Delta-Conveyance/Environmental-Planning/DC_NOP_QA_Final_EnEspanol_Final.pdf?la=en&hash=327787BC1F1CBB72F20A848079BDF35A330D5559
https://water.ca.gov/-/media/DWR-Website/Web-Pages/Programs/Delta-Conveyance/Environmental-Planning/DC_NOP_FS_Final.pdf?la=en&hash=A305E1F837FF312E4ADEC5048C49C605EF58AF44
https://water.ca.gov/-/media/DWR-Website/Web-Pages/Programs/Delta-Conveyance/Images/DC_NOP_FS_SPA_508_a_y_20
https://water.ca.gov/-/media/DWR-Website/Web-Pages/Programs/Delta-Conveyance/Images/DC_NOP_FS_SPA_508_a_y_20
https://water.ca.gov/-/media/DWR-Website/Web-Pages/Programs/Delta-Conveyance/Public-Information/DCP_Overview_Deck_May2020_Final_508_2.pdf?la=en&hash=32A3FE05A1F030071F796B2D98C2833B91E72903
https://water.ca.gov/-/media/DWR-Website/Web-Pages/Programs/Delta-Conveyance/Public-Information/DCPSection404ApplicationBacgroundQAFinalJune2020.pdf?la=en&hash=BC7876EABA2E5F4BA41D44DEBCD8436634C8EF33
https://gcc02.safelinks.protection.outlook.com/?url=https%3A%2F%2Fwater.ca.gov%2F-%2Fmedia%2FDWR-Website%2FWeb-Pages%2FPrograms%2FDelta-Conveyance%2FEnvironmental-Planning%2FDCP_ISMND_QA_Final_July2020_508.pdf%3Fla%3Den%26hash%3D717C061E31B54237A8BCE9898FEADC29F6BCB891&data=02%7C01%7C%7C80d67e91cc314fdccecf08d829c29d22%7Cb71d56524b834257afcd7fd177884564%7C0%7C1%7C637305263220323577&sdata=BWYoW109eMnhdgsz945MyT8X6v1LaV6Ab8yAzCQ%2BzFw%3D&reserved=0
https://water.ca.gov/-/media/DWR-Website/Web-Pages/Programs/Delta-Conveyance/Tribal-Engagement/DCP_AB52_CEQA_FS_Sept2020_Final_508.pdf?la=en&hash=E7F25E61DCCECFC25626E859BF3DE25296EBED5E
https://water.ca.gov/-/media/DWR-Website/Web-Pages/Programs/Delta-Conveyance/Public-Information/DCP_Enviro-Planning_LeadAgencyRoles_Chart_Final_508.pdf?la=en&hash=7ECAE22C0C9D1884EF9D469F5E353B309DF4D2E6
https://water.ca.gov/-/media/DWR-Website/Web-Pages/Programs/Delta-Conveyance/Public-Information/DCP_Enviro-Planning_LeadAgencyRoles_Chart_Final_508.pdf?la=en&hash=7ECAE22C0C9D1884EF9D469F5E353B309DF4D2E6
https://water.ca.gov/-/media/DWR-Website/Web-Pages/Programs/Delta-Conveyance/Public-Information/DCP_Info_Resources_Delta_Libraries_Sept2021.pdf
https://water.ca.gov/-/media/DWR-Website/Web-Pages/Programs/Delta-Conveyance/Public-Information/DCP_Info_Resources_Delta_Libraries_Sept2021.pdf
https://water.ca.gov/-/media/DWR-Website/Web-Pages/Programs/Delta-Conveyance/Environmental-Planning/DCP_Info_Webinars_FAQ_Nov2021_Final.pdf
https://water.ca.gov/-/media/DWR-Website/Web-Pages/Programs/Delta-Conveyance/Public-Information/DCP_Overview_Brochure_November-2021.pdf
https://water.ca.gov/-/media/DWR-Website/Web-Pages/Programs/Delta-Conveyance/Environmental-Planning/DCP_Amended_Sec404_BackgroundQA_Nov_2021_Final.pdf
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MATERIALS
Collateral (continued)

2022

February 2022 •	 Table of Contents: Delta Conveyance Project Information  
and Resources Available at Delta Libraries

March 2022 •	 Resource Guide for California and Delta Information

April 2022 •	 Delta Conveyance Project Progress Report 2019-2021

May 2022 •	 Delta Conveyance Project Story Map Online Tool

July 2022

•	 Fact Sheet: Delta Conveyance Project Overview and Update
•	 IS/MND Q/A
•	 Table of Contents: Delta Conveyance Project Information  

and Resources Available at Delta Libraries

November 2022 •	 Q/A: Frequently Asked Questions Related to the Delta Conveyance Project

December 2022 •	 Fact Sheet: Delta Conveyance Project Overview and Update

2023

February 2023 •	 DCP Theoretical Diversions 2023

March 2023 •	 Overview and Update

2024

2024

•	 Fast Facts
•	 Delta Conveyance Project Tool Kit
•	 Myths & Facts
•	 Frequently Asked Questions
•	 Adapting to Climate Change: Catching and Moving Water from Big Storms
•	 Facts About the Economic Value of the Delta Conveyance Project
•	 FAQ: Understanding Costs, Benefits, Funding and Financing for the Delta Conveyance Project
•	 Delta Conveyance Project Tribal Engagement
•	 Planning Process Road Map
•	 Public Outreach and Engagement Overview
•	 Preliminary Design and Engineering Objectives
•	 Comparing the Delta Conveyance Project to Previous Conveyance Proposals

Delta Conveyance Project
Modernizing California’s Water Infrastructure | Progress Report 2019–2024

https://water.ca.gov/deltaconveyance
http://deltaconveyanceproject.com
https://www.dcdca.org
https://water.ca.gov/-/media/DWR-Website/Web-Pages/Programs/Delta-Conveyance/Public-Information/DCP_Info_Resources_Delta_Libraries_Feb2022.pdf
https://water.ca.gov/-/media/DWR-Website/Web-Pages/Programs/Delta-Conveyance/Public-Information/DCP_Info_Resources_Delta_Libraries_Feb2022.pdf
https://water.ca.gov/-/media/DWR-Website/Web-Pages/Programs/Delta-Conveyance/Public-Information/CA_Delta_ResourceGuide_Final_March2022.pdf
https://water.ca.gov/-/media/DWR-Website/Web-Pages/Programs/Delta-Conveyance/Public-Information/DCP_ProgressReport_2019-2021_Final.pdf
https://storymaps.arcgis.com/stories/52dc0a1a3ded44c9b6d33a804fdd260f
https://water.ca.gov/-/media/DWR-Website/Web-Pages/Programs/Delta-Conveyance/Public-Information/DCP_Overview_Update_July-2022.pdf
https://water.ca.gov/-/media/DWR-Website/Web-Pages/Programs/Delta-Conveyance/Environmental-Planning/Soil_ISMND_QA_July_2022_Final.pdf
https://water.ca.gov/-/media/DWR-Website/Web-Pages/Programs/Delta-Conveyance/Public-Information/DCP_Info_Resources_Delta_Libraries_July2022.pdf
https://water.ca.gov/-/media/DWR-Website/Web-Pages/Programs/Delta-Conveyance/Public-Information/DCP_Info_Resources_Delta_Libraries_July2022.pdf
https://water.ca.gov/-/media/DWR-Website/Web-Pages/Programs/Delta-Conveyance/Public-Information/DCP_FAQ_Final_November-2022.pdf
https://water.ca.gov/-/media/DWR-Website/Web-Pages/Programs/Delta-Conveyance/Public-Information/DCP_Overview_Update_December-2022_Final.pdf
https://water.ca.gov/-/media/DWR-Website/Web-Pages/Programs/Delta-Conveyance/Public-Information/DCP_Theoretical_Diversions_Feb2023.pdf
https://water.ca.gov/-/media/DWR-Website/Web-Pages/Programs/Delta-Conveyance/Public-Information/DCP_Overview_Update_January_2023_Final.pdf
https://water.ca.gov/-/media/DWR-Website/Web-Pages/Programs/Delta-Conveyance/Public-Information/DCP_Fast-Facts_Final.pdf
https://water.ca.gov/-/media/DWR-Website/Web-Pages/Programs/Delta-Conveyance/Public-Information/DCPPublic-Info-Materials-Toolkit.pdf
https://water.ca.gov/-/media/DWR-Website/Web-Pages/Programs/Delta-Conveyance/Public-Information/DCP_MythFact_2024.pdf
https://water.ca.gov/-/media/DWR-Website/Web-Pages/Programs/Delta-Conveyance/Public-Information/DCP_FAQ_2024.pdf
https://water.ca.gov/-/media/DWR-Website/Web-Pages/Programs/Delta-Conveyance/Public-Information/DCP_Theoretical_Diversions_2024.pdf
https://water.ca.gov/-/media/DWR-Website/Web-Pages/Programs/Delta-Conveyance/Public-Information/DCP_Economic-Value-Brochure_2024_Final.pdf
https://water.ca.gov/-/media/DWR-Website/Web-Pages/Programs/Delta-Conveyance/Public-Information/DCP_CostFunding_FAQ_2024.pdf
https://water.ca.gov/-/media/DWR-Website/Web-Pages/Programs/Delta-Conveyance/Public-Information/DCP_Tribal-Engagement-_Fact-Sheet_Final.pdf
https://water.ca.gov/-/media/DWR-Website/Web-Pages/Programs/Delta-Conveyance/Public-Information/DCP_PlanningProcess_Roadmap_Jan2023_Final.pdf
https://water.ca.gov/-/media/DWR-Website/Web-Pages/Programs/Delta-Conveyance/Public-Information/DCP_Outreach_Fact_Sheet_2023_Final.pdf
https://water.ca.gov/-/media/DWR-Website/Web-Pages/Programs/Delta-Conveyance/Public-Information/DCP_DesignEngineering_Objectives_July-2022_Final.pdf
https://water.ca.gov/-/media/DWR-Website/Web-Pages/Programs/Delta-Conveyance/Public-Information/DCP_Comparison_Previous_Proposals_July-2022.pdf
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MATERIALS
Collateral (continued)

Multilingual Resources

En español

2022
• Objetivos de ingeniería y diseño preliminar
• Comparación del Proyecto de Agua a Través del Delta con proyectos de agua anteriores

2023

• Por qué la modernización de la infraestructura beneficiará nuestro futuro suministro de agua
• Descripción general del acercamiento comunitario y la participación pública
• La manera en la que el Proyecto de Agua a Través del Delta haría que el abastecimiento de agua

de California fuera más resistente a los terremotos
• Cómo la modernización de la infraestructura puede ayudar a recolectar más flujos de tormentas

2024

• Información sobre el valor económico del Proyecto de Agua a Través del Delta
• Datos rápidos
• Preguntas frecuentes sobre el Proyecto de transporte de agua del Delta
• Sobre el Proyecto de Agua a Través del Delta
• Descripción general del Programa de Beneficios Comunitarios

繁體中文

2023

• 打造現代化的基礎設施何以對我們未來的供水有益
• Delta Conveyance 專案如何提高加州供水系統抵禦地震的能力
• 基礎設施現代化舉措如何幫助偵測更多風暴流

2024

• 有關三角洲輸水系統專案經濟價值的事實
• 快速事實檢核
• 三角洲輸水系統專案常見問題
• 三角洲輸水系統專案相關迷思與事實
• 社區福利計劃概述

Graphic Assets
• Project Map
• Planning Schedule
• Missed Opportunities (2021/22, 2023 & 2024)
• Declining Baseline
• Earthquake Risk
• Operations

Delta Conveyance Project
Modernizing California’s Water Infrastructure | Progress Report 2019–2024

https://water.ca.gov/deltaconveyance
http://deltaconveyanceproject.com
https://www.dcdca.org
https://water.ca.gov/-/media/DWR-Website/Web-Pages/Programs/Delta-Conveyance/Public-Information/DCP_DesignEngineering_Objectives_Spanish.pdf
https://water.ca.gov/-/media/DWR-Website/Web-Pages/Programs/Delta-Conveyance/Public-Information/DCP_Comparison_Previous_Proposals_Spanish.pdf
https://water.ca.gov/-/media/DWR-Website/Web-Pages/Programs/Delta-Conveyance/Public-Information/DA_Why-DCP_Sept_2023_Final_Spanish.pdf
https://water.ca.gov/-/media/DWR-Website/Web-Pages/Programs/Delta-Conveyance/Public-Information/DCP_Outreach_Fact_Sheet_Spanish.pdf
https://water.ca.gov/-/media/DWR-Website/Web-Pages/Programs/Delta-Conveyance/Public-Information/DCP_EarthquakeResilience_DA_Final-Spanish_Final.pdf
https://water.ca.gov/-/media/DWR-Website/Web-Pages/Programs/Delta-Conveyance/Public-Information/DCP_EarthquakeResilience_DA_Final-Spanish_Final.pdf
https://water.ca.gov/-/media/DWR-Website/Web-Pages/Programs/Delta-Conveyance/Public-Information/DCP_CC_DA_Spanish_Web.pdf
https://water.ca.gov/-/media/DWR-Website/Web-Pages/Programs/Delta-Conveyance/Public-Information/DCP_Economic-Value-Brochure_2024_Final_Spanish.pdf
https://water.ca.gov/-/media/DWR-Website/Web-Pages/Programs/Delta-Conveyance/Public-Information/DCP_Fast_Facts_Spanish.pdf
https://water.ca.gov/-/media/DWR-Website/Web-Pages/Programs/Delta-Conveyance/Public-Information/DCP_FAQ_Spanish.pdf
https://water.ca.gov/-/media/DWR-Website/Web-Pages/Programs/Delta-Conveyance/Public-Information/DCP_Myth_Fact_Spanish.pdf
https://water.ca.gov/-/media/DWR-Website/Web-Pages/Programs/Delta-Conveyance/Public-Information/DCP_CBP_Overview_Spanish.pdf
https://water.ca.gov/-/media/DWR-Website/Web-Pages/Programs/Delta-Conveyance/Public-Information/DA_Why-DCP_Sept_2023_Final_Chinese.pdf
https://water.ca.gov/-/media/DWR-Website/Web-Pages/Programs/Delta-Conveyance/Public-Information/DCPEarthquakeResilienceDAFinalChinese-TraditionalFinal.pdf
https://water.ca.gov/-/media/DWR-Website/Web-Pages/Programs/Delta-Conveyance/Public-Information/DCPCCDAChinese-Traditionalweb.pdf
https://water.ca.gov/-/media/DWR-Website/Web-Pages/Programs/Delta-Conveyance/Public-Information/DCP_Economic-Value-Brochure_2024_Final_Chinese.pdf
https://water.ca.gov/-/media/DWR-Website/Web-Pages/Programs/Delta-Conveyance/Public-Information/DCP_Fast_Facts_Chinese.pdf
https://water.ca.gov/-/media/DWR-Website/Web-Pages/Programs/Delta-Conveyance/Public-Information/DCP_FAQ_Chinese.pdf
https://water.ca.gov/-/media/DWR-Website/Web-Pages/Programs/Delta-Conveyance/Public-Information/DCP_Myth_Fact_Chinese.pdf
https://water.ca.gov/-/media/DWR-Website/Web-Pages/Programs/Delta-Conveyance/Public-Information/DCP_CBP_Overview_Chinese.pdf
https://water.ca.gov/-/media/DWR-Website/Web-Pages/Programs/Delta-Conveyance/Public-Information/DCP_Detail-Map.pdf
https://water.ca.gov/-/media/DWR-Website/Web-Pages/Programs/Delta-Conveyance/Public-Information/DCP_Project_Planning_Schedule_2024.pdf
https://water.ca.gov/-/media/DWR-Website/Web-Pages/Programs/Delta-Conveyance/Public-Information/DCP_Missed-Opportunity.pdf
https://water.ca.gov/-/media/DWR-Website/Web-Pages/Programs/Delta-Conveyance/Public-Information/DCP_Water-Supply.pdf
https://water.ca.gov/-/media/DWR-Website/Web-Pages/Programs/Delta-Conveyance/Public-Information/DCP_Earthquake-Risk.pdf
https://water.ca.gov/-/media/DWR-Website/Web-Pages/Programs/Delta-Conveyance/Public-Information/DCP_Operations-Graphics.pdf
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MATERIALS
Videos

2020

January 2020 • CEQA 101:  Introduction Video to the Delta Conveyance Project CEQA Process

July 2020
• Delta Conveyance: A Proposal to Protect Water Supplies for the Future
• Julio 2020 – El Proyecto de Transporte de Agua por Tunel Unico en el Delta

August 2020
• Delta Conveyance Deep Dive: State Water Project Operations
• Delta Conveyance Deep Dive: Soil Investigations

November 2020 • Delta Conveyance Deep Dive: Climate Change

December 2020 • Delta Conveyance Deep Dive: Allocations (Part 1)

2021

January 2021 • DWR Director Karla Nemeth on Why We Need to Modernize Water Infrastructure Now
• Delta Conveyance Deep Dive: Allocations Part 2

February 2021 • Delta Conveyance Project: Deep Dive Videos: Financing the Project

April 2021 • Delta Conveyance Deep Dive: Seismic Risk (Part 1)

May 2021 • Delta Conveyance Deep Dive: Seismic Risk (Part 2)

September 2021 • Delta Conveyance Deep Dive: Environmental Justice Community Survey

October 2021 • Delta Conveyance Deep Dive: Building the Tunnel (Part 1)

November 2021 • Delta Conveyance Deep Dive: Building the Tunnel (Part 2)

2022

January 2022 • Delta Conveyance Deep Dive: Fisheries

June 2022 • Delta Conveyance Deep Dive: Intakes and Fish Screens

July 2022

• Delta Conveyance Project Quick Questions Episode 1: What is Delta Conveyance?
• Delta Conveyance Project Quick Questions Episode 2: Why is California’s Major Water

Supply at Risk?
• Delta Conveyance Project Quick Questions Episode 3: How Will the Delta Conveyance

Project Protect our Water Supplies?

Delta Conveyance Project
Modernizing California’s Water Infrastructure | Progress Report 2019–2024

https://water.ca.gov/deltaconveyance
http://deltaconveyanceproject.com
https://www.dcdca.org
https://youtu.be/mFzfyvvVXZ4
https://www.youtube.com/watch?v=10CgPZrxB54&feature=youtu.be
https://www.youtube.com/watch?v=IjJVeWAZ8S4&feature=youtu.be
https://www.youtube.com/watch?v=Oahej7pQ8ck
https://www.youtube.com/watch?v=tR0ar2Zmrm8&feature=youtu.be
https://youtu.be/hqOAlZ0VJZw
https://www.youtube.com/watch?v=YTPz7f_4Kfs&feature=youtu.be
https://www.youtube.com/watch?v=_BESX8HyIX8
https://www.youtube.com/watch?v=jf5WYO9Dg64&feature=youtu.be
https://www.youtube.com/watch?v=hHqKzYQxptw&list=PLeod6x87Tu6dDjEDXMgQYMLdUrUGHcQRG&index=6
https://youtu.be/bOXyzhK8GLM
https://www.youtube.com/watch?v=0dUZr0NmpC8
https://www.youtube.com/watch?v=qg7vYzy-zww
https://youtu.be/ENpOj5hZcsU
https://www.youtube.com/watch?v=cBp5DshizRE&list=PLeod6x87Tu6dDjEDXMgQYMLdUrUGHcQRG&index=11
https://www.youtube.com/watch?v=jOZCcsiUGXc
https://www.youtube.com/watch?v=R4H3E_Pe-i4
https://www.youtube.com/watch?v=lPQ9ZGAD33k
https://www.youtube.com/watch?v=Ma8TiQJY82c
https://www.youtube.com/watch?v=Ma8TiQJY82c
https://www.youtube.com/watch?v=j6JCyH1__H0
https://www.youtube.com/watch?v=j6JCyH1__H0
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MATERIALS
Videos (continued)

2023

May 2023 • Delta Conveyance Project Quick Questions Episode 4: How Much Water Could the Project Save?

October 2023 • Delta Conveyance Project Quick Questions Episode 5: How would a tunnel help protect water
supply in an earthquake?

2024

April 2024 • Delta Conveyance Project Quick Question #6: Why Do We Need Additional Export Facilities?

July 2024
• Delta Conveyance Quick Question #7: How Will the Project Take Into Account the Needs

of the Fish?
• Delta Conveyance Quick Question #8: How Do the Fish Screens Work?

Delta Conveyance Project
Modernizing California’s Water Infrastructure | Progress Report 2019–2024

https://water.ca.gov/deltaconveyance
http://deltaconveyanceproject.com
https://www.dcdca.org
https://youtu.be/vjfaOw4ltWA?si=VJtjI9B4GrtGEUWu
https://www.youtube.com/watch?v=FKUrZgSMZTA
https://www.youtube.com/watch?v=FKUrZgSMZTA
https://www.youtube.com/watch?v=sCpKozCJ92A
https://www.youtube.com/watch?v=Ta9iOg9iMJs&t=24s
https://www.youtube.com/watch?v=Ta9iOg9iMJs&t=24s
https://www.youtube.com/watch?v=7rXo5a30wTU
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MATERIALS
Email Notifications

2019

May 2019 • State Withdraws WaterFix Approvals, Initiates Planning and Permitting
for a Smaller Single Tunnel

September 2019

• Delta Stakeholder Engagement Committee: Deadline for Applications Extended, 
Frequently Asked Questions Posted

• DCA Establishes New Delta Stakeholder Engagement Committee
• REMINDER: DCA Set to Vote on the Establishment of a New Delta Stakeholder

Engagement Committee
• DCA Set to Discuss a New Delta Stakeholder Committee

October 2019
• ICYMI: Delta Stakeholder Engagement Committee Members Selected
• Delta Stakeholder Engagement Committee Applications Due This Friday, October 11

November 2019

• Soil Investigations IS/MND Comment Period Extended
• Soil Investigations for Data Collection in the Delta
• DCA Delta Stakeholder Engagement Committee Meeting Materials Available

December 2019 • DCA Delta Stakeholder Engagement Committee Meeting Reminder

2020

January 2020

• REMINDER: Delta Conveyance Project CEQA Scoping Meetings Begin Next Week
• DCA Delta Stakeholder Engagement Committee Meeting Reminder
• Delta Conveyance Environmental Review Initiated and Public Scoping Meetings Scheduled
• Happy New Year – Delta Conveyance Updates

February 2020
• DCA Delta Stakeholder Engagement Committee Meeting Reminder
• Additional Scoping Meeting Scheduled for the Delta Conveyance Project
• DCA Delta Stakeholder Engagement Committee Meeting Reminder

March 2020
• Update from the Delta Conveyance Project: In Response to Ongoing

Public Health and Safety Concerns
• Delta Conveyance Project Scoping Comment Period Reminder

April 2020 • Delta Conveyance Project Scoping Period Ends on April 17th at 5:00 p.m.

May 2020 • Delta Conveyance Project Monthly Update – April/May

June 2020 • DWR Submits Delta Conveyance Project Section 404 Permit Application
to the U.S. Army Corps of Engineers

Delta Conveyance Project
Modernizing California’s Water Infrastructure | Progress Report 2019–2024

https://water.ca.gov/deltaconveyance
http://deltaconveyanceproject.com
https://www.dcdca.org
https://gcc02.safelinks.protection.outlook.com/?url=https%3A%2F%2Fmailchi.mp%2Fe9b6a3dd071f%2Fstate-withdraws-waterfix-approvals-initiates-planning-and-permitting-for-a-smaller-single-tunnel&data=02%7C01%7C%7C697ce2e3ed51492b2e3108d792f8be30%7Cb71d56524b834257afcd7fd177884564%7C0%7C1%7C637139469354235109&sdata=Qv%2FmaciQdmnBBNda%2F4qeSu8aDJu%2BAO5d3qg3Ls3Ylmk%3D&reserved=0
https://gcc02.safelinks.protection.outlook.com/?url=https%3A%2F%2Fmailchi.mp%2Fe9b6a3dd071f%2Fstate-withdraws-waterfix-approvals-initiates-planning-and-permitting-for-a-smaller-single-tunnel&data=02%7C01%7C%7C697ce2e3ed51492b2e3108d792f8be30%7Cb71d56524b834257afcd7fd177884564%7C0%7C1%7C637139469354235109&sdata=Qv%2FmaciQdmnBBNda%2F4qeSu8aDJu%2BAO5d3qg3Ls3Ylmk%3D&reserved=0
https://mailchi.mp/cf95b6f599d3/delta-stakeholder-engagement-committee-deadline-for-applications-extended-frequently-asked-questions-posted
https://mailchi.mp/cf95b6f599d3/delta-stakeholder-engagement-committee-deadline-for-applications-extended-frequently-asked-questions-posted
https://mailchi.mp/b58526818bcb/dca-establishes-new-delta-stakeholder-engagement-committee
https://mailchi.mp/8a83452a5aea/reminder-dca-set-to-vote-on-the-establishment-of-a-new-delta-stakeholder-engagement-committee
https://mailchi.mp/8a83452a5aea/reminder-dca-set-to-vote-on-the-establishment-of-a-new-delta-stakeholder-engagement-committee
https://mailchi.mp/cbb0ba5cb777/dca-set-to-discuss-a-new-delta-stakeholder-committee
https://mailchi.mp/f6bacd596a38/icymi-delta-stakeholder-engagement-committee-members-selected
https://mailchi.mp/a07b46820ce5/reminder-delta-stakeholder-engagement-committee-applications-due-this-friday-october-11th
https://mailchi.mp/649fb4291399/soil-investigations-ismnd-comment-period-extended
https://mailchi.mp/b023320140a8/soil-investigations-for-data-collection-in-the-delta-notice-of-intent-to-adopt-a-mitigated-negative-declaration
https://gcc02.safelinks.protection.outlook.com/?url=https%3A%2F%2Fmailchi.mp%2F97fe71c1985f%2Fdca-delta-stakeholder-engagement-committee-meeting-materials-available&data=02%7C01%7C%7C6b73b3c0f17347ce071a08d766e3e086%7Cb71d56524b834257afcd7fd177884564%7C0%7C1%7C637091001237484492&sdata=gXQb2rNlk1MpIgu3xzwhKAHWz4ClnSV45OOvHYdZAKI%3D&reserved=0
https://mailchi.mp/7a1cde251e5c/dca-delta-stakeholder-engagement-committee-meeting-materials-available-4760933
https://gcc02.safelinks.protection.outlook.com/?url=https%3A%2F%2Fmailchi.mp%2Fe46f7f29f8d4%2Freminder-delta-conveyance-project-ceqa-scoping-meetings-begin-next-week&data=02%7C01%7C%7C2c2d2d84202e4fc86c2008d7a99f905c%7Cb71d56524b834257afcd7fd177884564%7C0%7C0%7C637164375100746624&sdata=fkbE5ddlH491D2%2FxqcJqrvS1c%2FU4X4%2BFSwt8RonclBg%3D&reserved=0
https://mailchi.mp/51b350bbce99/dca-delta-stakeholder-engagement-committee-meeting-materials-available-4777929
https://mailchi.mp/6404a4416b5a/delta-conveyance-environmental-review-initiated-and-public-scoping-meetings-scheduled
https://mailchi.mp/3a1b290da9b8/happy-new-year-delta-conveyance-updates
https://gcc02.safelinks.protection.outlook.com/?url=https%3A%2F%2Fmailchi.mp%2F19c62b864b5c%2Fdca-delta-stakeholder-engagement-committee-meeting-materials-available-4896069&data=02%7C01%7C%7C755e9f9e81dc47700ce308d7b9622972%7Cb71d56524b834257afcd7fd177884564%7C0%7C0%7C637181703554733748&sdata=xABbDeP1t9jsKxoVwVoGuspAgR7%2F%2Fn9QUv1Wplzw6XQ%3D&reserved=0
https://gcc02.safelinks.protection.outlook.com/?url=https%3A%2F%2Fmailchi.mp%2F90e923e7b8f2%2Fadditional-scoping-meeting-scheduled-for-the-delta-conveyance-project&data=02%7C01%7C%7C78fda563c748421b3fc608d7b0b0d2b8%7Cb71d56524b834257afcd7fd177884564%7C0%7C1%7C637172145814012161&sdata=XzuGJLgDvy0qIbmFv1k21MXLa9Abi4N3EPuPaHFpiAs%3D&reserved=0
https://gcc02.safelinks.protection.outlook.com/?url=https%3A%2F%2Fmailchi.mp%2F31c4e94ba766%2Fdca-delta-stakeholder-engagement-committee-meeting-materials-available-4887425&data=02%7C01%7C%7Ca56149779e274daf739c08d7ae7b531f%7Cb71d56524b834257afcd7fd177884564%7C0%7C1%7C637169717006857985&sdata=rhRQLEfR6g%2Boh06HdmeNcQP3xZbVhV8crZllei0rNMU%3D&reserved=0
https://gcc02.safelinks.protection.outlook.com/?url=https%3A%2F%2Fmailchi.mp%2Fcaliforniawaterfix%2Fupdate-from-the-delta-conveyance-project-in-response-to-ongoing-public-health-and-safety-concerns&data=02%7C01%7C%7C279781536cc249940fbf08d7cb56664d%7Cb71d56524b834257afcd7fd177884564%7C0%7C1%7C637201444256273739&sdata=Si2qU6PJQkwoAajtxHqK732MtapcyYx0RyO8f%2BUccPI%3D&reserved=0
https://gcc02.safelinks.protection.outlook.com/?url=https%3A%2F%2Fmailchi.mp%2Fcaliforniawaterfix%2Fupdate-from-the-delta-conveyance-project-in-response-to-ongoing-public-health-and-safety-concerns&data=02%7C01%7C%7C279781536cc249940fbf08d7cb56664d%7Cb71d56524b834257afcd7fd177884564%7C0%7C1%7C637201444256273739&sdata=Si2qU6PJQkwoAajtxHqK732MtapcyYx0RyO8f%2BUccPI%3D&reserved=0
https://gcc02.safelinks.protection.outlook.com/?url=https%3A%2F%2Fmailchi.mp%2Fda97ca3e2266%2Fdelta-conveyance-project-scoping-comment-period-reminder-5019613&data=02%7C01%7C%7C3dafafa0806544cab94808d7c7a4c878%7Cb71d56524b834257afcd7fd177884564%7C0%7C0%7C637197382861862980&sdata=%2FfDUdZ37V69dMpKyLUoVEDOcbkQYU2Sw7HeLqfZ2gow%3D&reserved=0
https://mailchi.mp/74014b692c4b/reminder-delta-conveyance-project-scoping-period-ends-on-april-17th-at-500-pm
https://gcc02.safelinks.protection.outlook.com/?url=https%3A%2F%2Fmailchi.mp%2Fcaliforniawaterfix%2Fdelta-conveyance-project-monthly-update-aprilmay-5045665&data=02%7C01%7C%7C8b4ced561abd4982d69a08d7f0858095%7Cb71d56524b834257afcd7fd177884564%7C0%7C0%7C637242328488647832&sdata=EQCzupQggse0VSWwo2NbMdQnRiBjSHdOKwbF4miT8mA%3D&reserved=0
https://gcc02.safelinks.protection.outlook.com/?url=https%3A%2F%2Fmailchi.mp%2F7ea683d0c974%2Fdwr-submits-delta-conveyance-project-section-404-permit-application-to-the-us-army-corps-of-engineers&data=02%7C01%7C%7C83ca8035f4b24c75bcb308d813c7191c%7Cb71d56524b834257afcd7fd177884564%7C0%7C0%7C637281093143502413&sdata=jd1mY2RDGb17%2Blv5E0D4K0nx22DF%2B8XkVgx1nkUa4Jk%3D&reserved=0
https://gcc02.safelinks.protection.outlook.com/?url=https%3A%2F%2Fmailchi.mp%2F7ea683d0c974%2Fdwr-submits-delta-conveyance-project-section-404-permit-application-to-the-us-army-corps-of-engineers&data=02%7C01%7C%7C83ca8035f4b24c75bcb308d813c7191c%7Cb71d56524b834257afcd7fd177884564%7C0%7C0%7C637281093143502413&sdata=jd1mY2RDGb17%2Blv5E0D4K0nx22DF%2B8XkVgx1nkUa4Jk%3D&reserved=0
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MATERIALS
Email Notifications (continued)

2020

July 2020
• Delta Conveyance Project Scoping Summary Report Now Available
• Delta Conveyance Project Environmental Planning Update

August 2020
• Delta Conveyance Project Update
• Validation Action Filed Regarding Financing of Proposed Delta Conveyance Project
• Delta Conveyance Project Update

September 2020
• “Your Delta, Your Voice” Community Survey Launched – Take the Survey Today!
• Update on Validation Action

November 2020 • Spread the Word! Delta Conveyance Project Environmental Justice Community Survey

December 2020 • Delta Conveyance Project Environmental Justice Community Survey Closes
this Friday, December 11th

2021

January 2021 • Happy New Year – Delta Conveyance Project Updates

February 2021 • Delta Conveyance Project Updates

March 2021

• Registration Now Open for Delta Conveyance Project Community Benefits Program Workshops
• Registro Ya Abierto para Talleres Sobre el Programa de Beneficios Comunitarios del Proyecto

de Agua a Traves del Delta
• DWR Seeks to Create Economic and Social Benefit in the Delta

April 2021

• Comparta sus ideas de proyectos con DWR el 6 de mayo
• Share Your Project Ideas with DWR on May 6th
• Registration Extended for Community Benefits Program Workshop

May 2021

• Delta Conveyance Project Community Benefits Program Workshop on May 25th
• Registration Extended for Community Benefits Program Workshop 3
• Your Delta, Your Voice Environmental Justice Community Survey Report Now Available

June 2021
• Delta Conveyance Project to Host Informational Webinars — Schedule and Topics Announced
• Proyecto de Agua a Traves del Delta para Organizar Videoconferencias Informativas

— Programa y Temas Anunciados

Delta Conveyance Project
Modernizing California’s Water Infrastructure | Progress Report 2019–2024

https://water.ca.gov/deltaconveyance
http://deltaconveyanceproject.com
https://www.dcdca.org
https://gcc02.safelinks.protection.outlook.com/?url=https%3A%2F%2Fmailchi.mp%2Ffb87ab93bcd4%2Fdelta-conveyance-project-scoping-summary-report-now-available&data=02%7C01%7C%7C80d67e91cc314fdccecf08d829c29d22%7Cb71d56524b834257afcd7fd177884564%7C0%7C1%7C637305263220313620&sdata=0r6A0iB77K0WqzJWZf37oB165kXLTC0xyzlA6IB4OFA%3D&reserved=0
https://gcc02.safelinks.protection.outlook.com/?url=https%3A%2F%2Fmailchi.mp%2Fc1dff939e750%2Fdelta-conveyance-project-environmental-planning-update&data=02%7C01%7C%7C80d67e91cc314fdccecf08d829c29d22%7Cb71d56524b834257afcd7fd177884564%7C0%7C1%7C637305263220313620&sdata=KXfbCcia3K3pHPvYt8GDMzTMfTu8mV%2FtqLVwouxsV%2Fo%3D&reserved=0
https://mailchi.mp/e64c9db10a21/delta-conveyance-project-update
https://mailchi.mp/6d2c70d6d3c7/validation-action-filed-regarding-financing-of-proposed-delta-conveyance-project
https://mailchi.mp/28708f6a765e/delta-conveyance-project-update
https://mailchi.mp/da789e3ecbde/your-delta-your-voice-community-survey-launched-take-the-survey-today
https://mailchi.mp/3b01cbb9cf24/validation-action-filed-regarding-financing-of-proposed-delta-conveyance-project-5243205
https://mailchi.mp/a48706fe19f4/spread-the-word-delta-conveyance-project-environmental-justice-community-survey
https://mailchi.mp/ea18f3b9dcc8/spread-the-word-delta-conveyance-project-environmental-justice-community-survey-7130477
https://mailchi.mp/ea18f3b9dcc8/spread-the-word-delta-conveyance-project-environmental-justice-community-survey-7130477
https://mailchi.mp/0d2e6614d642/happy-new-year-delta-conveyance-project-updates
https://mailchi.mp/fc99a7acea61/delta-conveyance-project-updates
https://mailchi.mp/82c30b0ca1f5/registration-now-open-for-delta-conveyance-project-community-benefits-program-workshops
https://mailchi.mp/californiawaterfix/registro-ya-abierto-para-talleres-sobre-el-programa-de-beneficios-comunitarios-del-proyecto-de-agua-a-travs-del-delta
https://mailchi.mp/californiawaterfix/registro-ya-abierto-para-talleres-sobre-el-programa-de-beneficios-comunitarios-del-proyecto-de-agua-a-travs-del-delta
https://gcc02.safelinks.protection.outlook.com/?url=https%3A%2F%2Fmailchi.mp%2F8dfa03a2545a%2Fdwr-seeks-to-create-economic-and-social-benefit-in-the-delta&data=04%7C01%7C%7Cd22b0250758d46297d9808d8f07e2610%7Cb71d56524b834257afcd7fd177884564%7C0%7C1%7C637523772036959497%7CUnknown%7CTWFpbGZsb3d8eyJWIjoiMC4wLjAwMDAiLCJQIjoiV2luMzIiLCJBTiI6Ik1haWwiLCJXVCI6Mn0%3D%7C0&sdata=oK28fLZ1pjsSPRacHFPThVd644AocMyLQ%2FynBLddeXM%3D&reserved=0
https://mailchi.mp/californiawaterfix/share-your-project-ideas-for-the-delta-conveyance-project-community-benefits-program-register-today-7929197
https://mailchi.mp/1b8d48e8c645/share-your-project-ideas-for-the-delta-conveyance-project-community-benefits-program-register-today
https://mailchi.mp/ead8da9a40ac/share-your-project-ideas-for-the-delta-conveyance-project-community-benefits-program-register-today-7930941
https://mailchi.mp/ee6e7eb01695/share-your-project-ideas-for-the-delta-conveyance-project-community-benefits-program-register-today-8061809
https://mailchi.mp/4c935a035b66/share-your-project-ideas-for-the-delta-conveyance-project-community-benefits-program-register-today-8352825
https://mailchi.mp/29ce27a12a5e/your-delta-your-voice-environmental-justice-community-survey-report-now-available
https://mailchi.mp/californiawaterfix/delta-conveyance-project-to-host-informational-webinars-schedule-and-topics-announced-8659669
https://mailchi.mp/californiawaterfix/delta-conveyance-project-to-host-informational-webinars-schedule-and-topics-announced-8659681
https://mailchi.mp/californiawaterfix/delta-conveyance-project-to-host-informational-webinars-schedule-and-topics-announced-8659681
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MATERIALS
Email Notifications (continued)

2021

July 2021

• Delta Conveyance Project Community Benefits Program Workshops: Follow-up Items and Next Steps
• Talleres del Programa de Beneficios Comunitarios del Proyecto de Agua a Traves del Delta:

Elementos de seguimiento y Proximos Pasos
• REMINDER: Informational Webinar on Operations of the State Water Project

and Delta Conveyance on July 14
• REMINDER: Delta Conveyance Project Informational Webinar on Fisheries on August 3rd

August 2021 • REMINDER: Delta Conveyance Project Informational Webinar on Climate Change on August 25th

September 2021
• REMINDER: Delta Conveyance Project Informational Webinar on Environmental Justice

on September 16th

November 2021

• DWR Hosting Delta Conveyance Project Case Study Workshop to Learn from Other Project’s
Community Benefits Program

• El Departamento de Hidricos organiza un taller de Estudio de Caso del Proyecto de Agua a Traves
del Delta para aprender sobre los Programas de Beneficios Comunitarios de otros proyectos

• Delta Conveyance Project Updates

2022

February 2022 • Delta Conveyance Project Updates: Planning and New Materials

April 2022 • Big Storms and Dry Spells Demonstrate the Need for the Delta Conveyance Project

May 2022 • New Online Tool + Other Project Updates

July 2022

• Community Benefits Program Updates
• Delta Conveyance Project Updates
• Delta Conveyance Project Draft EIR Available for Public Review and Comment through

October 27, 2022
• El borrador del EIR del Proyecto de Agua a Traves del Delta estara disponible para

revision y comentarios publicos hasta el 27 de octubre del 2022

Delta Conveyance Project
Modernizing California’s Water Infrastructure | Progress Report 2019–2024

https://water.ca.gov/deltaconveyance
http://deltaconveyanceproject.com
https://www.dcdca.org
https://mailchi.mp/aa2bfb46f948/delta-conveyance-project-community-benefits-program-workshops-follow-up-items-and-next-steps
https://mailchi.mp/californiawaterfix/delta-conveyance-project-community-benefits-program-workshops-follow-up-items-and-next-steps-8674841
https://mailchi.mp/californiawaterfix/delta-conveyance-project-community-benefits-program-workshops-follow-up-items-and-next-steps-8674841
https://mailchi.mp/6f7eb28d19cb/delta-conveyance-project-to-host-informational-webinars-schedule-and-topics-announced-8675345
https://mailchi.mp/6f7eb28d19cb/delta-conveyance-project-to-host-informational-webinars-schedule-and-topics-announced-8675345
https://mailchi.mp/ce75a58b0d3f/delta-conveyance-project-to-host-informational-webinars-schedule-and-topics-announced-8822653
https://gcc02.safelinks.protection.outlook.com/?url=https%3A%2F%2Fmailchi.mp%2F9897aa5b2d13%2Fdelta-conveyance-project-to-host-informational-webinars-schedule-and-topics-announced-8837769&data=04%7C01%7C%7C8de7929205cc436a31fd08d962746018%7Cb71d56524b834257afcd7fd177884564%7C0%7C0%7C637649074251123834%7CUnknown%7CTWFpbGZsb3d8eyJWIjoiMC4wLjAwMDAiLCJQIjoiV2luMzIiLCJBTiI6Ik1haWwiLCJXVCI6Mn0%3D%7C1000&sdata=F2%2BmFRssIlsuYUQ6TGkmm6rNHUuwezSPC1E2ILuvJM4%3D&reserved=0
https://gcc02.safelinks.protection.outlook.com/?url=https%3A%2F%2Fmailchi.mp%2F82c989bf30cb%2Fdelta-conveyance-project-to-host-informational-webinars-schedule-and-topics-announced-9844981&data=04%7C01%7C%7Cdb559a8b6b464ee32c9708d974ac30c6%7Cb71d56524b834257afcd7fd177884564%7C0%7C0%7C637669105813201565%7CUnknown%7CTWFpbGZsb3d8eyJWIjoiMC4wLjAwMDAiLCJQIjoiV2luMzIiLCJBTiI6Ik1haWwiLCJXVCI6Mn0%3D%7C2000&sdata=EFMTwVKnVaYBz9ilhUKQMk%2BS95WCF9iuydgjVbdjZNE%3D&reserved=0
https://gcc02.safelinks.protection.outlook.com/?url=https%3A%2F%2Fmailchi.mp%2F82c989bf30cb%2Fdelta-conveyance-project-to-host-informational-webinars-schedule-and-topics-announced-9844981&data=04%7C01%7C%7Cdb559a8b6b464ee32c9708d974ac30c6%7Cb71d56524b834257afcd7fd177884564%7C0%7C0%7C637669105813201565%7CUnknown%7CTWFpbGZsb3d8eyJWIjoiMC4wLjAwMDAiLCJQIjoiV2luMzIiLCJBTiI6Ik1haWwiLCJXVCI6Mn0%3D%7C2000&sdata=EFMTwVKnVaYBz9ilhUKQMk%2BS95WCF9iuydgjVbdjZNE%3D&reserved=0
https://mailchi.mp/d284ff2223c7/join-us-for-a-community-benefits-program-case-study-workshop-on-november-17thhosted-by-dwr
https://mailchi.mp/d284ff2223c7/join-us-for-a-community-benefits-program-case-study-workshop-on-november-17thhosted-by-dwr
https://mailchi.mp/californiawaterfix/join-us-for-a-community-benefits-program-case-study-workshop-on-november-17thhosted-by-dwr-10165125
https://mailchi.mp/californiawaterfix/join-us-for-a-community-benefits-program-case-study-workshop-on-november-17thhosted-by-dwr-10165125
https://mailchi.mp/8d13cb2182dc/delta-conveyance-project-updates
https://mailchi.mp/040b9e0923bb/delta-conveyance-project-updates-planning-and-new-materials
https://mailchi.mp/8c66db7e0f79/big-storms-and-dry-spells-demonstrate-the-need-for-the-delta-conveyance-project
https://mailchi.mp/31013c5f4e70/delta-conveyance-project-new-online-tool-other-project-updates
https://mailchi.mp/35da98ad75f0/delta-conveyance-project-community-benefits-program-updates
https://mailchi.mp/3a17b0ebf2c3/delta-conveyance-project-updates
https://mailchi.mp/6ddba6bbd6c6/delta-conveyance-project-draft-eir-available-for-public-review-and-comment-through-october-27
https://mailchi.mp/6ddba6bbd6c6/delta-conveyance-project-draft-eir-available-for-public-review-and-comment-through-october-27
https://mailchi.mp/californiawaterfix/delta-conveyance-project-draft-eir-available-for-public-review-and-comment-through-october-11831884
https://mailchi.mp/californiawaterfix/delta-conveyance-project-draft-eir-available-for-public-review-and-comment-through-october-11831884
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MATERIALS
Email Notifications (continued)

2022

September 2022

• Delta Conveyance Project Draft EIR Virtual Public Hearings Information
• ePublicación: Información sobre las audiencias públicas virtuales de la versión preliminar

del EIR del Proyecto de Agua a Través del Delta
• 電子出版物:Delta輸水系統專案《環境影響報告》(EIR) 草案公開聽證會電子公告譯本
• REMINDER: Delta Conveyance Project Draft EIR Virtual Public Hearing Tomorrow
• Draft EIR Change Sheet Now Available + Virtual Public Hearing This Week
• Draft EIR Comment Period Extended to December 16, 2022
• REMINDER: Delta Conveyance Project Draft EIR Virtual Public Hearing Tomorrow

December 2022

• How Will the Delta Conveyance Project Help Adapt to Climate Change?
• Reminder: Draft EIR Comment Period Closes December 16, 2022
• Reminder: Draft EIR Comment Period Closes Tomorrow
• U.S. Army Corps of Engineers Issues Delta Conveyance Project Draft Environmental

Impact Statement for Public Review

2023

January 2023
• eBlast: REMINDER: Upcoming USACE Delta Conveyance Project Draft EIS Virtual Public Meetings
• eBlast: Delta Conveyance Project New Year Project Updates

May 2023 • eBlast: Planning Process Website Launched + Project Updates

August 2023 • Delta Conveyance Project Summer Updates

September 2023 • New Materials & Final Environmental Impact Report Expected Release Date

October 2023
• Recent Delta Earthquakes a Reminder of Why Modernizing our Water Infrastructure

is Vitally Important

November 2023 • New Informational Materials

December 2023
• Delta Conveyance Project Final EIR
• Department of Water Resources Approves Delta Conveyance Project

Delta Conveyance Project
Modernizing California’s Water Infrastructure | Progress Report 2019–2024

https://water.ca.gov/deltaconveyance
http://deltaconveyanceproject.com
https://www.dcdca.org
https://mailchi.mp/23249e2f9169/delta-conveyance-project-draft-eir-available-for-public-review-and-comment-through-october-11840884
https://mailchi.mp/californiawaterfix/delta-conveyance-project-draft-eir-available-for-public-review-and-comment-through-october-11844364
https://mailchi.mp/californiawaterfix/delta-conveyance-project-draft-eir-available-for-public-review-and-comment-through-october-11844364
https://mailchi.mp/californiawaterfix/delta-conveyance-project-draft-eir-available-for-public-review-and-comment-through-october-11844384
https://mailchi.mp/02499b4c31f8/delta-conveyance-project-draft-eir-available-for-public-review-and-comment-through-october-11846480
https://mailchi.mp/68dc7f0857ff/delta-conveyance-project-draft-eir-available-for-public-review-and-comment-through-october-11849644
https://mailchi.mp/b9ebaba7764c/delta-conveyance-project-draft-eir-comment-period-extended-to-december-16
https://mailchi.mp/fc922c049806/delta-conveyance-project-draft-eir-available-for-public-review-and-comment-through-october-11852600
https://mailchi.mp/905f204c590a/how-will-the-delta-conveyance-project-help-adapt-to-climate-change
https://mailchi.mp/c837cfa94a55/delta-conveyance-project-draft-eir-comment-period-extended-to-december-12276464
https://mailchi.mp/2a3f3fef7ed0/delta-conveyance-project-draft-eir-comment-period-extended-to-december-13373509
https://mailchi.mp/a070aac0a6f0/us-army-corps-of-engineers-issues-delta-conveyance-project-draft-environmental-impact-statement-for-public-review
https://mailchi.mp/a070aac0a6f0/us-army-corps-of-engineers-issues-delta-conveyance-project-draft-environmental-impact-statement-for-public-review
https://mailchi.mp/a0ded2e4d818/reminder-upcoming-usace-delta-conveyance-project-draft-eis-virtual-public-meetings-13376085
https://mailchi.mp/109af94400a4/delta-conveyance-project-new-year-updates
https://mailchi.mp/0b800c5e59ba/dwr-launches-planning-and-permitting-process-website-project-updates
https://mailchi.mp/be941656857d/delta-conveyance-project-summer-updates
https://mailchi.mp/f826be7e6001/new-materials-final-environmental-impact-report-expected-release-date
https://mailchi.mp/d20bf2c685a6/recent-delta-earthquakes-a-reminder-of-why-modernizing-our-water-infrastructure-is-vitally-important
https://mailchi.mp/d20bf2c685a6/recent-delta-earthquakes-a-reminder-of-why-modernizing-our-water-infrastructure-is-vitally-important
https://mailchi.mp/cef9e68b6c2c/new-informational-materials
https://mailchi.mp/af3269bdd7fd/delta-conveyance-project-final-eir-released
https://mailchi.mp/dbab4bf4b8fb/department-of-water-resources-approves-delta-conveyance-project
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MATERIALS
Email Notifications (continued)

2024

February 2024
• State Water Board Issues Notice Regarding Change in Point of Diversion Petition
• Change in Point of Diversion Petition Submitted to State Water Board + Other Updates

April 2024
• DWR Updates Delta Conveyance Project Schedule, Charts Permitting Pathway + Other Project

Updates

May 2024
• Analysis: Benefits of the Delta Conveyance Project Far Exceed Costs
• Understanding Costs, Benefits, Funding and Financing for the Delta Conveyance Project

August 2024
• New DWR Report Estimates Potential Water Losses Due to Climate Crisis + Other

Project Updates
• Operations Plan Now Available for the Delta Conveyance Project

September 2024
• Delta Conveyance Project Supports Communities Across California
• 2024 – 2026 Proposed Geotechnical Activities Delta Plan Consistency

October  2024

• Refresher Blog: The Delta Conveyance Project Protects California’s Water Supply
• Refresher Blog: The Benefits of the Delta Conveyance Project are Real and

Outweigh the Costs
• Community Benefits Program Discussion Draft Implementation Plan and Guidelines Public Review
• Refresher Blog: Securing Safe and Affordable Water Supplies for Communities

Across California
• Refresher Blog: Can Our Water Infrastructure Make the Most of Extreme

Weather Events?
• Refresher Blog: Delta Conveyance Project Tribal Outreach and Engagement

Delta Conveyance Project
Modernizing California’s Water Infrastructure | Progress Report 2019–2024

https://water.ca.gov/deltaconveyance
http://deltaconveyanceproject.com
https://www.dcdca.org
https://mailchi.mp/8a564043ee1d/state-water-board-issues-notice-regarding-change-in-point-of-diversion-petition
https://us10.campaign-archive.com/?u=5e371813b4f6783ed8cdddcab&id=fc007c5834
https://mailchi.mp/514945dcb5cc/dwr-updates-delta-conveyance-project-schedule-charts-permitting-pathway-other-project-updates
https://mailchi.mp/514945dcb5cc/dwr-updates-delta-conveyance-project-schedule-charts-permitting-pathway-other-project-updates
https://mailchi.mp/ddaa229ec41d/analysis-benefits-of-the-delta-conveyance-project-far-exceed-costs
https://mailchi.mp/afff03f6aa51/understanding-costs-benefits-funding-and-financing-for-the-delta-conveyance-project
https://mailchi.mp/35e75ee6895e/new-dwr-report-estimates-potential-water-losses-due-to-climate-crisis-other-project-updates
https://mailchi.mp/35e75ee6895e/new-dwr-report-estimates-potential-water-losses-due-to-climate-crisis-other-project-updates
https://mailchi.mp/46fd1f6df6a7/operations-plan-now-available-for-the-delta-conveyance-project
https://mailchi.mp/277699255ca2/delta-conveyance-project-refresher-supporting-communities-across-california
https://mailchi.mp/ef5eaff29fa0/2024-2026-proposed-geotechnical-activities-delta-plan-consistency
https://mailchi.mp/f7d3e2da4485/refresher-blog-the-delta-conveyance-project-protects-californias-water-supply
https://mailchi.mp/4d9df14d6c8a/refresher-blog-the-benefits-of-the-delta-conveyance-project-are-real-and-outweigh-the-costs
https://mailchi.mp/4d9df14d6c8a/refresher-blog-the-benefits-of-the-delta-conveyance-project-are-real-and-outweigh-the-costs
https://mailchi.mp/c626ba32958e/community-benefits-program-discussion-draft-implementation-plan-and-guidelines-public-review
https://mailchi.mp/a524f680abe6/refresher-blog-securing-safe-and-affordable-water-supplies-for-communities-across-california
https://mailchi.mp/a524f680abe6/refresher-blog-securing-safe-and-affordable-water-supplies-for-communities-across-california
https://mailchi.mp/61fad9f94f82/refresher-blog-can-our-water-infrastructure-make-the-most-of-extreme-weather-events
https://mailchi.mp/61fad9f94f82/refresher-blog-can-our-water-infrastructure-make-the-most-of-extreme-weather-events
https://mailchi.mp/03d96d56678e/refresher-blog-delta-conveyance-project-tribal-outreach-and-engagement
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MATERIALS
Correspondence and Documents

2019

May 2019

• Revenue Bond Rescission
• Rescission Document
• Letter from DWR to USACE
• Letter from DWR to CDFW
• DWR Notice to State Clearing House
• Letter from DWR Reclamation to SWRCB – Withdrawal of Petition
• Letter from DWR to the Delta Conveyance Design and Construction Authority
• DWR Director Letter to State Water Contractors
• DWR Director Memo to Delta Conveyance Office

June 2019 • JEPA Amendment June 2019

August 2019 • DWR Director Email to County Supervisors

September 2019 • CNRA Secretary Email to Delta Stakeholders

October 2019 • DWR Director Letter to Senator Bill Dodd

2020

March 2020
• Correspondence with Congressman Garamendi
• Background Information

April 2020

• Correspondence with Delta Defenders
• Correspondence with Pacific Coast Federation of Fishermen’s Associations

and Institute for Fisheries Resources
• Correspondence with Restore the Delta
• Correspondence with Delta Counties Coalition

May 2020
• Correspondence with Sacramento County Supervisor Don Nottoli’s Office
• Correspondence with San Joaquin County Supervisor Kathy Miller’s Office

November 2020 • Correspondence with Delta Counties Coalition

December 2020 • DWR Director Letter to State Water Contractors General Manager

2023

July 2023 • Contra Costa Water District - Department of Water Resources Settlement Agreement

Delta Conveyance Project
Modernizing California’s Water Infrastructure | Progress Report 2019–2024

https://water.ca.gov/deltaconveyance
http://deltaconveyanceproject.com
https://www.dcdca.org
https://water.ca.gov/-/media/DWR-Website/Web-Pages/Programs/Delta-Conveyance/Images/Revenue-Bond-Rescission_a.pdf
https://water.ca.gov/-/media/DWR-Website/Web-Pages/Programs/Delta-Conveyance/Images/Rescission-Document_a_y19.pdf
https://water.ca.gov/-/media/DWR-Website/Web-Pages/Programs/Delta-Conveyance/Images/Letter-from-DWR-to-USACE_a_y19.pdf
https://water.ca.gov/-/media/DWR-Website/Web-Pages/Programs/Delta-Conveyance/Images/Letter-from-DWR-to-CDFW_a_y19.pdf
https://water.ca.gov/-/media/DWR-Website/Web-Pages/Programs/Delta-Conveyance/Images/Letter-from-DWR-to-CDFW_a_y19.pdf
https://water.ca.gov/-/media/DWR-Website/Web-Pages/Programs/Delta-Conveyance/Images/Letter-from-DWR-Reclamation-to-SWRCB---Withdrawal-of-Petition_a_y19.pdf
https://water.ca.gov/-/media/DWR-Website/Web-Pages/Programs/Delta-Conveyance/Images/Letter-from-DWR-to-the-Delta-Conveyance-Design-and-Construction-Authority_a_y19.pdf
https://water.ca.gov/-/media/DWR-Website/Web-Pages/Programs/Delta-Conveyance/Images/DWR-Director-Letter-to-State-Water-Contractors_a_y19.pdf
https://water.ca.gov/-/media/DWR-Website/Web-Pages/Programs/Delta-Conveyance/Images/DWR-Director-Memo-to-Delta-Conveyance-Office_a.pdf
https://water.ca.gov/-/media/DWR-Website/Web-Pages/Programs/Delta-Conveyance/Public-Information/JEPA-Amendment-June-2019_a_y19.pdf
https://water.ca.gov/-/media/DWR-Website/Web-Pages/Programs/Delta-Conveyance/Images/Email-Communication_Nemeth-to-County-Supervisors_a_y19.pdf
https://water.ca.gov/-/media/DWR-Website/Web-Pages/Programs/Delta-Conveyance/Public-Information/Email-Communication_Wade-Crowfoot_a_y19.pdf
https://water.ca.gov/-/media/DWR-Website/Web-Pages/Programs/Delta-Conveyance/Images/DWR-ltr-to-Sen-Dodd-re-Funding-of-Environmental-Planning-Activities_ay19.pdf
https://water.ca.gov/-/media/DWR-Website/Web-Pages/Programs/Delta-Conveyance/Images/Garamendi_Correspondence_March2020_508_Final.pdf
https://water.ca.gov/-/media/DWR-Website/Web-Pages/Programs/Delta-Conveyance/Images/Garamendi-Presentation_30_Mar-20_508.pdf
https://water.ca.gov/-/media/DWR-Website/Web-Pages/Programs/Delta-Conveyance/Images/DCPCorrespondenceDDApril2020pdf508.pdf
https://water.ca.gov/-/media/DWR-Website/Web-Pages/Programs/Delta-Conveyance/Images/DCP_Correspondence_PCFFA_April2020_508.pdf
https://water.ca.gov/-/media/DWR-Website/Web-Pages/Programs/Delta-Conveyance/Images/DCP_Correspondence_PCFFA_April2020_508.pdf
https://water.ca.gov/-/media/DWR-Website/Web-Pages/Programs/Delta-Conveyance/Images/DCP_Correspondence_RTD_April2020_508.pdf
https://water.ca.gov/-/media/DWR-Website/Web-Pages/Programs/Delta-Conveyance/Public-Information/DCP_Correspondence_DCC_April2020_508.pdf
https://water.ca.gov/-/media/DWR-Website/Web-Pages/Programs/Delta-Conveyance/Public-Information/BOS_updates_SupNottoli_May2020.pdf?la=en&hash=8E034EA00FD5B9DC9CAF4822ED1AD6ADAEF6DDE1
https://water.ca.gov/-/media/DWR-Website/Web-Pages/Programs/Delta-Conveyance/Public-Information/BOS_updates_SupMiller_May2020.pdf?la=en&hash=B7F07EE07AA502BB5EA474DF22E87EE4B50D7E77
https://water.ca.gov/-/media/DWR-Website/Web-Pages/Programs/Delta-Conveyance/Public-Information/DCP_Correspondence_DCC_Nov2020_508.pdf?la=en&hash=9B6E4F0651D4037348B2172270C30B41E313391B
https://water.ca.gov/-/media/DWR-Website/Web-Pages/Programs/Delta-Conveyance/Public-Information/DCP-SWC-Funding-Letter-Final-03DEC20.pdf?la=en&hash=795E89A492B5BAADC2372DAA8E19D44CD7E62631
https://water.ca.gov/-/media/DWR-Website/Web-Pages/Programs/Delta-Conveyance/Public-Information/Settlement-Agreement-CCWD--DWR-with-Exhibits-Docusigned-26JUL23508.pdf
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MEDIA
Press Releases

May 2019 • State Withdraws WaterFix Approvals, Initiates Planning and Permitting for a Smaller Single Tunnel

January 2020 • State Initiates Environmental Review for Proposed Delta Conveyance Project, Begins Public Scoping

July 2022 • DWR Releases Draft Environmental Impact Report for Delta Conveyance Project

December 2023

• Department of Water Resources Approves Delta Conveyance Project
• DWR Releases Final Environmental Impact Report for Delta Conveyance Project
• Governor Newsom Reaffirms Support for Updated Delta Conveyance Proposal

May 2024 • Analysis: Benefits of the Delta Conveyance Project Far Exceed Costs

Project Updates

2019

May 2019 • State Withdraws WaterFix Approvals, Initiates Planning and Permitting for a Smaller Single Tunnel

June 2019

• Why Delta Conveyance
• Soil Sampling Work to Advance Data for Delta Conveyance
• Delta Conveyance Next Steps
• The Delta Conveyance Design and Construction Authority’s Role in Assisting DWR

July 2019 • Public Meetings for SWP Contract Amendment for Delta Conveyance

August 2019 • August Delta Conveyance Update

September 2019 • September Delta Conveyance Update

November 2019 • Notice of Intent to Adopt a Mitigated Negative Declaration

2020

January 2020 • State Initiates Environmental Review for Proposed Delta Conveyance Project, Begins Public Scoping

April 2020 • DWR Deploys World Class Expertise for Delta Conveyance Design

May 2020 • April Delta Conveyance Project Update

June 2020
• Next Steps for Delta Conveyance
• DWR Submits Delta Conveyance Project Section 404 Permit Application

to the U.S. Army Corps of Engineers

August 2020 • Delta Conveyance Project August Update

November 2020 • Q/A: How would the proposed Delta Conveyance Project address climate change in California?

Delta Conveyance Project
Modernizing California’s Water Infrastructure | Progress Report 2019–2024

https://water.ca.gov/deltaconveyance
http://deltaconveyanceproject.com
https://www.dcdca.org
https://water.ca.gov/News/News-Releases/2019/May/State-Withdraws-WaterFix-Approvals
https://water.ca.gov/News/News-Releases/2020/Delta-Conveyance-NOP
https://water.ca.gov/News/News-Releases/2022/July-22/DWR-Releases-Draft-Environmental-Impact-Report-for-Delta-Conveyance-Project
https://water.ca.gov/News/News-Releases/2023/Dec-23/Department-of-Water-Resources-Approves-Delta-Conveyance-Project
https://water.ca.gov/News/News-Releases/2023/Dec-23/DWR-Releases-Final-Environmental-Impact-Report-for-Delta-Conveyance-Project
https://www.gov.ca.gov/2023/12/08/governor-newsom-reaffirms-support-for-updated-delta-conveyance-proposal/
https://water.ca.gov/News/News-Releases/2024/May-24/Benefits-of-the-Delta-Conveyance-Project-Far-Exceed-Costs
https://water.ca.gov/News/News-Releases/2019/May/State-Withdraws-WaterFix-Approvals
https://water.ca.gov/News/Blog/2019/June-19/why-delta-conveyance
https://water.ca.gov/News/Blog/2019/June-19/Soil-Sampling-Work-To-Advance-Data-for-Delta-Conveyance
https://water.ca.gov/News/Blog/2019/June-19/Delta-Conveyance-Next-Steps
https://water.ca.gov/News/Blog/2019/June-19/The-Delta-Conveyance-Design-and-Construction-Authority-Role-in-Assisting-DWR
https://water.ca.gov/News/Public-Notices/2019/July-19/Public-Meetings-for-Delta-Conveyance
https://water.ca.gov/News/Blog/2019/August-19/August-Delta-Conveyance-Update
https://water.ca.gov/News/Blog/2019/Sept-19/September-Delta-Conveyance-Update
https://water.ca.gov/News/Public-Notices/2019/November-19/Notice-of-Intent-to-Adopt-a-Mitigated-Negative-Declaration
https://water.ca.gov/News/News-Releases/2020/Delta-Conveyance-NOP
https://water.ca.gov/News/News-Releases/2020/April-20/DWR-Deploys-World-Class-Expertise-for-DC-Design
https://water.ca.gov/News/Blog/2020/May/April-Delta-Conveyance-Project-Update
https://water.ca.gov/News/Blog/2020/June/Next-Steps-for-Delta-Conveyance
https://water.ca.gov/News/Blog/2020/June/DWR-Submits-Delta-Conveyance-Project-Section-404-Permit-Application
https://water.ca.gov/News/Blog/2020/June/DWR-Submits-Delta-Conveyance-Project-Section-404-Permit-Application
https://water.ca.gov/News/Blog/2020/August/Delta-Conveyance-Project-Update-August-21
http://water.ca.gov/News/Blog/2020/Nov-2020/Delta-Conveyance-Project-and-Climate-Change
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MEDIA
Project Updates (continued)

2021

January 2021

• Delta Conveyance Project Public Engagement Outlook for 2021-2022
• Delta Conveyance Project: Introduction to Community Benefits Program Development
• Delta Conveyance Project Alternatives Screening Process

February 2021 • Q/A: How is the Delta Conveyance Project Financed?

May 2021
• Q&A: What are the risks of a major earthquake in the Sacramento-San Joaquin Delta?
• Q&A: What are the risks of a major earthquake in the Sacramento-San Joaquin Delta? (part 2)

September 2021 • Q/A: What are the main takeaways from the Delta Conveyance Project Environmental Justice Survey?

October 2021 • Q/A: Building the Tunnel, Part 1: Nothing Boring About Boring Technology

November 2021
• Q&A: Building the Tunnel, Part 2: At Home Inside a 20,000 Horsepower Tunneling Machine
• Delta Conveyance Project Fisheries Informational Webinar Highlights

2022

January 2022

• Environmental Justice Informational Webinar Highlights
• Operations of the State Water Project and Delta Conveyance Informational Webinar Highlights
• Climate Change Informational Webinar Highlights
• Q&A: Of Fish and Flows: Delta Conveyance and the Health of the Delta Fisheries

February 2022 • Delta Conveyance Project Public Engagement Outlook for 2022

April 2022
• Big Storms, Dry Spells, Demonstrate the Need for Improved Infrastructure

and the Delta Conveyance Project

July 2022
• Q&A: Going With the Flow: Modern Intake Design Goes Easy on the Fish
• Delta Conveyance: A Fresh Look Yields New Project

December 2022 • How Will the Delta Conveyance Project Help Adapt to Climate Change?

2023

April 2023 • How Modernizing Infrastructure Can Help to Capture More Storm Flow

July 2023
• How The Delta Conveyance Project Would Make California’s Water Supply More Resilient

Against Earthquakes

September 2023 • Why Modernizing Infrastructure Will Benefit Our Future Water Supply

November 2023 • Living With Earthquakes: How DWR Maintains Vigilance and Resources to Respond to the Next Jolt
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http://water.ca.gov/News/Blog/2021/January/Delta-Conveyance-Project-Public-Engagement-Outlook-for-2021-2022
http://water.ca.gov/News/Blog/2021/January/Introduction-to-Community-Benefits-Program-Development
http://water.ca.gov/News/Blog/2021/January/Delta-Conveyance-Project-Alternatives-Screening-Process
https://water.ca.gov/News/Blog/2021/February/How-is-the-Delta-Conveyance-Project-Financed
https://water.ca.gov/News/Blog/2021/May/Delta-Earthquake-Risks
https://water.ca.gov/News/Blog/2021/May/What-are-the-risks-of-a-major-earthquake-in-the-Sacramento-San-Joaquin-Delta
https://water.ca.gov/News/Blog/2021/September/What-are-the-main-takeaways-from-the-Delta-Conveyance-Project-Environmental-Justice-Survey
https://water.ca.gov/News/Blog/2021/October/QA-Building-the-Tunnel
https://water.ca.gov/News/Blog/2021/November/Delta-Conveyance-Deep-Dive-Building-the-Tunnel-Part-2
https://water.ca.gov/News/Blog/2021/November/Fisheries-Informational-Webinar-Highlights
https://water.ca.gov/News/Blog/2022/January/Environmental-Justice-Informational-Webinar-January
https://water.ca.gov/News/Blog/2022/January/Operations-of-the-SWP-and-DC-Informational-Webinar
https://water.ca.gov/News/Blog/2022/January/Climate-Change-Information-Webinar-Highlights
https://water.ca.gov/News/Blog/2022/January/Delta-Conveyance-and-the-Health-of-Delta-Fisheries
https://water.ca.gov/News/Blog/2022/Feb-22/DC-Public-Engagement-Outlook-2022
https://water.ca.gov/News/Blog/2022/April-22/Big-Storms-Dry-Spells-Demonstrate-the-Need-for-Improved-Infrastructure
https://water.ca.gov/News/Blog/2022/April-22/Big-Storms-Dry-Spells-Demonstrate-the-Need-for-Improved-Infrastructure
https://water.ca.gov/News/Blog/2022/July-22/QA-Modern-Intake-Design-Goes-Easy-on-Fish
https://water.ca.gov/News/Blog/2022/July-22/Delta-Conveyance-A-Fresh-Look-Yields-a-New-Project
https://water.ca.gov/News/Blog/2022/Dec-22/How-Will-the-Delta-Conveyance-Project-Help-Adapt-to-Climate-Change
https://water.ca.gov/News/Blog/2023/April-23/How-Modernizing-Infrastructure-Can-Help-to-Capture-More-Storm-Flow
https://water.ca.gov/News/Blog/2023/July-23/How-Delta-Conveyance-Project-Makes-California-Water-Supply-More-Resilient
https://water.ca.gov/News/Blog/2023/July-23/How-Delta-Conveyance-Project-Makes-California-Water-Supply-More-Resilient
https://water.ca.gov/News/Blog/2023/Sep-23/Why-Modernizing-Infrastructure-Will-Benefit-Our-Future-Water-Supply
https://water.ca.gov/News/Blog/2023/Nov-23/Living-With-Earthquakes-How-DWR-Maintains-Vigilance-and-Resources-to-Respond-to-the-Next-Jolt
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OUTREACH
General Events

2019

August 2019 • Urban Water Institute’s 26th Annual Conference

October 2019 • Google Headquarters Tech Talk Hamina

November 2019
• SWC Brown Bag State Legislature Staff Event
• American Society of Civil Engineers Environmental and Water Resources Institute

2020

July 2020 • ACWA 2020 Spring Conference

August 2020 • BIA Southern California Water Conference

September 2020
• Cal-IPGCA Cohort 2020 Change Challenge Forum Panel
• California Infrastructure Symposium

October 2020
• California State Association of Counties (CSAC)
• CMAA VIP Breakfast

November 2020

• CSAC Annual Conference
• WELL (Water Education for Latino Leaders)
• PPIC Water Policy Center

December 2020
• California Water Efficiency Partnership (CalWEP) Annual Conference, Peer to Peer
• We3Summit

2021

February 2021 • Urban Water Institute’s Spring Virtual Conference

May 2021 • 2021 Spring Virtual ACWA Conference and Exhibition

June 2021
• California Innovation Playbook for Government Change Agents Day of Innovation
• Agricultural Council of California Legislative Conference

August 2021 • Building Industry Associaiton of Southern California Water Conference

November 2021 • Southern California Edison (SCE) Water Conference
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OUTREACH
General Events

2022

February 2022 • Urban Water Institute

March 2022 • WELL Regional Meeting

April 2022
• WELL 2022 Central Valley Conference — Policy, Practice, Progress
• American Association of University Women

June 2022
• Association of Women in Water, Energy & Environment
• Metropolitan/Biz Fed Institute Water Forum

August 2022
• Building Industry Association SoCal Water Conference
• Orange County Water Summit

2023

May 2023 • ACWA Spring Conference

August 2023 • Urban Water Institute Annual Conference

November 2023 • ACWA Fall Conference

2024

May 2024 • ACWA

August 2024
• BIA SoCal Water Conference
• Urban Water Institute Annual Conference

September 2024 • Bay Planning Coalition’s 2024 Energy & Water Nexus

November 2024 • Southern California Water Coalition Annual Meeting

December 2024 • ACWA

Presentations and Briefings

2019

May 2019
• Delta Protection Commission
• Delta Conservancy
• Delta Area Gas Well Engineers

July 2019
• O & M Dam Safety Engineers
• Water Education Committee

August 2019 • Environmental Coordination Committee (ECC)

September 2019
• San Bernardino Valley Municipal Water District
• Delta Legacy Communities
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OUTREACH
Presentations and Briefings (continued)

2019 (continued)

October 2019
• Courtand Town Association
• Southern California Water Coalition Annual Board Meeting

November 2019
• East County Water Management Association (ECWMA)
• Bethel Island Municipal Improvement District (BIMID)
• Alameda County Water District Board Meeting

December 2019
• Association of California Water Agencies  (ACWA) Water Management Committee
• Delta Stewardship Council
• Delta Conservancy

2020

February 2020

• ACWA Water Management Committee
• Diablo Water District Board Meeting
• Delta Stewardship Council
• Central Valley Flood Protection Board (CVFPB)
• California Water Commission

March 2020
• Butte County Board of Supervisors
• Congressman Garamendi

April 2020
• Delta Protection Commission
• Mayor of West Sacramento

May 2020
• Town of Hood Board Meeting
• Delta Conservancy
• CVFPB

June 2020
• Virtual DC Briefing – Water Advisory Committee OC
• Yolo County Supervisor

July 2020 • Delta Conservancy

August 2020

• LA Chamber of Commerce
• Society of American Military Engineers (SAME)
• San Francisco Bay Conservation and Development Commission (BCDC)
• Water Education Foundation Group on Climate Change Impacts on Water Resources
• Delta Independent Science Board
• Delta Stewardship Council

September 2020 • Cal Chamber Water Committee Meeting

October 2020 • Delta Conservancy

November 2020
• Briefing Central Valley Partnership (CVP) and U.S. Bureau of Reclamation (USBR) Staff Project Update
• San Luis & Delta-Mendota Water Authority

December 2020 • Bay Area Council – Water & Climate Resilience Committee Briefing
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OUTREACH
Presentations and Briefings (continued)

2021

January 2021

• Delta Protection Advisory Committee
• Water Association of Kern County
• Zone 7 Briefing
• Met Bay Delta Committee Regulatory Update
• Delta Conservancy
• Delta Stewardship Council
• Delta Independent Science Board

February 2021 • Valley Water Storage Exploratory Committee

March 2021

• Regional Chamber of Commerce San Gabriel Valley Briefing
• Association of General Contractors – CA
• Delta Conservancy
• Delta County Supervisors Update (calls)
• Delta Leadership Program
• Delta Protection Commission

April 2021
• Society of Military Engineers (SAME)
• Delta Stewardship Council

May 2021

• Sacramento County Environmental Commission
• Agricultural Council of California Legislative Conference
• Community Benefits Program Presentation to Delta Protection Commission
• Community Benefits Program Presentation to Delta Conservancy
• Association of Water Agencies of Ventura County
• California Water Commission
• Delta Conservancy

June 2021
• Town of Hood Community Meeting
• CVFPB

July 2021
• East Bay Leadership Council Water and Environmental Task Force
• Delta Conservancy

August 2021 • Reclamation District 1002

September 2021

• Nature Conservancy
• Point Pleasant Community Meeting
• Delta Stewardship Council
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OUTREACH
Presentations and Briefings (continued)

2021 (continued)

October 2021

• Delta County Supervisors Update (calls)
• Library Technical Training Sacramento County
• Santa Clarita Valley Water District Briefing
• Delta Conservancy
• Dublin Rotary Club

November 2021

• Santa Clara Water District Briefing
• Courtland Community Meeting
• Library Technical Training Stockton/San Joaquin County
• Library Technical Training Eastern Yolo County
• Valley Water Board Meeting

December 2021 • Dublin Rotary Club Briefing

2022

January 2022
• San Bernardino Valley Municipal Water District
• Delta Stewardship Council

February 2022

• Coachella Valley Water District Board of Directors
• Kern County Water Agency Board of Directors
• Diablo Foothills District Garden Club

March 2022

• Mojave Water Agency Board Meeting
• Alameda County Board of Supervisors
• Zone 7 Board of Directors
• San Gorgonio Pass Water Agency Board of Directors
• Valley Water Board of Directors
• Delta Conservancy

April 2022

• Isleton Chamber of Commerce
• Alameda County Board of Directors
• Valley Water Board of Directors
• Downtown Stockton Alliance Board of Directors
• Greater Stockton Chamber of Commerce

May 2022

• Stockton San Joaquin Lions Club
• Walnut Grove Rotary
• North Stockton Rotary Club
• PWA Representatives
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OUTREACH
Presentations and Briefings (continued)

2022 (continued)

June 2022

• Delta Stewardship Council Independent Science Board
• Delta Stewardship Council
• San Joaquin County Hispanic Chamber of Commerce
• Port of Stockton
• Public Water Agencies
• MWD Member Agencies

July 2022
• Delta Conservancy
• Interested Parties

August 2022 • California Legislative Representatives

October 2022 • Inland Action

November 2022
• San Gabriel Valley Water Company Public Affairs Network
• Public Water Agencies

2023

February 2023 • Urban Water Institute

March 2023
• ACWA Leadership Briefing
• CMAA: Water in Northern California
• Water Association of Kern County “Water Summit”

April 2023 • Valley Water Board Briefing

May 2023
• Rotary Club of Newark
• ACWA Spring Conference—PWA Briefings

June 2023
• San Joaquin County Supervisor Steve Ding Briefing
• Rotary Club Bakersfield North
• Sacramento County Supervisor Kennedy Briefing
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OUTREACH
Presentations and Briefings (continued)

2023 (continued)

July 2023

• AVEK Board Briefing
• Clayton Valley Garden Club
• Sacramento County Supervisor Hume

August 2023
• Representatives from the California Department of Fish and Wildlife and National Oceanic and

Atmospheric Administration

September 2023 • Representatives from the Delta Stewardship Council

October 2023 • Solano County Supervisor Mitch Mashburn

November 2023
• Alliance for Water Awareness and Conservation
• ACWA Fall Conference - PWA Briefing

December 2023 • Orange County Business Council Briefing

2024

January 2024

• Santa Clarita Valley Board Briefing
• AVEK Board Briefing
• Las Virgenes Municipal Water District
• Simi Valley Chamber of Commerce
• Calleguas Municipal Water District

February 2024
• Kern Member Agency Briefing
• Delta Stewardship Council

March 2024

• Las Virgenes District Board of Directors Briefing
• CoLab Ventura County Briefing
• Calleguas Municipal Water District Board of Directors Briefing
• Association of Water Agencies of Ventura County Briefing
• United Water Conservation District Briefing
• Delta Conservancy Briefing
• Riverside County Water Task Force Briefing

April 2024
• Palmdale Water District Briefing
• Ventura County Coalition of Labor Agriculture and Business Briefing
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OUTREACH
Presentations and Briefings (continued)

2024 (continued)

May 2024

• Water Association of Kern County (WAKC) Briefing
• Biz-Fed Water Symposium Briefing
• Kern County Water Agency Briefing
• Valley Water Briefing
• CalCities Orange County Briefing
• Water Education Foundation Briefing
• Water Education Foundation

June 2024

• Palmdale Water District Briefing
• AVEK Briefing
• Mojave Water District Briefing
• Santa Clarita Valley Water District Briefing
• Western Water Municipal Water District Briefing
• Biz-Fed Water Symposium Briefing
• MWD OneWater Committee Briefing
• Valley Water Briefing

July 2024 • San Gabriel Valley Water District Briefing

August 2024
• Municipal Water District of Orange County Briefing
• Alameda County Water District Briefing
• Zone 7 Briefing

September 2024 • Bay Area Council Water Committee Briefing

October 2024

• Delta Protection Advisory Committee Briefing
• Torrance Chamber of Commerce Briefing
• Coachella Valley Water District Briefing
• Western Municipal Water District Briefing
• San Gabriel Valley Member Agencies MWD Member Agencies Briefing
• San Diego County Water Authority MWD Member Agencies Briefing

November 2024

• Crestline-Lake Arrowhead Water Agency
• Los Angeles Area Chamber of Commerce Water + Environment Committee Briefing
• San Bernardino County Special Districts Conference Briefing
• Desert Water Agency Briefing
• Inland Empire Utilities Agency Briefing
• Pleasanton Chamber of Commerce Briefing

December 2024 • CPOD Pre-Hearing Conference Briefing
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TOURS

2023

April 2023 •	 Kern County Water Agency and Santa Clarita Valley Water Agency 

May 2023 •	 Zone 7 Water Agency and Mojave Water Agency 

June 2023 •	 Representatives from the Attorney General’s Office

August 2023
•	 Representatives from the California Department of Fish and Wildlife and National Oceanic and 

Atmospheric Administration
•	 Representatives from the Delta Stewardship Council

September 2023
•	 Representatives from the Delta Stewardship Council
•	 Representatives from U.S. Fish and Wildlife Service, U.S. Army Corps of Engineers, U.S. Bureau of 

Reclamation, State Water Resources Control Board and the Delta Stewardship Council

November 2023
•	 Metropolitan Water District 
•	 Representatives from the Delta Stewardship Council and State Water Resources Control Board

2024

April 2024
•	 Bay Area water agencies, including Alameda County Water District , Zone 7 and Valley Water
•	 Elected officials and legislative staff members
•	 Metropolitan Water District (Spanish speaking

June 2024 •	 Project staff from DWR and DCA

July 2024
•	 CoLab Ventura
•	 MWD, Calleguas, Las Virgenes, and LADWP

December 2024 •	 Project staff from DWR and DCA
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	Structure Bookmarks
	PLANNING PROCESS MILESTONES
	SEPT
	Stakeholder Engagement Committee (SEC) established by the DCA in September 2019 to provide a forum for input on the preliminary design of the proposed Delta Conveyance Project and optional concepts related to reducing possible construction-related localized Delta impacts and improving the effectiveness of mitigation
	California Environmental Quality Act (CEQA) formally initiated for the proposed Delta Conveyance Project by DWR on January 15, 2020 with issuance of 
	Design & Engineering
	Shafts concluded with the issuance of the 
	JUNE

	NEPA initiated by USACE on August 20, 2020 with issuance of a 
	Tribal Engagement
	Continued preliminary engineering work led by the DCA, including development of the Final Draft Engineering Project Reports for the Central and Eastern Corridor Option and Bethany Reservoir Alternative, including summary narrative reports, engineering drawings, GIS, mapbooks, and all associated technical memoranda. This preliminary engineering work supports the ongoing environmental review process.
	Regulatory Compliance
	Continued development of the Draft EIR and the Draft EIS in accordance with CEQA and NEPA to assess potential impacts, as well as identify mitigation measures to reduce impacts. The draft documents are expected to be released for public review and comment in mid-2022.
	Continued coordination with fish and wildlife regulatory agencies related to ESA/CESA compliance to develop operational criteria and identify tools to assess potential effects
	Coordinated with Delta Stewardship Council staff through early consultation related to the Delta Plan Consistency process
	Tribal Engagement
	Environmental Review ProcessFour technical informational webinars held between July and September 2021 to provide background information related to preparation of the Draft EIR
	Coordinated with USACE and CVFPB on development of a Review Plan pursuant to Section 408
	Traffic counts and soil explorations and investigations
	simulate operations of the proposed project and the alternatives under existing conditions and future climate change scenarios to support assessment of potential impacts in the Draft EIR

	Article
	Article
	Completed soil explorations planned for year 2023, including 7,350 feet of soil borings drilled and 3,300 feet of cone penetration tests completed 
	Executed feasibility study agreements with WAPA for Lower Roberts TBM dual launch site and Bethany Reservoir Pumping Plant. Finalized Pacific Gas & Electric System Impact Study Plan for Lower Roberts TBM dual launch site.
	Tribal Engagement and consultation continued under CEQA and DWR’s Tribal Engagement Policy 

	 for the Delta Conveyance Project submitted to CDFW, initiating formal consultation under CESA 
	USACE submitted the Construction Biological Assessment to both UFWS and NMFS and requested formal consultation under the Endangered Species Act  
	Regulatory Compliance
	SEPT 

	Community Benefits Program
	The Delta Stewardship Council held a hearing on appeals to DWR’s Certification of Consistency for the 2024-2026 Proposed Geotechnical Activities. DWR presented information justifying the need to advance the proposed geotechnical investigations and demonstrating that the investigations are not a covered action but are nevertheless consistent with the Delta Plan.
	• 
	• 
	• 
	• 
	 DWR sent notification letters sent to all Tribes located in the counties within the “project area,” which includes the statutory Delta, CVP/SWP service areas and upstream of the Delta, at the addresses provided by the Native American Heritage Commission (NAHC). The project notification letters provided information regarding the availability of the CEQA NOP and an invitation to consult with DWR under AB 52 and DWR’s Tribal Engagement Policy.
	 DWR-only representatives attended a Tribal Engagement Committee (TEC)* meeting 
	Article
	Technical and Informational Resources
	• 




