

WSIP Project Updates October 2023

Project	Recent Activity/Current Status	Estimated Final Award Date
Harvest Water Program	Final funding in June. Funding agreement in progress.	--
Los Vaqueros Reservoir Expansion	JPA updated project schedule.	July 2024
Willow Springs Water Bank	Seeking State Water Contractor partner for project. Project update at November Commission meeting.	June 2025
Chino Basin Program	IEUA working on refining schedule.	March 2025
Sites Reservoir	Sites Project Authority updating project schedule.	December 2024
Kern Fan Groundwater Project	Continuing design of recharge basins for Phase 1 work. Determining turn out location on aqueduct.	February 2026
Pacheco Reservoir Expansion	Joint draft EIS and recirculated draft EIR – June 2025. Project update at October Commission meeting.	November 2027