Delta Conveyance Project Tentative Schedule

CEQA/NEPA	2020	2021	2022	2023	2024
Prepare Draft EIR and Draft EIS					
Public review period					
Final EIR, Final EIS, ROD, and NOD					
Other Environmental Processes					
Biological Assessment and ITP Application					
Biological Opinion					
ITP					
Water Rights					
Delta Plan Consistency					
Other Environmental Permits					